

Draft Programme of Events

- 14 September: Early appraisal completed; any fundamental or cumulative flaws requiring further responses identified; request papers; confirm start date for hearings; ask for formal confirmation that main modifications are to be recommended. This is the point at which, if there are significant concerns, the following stages may have to be rescheduled.
- 14-21 September: Inspector not available.
- 28 September: provide Inspector's Guidance Note, draft programme for hearings & matters and issues; Initial letter to participants (29 September).
- 16 October: Responses & Statements from participants.
- 27 October: Updated programme, matters/agendas circulated.
- 10 November: Hearings (10- 20 November) and site visits; estimated delivery date for report provided (currently aiming for 29 January 2016).

PTW/26.08.15.