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1 		Introduction 

Planning Frameworks and Project Plans 

1.1 	 Implementing measures contained within the Planning and Compulsory Purchase Act 
2004 (the Act) has led to major changes in the process of plan making and 
development control.  These changes include:  the cessation of Structure Plans, the 
creation of statutory Regional Spatial Strategies and the replacement of local plans 
with a system of Local Development Documents. 

1.2 		This Minerals and Waste Development Scheme (MWDS) establishes the Wiltshire 
County Council’s (WCC) priorities and programmes for delivering its Minerals and 
Waste Development Framework (MWDF). The MWDF is the name given to the 
portfolio of documents which will provide the policy direction for minerals and waste 
development in Wiltshire and Swindon.  

1.3 	 The MWDS is an important project plan explaining how WCC intends to prepare and 
deliver the policy documents it is required to produce under the Act to replace the 
existing Minerals and Waste Local Plans1 (i.e. ‘saved’ policies and proposals).  

1.4 	 These new documents are called Local Development Documents (LDDs) and will 
comprise two main types: 

•	 Development Plan Documents (DPDs) – which will be subject to 
independent examination and, with the Regional Spatial Strategy (RSS) to be 
prepared by the Regional Planning Body (RPB), will comprise the statutory 
“Development Plan”; and 

•	 Supplementary Planning Documents (SPDs) – which will provide further 
detail of policies and proposals in a DPD but which will not undergo 
independent examination. 

1.5 	 In addition, the MWDF will also contain the WCC’s Statement of Community 
Involvement (SCI) which will set out the Authority’s policies and proposals for 
community engagement and consultation in plan making and development control.  
Other documents will include the Annual Monitoring Report (AMR) that will provide 
commentary on progress made towards meeting the preparatory milestones for 
LDDs. 

1.6 	 The MWDS, is therefore the document that identifies how this work will be 
undertaken, when it will be undertaken, and by whom. It is, therefore, a crucial 
element of the Local Development Framework. 

1.7 	 The District Councils in Wiltshire are also local planning authorities.  Under powers 
granted by the Act, they will also replace their existing district-wide local plans with 
new Local Development Documents.  Each District Council will publish a Local 
Development Scheme (the equivalent of our MWDS) explaining their programme of 
work and the milestones to be met in terms of delivering their Local Development 
Framework (the equivalent of our MWDF).   

1.8 	 In addition, Swindon Borough Council, which is a unitary authority, will produce a 
Local Development Scheme covering the replacement of the Borough Local Plan and 

1 The Wiltshire and Swindon Minerals Local Plan, adopted November 2001. 
The Wiltshire and Swindon Waste Local Plan, adopted March 2005. 
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joint arrangements with the County Council for delivering the jointly prepared 
Minerals and Waste LDDs. 

Purpose of the Minerals & Waste Development Scheme 

1.9 	 The MWDS is critical to the successful programme management of the Local 
Development Framework. In essence, it is a public statement identifying which LDDs 
will be produced in what order and when, thereby committing the County Council 
(and by implication its forward plan making partner – Swindon Borough Council) to 
that programme of work.  

1.10 	 It is also the starting point for the community and stakeholders to find out about the 
status of the County Council’s planning policies in respect of minerals or waste 
planning. 

1.11 	 As a result, there are four main roles for the Wiltshire MWDS:

- To inform the public about the County Council’s LDD programme;  
- To establish a commitment to County Council priorities and work 

programmes for LDDs, in partnership with the Government2 and the 
Planning Inspectorate (PINS). 

- To provide a programme of work that will allow the preparation of Minerals 
and Waste LDDs that will satisfy the test of soundness at Examination3; and 

- In the longer term, to provide a means of programming the review of LDDs. 

1.12 	 The County Council is also responsible for monitoring progress made in preparing its 
LDDs against the work programme set out in this MWDS. This process will be 
documented every year in an Annual Monitoring Report (AMR).  

1.13 	 The County Council is responsible for ensuring that its programme of LDD 
preparation meets the minerals and waste development needs of Wiltshire within an 
appropriate and manageable timescale. The AMR will identify any successes or 
failures in working towards the programme in this MWDS. 

1.14 	 Where irreconcilable difficulties arise in the LDD preparation process there may be a 
need for the MWDS to be revised to allow for the implications of such difficulties to be 
properly accounted for and factored into the remaining LDD preparation programme. 
Any such revisions will be undertaken in consultation with the GOSW and PINS to 
ensure continued compliance with the relevant legislation governing the preparation 
of LDDs. 

Preparing the Minerals & Waste Development Scheme 

1.15 	 Preparatory work on the original Wiltshire MWDS spanned an 18 month period 
between autumn 2003 and spring 2005. The key dates are listed below: 

March 2004: 	 Draft MWDS prepared/ initial discussion of budgets and 
procurement issues 

2 The MWDS will be submitted to the Government Office for the South West and approved by the 
Secretary of State (the Office of the Deputy Prime Minister).  

3 PPS12 states LDDs will be tested for their soundness against a range of procedural, conformity, 
coherence, consistency and effectiveness criteria (see paragraph 4.24 of PPS 12). 
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May 2004: 	 Consultation on draft MWDS with GOSW, the Planning 
Inspectorate and key stakeholders 

June 2004: 	 Revised Draft MWDS/ confirmation of expected budgets and 
procurement 

July 2004: 	 Endorsement by Joint Working Party (Wiltshire and Swindon 
Members) 

July 2004: 	 Approval by Wiltshire Cabinet 

September 2004: 	 Submission to Government (via GOSW and PINS) 

April 2005: 	 Agreement by Government 

June 2005: 	 MWDS brought into effect and published by Wiltshire County 
Council 

Revision of the Minerals & Waste Development Scheme 

1.16 	 Although the Wiltshire MWDS was brought into effect in June 2005, concerns 
regarding the soundness of the programme of LDD preparation were noted in the 
same year. 

1.17 	 A thorough examination of the relevant legislation and guidance regarding the 
preparation of LDDs by WCC concluded that these concerns were indeed 
irreconcilable and that to proceed on the basis identified in the existing MWDS would 
place WCC at risk of producing LDDs that would fail any procedural test of 
soundness at Examination in Public. 

1.18 	 To avoid such a scenario, and the associated resource and budgetary inefficiencies 
this would incur, WCC began a process of revising the MWDS in Autumn 2005.  

Partnership with Swindon Borough Council 

1.19 	 The County Council has a partnership with Swindon Borough Council for the 
preparation of Structure and Local Plans.  Such partnerships are encouraged under 
the 2004 Act (Clause 28).  The County and Borough Councils will therefore continue 
to work together, to prepare LDDs which will replace the Minerals and Waste Local 
Plans. 

1.20 	 A joint working party of members has been active for a number of years, overseeing 
the preparation of joint Structure and Local Plans by the two authorities. This MWDS 
has therefore been prepared in full consultation with Swindon Borough Council. 

Consultation with Key Stakeholders 

1.21 	 During preparation of the original MWDS, the County Council carried out consultation 
with key stakeholders. Copies of the draft document were sent to over 100 
organisations, including GOSW and PINS, District Councils and adjoining LPAs, firms 
in the waste industry and local councils which have been particularly involved during 
preparation of the Minerals and Waste Local Plans.  This revised draft of the MWDS 
takes account of the outcomes and recommendations of that original consultation 
exercise and the initial comments of the GOSW and PINS (October 2005). 
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2 	 Arrangements for Preparing Local Development Documents 

Project Managers  

2.1 	 The project managers for the Minerals and Waste LDDs are the Minerals and Waste 
Policy Planning Team Leaders at Wiltshire County Council. 

Internal Partners 

2.2 	 The principal internal partners and stakeholders for the preparation of LDDs will be:- 

Wiltshire County Council: 

- Strategic Plan Manager 
 
- Team Leader, Countryside Team 
 
- Local Plans and Development Control Manager 
 
- Waste Development Manager 
 
- Waste Contracts Manager 
 
- Transportation and Development Manager 
 
- Manager, Strategic Property Services
 
- County Archaeologist 

Swindon Borough Council: 

- Director of Environment and Property 
- Nominated SBC staff advising on planning, countryside, transportation, waste 

management and property matters 

External Partners 

2.3 	 The principal external partners for preparation of LDDs will be :- 

- ODPM and DEFRA (via the Government Office for the South West) 
- The Planning Inspectorate 
- The South West Regional Planning Body 
- Environment Agency 
- English Nature 
- Countryside Agency 
- English Heritage 
- South West Regional Aggregates Working Party (SWRAWP) and South West 

Regional Technical Advisory Body on waste (RTAB) 
- Wiltshire’s District Councils 
- Wiltshire Wildlife Trust 
- Members of the Wiltshire & Swindon Minerals Forum and Waste Development 

Forum (includes local environmental and community / business interest 
groups, minerals and waste companies, and local councils) 

[Note:  The lists set out above are not meant to read as being exhaustive; additional partners 
will be used as appropriate] 
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Corporate Priorities for Minerals and Waste Planning 

2.4 	 Wiltshire County Council’s Performance and Improvement Plan (2004) identifies 
goals and key priorities, taking into account Best Value, work by the Wiltshire 
Strategic Board, the views of the public and priorities shared with central government.   

2.5 	 One of Wiltshire’s five strategic goals is: 

•	  “to balance the need for growth with the protection of the 
environment”. 

Priorities for the next six years include: 

•	 a reduction in the rate of landfill;  
•	 increased recycling; and 
•	 the opening of waste to energy facilities in the County.   

Another strategic goal is: 

•	  “to provide for essential growth whilst protecting the County’s 
heritage and the natural environment”. 

2.6 	 Reviews of the Minerals and Waste Local Plans (now to be superseded by LDDs) are 
identified as key actions in pursuit of these goals and priorities. 

2.7 	 Swindon Borough Council’s Corporate Plan pursues a number of objectives relevant 
to minerals and waste planning, under the theme of “An Environmentally Friendly 
Place”. These include: 

•	 a sustainable approach to waste management;  
•	 a high quality, sustainable built environment, including safeguarding the 

Borough’s heritage; 
•	 a high quality, sustainable natural environment, conserving and enhancing 

the natural heritage and wildlife; and 
•	 more efficient use of resources. 

Resources, Staffing and Budgets 

2.8 	 Staff resources are primarily the Minerals Policy and Waste Planning Policy teams at 
Wiltshire County Council.  Each team consists of a Team Leader, a Senior Planner / 
Planner and a Planner / Planning Technician.  Other internal resources are identified 
above in paragraph 2.2. 

2.9 	 The MWDS is being prepared in consultation with external partners and other key 
stakeholders.  They have been consulted, partly to make sure that they are aware of 
the potential call upon their resources in responding to work on LDDs.  

2.10 	 Resources required to complete LDDs will be included in budgets for the Minerals 
Policy and Waste Planning Policy teams at Wiltshire County Council and for forward 
planning work at Swindon Borough Council.   

2.11 	 The County Council’s Procurement Team have been consulted about the areas of 
work likely to be handled by external consultants.  Normal County Council 
procurement rules will apply.  Contracts have been let to supply facilitation for the 
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Minerals Forum, the Waste Development Forum, and to carry out Sustainability 
Appraisals of the Minerals and Waste LDDs.  All future contracting matters will be 
handled in compliance internal procedures and legislation. 

2.12 	 A Service Level Agreement is being progressed to clarify the plan-making partnership 
between the County and Borough Councils. The County and Borough Councils have 
agreed that the latter will contribute 3% of the production costs of the Minerals Local 
Development Documents and 22% of the Waste LDDs, excluding staff costs.  

Constraints, Risk and Contingencies 

2.13 	 The main constraints on preparation of LDDs would be loss of staff or reductions in 
budget, particularly at Wiltshire County Council.  Currently, recruitment and retention 
of experienced and able staff is difficult for planning departments in general, and the 
continuing uncertainty about career prospects at County Councils is not making this 
task any easier. 

2.14 	 Currently, the only realistic contingency open to the County Council in the event of 
staff losses or budget cuts would be to revise its LDD preparation programmes 
accordingly. 

Sustainability Appraisal & Strategic Environmental Assessment 

2.15 	 As part of the arrangements for producing the Minerals and Waste LDDs it will be 
necessary to undertake a process of Sustainability Appraisal incorporating Strategic 
Environmental Assessment to be undertaken, guiding the preparation, revision, 
submission and adoption of the LDDs. 

2.16 	 A combined SEA / SA process will be carried out during the preparation of each 
group of LDDs (i.e. those LDDs for minerals and those for waste).  The main stages 
will be 

1 	 Baseline study and scoping report (including Issues and Options 
stages of Core Strategy consultation on scoping report) 
and Development 
Control LDDs 

2 Preferred Option 	 Prediction, analysis of effects, mitigation, 
appraisal and draft Environmental Report (SEA)/ 
SA report 

3 Draft LDDs for Revised prediction, analysis of effects, 
submission mitigation, appraisal and Environmental Report 

(SEA)/SA report 

4 Adoption Process Report on environmental considerations. 
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3 	 Saved Policies & the Preparation of Local Development 
Documents 

The Minerals & Waste Development Framework and ‘Saved’ Plans 

3.1 	 The following adopted documents, either already adopted or under preparation under 
the terms of the Town and Country Planning Act 1990 (as amended), will be saved as 
the Minerals and Waste Development Framework (MWDF)4:

Wiltshire and Swindon Structure Plan 2011 
Adopted 2001. To be saved until September 2007, or until replaced by the Regional 
Spatial Strategy and new LDDs (as appropriate). 

Wiltshire and Swindon Structure Plan 2016 
To be saved for a period of three years from Adoption, or until replaced by the 
Regional Spatial Strategy (RSS) and new LDDs (as appropriate). 

The Wiltshire and Swindon Minerals Local Plan 
Adopted November 2001.  To be saved until September 2007, or until replaced by 
LDDs (as appropriate). 

The Wiltshire and Swindon Waste Local Plan 2011 
Adopted March 2005.  To be saved until March 2008, or until replaced by LDDs (as 
appropriate). 

3.2 	 The matrices below outline the Policies in the saved plans to be reviewed and 
considered for replacement by policies in the Regional Spatial Strategy (prepared by 
the South West Regional Planning Body) or the Minerals and Waste LDDs. 

Matrix 1 Wiltshire and Swindon Structure Plan 2016 

Existing Policies Relevant New Local Development Document 
(LDD) / Notes 

Policies to be 
deleted 

C9 (Special Landscape 
Areas) 

Careful consideration needs to be given to PPS7 
in respect of local level designations 

Policies to be 
reviewed and 
replaced by RSS 
policies 

DP1 to DP12, DP15 to 
DP16, T1 to T17*, 
C1 to C8, C10 to C13, 
HE1 to HE5, HE7, 
RLT1 to RLT3, RLT5, 
RLT7 to RLT10, 
RE1 to RE2, 
W1 to W4,TE1 

n.b. with reference to policies T10 and T11, 
District and Borough Council Core Strategies 
and Proposals Maps will need to safeguard road 
alignments. 

4 Under the 2004 Act, existing development plans are saved for three years unless replaced 
at an earlier date by new LDDs.  The Act also gives the Government powers to allow existing 
development plans (or parts of these documents) to be saved for longer, where this is 
appropriate. 
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Policies to be 
transferred 
(without change) to 
LDDs 

None 

Policies to be 
reviewed and 
replaced by LDD 
policies 

DP13 (Swindon Rural 
Buffer); HE6 
(Landscape Settings of 
Historic Towns); RLT4 
(Canals – 
safeguarding); RLT6 
(River Thames); MSP1 
to MSP8 (Minerals) 

District and Borough Council Core Strategies 
and Proposals Maps and in the absence of RSS 
the strategic level minerals policies could for the 
basis of the Minerals Core Strategy LDD, subject 
to slight amendment. 

* Aspects of Structure Plan Policies for transport (T1 to T17) will also be reflected in the County and 
Swindon Borough Councils’ Local Transport Plans (LTPs). 

Matrix 2 Wiltshire and Swindon Minerals Local Plan   

Existing Policies Relevant New Local Development Document 
(LDD) / Notes 

Policies to be 
deleted 

None 

Policies to be 
reviewed and 
replaced by RSS 
policies 

At this stage it is too early to say what form the 
RSS policies will finally take.  In due course it 
may be that all the general policies (e.g. 
Aggregate apportionments, Aggregate/Non-
Aggregate landbanks, minerals safeguarding…) 
of the plan could form part of the RSS. 

Policies to be 
transferred 
(without change) to 
LDDs 

35 

48 to 50 

51 

Policy 35 relates to the allocation of Preferred 
Areas for sharp sand and gravel provision.  As it 
stands this policy merits saving on the grounds 
that Preferred Areas 1, 3, 4 and 6 have not been 
permitted and therefore ought to be rolled 
forward as allocations in an Aggregates Site 
Allocations document (subject to the 
requirements of SA/SEA). 
Policies relating to cement manufacturing and 
the identification of chalk and clay Preferred 
Areas can effectively remain unaltered until such 
time as National policy (MPG 10) is amended 
and/or stocks of permitted reserves of chalk/clay 
fall below the minimum 15 year requirement. 
The general policy relating to all other non-
aggregate minerals (Policy 51) could also be 
considered for transfer without change (subject 
to the requirements of SA/SEA). 

Policies to be 
reviewed and 
replaced by LDD 
policies 

1 – 34, 36 – 47 (& 51) Minerals Core Strategy, Development Control 
Policies, Site Specific Allocations and Proposals 
Map(s). 

10
 



Matrix 3 Wiltshire and Swindon Waste Local Plan 2011 

Existing Policies Relevant New Local Development Document 
(LDD) / Notes 

Policies to be 
deleted 

None 

Policies to be 
reviewed and 
replaced by RSS 
policies 

At this stage it is too early to say what form the 
RSS policies will take.  In due course it may be 
that all the general policies of the plan could form 
part of the RSS. 

Policies to be 
transferred 
(without change) to 
LDDs 

None 

Policies to be 
reviewed and 
replaced by LDD 
policies 

Policies 1 to 24 Waste Core Strategy, Development Control 
Policies, Site Specific Allocations and Proposals 
Map(s). 
Whilst the Adopted Waste Local Plan is a 
relatively recent publication a number of 
important legislative, policy and guidance 
changes have taken place since the Waste Local 
Plan was modified for adoption. 
To ensure that the emerging waste LDDs remain 
as up to date as possible and consistent with 
other relevant plans, policies and programmes, it 
is considered prudent to make use of the 
process of LDD preparation and review all 
policies and proposals contained within the 
Waste Local Plan. 
In some cases this may mean only minor 
changes to update and/ or clarify policy 
statements and site allocations currently saved. 
In other cases more fundamental changes will 
need to be made, for example to account for 
changes to policy introduced by Government 
guidance, in particular in PPS 7, PPS 9 and 
PPS10. such changes will also have implications 
for the nature of some site allocations, and for 
future site allocations and development 
requirements, not least their consideration 
through the SA/ SEA process.  

Profile of Minerals and Waste Local Development Documents 

3.3 	 The following questions help to provide a summary profile of the documents to be 
prepared under this MWDS to create the Minerals LDDs and the Waste LDDs. 
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What will the documents be called and what is their purpose? 

Wiltshire and Swindon: Minerals LDDs to 20165 and the Wiltshire and Swindon: Waste LDDs 
to 2021 

1. Minerals Core Strategy Development Plan Document (DPD) & Waste Core Strategy DPD: 

These documents will set out the strategic vision, aim(s), objectives and spatial strategy for 
minerals and waste development in the Plan area up to 2016 and 2021 respectively. 

2. Minerals Development Control Policies DPD and Waste Development Control DPD: 

These documents will set out the key policies against which minerals planning applications and 
waste planning applications will be assessed. 

3. Minerals Site Allocations DPD [& Inset Maps]; Waste Site Allocations DPD [& Inset 
Maps]: 

These documents will provide detailed identification of the sites allocated for minerals 
development to 2016, and the sites allocated for waste development to 2021.  Proposals may 
include: preferred sites, preferred areas, areas of search (where applicable), and site specific 
implementation policies. 

4. Minerals Insertions and Waste Insertions on the County Proposals Map: 

The proposals maps will provide a spatial expression of all saved minerals policies and 
proposals and all saved waste policies and proposals along with the relevant land use planning 
constraints on an Ordnance Survey base map. 

What area will they cover? 

Wiltshire (the four District areas of Kennet, North Wiltshire, Salisbury (excluding the area of the 
County within the New Forest National Park), West Wiltshire and Swindon Borough (Appendix 2)  

What documents will the Minerals and Waste LDDs conform with? 

The Minerals Core Strategy LDD and the Waste Core Strategy LDD must accord with the Structure 
Plan (while still in force) and the regional Spatial Strategy. All other minerals LDDs and waste 
LDDs will need to conform with the Minerals or Waste Core Strategies (as appropriate). 

Planned Timetable for Preparing Local Development Documents 

3.4 	 The detailed timetables for preparing Minerals and Waste LDDs are provided in 
Section 4 of this MWDS and are divided by each document to be prepared.  They are 
provided in the form of flow charts showing the required three Year Project Plan and 
beyond where relevant, with key milestones highlighted.   

3.5 	 A summary timeline outlining the sequence in which the LDDs are programmed to be 
prepared is provided below. This is supplemented by tables for each of the Minerals 
and Waste LDDs providing a written summary of the key stages associated with the 
preparation of that LDD (Tables 1 – 6). 

5 At this stage the planned horizon date for the Minerals Core Strategy ties in with the Government’s 
revisions to aggregate mineral forecasts (as set in the June 2003 revision to MPG6).  This creates a 
timescale anomaly with the Regional Spatial Strategy’s plan period – i.e. 2026.  Further guidance will 
be required from the Government on this matter. 
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Summary Timeline: Documents to be Prepared under the Wiltshire Minerals and Waste Development Scheme 
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Minerals Core Strategy LDD 1 2 

Minerals Development Control Policies LDD 1 2 

Minerals Site Allocations LDD 1 2 

Waste Core Strategy LDD 1 2 

Waste Development Control policies LDD 1 2 

Waste Site Allocations LDD 1 2 

Statement of Community Involvement (a) *1 1 2 

Statement of Community Involvement (b) *2 1 2 

2005 2006 2007 2008 2009 

KEY & FOOTNOTES 

Ongoing preparatory work for LDD 

Programmed date for Examination 

Programmed date for Adoption of Document 

Process of implementation and monitoring of each LDD and evidence gathering for future review 

1 

2 

(a) *1 Existing programme for the preparation of the Statement of Community Involvement 

(b) *2 Alternative programme for the preparation of the Statement of Community Involvement (Appendix E of Wiltshire MWDS) 



Table 1 Summary Preparation Timetable for Minerals Core Strategy LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Nov 2005 Issues & Options draft Core Strategy 
LDD & Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

May 2006 Approval of Preferred Options draft Core 
Strategy LDD & Proposals Map 

Yes -

26June 2006 Preferred Options draft Core Strategy 
LDD & Proposals Map on public 
consultation 

No 6 weeks as 
per 

Regulations 

June 2006 Preferred Options Core Strategy LDD 
Regulation 28 Statement Completed 

No No 28 

Nov 2006 Final Draft of Core Strategy LDD & 
Proposals Map approved for Submission 

Yes -

28Dec 2006 Submission of Final Draft Core Strategy 
LDD & Proposals Map placed on public 
consultation 

No 6 weeks as 
per 

Regulations 

Feb 2007 Core Strategy LDD Regulation 31 
Statement submitted 

No - 31 

April 2007 Pre Examination Meeting No -

May 2007 Formal notification of intention to hold 
Examination 

No - 34 

July - Aug 
2007 

Examination of final draft Core Strategy 
LDD & Proposals Map  

No 

Dec 2007 Inspectors report (Core Strategy LDD) 
received 

No 

Jan 2008 Inspectors report (Core Strategy LDD) 
published 

No 35 

Jan – Feb 
2008 

Review / Factual Checking of Core 
Strategy LDD Inspectors report 

No 

Mar – June 
2008 

Modification and Adoption of Core 
Strategy LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Minerals LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 



Table 2 Summary Preparation Timetable for Minerals Development 
Control Policies LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Nov 2005 Issues & Options draft DC Policies LDD 
& Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

May 2006 Approval of Preferred Options draft DC 
Policies LDD & Proposals Map  

Yes -

26June 2006 Preferred Options draft DC Policies LDD 
& Proposals Map on public consultation 

No 6 weeks as 
per 

Regulations 

June 2006 Preferred Options DC Policies LDD 
Regulation 28 Statement Completed 

No No 28 

Jan 2007 Final Draft of DC Policies LDD & 
Proposals Map approved for Submission 

Yes -

28Feb 2007 Submission of Final Draft DC Policies 
LDD & Proposals Map placed on public 
consultation 

No 6 weeks as 
per 

Regulations 

April 2007 DC Policies LDD Regulation 31 
Statement submitted 

No - 31 

June 2007 Pre Examination Meeting No -

July 2007 Formal notification of intention to hold 
Examination 

No - 34 

Sept - Oct 
2007 

Examination of final draft DC Policies 
LDD & Proposals Map  

No 

Feb 2008 Inspectors report (DC Policies LDD) 
received 

No 

Mar 2008 Inspectors report (DC Policies LDD) 
published 

No 35 

Mar - Apr 
2008 

Review / Factual Checking of DC 
Policies LDD Inspectors report 

No 

May – Aug 
2008 

Modification and Adoption of DC Policies 
LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Minerals LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 
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Table 3 Summary Preparation Timetable for Minerals Site Allocations LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Sept 2006 Issues & Options draft Site Allocations 
LDD & Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

Mar 2007 Approval of Preferred Options draft Site 
Allocations LDD & Proposals Map  

Yes -

26April 2007 Preferred Options draft Site Allocations 
LDD & Proposals Map on public 
consultation 

No 6 weeks as 
per 

Regulations 

April 2007 Preferred Options Site Allocations LDD 
Regulation 28 Statement Completed 

No No 28 

Sept 2007 Final Draft of Site Allocations LDD & 
Proposals Map approved for Submission 

Yes -

28Oct 2007 Submission of Final Draft Site 
Allocations LDD & Proposals Map 
placed on public consultation 

No 6 weeks as 
per 

Regulations 

Dec 2007 Site Allocations LDD Regulation 31 
Statement submitted 

No - 31 

Feb 2008 Pre Examination Meeting No -

Mar 2008 Formal notification of intention to hold 
Examination 

No - 34 

May – June 
2008 

Examination of final draft Site Allocations 
LDD & Proposals Map  

No 

Oct 2008 Inspectors report (Site Allocations LDD) 
received 

No 

Nov 2008 Inspectors report (Site Allocations LDD) 
published 

No 35 

Nov – Dec 
2008 

Review / Factual Checking of Site 
Allocations LDD Inspectors report 

No 

Jan – May 
2009 

Modification and Adoption of Site 
Allocations LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Minerals LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 
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Table 4 Summary Preparation Timetable for Waste Core Strategy LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Nov 2005 Issues & Options draft Core Strategy 
LDD & Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

May 2006 Approval of Preferred Options draft Core 
Strategy LDD & Proposals Map 

Yes -

26June 2006 Preferred Options draft Core Strategy 
LDD & Proposals Map on public 
consultation 

No 6 weeks as 
per 

Regulations 

June 2006 Preferred Options Core Strategy LDD 
Regulation 28 Statement Completed 

No No 28 

Nov 2006 Final Draft of Core Strategy LDD & 
Proposals Map approved for Submission 

Yes -

28Dec 2006 Submission of Final Draft Core Strategy 
LDD & Proposals Map placed on public 
consultation 

No 6 weeks as 
per 

Regulations 

Feb 2007 Core Strategy LDD Regulation 31 
Statement submitted 

No - 31 

April 2007 Pre Examination Meeting No -

May 2007 Formal notification of intention to hold 
Examination 

No - 34 

July - Aug 
2007 

Examination of final draft Core Strategy 
LDD & Proposals Map  

No 

Dec 2007 Inspectors report (Core Strategy LDD) 
received 

No 

Jan 2008 Inspectors report (Core Strategy LDD) 
published 

No 35 

Jan – Feb 
2008 

Review / Factual Checking of Core 
Strategy LDD Inspectors report 

No 

Mar – June 
2008 

Modification and Adoption of Core 
Strategy LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Waste LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 
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Table 5 Summary Preparation Timetable for Waste Development Control 
Policies LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Nov 2005 Issues & Options draft DC Policies LDD 
& Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

May 2006 Approval of Preferred Options draft DC 
Policies LDD & Proposals Map  

Yes -

26June 2006 Preferred Options draft DC Policies LDD 
& Proposals Map on public consultation 

No 6 weeks as 
per 

Regulations 

June 2006 Preferred Options DC Policies LDD 
Regulation 28 Statement Completed 

No No 28 

Jan 2007 Final Draft of DC Policies LDD & 
Proposals Map approved for Submission 

Yes -

28Feb 2007 Submission of Final Draft DC Policies 
LDD & Proposals Map placed on public 
consultation 

No 6 weeks as 
per 

Regulations 

April 2007 DC Policies LDD Regulation 31 
Statement submitted 

No - 31 

June 2007 Pre Examination Meeting No -

July 2007 Formal notification of intention to hold 
Examination 

No - 34 

Sept - Oct 
2007 

Examination of final draft DC Policies 
LDD & Proposals Map  

No 

Feb 2008 Inspectors report (DC Policies LDD) 
received 

No 

Mar 2008 Inspectors report (DC Policies LDD) 
published 

No 35 

Mar - Apr 
2008 

Review / Factual Checking of DC 
Policies LDD Inspectors report 

No 

May – Aug 
2008 

Modification and Adoption of DC Policies 
LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Waste LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 
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Table 6 Summary Preparation Timetable for Waste Site Allocations LDD 

Time Document SA/SEA 
Outputs 

Public 
Consultation 
Carried Out? 

Regulation 

Mar 2006 Issues & Options draft Site Allocations 
LDD & Proposals Map on consultation 

On-going 
Scoping 

8 weeks as 
per WCC 
Compact 

25 

Nov 2006 Approval of Preferred Options draft Site 
Allocations LDD & Proposals Map  

Yes -

26Dec 2006 Preferred Options draft Site Allocations 
LDD & Proposals Map on public 
consultation 

No 6 weeks as 
per 

Regulations 

Dec 2006 Preferred Options Site Allocations LDD 
Regulation 28 Statement Completed 

No No 28 

May 2007 Final Draft of Site Allocations LDD & 
Proposals Map approved for Submission 

Yes -

28June 2007 Submission of Final Draft Site 
Allocations LDD & Proposals Map 
placed on public consultation 

No 6 weeks as 
per 

Regulations 

August 
2007 

Site Allocations LDD Regulation 31 
Statement submitted 

No - 31 

Oct 2007 Pre Examination Meeting No -

Nov 2007 Formal notification of intention to hold 
Examination 

No - 34 

Jan – Feb 
2008 

Public Examination of final draft Site 
Allocations LDD & Proposals Map  

No 

June 2008 Inspectors report (Site Allocations LDD) 
received 

No 

July 2008 Inspectors report (Site Allocations LDD) 
published 

No 35 

July – Aug 
2008 

Review / Factual Checking of Site 
Allocations LDD Inspectors report 

No 

Sept – Dec 
2008 

Modification and Adoption of Site 
Allocations LDD & Proposals Map 

Yes 36 

Review of 
LDD 

Waste LDDs will be monitored on an annual basis and reviewed every 5 years or 
before if required 
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The Statement of Community Involvement  

3.6 	 The County Council is committed to improving community involvement in the 
minerals and waste planning process.  To this end a draft Statement of Community 
Involvement (SCI) has already been prepared and submitted to the Government for 
consideration.  The Council consider that community involvement and engagement 
practices will continue to include the use and development of:- 

- A Minerals Forum and a Waste Forum principally to carry out informal 
consultation in the early stages of LDD preparation, through discussions of such 
matters as key issues, options and sustainability. 

- Public consultation at the pre-submission stages on key issues, options and a 
preferred option 

- Formal public consultation at the stage of submission of draft LDDs to ODPM, 
with objections being recorded individually and reported to the Planning 
Inspectorate in preparation for examinations. 

3.7 	 The County Council’s Draft SCI sets out its proposed policies and standards for 
consultation and engagement, in accordance with the Planning and Compulsory 
Purchase Act 2004 and the Regulations6. At the time of the review of the MWDS the 
remaining stages of SCI preparation were envisaged to include: 

Notification of Intention to hold Examination for the draft SCI: December 2005  

Statement of Community Involvement Examination: 	 February 2006 

Preparation, delivery and submission of Inspectors Report (PINS): March 2006 

Publication and factual checking / review of Inspectors Report: April 2006 

Modified SCI to WCC Cabinet:	 May 2006 

Modified SCI to WCC Full Council:	 June 2006 

SCI Adopted: 	       July 2006 

3.8 	 However, there is a possibility that the Wiltshire SCI may not be considered at 
Examination in its current format, due to a misinterpretation of regulatory procedures 
associated with the preparation of LDDs. To ensure that Wiltshire County Council is 
in a position to manage such an outcome through its MWDS an alternative 
programme of work has been drawn up based upon a ‘worst case’ scenario that the 
current SCI must be withdrawn. 

3.9 	 This worst case scenario will involve the SCI production process being re-run from 
the Regulation 25 preparation and consultation stages but will seek to build upon 
experience and work undertaken to date to produce a suitably compliant SCI. The 
programme of works will be carried out as efficiently and expediently as possible and, 
if such a scenario were to be introduced before the end of 2005, would lead to a likely 
delay in adopting the SCI for Wiltshire of approximately 10 months from the date 
outlined above in paragraph 3.7. This alternative work programme is shown in detail 
in Appendix E of this MWDS. 

6 The Draft SCI can be obtained from the County Council (see contact details on the inside cover of 
this documents) or can be viewed on the County Council Website 
(www.wiltshire.gov.uk/environment/planning). 
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4 	 Detailed Timetables & Key Milestones for Local Development 
Documents 

Introduction 

4.1 	 As outlined above in Section 3, detailed charts have been prepared for each of the 
Minerals and Waste LDDs. These have been prepared to show compliance with all 
regulatory procedures relevant to the preparation of County Minerals and Waste 
LDDs and highlight those key milestones that indicate the attainment of such 
compliance. 

4.2 	 There are 6 charts in total, one for each of the Minerals and Waste LDDs to be 
prepared, sequenced as follows: 

- Table 7 Detailed Minerals Core Strategy Timetable & Key Milestones  

- Table 8 Detailed Minerals Development Control LDD Timetable & Key 
Milestones 

- Table 9 Detailed Minerals Site Allocations LDD Timetable & Key Milestones 

- Table 10 Detailed Waste Core Strategy Timetable & Key Milestones  

- Table 11 Detailed Waste Development Control LDD Timetable & Key 
Milestones 

- Table 12 Detailed Waste Site Allocations LDD  Timetable & Key Milestones 

4.3 	 Although the Statement of Community Involvement (SCI) is also a LDD it has not 
been included in this section. Details of the remaining work programme for the 
preparation of the SCI are provided above in Section 3 (paragraphs 3.6 – 3.9). 
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Table 7 Detailed Minerals Core Strategy Local Development Document Timetable & Key Milestones 
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Requirement 
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Prepare Issues & Options Minerals Core 
Strategy LDD 

A Publish I&O Minerals Core Strategy LDD 
for consultation Reg. 25 

Begin Revision of I&O Core Strategy 
document to create draft Preferred Option 
Minerals Core Strategy LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option Core Strategy LDD 
to Joint Strategic Working Party 

Draft Preferred Option Core Strategy LDD 
to Cabinets of WCC and SBC 

Preferred Option Core Strategy LDD 
Approved 

B Preferred Option Core Strategy LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Minerals Core Strategy LDD 

Submission Draft Minerals Core Strategy 
LDD to Joint Strategic Working Party 

Submission Draft Minerals Core Strategy 
LDD to Cabinets of WCC and SBC 

Submission Draft Minerals Core Strategy 
LDD Approved 

C Submission Draft Minerals Core Strategy 
LDD on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft Core Strategy LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Minerals Core 
Strategy LDD 

Reg. 34 

Preparation of evidence for Minerals Core 
Strategy Examination 

G Minerals Core Strategy Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Minerals Core Strategy Modified for 
JSPWP 

Modified Minerals Core Strategy LDD to 
Cabinets of WCC and SBC 

Modified Minerals Core Strategy to Full 
Councils of WCC and SBC 

K Minerals Core Strategy LDD Adopted Reg. 36 

Implementation and monitoring of 
Minerals Core Strategy and evidence 
gathering for future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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Table 8 Detailed Minerals Development Control Policies Local Development Document Timetable & Key Milestones 

Key Mile-
stone 

Task Regulatory 
Requirement 
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Prepare Issues & Options Minerals 
Development Control (DC) Policies LDD 

A Publish I&O Minerals DC Policies LDD for 
consultation Reg. 25 

Begin Revision of I&O DC Policies 
document to create draft Preferred Option 
Minerals DC Policies LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option DC Policies LDD to 
Joint Strategic Working Party 

Draft Preferred Option DC Policies LDD to 
Cabinets of WCC and SBC 

Preferred Option DC Policies LDD 
Approved 

B Preferred Option DC Policies LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Minerals DC Policies LDD 

Submission Draft Minerals DC Policies 
LDD to Joint Strategic Working Party 

Submission Draft Minerals DC Policies 
LDD to Cabinets of WCC and SBC 

Submission Draft Minerals DC Policies 
LDD Approved 

C Submission Draft Minerals DC Policies 
LDD on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft DC Policies LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Minerals DC 
Policies LDD 

Reg. 34 

Preparation of evidence for Minerals DC 
Policies Examination 

G Minerals DC Policies Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Minerals DC Policies Modified for JSPWP 

Modified Minerals DC Policies LDD to 
Cabinets of WCC and SBC 

Modified Minerals DC Policies to Full 
Councils of WCC and SBC 

K Minerals DC Policies LDD Adopted Reg. 36 

Implementation and monitoring of 
Minerals DC Policies and evidence 
gathering for future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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Table 9 Detailed Minerals Site Allocation Local Development Document Timetable & Key Milestones 

Key Mile-
stone 

Task Regulatory 
Requirement 
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Prepare Issues & Options Minerals Site 
Allocation LDD 

A Publish I&O Minerals Site Allocation LDD 
for consultation Reg. 25 

Begin Revision of I&O Site Allocation 
document to create draft Preferred Option 
Minerals Site Allocation LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option Site Allocation 
LDD to Joint Strategic Working Party 

Draft Preferred Option Site Allocation 
LDD to Cabinets of WCC and SBC 

Preferred Option Site Allocation LDD 
Approved 

B Preferred Option Site Allocation LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Minerals Site Allocation LDD 

Submission Draft Minerals Site Allocation 
LDD to Joint Strategic Working Party 

Submission Draft Minerals Site Allocation 
LDD to Cabinets of WCC and SBC 

Submission Draft Minerals Site Allocation 
LDD Approved 

C Submission Draft Minerals Site Allocation 
LDD on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft Site Allocation LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Minerals Site 
Allocation LDD 

Reg. 34 

Preparation of evidence for Minerals Site 
Allocation Examination 

G Minerals Site Allocation Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Minerals Site Allocation Modified for 
JSPWP 

Modified Minerals Site Allocation LDD to 
Cabinets of WCC and SBC 

Modified Minerals Site Allocation LDD to 
Full Councils of WCC and SBC 

K Minerals Site Allocation LDD Adopted Reg. 36 

Implementation and monitoring of 
Minerals Site Allocation and evidence 
gathering for future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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Table 10 Detailed Waste Core Strategy Local Development Document Timetable & Key Milestones 

Key Mile-
stone 

Task Regulatory 
Requirement 
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Prepare Issues & Options Waste Core 
Strategy LDD 

A Publish I&O Waste Core Strategy LDD for 
consultation Reg. 25 

Begin Revision of I&O Core Strategy 
document to create draft Preferred Option 
Waste Core Strategy LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option Core Strategy LDD 
to Joint Strategic Working Party 

Draft Preferred Option Core Strategy LDD 
to Cabinets of WCC and SBC 

Preferred Option Core Strategy LDD 
Approved 

B Preferred Option Core Strategy LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Waste Core Strategy LDD 

Submission Draft Waste Core Strategy 
LDD to Joint Strategic Working Party 

Submission Draft Waste Core Strategy 
LDD to Cabinets of WCC and SBC 

Submission Draft Waste Core Strategy 
LDD Approved 

C Submission Draft Waste Core Strategy 
LDD on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft Core Strategy LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Waste Core 
Strategy LDD 

Reg. 34 

Preparation of evidence for Waste Core 
Strategy Examination 

G Waste Core Strategy Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Waste Core Strategy Modified for JSPWP 

Modified Waste Core Strategy LDD to 
Cabinets of WCC and SBC 

Modified Waste Core Strategy to Full 
Councils of WCC and SBC 

K Waste Core Strategy LDD Adopted Reg. 36 

Implementation and monitoring of Waste 
Core Strategy and evidence gathering for 
future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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Table 11 Detailed Waste Development Control Policies Local Development Document Timetable & Key Milestones 
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Prepare Issues & Options Waste 
Development Control (DC) Policies LDD 

A Publish I&O Waste DC Policies LDD for 
consultation Reg. 25 

Begin Revision of I&O DC Policies 
document to create draft Preferred Option 
Waste DC Policies LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option DC Policies LDD to 
Joint Strategic Working Party 

Draft Preferred Option DC Policies LDD to 
Cabinets of WCC and SBC 

Preferred Option DC Policies LDD 
Approved 

B Preferred Option DC Policies LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Waste DC Policies LDD 

Submission Draft Waste DC Policies LDD 
to Joint Strategic Working Party 

Submission Draft Waste DC Policies LDD 
to Cabinets of WCC and SBC 

Submission Draft Waste DC Policies LDD 
Approved 

C Submission Draft Waste DC Policies LDD 
on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft DC Policies LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Waste DC Policies 
LDD 

Reg. 34 

Preparation of evidence for Waste DC 
Policies Examination 

G Waste DC Policies Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Waste DC Policies Modified for JSPWP 

Modified Waste DC Policies LDD to 
Cabinets of WCC and SBC 

Modified Waste DC Policies to Full 
Councils of WCC and SBC 

K Waste DC Policies LDD Adopted Reg. 36 

Implementation and monitoring of Waste 
DC Policies and evidence gathering for 
future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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Table 12 Detailed Waste Site Allocation Local Development Document Timetable & Key Milestones 
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Prepare Issues & Options Waste Site 
Allocation LDD 

A Publish I&O Waste Site Allocation LDD 
for consultation Reg. 25 

Begin Revision of I&O Site Allocation 
document to create draft Preferred Option 
Waste Site Allocation LDD 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option Site Allocation 
LDD to Joint Strategic Working Party 

Draft Preferred Option Site Allocation 
LDD to Cabinets of WCC and SBC 

Preferred Option Site Allocation LDD 
Approved 

B Preferred Option Site Allocation LDD on 
Formal Public Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft 
Waste Site Allocation LDD 

Submission Draft Waste Site Allocation 
LDD to Joint Strategic Working Party 

Submission Draft Waste Site Allocation 
LDD to Cabinets of WCC and SBC 

Submission Draft Waste Site Allocation 
LDD Approved 

C Submission Draft Waste Site Allocation 
LDD on formal public consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft Site Allocation LDD, 
preparation of formal officer responses 
and preparation of evidence 

E Pre Examination Meeting held 

F 
Notification of intention to hold 
Examination for Draft Waste Site 
Allocation LDD 

Reg. 34 

Preparation of evidence for Waste Site 
Allocation Examination 

G Waste Site Allocation Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Waste Site Allocation Modified for 
JSPWP 

Modified Waste Site Allocation LDD to 
Cabinets of WCC and SBC 

Modified Waste Site Allocation to Full 
Councils of WCC and SBC 

K Waste Site Allocation LDD Adopted Reg. 36 

Implementation and monitoring of Waste 
Site Allocation and evidence gathering for 
future review 

2005 2006 2007 2008 2009 

The County Proposals Map will be prepared alongisde all relevant LDDs produced as part of the Wiltshire Minerals and Waste Development Scheme and will be updated and adopted in accordance with each document prepared 
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5 	 Evidence Base for the Preparation of Local Development 
Documents 

5.1 	 The County Council will require an Evidence Base for the preparation of its Minerals 
and Waste LDDs.  The various information sources, studies and monitoring regimes 
that will provide key information are shown below.   

Other Relevant Documents   

5.2 	 Other relevant documents, besides the sources listed below, are :- 

Statements of National policy (e.g. PPGs, PPSs, MPGs, MPSs, Circulars etc) and 
related guidance on the planning system, including minerals and waste planning; 

WCC, SBC and District Council Community Strategies and Corporate Plans; 

Technical studies published by such organisations as the ODPM and DEFRA, the 
Regional Assembly and other LPAs (as appropriate). 

Baseline Studies 

5.3 	 The County Council is also required to carry out Strategic Environmental 
Assessments  (SEAs) of its LDDs, to comply with European and National legislation, 
plus the closely related Sustainability Appraisals (SAs) to comply with national 
guidance on preparation of LDDs (PPS12, paragraph 3.14 et seq.).  

5.4 	 The sources shown below will also be used to compile appropriate Baseline Studies 
for the SEA/SA process. 

For All Local Development Documents 

Data Sources 

Ecological Data  Wiltshire and Swindon Biological Records Centre (WSBRC – data 
source for Wiltshire Wildlife Trust, English Nature 

WCC, SBC and SW Regional Observatory) 

English Nature web-site has data on statutorily designated areas. 

For allocation sites – Phase 1 Habitat Surveys 7 

Landscape and Countryside 
Character 

Countryside Agency  

More detailed assessments by County, Borough and Districts  

Geology  OS Geological Maps, British Geological Society (BGS) 

Published sources 

Soils Published Soil Maps and data 

7 Phase 1 Habitat Surveys are not available for all areas.  In many cases, site specific data 
will need to be collected to assess the effects of allocations in LDDs.  
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Soil Resources Institute, DEFRA, BGS 

Archaeology, Scheduled 
Monuments and Heritage 

Wiltshire Archaeologist 

English Heritage 

Extent of designated and 
protected areas, plus areas 
allocated for other forms of 
development  

Local Plans/LDDs prepared by SBC and DCs. 

Plus, for County Wildlife Sites, GIS data from WSBRC. 

Water environment and pollution DEFRA, Environment Agency, Centre for Ecology and Hydrology, 
British Geological Society (groundwater) 

English Nature, Statutory Water and Sewerage Undertakers, 

Private Borehole data   

Traffic levels, road classification, 
designated lorry routes, road 
improvements and rail network 

WCC and SBC 

Department for Transport 

Highways Agency 

Air quality and noise DEFRA and (limited) local authority sites, Site Operator Monitoring 
Data. 

Demographic data WCC and SBC demographers 

Census, Other Office of National Statistics sources  

SW Regional Observatory 

Economic and Social Data WCC and SBC, Census,  

DTI, SW Regional Observatory, Countryside Agency (rural issues) 

Sustainability  Government Quality of Life Counts 

SW Region Sustainable Development web site 

UK Climate Impacts Programme (UKCIP) 

Public Opinion  Best Value Surveys of Planning Issues 

Wiltshire Voice Surveys of Public Opinion 

Borough and District Surveys 

For Minerals LDDs  

Data Sources 

Data on minerals production and 
reserves across the Plan area 

• WCC/SBC forecasts of 
minerals requirements (‘real 
need/real supply’ scenarios)  

• WCC/SBC forecasts of 
reserves – landbank 

Annual Minerals Raised Inquiry (AMRI) data supplied by the 
minerals industry to the Office for National Statistics annually 

Aggregates Monitoring (AM) Surveys currently undertaken every 
four years (next survey end of 2005) 

South West Regional Aggregates Working Party (SWRAWP) 
Annual Reports 
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assessment 

Data on recycling and secondary 
aggregate production 

Various including: 

• ODPM monitoring  

• RTAB/SWRAWP monitoring 

• Environment Agency monitoring 

• Waste LDDs Team monitoring 

Monitoring Regional and inter
regional demand for minerals 
(principally aggregates)  

SWRAWP and RPB (+ working with adjoining Mineral Planning 
Authorities) 

Results of monitoring minerals 
planning applications and 
decisions 

WCC, SBC, and adjoining authorities (consultation on planning 
applications of cross boundary significance) 

Monitoring LDDs produced in 
neighbouring authorities 

Adjoining authorities 

Monitoring targets to be 
established in the revised LDDs 

WCC and SBC 

Monitoring targets established in 
the remaining elements of the 
‘saved plan’ 

WCC and SBC 

Site Appraisals WCC and SBC 

Sustainability (SEA) Appraisals WCC and SBC 

For Waste LDDs  

Data Sources 

Data on Municipal Waste 
arisings, transfer, treatment and 
disposal  

WCC (WDA), plus SBC and Districts (WCAs) 

Forecasts of waste arisings, 
treatment and disposal 

WCC (WPA and WDA) and SBC, plus national published data and 
data for SW Region collected for the Regional Assembly and 
Regional Technical Advisory Body (RTAB) 

Data on other waste streams and 
on waste movements, recovery 
and pollution controls 

Environment Agency, inc Regional Strategic Waste Management 
Assessments (SWMAs) and data on hazardous waste 

Statutory Water and Sewerage Undertakers 

Regional Waste Strategy and 
BPEO 

Regional Assembly and RTAB 

Results of monitoring planning 
applications and other indicators 
specified in Waste Local Plan  

WCC and SBC 

37 



County and Borough Council 
surveys of remaining void-space 
at landfill sites and capacity 
surveys of waste operators 

WCC and SBC 

Renewable Energy  Regen SW and Renewable Energy Statistics Database (Restats) 

Site Appraisals WCC and SBC 

Sustainability (SEA) Appraisals WCC and SBC 
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6 	 Annual Monitoring Report and Review of the Minerals & Waste 
Development Scheme 

6.1 	 The 2004 Act requires the County Council to prepare an Annual Monitoring Report 
(AMR) covering a period of twelve months commencing on 1st April each year and 
ending on 31st March in the following year.  This document will:

- track the preparatory progress of all documents listed in the MWDS; 

- assess whether each document is meeting its preparatory milestones as 
prescribed within the timetable; 

- identify and comment upon circumstances where such preparatory milestones 
have not, or are likely not to be met within the monitoring period; 

- identify saved or adopted policies that are not being implemented or are not 
effective; and 

- if necessary, propose amendments to the MWDS to enable document preparation 
timetables to be altered, or to include a LDD review programme. 

6.2 	 The County Council’s first AMR will be submitted to the Secretary of State before the 
end of December 2005 (as prescribed by Regulation 48) and published on the 
County Council’s website.   
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Appendix A Glossary 

Annual Monitoring Report (AMR) 
A report that principally describes how a Local Planning Authority is performing in terms of meeting the 
targets and aspirations for LDD preparation as set out in its three year project plan (the Local 
Development Scheme).  If, as a result of monitoring performance, the Authority’s Scheme requires 
modification, the AMR will be used to justify why targets have not been met within the monitoring year.   

Community Strategy 
The Local Government Act 2000 requires local authorities to prepare a community strategy.     “A 
County Fit for our Children A Strategy for Wiltshire 2004-2014” was produced by the Wiltshire 
Strategic Board in October 2003.  It sets out the broad vision for the future of the County and 
proposals for delivering that vision.  

Core Strategy Development Plan Document 
One of the most important Development Plan Documents to be produced, the County Council intends 
to produce both minerals and waste Core Strategies to define the long term strategic vision and 
policies for minerals and waste development in the plan area (Wiltshire and the Borough of Swindon). 

Development Plan Documents (DPD) 
DPDs are spatial planning documents that are subject to independent examination. They will have 
‘development plan’ status (please see the explanation of ‘the development plan’ below). 

Government Office for the South West (GOSW) 
The Government’s regional office.  Local Planning Authorities will liaise with GOSW as a first point of 
contact to discuss the scope and content of Local Development Documents and procedural matters.   

Local Development Framework (LDF) 
The LDF comprises a portfolio of LDDs that will provide the framework for delivering the spatial 
planning strategy for the area.  District and Unitary Authorities will prepare LDF’s for their area. 

Local Development Document (LDD)  
A LDD will form part of the Local Development Framework and can either be a Development Plan 
Document (DPD) or a Supplementary Planning Document (SPD).  Wiltshire County Council is 
responsible for producing a Minerals and Waste Development Framework containing Minerals and 
Waste Local Development Documents. 

Local Development Scheme (LDS) 
The LDS sets out a 3 year programme for the preparation of LDDs.  Wiltshire County Council has 
prepared a Minerals and Waste Development Scheme (MWDS), setting out a timetable for preparation 
of Minerals LDDs and Waste LDDs.  The MWDS must be submitted to the Secretary of State for 
approval and monitored annually through the AMR system. See also MWDS below.  

Local Strategic Partnership (LSP) 
Non-statutory, non-executive body bringing together representatives of the public, private and 
voluntary sectors. The LSP is responsible for preparing the Community Strategy. 

Minerals and Waste Development Scheme (MWDS) 
A 3 year project plan sets out the preparation milestones of the Minerals and Waste Development 
Framework.  Again, the procedures for approving monitoring and reviewing the MWDS involves 
dialogue with the Secretary of State  

Office of the Deputy Prime Minister (ODPM)  
The Government department responsible for planning and local government.  

Planning Aid 
A voluntary service offering independent professional advice and help on planning matters which aims 
to give people the confidence to help themselves in a planning context and to become involved in 
wider planning issues.  
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Planning Inspectorate (PINS) 
The Government agency responsible for scheduling independent examinations.  The planning 
Inspectors who sit on independent examinations are employed by PINS. 

Proposals Map 
A separate Local Development Document which illustrates on an Ordnance Survey base map all the 
policies and proposals contained in Minerals and Waste Development Plan Documents and ‘saved 
policies’ (where applicable).  It must be revised each time a new Development Plan Document is 
approved for adoption. 

Regional Spatial Strategy (RSS) 
This document is being prepared by the South West Regional Assembly and will replace the Regional 
Planning Guidance for the South West.  It will have statutory development plan status.   

Saved Plan & Saved Policies 
Under the Planning and Compulsory Purchase Act 2004 the Wiltshire and Swindon Minerals and 
Waste Local Plans have been ‘saved’ for a period of three years (either from the date of adoption or 
September 2004 as appropriate). 

Stakeholder  
Anyone who is interested in, or may be affected by the planning proposals that are being considered. 

Strategic Environmental Assessment (SEA) 
Local Planning Authorities must comply with European Union Directive 2001/42/EC which requires a 
high level, strategic assessment of local development documents (DPDs and, where appropriate 
SPDs) and other programmes (e.g. the Local Transport Plan and the Municipal Waste Management 
Strategy) that are likely to have significant effects on the environment.   

Supplementary Planning Document (SPD)  
Whilst not having ‘development plan’ status, SPDs can form in important part of the local development 
framework of an area.  They can be used to expand policy or provide further detail to policies in 
development plan documents.  Community involvement will be important in preparing SPDs but they 
will not be subject to independent examination. 

Sustainability Appraisal (SA) 
Local Planning Authorities are bound by legislation to appraise the degree to which their plans and 
policies contribute to the achievement of sustainable development. The process of Sustainability 
Appraisal is similar to Strategic Environmental Assessment but is broader in context, examining the 
effects of plans and policies on a range of social, economic and environmental factors.  To comply 
with Government policy, Wiltshire County Council is producing a Sustainability Appraisal that 
incorporates a Strategic Environmental Assessment of its Minerals and Waste LDDs. 

The Development Plan 
The Government is committed to ensuring that planning decisions on proposals for development or 
the change of use of land should not be arbitrary.  The statutory development plan will continue to be 
the starting point in the consideration of planning applications (Section 38(6) of the Planning and 
Compulsory Purchase Act 2004).  The development plan consists of: 

(i) 	 the Regional Spatial Strategy prepared by the South West Regional Assembly (“the 
Regional Planning Body”); and 

(ii) 	 Development Plan Documents prepared by the district Councils, unitary authorities, 
National Park authorities (where applicable) and the County Councils. 

Wiltshire COMPACT 
A partnership agreement between statutory agencies and membership organisations from the 
voluntary and community sector.  It sets out a number of principles within which the members of the 
COMPACT agree to work.   
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Appendix C 	 Summary of the Minerals and Waste Local 
Development Documents Preparation Process 

There are four stages for preparing a DPD: 

1. 	 Pre-production – survey and evidence gathering 
2. 	 Production – issues, options, and consultation – produce 2 documents: a ‘pre-


submission consultation’ draft and the ‘submission DPD’. 

3. 	 Independent examination – inquiry 
4. 	 Adoption – binding Inspector’s Report 

Pre- Production 

WCC will prepare and maintain an up-to-date information base on the social, economic and 
environmental characteristic of their area (identify opportunities and constraints).  This 
includes population distribution, transport systems and other considerations that may affect 
these matters. 

Production 

WCC will undertake an SA / SEA of the ‘pre-submission document’.  WCC will consult the 
public prior to submission of the LDD to the SoS. 

Preparation of Issues and Options 

Early decisions must be taken on key options so that the consequences can be assessed.  
When preparing DPDs, WCC will have regard to: National policies/guidance; RSS, and 
adjoining RSS; the community strategy; other LDDs; and the resources available for 
implementing the proposals. Consultation arrangements for this phase of work will be for a 
period of 8 weeks (in line with the COMPACT).  The outcomes of early phases of community 
engagement, consultation and sustainability appraisal (incorporating the provisions of SEA) 
will be used to inform the preparation of the ‘preferred options’ documents.   

Consultation on Preferred Options 

WCC will subject preferred options documents to a 6 week consultation period.  Any 
representations made on the pre-submission document do not go forward to independent 
Examination, but WCC will need to show how the outcomes of such consultation have 
informed the production of the submission document, including an explanation as to how 
they have affected the policies.  Again, SA (SEA) will be used to refine the ‘submission draft’ 
document in readiness for the next phase of work. 

Submission to SoS of the Document 

At the ‘submission stage’ the finalised document will once again be subject to a consultation 
for a 6 week period. The County Council will aim to build consensus through continuous 
community involvement so that representations on the submission document should not 
entail fundamental changes to the substance of the proposals.  These representations 
should help to identify issues to be explored at inquiry, but changes cannot be proposed by 
County Council.  If omission sites are put forward during this consultation then those 
representations will be published for another 6 week consultation period (although the 
County Council will not review the proposals map and site allocation documents at this 
stage). 
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Independent Examination 

Is the plan sound? The criteria for assessing ‘soundness’ is set out in national guidance 
(PPS12 para 4.24). This states that the presumption will be that the DPD is sound unless it 
is shown to be otherwise as a result of evidence considered at the examination.  The criteria 
for assessing whether a DPD is sound will apply individually and collectively to policies in the 
DPD. A DPD will be sound if it meets the following tests: 

Procedural 

i. 	 It has been prepared in accordance with the Minerals and Waste Development 
 
Scheme (MWDS); 
 

ii.	 It has been prepared in compliance with the SCI, or with the minimum requirements 
set out in the Regulations where no SCI exists; 

iii.	 The plan and its policies have been subjected to sustainability appraisal; 

Conformity 

iv. 	 It is a spatial plan which is consistent with national planning policy, in general 
 
conformity with the RSS for the region and has properly had regard to any other 
 
relevant plans, policies and strategies relating to the area or to adjoining areas; 
 

v.	 It has had regard to the authority’s community strategy; 

Coherence, consistency and effectiveness 

vi. 	 the strategies/policies/allocations in the plan in the plan are coherent and consistent 
within and between DPDs prepared by the authority and by neighbouring authorities, 
where cross boundary issues are relevant; 

vii. 	 The strategies/policies/allocations represent the most appropriate in all the 
circumstances, having considered the relevant alternatives, and they are founded on 
a robust and credible evidence base; 

viii. 	 there are clear mechanisms for implementation and monitoring; and 
ix. 	 the plan is reasonably flexible to enable it to deal with changing circumstances. 

Adoption 

Following the Independent Examination the Planning Inspector will produce a report 
containing recommendations for the County Council.  These will be binding on the Authority 
and incorporated into the final adopted Minerals or Waste Local Development Document (as 
appropriate). Once a document has been formally adopted by the County Council it will be 
incorporated into the Minerals and Waste Development Framework (MWDF), monitored and 
reviewed accordingly. 

46 



Appendix D Bodies to be consulted during LDD Preparation 

“Specific Consultation Bodies” 

The Regional Planning Body 
The Countryside Agency 
The Environment Agency 
English Heritage 
English Nature 
The Strategic Rail Authority 
The Highways Agency 
The South West Regional Development Agency 
The South East Regional Development Agency 
All County, Unitary, District and Parish / Town Councils within and adjoining Wiltshire 
(including Swindon) 
Any person (as appropriate): 

•	 to whom the electronic communications code applies (reference section 106(3) (a) of 
the Communications Act 2003; and 

•	 who owns or controls electronic communications apparatus situated in any part of 
Wiltshire (including Swindon) 

The Strategic Health Authority 
 
Electricity and Gas suppliers (as appropriate) 
 
Water and Sewerage undertakers (as appropriate) 
 

“General Consultation Bodies8” 

As prescribed (by Regulation; see Footnote 8) and also: 

Government Departments and Agencies (not listed as “Specific Consultation Bodies”) 
Department of Food and Rural Affairs 
Government Office for the South West 
Forestry Commission 
Home Office 
Ministry of Defence (Defence Estates and Safeguarding) 
ODPM Minerals and Waste Division 

Industry and Planning Agencies  
Aggregate Industries 
Biffa Waste Services 
British Aggregate Association 
Chicksgrove Quarry 
Chilmark Stone Ltd 
Chitterne Landfill 

8 Within the Regulations, “General consultation bodies” are prescribed as meaning the following: 
a) voluntary bodies who benefit the Plan area; 
b) bodies which represent the interests of different racial, ethnic or national groups in the Plan 

area; 

c) bodies which represent the interests of different religious groups in the Plan area; 

d) bodies which represent the interests of disabled persons in the Plan area; and 

e) bodies which represent the interests of persons carrying on business in the Plan area.   
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Cleansing Services Group 
Co-operative Group (CWS) Ltd 
Crapper and Sons 
D K Symes Associates 
Elm Park Stone Ltd 
Fisher German Chartered Surveyors 
Foster Yeoman Ltd 
Hanson Aggregates 
Hemmings Waste Management 
Hills Minerals and Waste 
Imerys 
Lafarge Cement UK 
Land and Mineral Management 
Mendip Quarry Producers Association 
Mendip Rail 
Moore Allen and Innocent  
Moreton C Cullimore (Gravels) Ltd  
Peter Brett Associates 
Peter Swann Associates 
Planning Issues 
Quarry Products Association  
RMC (UK) Ltd 
Road Haulage Association  
Robert Brett & Sons Ltd 
Robert Long Consultancy 
RPS 
Sahara (Melksham) Ltd  
SITA 
Strutt and Parker 
Tarmac Quarry Products  
Taylor Woodrow Developments  
Terrence O’Rourke Ltd 
Viridor Waste Management  
Wardell Armstrong 

Other Consultees (e.g. voluntary bodies, action, lobby, interest groups etc)  
Access for All 
Age Concern 
Asthma UK 
Avon and Western Wiltshire Mental Health Care NHS Trust  
British Geological Survey 
British Waterways  
Byways and Bridleways Trust  
Campaign Against Gravel Extraction (Upper Thames) 
Campaign to Protect Rural England 
Chippenham Chamber of Commerce 
Church Authorities 
Citizens Advice Bureau 
Community Partnerships 
Community First 
Connect Utilities 
Cotswolds AONB Conservation Board  
Cotswold Canals Trust 
Cotswold Water Park Joint Committee  
Cotswold Water Park Society 
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County Music and Drama Library  
Country Land and Business Association 
Cranborne Chase and West Wiltshire Downs AONB Partnership Panel 
Devizes Chamber of Commerce 
Equal Opportunities Council  
Federation of Small Businesses (Wilts Branch) 
FPD Savills 
Freight Transport Association (South West Region)  
Friends of Steeple Ashton 
Friends of the Earth  
Garden History Society 
General Aviation Awareness Council  
GL Hearn 
Gloucestershire Wildlife Trust 
Great Western Community Forest  
Hampshire Wildlife Trust  
Health and Safety Executive 
Help the Aged 
Hinton Organics 
House Builders Federation 
Kennet and North Wiltshire Primary Care Trust  
Malmesbury and District Chamber of Commerce  
Malmesbury Civic Trust 
Marlborough Chamber of Commerce 
Melksham Chamber of Commerce 
National Farmers Union 
National Trust 
Network Rail 
North Wessex Downs AONB Council of Partners 
North Wiltshire, Avon and West Wiltshire Mental Health Care NHS Trust  
Old Town Business and Professional Association  
Pinehurst People’s Centre  
RAF Fairford 
Railtrack Property  
Railways Development Society  
Ramblers Association  
Royal Society for the Protection of Birds  
Salisbury Chamber of Commerce 
Salisbury Civic Society 
Salisbury Diocesan Board of Education  
Salisbury Health Care Trust 
Salisbury Local Studies Library  
Shaftesbury & District Task Force 
Showell Nurseries 
South West Trains 
South Wiltshire Primary Care Trust 
Sport England 
Swindon Chamber of Commerce 
Swindon Civic Society 
Swindon and Marlborough Trust Hospitals 
Swindon and Marlborough NHS Trust  
Sustrans 
The British Horse Society  
The Calne Project 
The Duchy of Cornwall 

49 



The Duke of Somerset’s Estate 
The Inland Waterways Association  
The Kennet and Avon Canal Trust 
The National Farmers Union 
The Trust for Devizes  
Transco 
Transport 2000  
Trowbridge Civic Society 
University of the Third Age  
Upper Thames Protection Society  
Wessex Chamber of Commerce  
Wessex Association of Chambers of Commerce  
Wetlands Advisory Service Ltd  
Whiteparish Preservation Group 
Wilts and Berks Canal Trust   
Wiltshire and Swindon Biological Records Office  
Wiltshire and Swindon Health Care Trust  
Wiltshire and Swindon Users Network  
Wiltshire Archaeological and Natural History Society  
Wiltshire Association of Local Councils  
Wiltshire Blind Association  
Wiltshire Bridleways Association  
Wiltshire Fisheries Association  
Wiltshire Geology Group 
Wiltshire Historical Churches Trust  
Wiltshire Fire Brigade 
Wiltshire PHAB 
Wiltshire Police  
Wiltshire Racial Equality Council  
Wiltshire Wildlife Trust  
Women’s Royal Voluntary Service 
Woodland Trust  

Local press 
The Andover Advertiser 
The Gazette and Herald 
The Salisbury Journal 
The Wiltshire Times 
& other local and community newspapers 

Youth groups, schools and colleges in Wiltshire  

[Note:  The lists set out above are not meant to read as being exhaustive; additional consultees 
will be identified as appropriate] 
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Appendix E Alternative Detailed Timetable & Key Milestones for Preparation of the Wiltshire Statement of Community Involvement 
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Task Regulatory 
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Prepare Issues & Options SCI 

A Publish I&O SCI for consultation Reg. 25 

Begin Revision of I&O SCI to create draft 
Preferred Option SCI 

Begin preparation of Regulation 28 
Statement 

Draft Preferred Option SCI to Cabinet of 
WCC 

Preferred Option SCI Approved 

B Preferred Option SCI on Formal Public 
Consultation Reg. 26 

Completion of Regulation 28 Statement 
(including report on Regulation 27 
process) 

Regs. 27 & 28 

Analysis of consultation responses and 
begin preparation of Submission Draft SCI 

Submission Draft SCI to Cabinet of WCC 

Submission Draft SCI Approved 

C Submission Draft SCI on formal public 
consultation Reg. 28 

D Submission of comments received and 
Regulation 31 Statement to PINS Reg. 31 

Analysis of consultation responses on 
Submission Draft SCI, preparation of 
formal officer responses and preparation 
of evidence 

E Pre Examination Meeting held (if deemed 
necessary) 

F Notification of intention to hold EiP for 
Draft SCI Reg. 34 

Preparation of evidence for SCI 
Examination 

G SCI Examination 

H Preparation and delivery / submission of 
Inspectors Report (PINS) 

I Inspectors Report published Reg. 35 

J Review and Factual Checking of 
Inspectors Report 

Modified SCI to Cabinet of WCC 

Modified SCI to Full Council of WCC 

K SCI Adopted Reg. 36 

Implementation and monitoring of SCI 
and evidence gathering for future review 
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