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Guide to the Infrastructure Delivery Schedules
Column

Description

Ref

Each infrastructure project has been given a unique reference number.

Category

Infrastructure projects are assigned to one of seven categories; Community and cultural; Education; Emergency services; Health
and social care; Open space, green infrastructure and the environment; Sustainable transport, and Utilities.

Timing

The plan period of the Wiltshire Core Strategy goes up to 2026. The remaining plan period (2016 – 2026) is split into five-year
tranches. This indicates when an individual project is likely to be needed or expected to be delivered. The timing of delivery is
closely linked to the housing trajectory for specific community areas or strategic sites.
Community Area projects: Essential infrastructure projects expected to be completed during the next five years of the plan
period (2016 to 2021) are likely to be well advanced with secure funding. Alternatively, existing provision may be close to or at
capacity and the project is needed within this period. For projects expected to be completed during the last five years of the plan
period (2021-2026), there is either some existing capacity or uncertainty over where the extra provision is required.
Strategic Site projects: Essential infrastructure projects expected to be completed during the early stages of development are
either needed to enable the development to proceed or existing provision is close to or at capacity. For other essential projects,
development can proceed without them but they will be required during later stages of the development.

Requirements

A description of each infrastructure project shows what is required.

Rationale

A justification of the need for each infrastructure project explains its inclusion in the delivery schedule.

Estimated cost

An estimated cost for each infrastructure project is given where possible. For strategic sites, some items will be delivered directly
by the developer.

Potential
funding
source(s)

Likely or potential funding sources are identified for individual infrastructure projects. This may change over the plan period.
Developer contributions could include s106 or the Community Infrastructure Levy (CIL) but not both. The Regulation 123 List sets
out those infrastructure projects in the IDP that Wiltshire Council may fund through CIL.
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Column

Description

Secured funding

For some infrastructure projects, some or all of the funding has been confirmed. In many cases, this has not yet happened
because the funding timescales for providers do not extend very far into the future. However, this will change over the plan period
as further information becomes available.

Funding gap

The gap between the total cost of the infrastructure project and specific funding confirmed for that project forms the project funding
gap. However, there may be anticipated (over the plan period) or unallocated funding, e.g. s106 receipts or grant funding that
would decrease the overall funding gap.

Potential
delivery agent(s)

The delivery schedule identifies the likely service provider or other body, e.g. developer, who will deliver the infrastructure project.
However, this may change over the plan period as further information becomes available.

Risk/ priority

Projects are categorised as either ‘essential’ or ‘place-shaping’; see Core Policy 3 of the Wiltshire Core Strategy.
a) Risk to the delivery of Core Strategy growth – Essential infrastructure is sub-divided into critical and necessary projects (see
Core Policy 3 of the Core Strategy and Chapter 1 of the IDP). If they are not delivered, it is likely to have a high or medium impact
respectively upon the delivery of growth in the Core Strategy.
b) Risk to the delivery of individual projects – The infrastructure delivery schedules include a traffic light system of colour
coding to denote whether essential infrastructure projects are currently considered to have a low (green), medium (amber) or high
(red) risk of not being delivered. This can be found in the Risk/ priority column.
•
•
•

Infrastructure Delivery Plan 3

Low risk = it is considered that there is a stronger likelihood of the project being delivered because, for example, funding
may have been secured or planning permission given for a strategic site. The reason that a project is given this grading is
typically highlighted in green in the “Rationale” column.
Medium risk = it is considered that the project is likely to be delivered. It may be that a clear source of funding has been
identified but not yet secured, or there may be a statutory duty to provide this type of project.
High risk = it is considered that there may be additional issues to consider in the delivery of this project. This does not
mean that the project will not be delivered. For example, a potential funding source may have been identified but there
could be uncertainty over the availability of capital and location. The reason that a project is given this grading is typically
highlighted in red in the “Rationale” column.
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Calne Community Area Spatial Strategy
Settlement strategy (Core Policy 1):

Tier

Settlements

Market towns

Calne

Large villages

Derry Hill / Studley

Small villages

Bremhill, Cherhill, Compton Bassett, Heddington and Hilmarton

Delivery strategy (Core Policy 2):

Type of development

Amount and distribution over the plan period (2006 to 2026)
1,605 homes (at least)

Calne
(No strategic sites
allocated)

Housing

1,440

Rest of the community area

165

Non-strategic growth over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2, including any that
may be identified in the Wiltshire Site Allocations Plan and neighbourhood plans.

Employment

Infrastructure Delivery Plan

6 ha of new employment land (in addition to that
already delivered or committed at April 2011) will be
provided, including:

Land East of Beversbrook Farm and Porte Marsh Industrial Estate
(Saved North Wiltshire District Plan Allocation)

Principal Employment Areas
(supported in accordance with Core Policy 35)

Porte Marsh Industrial Estate
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Delivery of housing 2006 – 2026 for the Calne community area:

Area

Calne
Calne CA Remainder
Calne CA

Indicative
requirement
2006 - 2026

Housing already provided for
Completions 2006 – 2016

Indicative remaining
requirement

Developable commitments
1
2015-2026

1,440

910

645

0

165

89

191

0

1,605

999

836

0

For further information, see Core Policy 8 of the Wiltshire Core Strategy.

1

Figures in the Developable commitments column represent committed sites only and do not include a windfall allowance. The summary for each sub-area shows the total number of units
assumed to be developable based on historic delivery rates (rounded to the nearest whole unit) and, for large sites, information from developers, site representatives and officers.
Infrastructure Delivery Plan
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Calne Community Area
Housing trajectory
The plan period of the Wiltshire Core Strategy goes up to 2026. Figure 1 below illustrates the rate at which housing is expected to be built during the
Plan period. The majority of housing in this community area is expected to be built during the next five years of the Plan period (2016 to 2021)1.
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Figure 1 - Housing delivery during the Plan period

1

Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council.
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Calne Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

CAL
001

Education

2021 - 2026

Expansion of Calne Priestley
Primary School to 2FE to
provide 200 places

Surplus places
but will fill up
from current
housing

£3,611,897

Developer
contributions;
Wiltshire
Council

£0

£3,611,897

Wiltshire
Council

Risk/ priority

Essential
(necessary)

CAL
002

CAL
003

CAL
004

Education

Education

Education

2021 - 2026

2021 - 2026

2021 - 2026

Infrastructure Delivery Plan 3

Provision of 59 primary
school places in existing
village schools

Provision of 184 places at
John Bentley Secondary
School

Nursery provision for children
aged 0 to school age (to
include, based on housing
numbers, 33 places for 0 to 2
year olds and 75 places for 3
to 4 year olds)

Further small
sites will not
require
expansion of
local schools.

£1,069,569

Currently
sufficient
surplus places
in existing
secondary
school.

£4,403,045

Local
authorities
required by
legislation to
provide nursery
and childcare
for children
aged 0 to 4

£1,904,291

Developer
contributions;
Wiltshire
Council

£0

£1,069,569

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council

£0

£4,403,045

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council
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Wiltshire
Council; Private
or voluntary
providers
Essential
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Calne Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

CAL
005

Health and
social care

2021 - 2026

Support development of local
primary healthcare facilities
(cost includes 191 sqm of
extra floorspace and
development costs, based on
housing numbers, but
excludes any land purchase )

Meet impact of
new housing on
local practices,
which expect to
exceed capacity
by 2026.

£423,447

Developer
contributions;
NHS England;
Wiltshire CCG;

£0

£423,447

Wiltshire CCG;
NHS England;
GP surgeries

Improvements to (including
relocation/ replacement) of
Calne Fire Station
(potentially to the northern
part of the town )

Supporting
operational
cover for
Lyneham

£2,000,000

Upgrades to National Cycle
Route Network Route 303
between Calne and Compton
Bassett

Housing growth
will lead to
demand for key
green routes

CAL
006

CAL
007

CAL
008

Emergency
Services

Sustainable
transport

2021 - 2026

2016 - 2021

Open space, 2016 - 2021
green
infrastructure
and the
environment

Infrastructure Delivery Plan 3

Air quality pollution
monitoring station

Risk/ priority

Essential
(necessary)

Developer
contributions;
Fire and
Rescue Service

£1,250,000

£750,000

Fire and
Rescue Service

Essential
(necessary)

Required
monitoring of
nitrogen dioxide
emissions

£174,903

£48,000

Developer
contributions;
Landfill
Communities
Fund

£0

Developer
contributions;
Wiltshire
Council

£0

£174,903

Wiltshire
Council;
Sustrans
Place-shaping

£48,000

Wiltshire
Council

Place-shaping
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Calne Community Area
Ref

Category

CAL
009

CAL
010

CAL
011

CAL
012

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

Open space, 2016 - 2026
green
infrastructure
and the
environment

Air quality source
apportionment/ air quality
monitoring

Targeting of
actions towards
main sources of
pollutants

£10,000

Developer
contributions;
Wiltshire
Council

£0

£10,000

Wiltshire
Council

Open space, 2016 - 2026
green
infrastructure
and the
environment

Air quality community action
plan implementation

Open space, 2016 - 2026
green
infrastructure
and the
environment

Air quality strategic mitigation
measures

Community
and cultural

Refurbishment of indoor
sports facilities

2016 - 2021

Risk/ priority

Place-shaping

Development
and
implementation
of action plans

£10,000

Developer
contributions;
Wiltshire
Council

£0

£10,000

Wiltshire
Council

Place-shaping

Development of
wider capital
projects outside
community area

£10,000

Developer
contributions;
Wiltshire
Council

£0

£10,000

Wiltshire
Council

Place-shaping

Meet actions of
Indoor Facilities
Strategy

£100,000

Developer
contributions;
Wiltshire
Council

£100,000

£0

Wiltshire
Council;
Campus
scheme
Place-shaping
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Calne Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

CAL
013

Community
and cultural

2016 - 2026

Improvements to library
services in the Calne
Community Area

Local
authorities
required by
legislation to
provide a
comprehensive
and efficient
library service

£201,894

Developer
contributions;
Wiltshire
Council

£0

£201,894

Wiltshire
Council
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This document was published by Economic, Development and Planning, Wiltshire Council.

For further information please visit the following website:

http://consult.wiltshire.gov.uk/portal

