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Guide to the Infrastructure Delivery Schedules
Column

Description

Ref

Each infrastructure project has been given a unique reference number.

Category

Infrastructure projects are assigned to one of seven categories; Community and cultural; Education; Emergency services; Health
and social care; Open space, green infrastructure and the environment; Sustainable transport, and Utilities.

Timing

The plan period of the Wiltshire Core Strategy goes up to 2026. The remaining plan period (2016 – 2026) is split into five-year
tranches. This indicates when an individual project is likely to be needed or expected to be delivered. The timing of delivery is
closely linked to the housing trajectory for specific community areas or strategic sites.
Community Area projects: Essential infrastructure projects expected to be completed during the next five years of the plan
period (2016 to 2021) are likely to be well advanced with secure funding. Alternatively, existing provision may be close to or at
capacity and the project is needed within this period. For projects expected to be completed during the last five years of the plan
period (2021-2026), there is either some existing capacity or uncertainty over where the extra provision is required.
Strategic Site projects: Essential infrastructure projects expected to be completed during the early stages of development are
either needed to enable the development to proceed or existing provision is close to or at capacity. For other essential projects,
development can proceed without them but they will be required during later stages of the development.

Requirements

A description of each infrastructure project shows what is required.

Rationale

A justification of the need for each infrastructure project explains its inclusion in the delivery schedule.

Estimated cost

An estimated cost for each infrastructure project is given where possible. For strategic sites, some items will be delivered directly
by the developer.

Potential
funding
source(s)

Likely or potential funding sources are identified for individual infrastructure projects. This may change over the plan period.
Developer contributions could include s106 or the Community Infrastructure Levy (CIL) but not both. The Regulation 123 List sets
out those infrastructure projects in the IDP that Wiltshire Council may fund through CIL.
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Column

Description

Secured funding

For some infrastructure projects, some or all of the funding has been confirmed. In many cases, this has not yet happened
because the funding timescales for providers do not extend very far into the future. However, this will change over the plan period
as further information becomes available.

Funding gap

The gap between the total cost of the infrastructure project and specific funding confirmed for that project forms the project funding
gap. However, there may be anticipated (over the plan period) or unallocated funding, e.g. s106 receipts or grant funding that
would decrease the overall funding gap.

Potential
delivery agent(s)

The delivery schedule identifies the likely service provider or other body, e.g. developer, who will deliver the infrastructure project.
However, this may change over the plan period as further information becomes available.

Risk/ priority

Projects are categorised as either ‘essential’ or ‘place-shaping’; see Core Policy 3 of the Wiltshire Core Strategy.
a) Risk to the delivery of Core Strategy growth – Essential infrastructure is sub-divided into critical and necessary projects (see
Core Policy 3 of the Core Strategy and Chapter 1 of the IDP). If they are not delivered, it is likely to have a high or medium impact
respectively upon the delivery of growth in the Core Strategy.
b) Risk to the delivery of individual projects – The infrastructure delivery schedules include a traffic light system of colour
coding to denote whether essential infrastructure projects are currently considered to have a low (green), medium (amber) or high
(red) risk of not being delivered. This can be found in the Risk/ priority column.
•
•
•

Infrastructure Delivery Plan 3

Low risk = it is considered that there is a stronger likelihood of the project being delivered because, for example, funding
may have been secured or planning permission given for a strategic site. The reason that a project is given this grading is
typically highlighted in green in the “Rationale” column.
Medium risk = it is considered that the project is likely to be delivered. It may be that a clear source of funding has been
identified but not yet secured, or there may be a statutory duty to provide this type of project.
High risk = it is considered that there may be additional issues to consider in the delivery of this project. This does not
mean that the project will not be delivered. For example, a potential funding source may have been identified but there
could be uncertainty over the availability of capital and location. The reason that a project is given this grading is typically
highlighted in red in the “Rationale” column.
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Corsham Community Area Spatial Strategy
Settlement strategy (Core Policy 1):

Tier

Settlements

Market towns

Corsham

Large villages

Box, Colerne and Rudloe

Small villages

Gastard, Lacock, Neston and Westwells

Delivery strategy (Core Policy 2):

Type of development

Amount and distribution over the plan period (2006 to 2026)
1,395 homes (at least)

Corsham
(No strategic sites
allocated)

Housing

1,220

Rest of the community area

175

Non-strategic growth over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2, including any that
may be identified in the Wiltshire Site Allocations Plan and neighbourhood plans.
6 ha of new employment land (in addition to that already delivered or committed at April 2011)
Employment
Principal Employment Areas
(supported in accordance with Core Policy 35)

Infrastructure Delivery Plan 3

Leafield Industrial Estate; Fiveways Trading Estate
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Delivery of housing 2006 – 2026 for the Corsham community area:

Area

Corsham
Corsham CA Remainder
Corsham CA

Indicative
requirement
2006 - 2026

Housing already provided for
Completions 2006 – 2016

Indicative remaining
requirement

Developable commitments
2015-2026 1

1,220

574

659

0

175

246

102

0

1,395

820

760

0

For further information, see Core Policy 11 of the Wiltshire Core Strategy.

1

Figures in the Developable commitments column represent committed sites only and do not include a windfall allowance. The summary for each sub-area shows the total number of units
assumed to be developable based on historic delivery rates (rounded to the nearest whole unit) and, for large sites, information from developers, site representatives and officers.
Infrastructure Delivery Plan 3
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Corsham Community Area
Housing trajectory
The plan period of the Wiltshire Core Strategy goes up to 2026. Figure 1 below illustrates the rate at which housing is expected to be built during the
Plan period. The majority of housing in this community area is expected to be built during the next five years of the Plan period (2016 to 2021)1.

200
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Rest of the community area
Corsham town

50

0

Figure 1 - Housing delivery during the Plan period

1

Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council.
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Corsham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

COR
001

Education

2016 - 2021

Expansion of Corsham
Primary School (Broadwood
site) to provide 204 places

Surplus places
insufficient to
cater for all
additional
pupils

£3,690,295

Developer
contributions;
Wiltshire
Council

£0

£3,690,295

Wiltshire
Council

Expansion of Corsham
Primary School (Broadwood
site) and provision in existing
village schools to provide 32
places

This is likely to
accommodate
pupils arising
from
development in
the rest of the
community area

£571,184

Expansion of Corsham
Secondary School to provide
167 places

Small amount
of surplus
places.
Expansion still
required.

£4,002,768

Local
authorities
required by
legislation to
provide nursery
and childcare
for children
aged 0 to 4

£1,731,174

COR
002

COR
003

COR
004

Education

Education

Education

2016 - 2021

2021 - 2016

2016 - 2021

Infrastructure Delivery Plan 3

Nursery provision for children
aged 0 to school age (to
include, based on housing
numbers, 30 places for 0 to 2
year olds and 68 places for 3
to 4 year olds)

Risk/ priority

Essential
(necessary)

Developer
contributions;
Wiltshire
Council

£0

£571,184

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council

£0

£4,002,768

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council
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£1,731,174

Wiltshire
Council; Private
or voluntary
providers
Essential
(necessary)
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Corsham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

COR
005

Health and
social care

2016 - 2021

Support development of local
primary healthcare facilities
(cost includes 174 sqm of
extra floorspace and
development costs, based on
housing numbers, but
excludes any land purchase )

Meet impact of
new housing on
local practices,
which are
already
undersized for
the number of
current
patients.

£385,758

Developer
contributions;
NHS England;
Wiltshire CCG;

£0

£385,758

NHS England;
Wiltshire CCG;
GP surgeries

Capacity improvements to
water supply and waste water
infrastructure

Works
extended 2004.
Upgrades
planned post2015. Funded
by service
provider.

£735,000

Improve access
from sites near
MOD Corsham
to A4

£2,500,000

COR
006

COR
007

COR
008

Utilities

Sustainable
transport

Sustainable
transport

2016 - 2021

2016 - 2021

2021 - 2026

Infrastructure Delivery Plan 3

Corsham A4 access/ junction
improvements

New railway station
(inc.associated required
infrastructure) in Corsham

Encourage
sustainable
transport.
Better
accessibility.

Risk/ priority

Essential
(necessary)

Wessex Water

£735,000

£0

Wessex Water

Essential
(critical)

£6,000,000

Developer
contributions;
Wiltshire
Council; Local
Growth Fund

£0

Developer
contributions;
Local Growth
Fund

£0
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£2,500,000

Wiltshire
Council; Private
sector
Place-shaping

£6,000,000

Network Rail;
Train Operating
Company;
Wiltshire
Council

Place-shaping
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Corsham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

COR
009

Community
and cultural

2016 - 2026

Improvements to library
services in the Corsham
Community Area

Local
authorities
required by
legislation to
provide a
comprehensive
and efficient
library service

£183,540

Developer
contributions;
Wiltshire
Council

£0

£183,540

Wiltshire
Council
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This document was published by Economic, Development and Planning, Wiltshire Council.

For further information please visit the following website:

http://consult.wiltshire.gov.uk/portal

