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Guide to the Infrastructure Delivery Schedules
Column

Description

Ref

Each infrastructure project has been given a unique reference number.

Category

Infrastructure projects are assigned to one of seven categories; Community and cultural; Education; Emergency services; Health
and social care; Open space, green infrastructure and the environment; Sustainable transport, and Utilities.

Timing

The plan period of the Wiltshire Core Strategy goes up to 2026. The remaining plan period (2016 – 2026) is split into five-year
tranches. This indicates when an individual project is likely to be needed or expected to be delivered. The timing of delivery is
closely linked to the housing trajectory for specific community areas or strategic sites.
Community Area projects: Essential infrastructure projects expected to be completed during the next five years of the plan
period (2016 to 2021) are likely to be well advanced with secure funding. Alternatively, existing provision may be close to or at
capacity and the project is needed within this period. For projects expected to be completed during the last five years of the plan
period (2021-2026), there is either some existing capacity or uncertainty over where the extra provision is required.
Strategic Site projects: Essential infrastructure projects expected to be completed during the early stages of development are
either needed to enable the development to proceed or existing provision is close to or at capacity. For other essential projects,
development can proceed without them but they will be required during later stages of the development.

Requirements

A description of each infrastructure project shows what is required.

Rationale

A justification of the need for each infrastructure project explains its inclusion in the delivery schedule.

Estimated cost

An estimated cost for each infrastructure project is given where possible. For strategic sites, some items will be delivered directly
by the developer.

Potential
funding
source(s)

Likely or potential funding sources are identified for individual infrastructure projects. This may change over the plan period.
Developer contributions could include s106 or the Community Infrastructure Levy (CIL) but not both. The Regulation 123 List sets
out those infrastructure projects in the IDP that Wiltshire Council may fund through CIL.
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Column

Description

Secured funding

For some infrastructure projects, some or all of the funding has been confirmed. In many cases, this has not yet happened
because the funding timescales for providers do not extend very far into the future. However, this will change over the plan period
as further information becomes available.

Funding gap

The gap between the total cost of the infrastructure project and specific funding confirmed for that project forms the project funding
gap. However, there may be anticipated (over the plan period) or unallocated funding, e.g. s106 receipts or grant funding that
would decrease the overall funding gap.

Potential
delivery agent(s)

The delivery schedule identifies the likely service provider or other body, e.g. developer, who will deliver the infrastructure project.
However, this may change over the plan period as further information becomes available.

Risk/ priority

Projects are categorised as either ‘essential’ or ‘place-shaping’; see Core Policy 3 of the Wiltshire Core Strategy.
a) Risk to the delivery of Core Strategy growth – Essential infrastructure is sub-divided into critical and necessary projects (see
Core Policy 3 of the Core Strategy and Chapter 1 of the IDP). If they are not delivered, it is likely to have a high or medium impact
respectively upon the delivery of growth in the Core Strategy.
b) Risk to the delivery of individual projects – The infrastructure delivery schedules include a traffic light system of colour
coding to denote whether essential infrastructure projects are currently considered to have a low (green), medium (amber) or high
(red) risk of not being delivered. This can be found in the Risk/ priority column.
•
•
•

Infrastructure Delivery Plan 3

Low risk = it is considered that there is a stronger likelihood of the project being delivered because, for example, funding
may have been secured or planning permission given for a strategic site. The reason that a project is given this grading is
typically highlighted in green in the “Rationale” column.
Medium risk = it is considered that the project is likely to be delivered. It may be that a clear source of funding has been
identified but not yet secured, or there may be a statutory duty to provide this type of project.
High risk = it is considered that there may be additional issues to consider in the delivery of this project. This does not
mean that the project will not be delivered. For example, a potential funding source may have been identified but there
could be uncertainty over the availability of capital and location. The reason that a project is given this grading is typically
highlighted in red in the “Rationale” column.
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Melksham Community Area Spatial Strategy
Settlement strategy (Core Policy 1):

Tier

Settlements

Market towns

Melksham and Bowerhill village

Large villages

Atworth, Seend, Semington, Shaw/ Whitley and Steeple Ashton

Small villages

Beanacre, Berryfield, Broughton Gifford, Bulkington, Great Hinton, Keevil, Poulshot and Seend Cleeve

Delivery strategy (Core Policy 2):

Type of development

Amount and distribution over the plan period (2006 to 2026)
2,370 homes (at least)

Melksham
(no strategic sites)

Housing

2,240

Rest of the community area

130

Non-strategic development over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2, including any
that may be identified in the Wiltshire Site Allocations Plan and neighbourhood plans.

Employment

Infrastructure Delivery Plan 3

6 ha of new employment land (in addition to that
already delivered or committed at April 2011) will be
provided, including:

Hampton Business Park (Saved West Wiltshire District Plan Allocation)

Principal Employment Areas
(supported in accordance with Core Policy 35)

Bowerhill Industrial Estate; Hampton Business Park; Avonside Enterprise Park;
Intercity Industrial Estate; Upside Business Park; Challeymead Business Park;
Bradford Road Employment Area
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Delivery of housing 2006 – 2026 for the Melksham community area:

Area

Indicative
requirement
2006 - 2026

Housing already provided for
Completions 2006 – 2016

Indicative remaining
requirement

Developable commitments
2015-2026 1

Melksham and Bowerhill

2,240

1,279

827

134

Melksham CA Remainder

130

83

23

24

2,370

1,362

849

159

Melksham CA

For further information, see Core Policy 15 of the Wiltshire Core Strategy.

1

Figures in the Developable commitments column represent committed sites only and do not include a windfall allowance. The summary for each sub-area shows the total number of units
assumed to be developable based on historic delivery rates (rounded to the nearest whole unit) and, for large sites, information from developers, site representatives and officers.
Infrastructure Delivery Plan 3
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Melksham Community Area
Housing trajectory
The plan period of the Wiltshire Core Strategy goes up to 2026. Figure 1 below illustrates the rate at which housing is expected to be built during the
Plan period. The majority of housing in this community area is expected to be built during the next five years of the Plan period (2016 to 2021)1.
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Melksham town
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Figure 1 - Housing delivery during the Plan period

1

Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council.
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Melksham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

MEL
001

Education

2016 - 2021

Expansion of Forest &
Sandridge Primary School
and a new primary school
and site to provide 298
places

Surplus places
will be filled and
other schools
cannot expand.
Seeking new
site.

£5,381,446

Developer
contributions;
Wiltshire
Council

£0

£5,381,446

Wiltshire
Council

Expansion of existing village
primary schools to provide 15
places

Additional
places mnay be
required, will
depend on
where housing
goes

£263,192

Significant
expansion
required to
provide all the
additional
places

£5,308,934

Local
authorities
required by
legislation to
provide nursery
and childcare
for children
aged 0 to 4

£2,296,083

MEL
002

MEL
003

MEL
004

Education

Education

Education

2021 - 2026

2021 - 2026

2016 - 2021

Infrastructure Delivery Plan 3

Expansion of Melksham Oak
Secondary School to provide
222 places

Nursery provision for children
aged 0 to school age (to
include, based on housing
numbers, 40 places for 0 to 2
year olds and 91 places for 3
to 4 year olds)

Risk/ priority

Essential
(necessary)

Developer
contributions;
Wiltshire
Council

£0

£263,192

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council

£0

£5,308,934

Wiltshire
Council

Essential
(necessary)

Developer
contributions;
Wiltshire
Council
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£0

£2,296,083

Wiltshire
Council; Private
providers
Essential
(necessary)
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Melksham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

MEL
005

Sustainable
transport

2016 - 2021

Improvements to roundabout
to the existing signalised
ASDA superstore and A365
junctions

Reduce queue
lengths and
delays

£1,500,000

Developer
contributions;
Local Growth
Fund

£0

£1,500,000

Wiltshire
Council

Risk/ priority

Essential
(necessary)

MEL
006

MEL
007

MEL
008

Sustainable
transport

Health and
social care

Sustainable
transport

2016 - 2021

2016 - 2021

2016 - 2026

Infrastructure Delivery Plan 3

Train service
befitting of
Melksham's
role and
function. Fully
funded.

£1,223,000

Support development of local
primary healthcare facilities
(cost includes 193 sqm of
extra floorspace and
development costs, based on
housing numbers, but
excludes any land purchase )

Meet impact of
new housing on
local practices,
which are
already
undersized for
the number of
current
patients.

£427,881

Two hourly Trans Wilts train
service (Westbury to
Swindon) - annual service
support

Train service
befitting of
Melksham's
role and
function

TBC

Two hourly Trans Wilts train
service (Westbury to
Swindon) - three year service
provision

Local
Sustainable
Transport Fund
grant; Great
Western
Railway

£1,223,000

Developer
contributions;
NHS England;
Wiltshire CCG;

£0

£0

Wiltshire
Council; Great
Western
Railway
Essential
(necessary)

£427,881

NHS England;
Wiltshire CCG;
GP surgeries
Essential
(necessary)

Local
Sustainable
Transport Fund
grant; Great
Western
Railway
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TBC

Wiltshire
Council; Train
operating
company; DfT
Place-shaping
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Melksham Community Area
Ref

Category

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

MEL
009

Sustainable
transport

2016 - 2021

Improvements to Melksham
Railway Station

Train service
befitting of
Melksham's
role and
function

£500,000

Local
Sustainable
Transport Fund
grant; Great
Western
Railway

£0

£500,000

Wiltshire
Council; Great
Western
Railway

To increase
capacity and
improve A350
connectivity

£1,500,000

Developer
contributions;
Local Growth
Fund

£0

MEL
010

Sustainable
transport

2016 - 2021

Installation of the
intermediate signals on the
single track rail line through
Melksham

Risk/ priority

Place-shaping

£1,500,000

Network Rail

Place-shaping

MEL
011

MEL
012

Open space, 2016 - 2021
green
infrastructure
and the
environment

Wilts & Berks Canal
Restoration - Melksham Link
Project

Open space, 2016 - 2021
green
infrastructure
and the
environment

Wilts & Berks Canal
Restoration - River Avon to
Melksham Top Lock

Infrastructure Delivery Plan 3

National priority
for waterway
network

National priority
for waterway
network

£21,200,000

£2,900,000

Developer
contributions;
Grants

Developer
contributions;
Grants
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£0

£0

£21,200,000

£2,900,000

Wilts & Berks
Canal Trust &
Partners;
Wiltshire
Council

Place-shaping

Wilts & Berks
Canal Trust &
Partners;
Wiltshire
Council

Place-shaping
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Melksham Community Area
Ref

Category

MEL
013

MEL
014

Timing

Requirements

Rationale

Estimated
cost

Potential
funding
source(s)

Secured
funding

Funding gap

Potential
delivery
agent(s)

Open space, 2016 - 2021
green
infrastructure
and the
environment

Extension to existing
cemetery in Melksham

Cemetery will
close due to it
being full

£370,000

Developer
contributions;
Wiltshire
Council

£0

£370,000

Wiltshire
Council;
Melksham TC

Community
and cultural

Improvements to library
services in the Melksham
Community Area

2016 - 2026

Infrastructure Delivery Plan 3

Risk/ priority

Place-shaping

Local
authorities
required by
legislation to
provide a
comprehensive
and efficient
library service

£243,432

Developer
contributions;
Wiltshire
Council
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£0

£243,432

Wiltshire
Council

Place-shaping
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This document was published by Economic, Development and Planning, Wiltshire Council.

For further information please visit the following website:

http://consult.wiltshire.gov.uk/portal

