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Guide to the Infrastructure Delivery Schedules 
 

Column Description 
 

Ref 
 

Each infrastructure project has been given a unique reference number. 

Category 
 

Infrastructure projects are assigned to one of seven categories; Community and cultural; Education; Emergency services; Health 
and social care; Open space, green infrastructure and the environment; Sustainable transport, and Utilities. 

 
Timing 
 

The plan period of the Wiltshire Core Strategy goes up to 2026. The remaining plan period (2016 – 2026) is split into five-year 
tranches. This indicates when an individual project is likely to be needed or expected to be delivered. The timing of delivery is 
closely linked to the housing trajectory for specific community areas or strategic sites. 
 
Community Area projects:  Essential infrastructure projects expected to be completed during the next five years of the plan 
period (2016 to 2021) are likely to be well advanced with secure funding. Alternatively, existing provision may be close to or at 
capacity and the project is needed within this period. For projects expected to be completed during the last five years of the plan 
period (2021-2026), there is either some existing capacity or uncertainty over where the extra provision is required. 
 
Strategic Site projects: Essential infrastructure projects expected to be completed during the early stages of development are 
either needed to enable the development to proceed or existing provision is close to or at capacity. For other essential projects, 
development can proceed without them but they will be required during later stages of the development. 
 

Requirements 
 

A description of each infrastructure project shows what is required. 

Rationale 
 

A justification of the need for each infrastructure project explains its inclusion in the delivery schedule. 

Estimated cost 
 

An estimated cost for each infrastructure project is given where possible. For strategic sites, some items will be delivered directly 
by the developer. 
 

Potential 
funding 
source(s) 
 

Likely or potential funding sources are identified for individual infrastructure projects. This may change over the plan period. 
Developer contributions could include s106 or the Community Infrastructure Levy (CIL) but not both. The Regulation 123 List sets 
out those infrastructure projects in the IDP that Wiltshire Council may fund through CIL. 
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Column Description 
 

Secured funding 
 

For some infrastructure projects, some or all of the funding has been confirmed. In many cases, this has not yet happened 
because the funding timescales for providers do not extend very far into the future. However, this will change over the plan period 
as further information becomes available. 
 

Funding gap 
 

The gap between the total cost of the infrastructure project and specific funding confirmed for that project forms the project funding 
gap. However, there may be anticipated (over the plan period) or unallocated funding, e.g. s106 receipts or grant funding that 
would decrease the overall funding gap. 
 

Potential 
delivery agent(s) 
 

The delivery schedule identifies the likely service provider or other body, e.g. developer, who will deliver the infrastructure project. 
However, this may change over the plan period as further information becomes available. 
 

Risk/ priority 
 

Projects are categorised as either ‘essential’ or ‘place-shaping’; see Core Policy 3 of the Wiltshire Core Strategy. 
 
a) Risk to the delivery of Core Strategy growth – Essential infrastructure is sub-divided into critical and necessary projects (see 
Core Policy 3 of the Core Strategy and Chapter 1 of the IDP). If they are not delivered, it is likely to have a high or medium impact 
respectively upon the delivery of growth in the Core Strategy. 
 
b) Risk to the delivery of individual projects – The infrastructure delivery schedules include a traffic light system of colour 
coding to denote whether essential infrastructure projects are currently considered to have a low (green), medium (amber) or high 
(red) risk of not being delivered. This can be found in the Risk/ priority column. 
 

• Low risk = it is considered that there is a stronger likelihood of the project being delivered because, for example, funding 
may have been secured or planning permission given for a strategic site. The reason that a project is given this grading is 
typically highlighted in green in the “Rationale” column. 

• Medium risk = it is considered that the project is likely to be delivered. It may be that a clear source of funding has been 
identified but not yet secured, or there may be a statutory duty to provide this type of project. 

• High risk = it is considered that there may be additional issues to consider in the delivery of this project. This does not 
mean that the project will not be delivered. For example, a potential funding source may have been identified but there 
could be uncertainty over the availability of capital and location. The reason that a project is given this grading is typically 
highlighted in red in the “Rationale” column. 
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Southern Wiltshire Community Area Spatial Strategy 
 
Settlement strategy (Core Policy 1): 
 

Tier 
 

Settlements 

Local Service Centres 
 

Downton 

Large villages 
 

Alderbury, Coombe Bissett, Morgan's Vale / Woodfalls, Pitton, Whiteparish and Winterslow / Middle Winterslow 
 

Small villages 
 

Bodenham, Britford, Charlton All Saints, East Grimstead, Farley, Firsdown / Winterbourne, Laverstock and Ford, Lopcombe Corner, 
Nunton, Odstock, West Dean and West Grimstead. 
 

 
Delivery strategy (Core Policy 2): 
 

Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
Housing 

615 homes (at least) 
 

Downton 
 

190 
 

Rest of the community area 
 

425 

Non-strategic development over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2, including any 
that may be identified in the Wiltshire Site Allocations Plan and neighbourhood plans. 
 

 
Employment 

Principal Employment Areas 
(supported in accordance with Core Policy 35) 
 

Downton Business Centre 
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Delivery of housing 2006 – 2026 for the Southern Wiltshire community area: 
 

Area Indicative 
requirement 
2006 - 2026 

Housing already provided for 
 

Indicative remaining 
requirement 

Completions 2006 – 2016 Developable commitments 
2015-20261 

 
Downton 
 

190 67 126 0 

Southern Wiltshire CA 
Remainder2 
 

425 361 88 0 

Southern Wiltshire CA2 
 

615 428 214 0 

 

 
For further information, see Core Policy 23 of the Wiltshire Core Strategy. 

1 Figures in the Developable commitments column represent committed sites only and do not include a windfall allowance. The summary for each sub-area shows the total number of units 
assumed to be developable based on historic delivery rates (rounded to the nearest whole unit) and, for large sites, information from developers, site representatives and officers. 
2 Southern Wiltshire CA remainder and Southern Wiltshire CA exclude any development at Old Sarum or extensions to Salisbury Principle Settlement into this Community Area, as these are 
classified as Salisbury. 
 
 
Infrastructure Delivery Plan 3 Appendix 1: Southern Wiltshire Community Area 7 

                                                             



December 2016 

Southern Wiltshire Community Area 
Housing trajectory 

The plan period of the Wiltshire Core Strategy goes up to 2026. Figure 1 below illustrates the rate at which housing is expected to be built during the 
Plan period. The majority of housing in this community area is expected to be built during the next five years of the Plan period (2016 to 2021)1.  

 

 

Figure 1 - Housing delivery during the Plan period 

1 Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council. 
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Southern Wiltshire Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

SOU 
001

Education 2016 - 2021 Expansion of Downton 
Primary School and site to 
provide 39 places

Two new 
classrooms to 
meet additional 
demand. 

£705,580 Developer 
contributions; 
Wiltshire 
Council

£0 £705,580 Wiltshire 
Council

Essential 
(necessary)

SOU 
002

Education 2016 - 2021 Provision of 27 primary 
places in villages

Local schools 
should be able 
to take 
additional 
pupils. S106 
only sought if 
local school 
already full.

£492,786 Developer 
contributions; 
Wiltshire 
Council

£0 £492,786 Wiltshire 
Council

Essential 
(necessary)

SOU 
003

Education 2021 - 2026 Further expansion of 
Trafalgar Secondary School 
to provide 47 places

School recently 
expanded. May 
need to expand 
further to cater 
for additional 
pupils.

£1,127,095 Developer 
contributions; 
Wiltshire 
Council

£0 £1,127,095 Wiltshire 
Council

Essential 
(necessary)

SOU 
004

Education 2016 - 2021 Nursery provision for children 
aged 0 to school age (to 
include, based on housing 
numbers, 9 places for 0 to 2 
year olds and 19 places for 3 
to 4 year olds)

Local 
authorities 
required by 
legislation to 
provide nursery 
and childcare 
for children 
aged 0 to 4

£487,462 Developer 
contributions; 
Wiltshire 
Council

£0 £487,462 Wiltshire 
Council; Private 
providers

Essential 
(necessary)
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Southern Wiltshire Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

SOU 
005

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2026 New Forest Recreation 
Management Project 
(sensitive Annex II birds in 
the New Forest Special 
Proection Area )

Reduce and 
manage 
recreational 
disturbance

TBC Developer 
contributions; 
New Forest 
NPA; Natural 
England

TBC TBC New Forest 
National Park 
Authority

Essential 
(necessary)

SOU 
006

Health and 
social care

2016 - 2021 Support development of local 
primary healthcare facilities     
(cost includes 49 sqm of 
extra floorspace and 
development costs, based on 
housing numbers, but 
excludes any land purchase )

Meet impact of 
new housing on 
local practices, 
which are 
already 
undersized for 
the number of 
current 
patients.  

£108,633 Developer 
contributions; 
NHS England; 
Wiltshire CCG;

£0 £108,633 Wiltshire CCG; 
NHS England; 
GP surgeries

Essential 
(necessary)

SOU 
007

Community 
and cultural

2016 - 2026 Improvements to library 
services in the Southern 
Wiltshire Community Area

Local 
authorities 
required by 
legislation to 
provide a 
comprehensive 
and efficient 
library service

£51,681 Developer 
contributions; 
Wiltshire 
Council

£0 £51,681 Wiltshire 
Council

Place-shaping
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This document was published by Economic, Development and Planning, Wiltshire Council.

For further information please visit the following website:

http://consult.wiltshire.gov.uk/portal
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