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Guide to the Infrastructure Delivery Schedules 
 

Column Description 
 

Ref 
 

Each infrastructure project has been given a unique reference number. 

Category 
 

Infrastructure projects are assigned to one of seven categories; Community and cultural; Education; Emergency services; Health 
and social care; Open space, green infrastructure and the environment; Sustainable transport, and Utilities. 

 
Timing 
 

The plan period of the Wiltshire Core Strategy goes up to 2026. The remaining plan period (2016 – 2026) is split into five-year 
tranches. This indicates when an individual project is likely to be needed or expected to be delivered. The timing of delivery is 
closely linked to the housing trajectory for specific community areas or strategic sites. 
 
Community Area projects:  Essential infrastructure projects expected to be completed during the next five years of the plan 
period (2016 to 2021) are likely to be well advanced with secure funding. Alternatively, existing provision may be close to or at 
capacity and the project is needed within this period. For projects expected to be completed during the last five years of the plan 
period (2021-2026), there is either some existing capacity or uncertainty over where the extra provision is required. 
 
Strategic Site projects: Essential infrastructure projects expected to be completed during the early stages of development are 
either needed to enable the development to proceed or existing provision is close to or at capacity. For other essential projects, 
development can proceed without them but they will be required during later stages of the development. 
 

Requirements 
 

A description of each infrastructure project shows what is required. 

Rationale 
 

A justification of the need for each infrastructure project explains its inclusion in the delivery schedule. 

Estimated cost 
 

An estimated cost for each infrastructure project is given where possible. For strategic sites, some items will be delivered directly 
by the developer. 
 

Potential 
funding 
source(s) 
 

Likely or potential funding sources are identified for individual infrastructure projects. This may change over the plan period. 
Developer contributions could include s106 or the Community Infrastructure Levy (CIL) but not both. The Regulation 123 List sets 
out those infrastructure projects in the IDP that Wiltshire Council may fund through CIL. 
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Column Description 
 

Secured funding 
 

For some infrastructure projects, some or all of the funding has been confirmed. In many cases, this has not yet happened 
because the funding timescales for providers do not extend very far into the future. However, this will change over the plan period 
as further information becomes available. 
 

Funding gap 
 

The gap between the total cost of the infrastructure project and specific funding confirmed for that project forms the project funding 
gap. However, there may be anticipated (over the plan period) or unallocated funding, e.g. s106 receipts or grant funding that 
would decrease the overall funding gap. 
 

Potential 
delivery agent(s) 
 

The delivery schedule identifies the likely service provider or other body, e.g. developer, who will deliver the infrastructure project. 
However, this may change over the plan period as further information becomes available. 
 

Risk/ priority 
 

Projects are categorised as either ‘essential’ or ‘place-shaping’; see Core Policy 3 of the Wiltshire Core Strategy. 
 
a) Risk to the delivery of Core Strategy growth – Essential infrastructure is sub-divided into critical and necessary projects (see 
Core Policy 3 of the Core Strategy and Chapter 1 of the IDP). If they are not delivered, it is likely to have a high or medium impact 
respectively upon the delivery of growth in the Core Strategy. 
 
b) Risk to the delivery of individual projects – The infrastructure delivery schedules include a traffic light system of colour 
coding to denote whether essential infrastructure projects are currently considered to have a low (green), medium (amber) or high 
(red) risk of not being delivered. This can be found in the Risk/ priority column. 
 

• Low risk = it is considered that there is a stronger likelihood of the project being delivered because, for example, funding 
may have been secured or planning permission given for a strategic site. The reason that a project is given this grading is 
typically highlighted in green in the “Rationale” column. 

• Medium risk = it is considered that the project is likely to be delivered. It may be that a clear source of funding has been 
identified but not yet secured, or there may be a statutory duty to provide this type of project. 

• High risk = it is considered that there may be additional issues to consider in the delivery of this project. This does not 
mean that the project will not be delivered. For example, a potential funding source may have been identified but there 
could be uncertainty over the availability of capital and location. The reason that a project is given this grading is typically 
highlighted in red in the “Rationale” column. 
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Marlborough Community Area Spatial Strategy 
 
Settlement strategy (Core Policy 1): 
 

Tier 
 

Settlements 

Market towns 
 

Marlborough 

Large villages 
 

Aldbourne, Baydon, Broad Hinton and Ramsbury 

Small villages 
 

Avebury / Trusloe, Axford, Beckhampton, Chilton Folliat, East Kennett, Froxfield, Fyfield, Lockeridge, Manton, Ogbourne St George, West 
Overton, Winterbourne Bassett, and Winterbourne Monkton 
 

 
Delivery strategy (Core Policy 2): 
 

Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
Housing 

920 homes (at least) 
 

Marlborough 
(including Land to 
the West of 
Salisbury Road 
Strategic Site) 
 

680 
(220) 

Rest of the community area 
 

240 

Non-strategic growth over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2, including any that 
may be identified in the Wiltshire Site Allocations Plan and neighbourhood plans. 
 

 
Employment 

3 ha of new employment land (in addition to that already delivered or committed at April 2011) will be provided 
 
Principal Employment Areas 
(supported in accordance with Core Policy 35) 
 

Marlborough Business Park; Pelham Court Site; Wagon Yard 
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Strategic Site (Core Policy 14): 
 

Strategic site Type of development 
 

Amount  

 
Land to the West of Salisbury 
Road 

Housing 
 

220 dwellings 

Employment 0 ha 
 

 
Delivery of housing 2006 – 2026 for the Marlborough community area: 
 

Area Indicative 
requirement 
2006 - 2026 

Housing already provided for 
 

Indicative remaining 
requirement 

Completions 2006 – 2016 Developable commitments 
2015-20261 

 
Marlborough 
 

680 340 283 57 

Marlborough CA 
Remainder 
 

240 127 79 34 

Marlborough CA 
 

920 467 362 91 

 

 
For further information, see Core Policy 14 of the Wiltshire Core Strategy, and the Strategic Site Development Template for Land to the West of 
Salisbury Road in Appendix A to the Core Strategy. 

1 Figures in the Developable commitments column represent committed sites only and do not include a windfall allowance. The summary for each sub-area shows the total number of units 
assumed to be developable based on historic delivery rates (rounded to the nearest whole unit) and, for large sites, information from developers, site representatives and officers. 
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Marlborough Community Area 
Housing trajectory 

The plan period of the Wiltshire Core Strategy goes up to 2026. Figure 1 below illustrates the rate at which housing is expected to be built during the 
Plan period. The majority of housing in this community area is expected to be built during the next five years of the Plan period (2016 to 2021)1.  

 

 

Figure 1 - Housing delivery during the Plan period 

1 Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council. 
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Marlborough Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
001

Education 2021 - 2026 New site for Preshute Primary 
School to provide 105 places 

Some surplus 
places. Existing 
schools cannot 
expand to 
accommodate 
further housing. 
Seeking new 
site. 

£1,903,946 Developer 
contributions; 
Wiltshire 
Council

£0 £1,903,946 Wiltshire 
Council

Essential 
(necessary)

MAR 
002

Education 2016 - 2026 Expansion of existing village 
primary schools to provide 35 
places

Additional 
places may be 
required, will 
depend on 
where housing 
goes

£632,782 Developer 
contributions; 
Wiltshire 
Council

£0 £632,782 Wiltshire 
Council

Essential 
(necessary)

MAR 
003

Education 2016 - 2021 Expansion of St John's 
Secondary School to provide 
100 places

School is 
already full

£2,385,860 Developer 
contributions; 
Wiltshire 
Council

£0 £2,385,860 Wiltshire 
Council

Essential 
(necessary)

MAR 
004

Education 2021 - 2026 Nursery provision for children 
aged 0 to school age (to 
include, based on housing 
numbers, 18 places for 0 to 2 
year olds and 41 places for 3 
to 4 year olds)

Local 
authorities 
required by 
legislation to 
provide nursery 
and childcare 
for children 
aged 0 to 4

£1,031,871 Developer 
contributions; 
Wiltshire 
Council 

£0 £1,031,871 Wiltshire 
Council; Private 
providers

Essential 
(necessary)
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Marlborough Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
005

Health and 
social care

2016 - 2021 Support development of local 
primary healthcare facilities     
(cost includes 104 sqm of 
extra floorspace and 
development costs, based on 
housing numbers, but 
excludes any land purchase )

Meet impact of 
new housing on 
local practices, 
which are 
already 
undersized for 
the number of 
current 
patients.  

£230,568 Developer 
contributions; 
NHS England; 
Wiltshire CCG;

£0 £230,568 Wiltshire CCG; 
NHS England; 
GP practices

Essential 
(necessary)

MAR 
006

Utilities 2016 - 2021 Install new pumped sewer 
into the Marlborough Sewage 
Treatment Works

To improve 
water quality in 
the River 
Kennet. Funded 
by the service 
provider.

£3,450,000 Thames Water £3,450,000 £0 Thames Water

Essential 
(critical)

MAR 
007

Utilities 2016 - 2021 Water supply pipeline 
between north and south 
Swindon to link all homes to 
Farmoor Reservoir

To reduce 
water 
abstraction 
from the River 
Kennet. Funded 
by the service 
provider.

£25,000,000 Thames Water £25,000,000 £0 Thames Water

Essential 
(critical)

MAR 
008

Sustainable 
transport

2016 - 2021 Upgrading Marlborough to 
Swindon railway path, 
including ramp to 
Marlborough Business Park 
and new Tesco store

Housing growth 
will lead to 
demand for key 
green routes

£2,004,929 Developer 
contributions; 
Landfill and 
Rural Heritage 
Lottery; Landfill 
and Rural 
Development 
funding

£0 £2,004,929 Wiltshire 
Council; 
Sustrans

Place-shaping
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Marlborough Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
009

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Air quality - pollution 
monitoring station

Required 
monitoring of 
nitrogen dioxide 
emissions

£48,000 Developer 
contributions; 
Wiltshire 
Council

£0 £48,000 Wiltshire 
Council

Place-shaping

MAR 
010

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2026 Air quality - source 
apportionment/ air quality 
modelling

Targeting of 
actions towards 
main sources of 
pollutants

£10,000 Developer 
contributions; 
Wiltshire 
Council

£0 £10,000 Wiltshire 
Council

Place-shaping

MAR 
011

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2026 Air quality - community action 
plan implementation

Development 
and 
implementation 
of action plans

£10,000 Developer 
contributions; 
Wiltshire 
Council

£0 £10,000 Wiltshire 
Council

Place-shaping

MAR 
012

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2026 Air quality - strategic 
mitigation measures

Development of 
wider capital 
projects outside 
community area

£10,000 Developer 
contributions; 
Wiltshire 
Council

£0 £10,000 Wiltshire 
Council

Place-shaping

Infrastructure Delivery Plan 3 Appendix 1: Marlborough Community Area 11



Marlborough Community Area December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
013

Community 
and cultural

2016 - 2021 Expansion of gym at 
Marlborough Leisure Centre

Income 
generation

£40,000 Developer 
contributions; 
Wiltshire 
Council

£0 £40,000 Wiltshire 
Council

Place-shaping

MAR 
014

Community 
and cultural

2016 - 2026 Improvements to library 
services in the Marlborough 
Community Area

Local 
authorities 
required by 
legislation to 
provide a 
comprehensive 
and efficient 
library service

£109,400 Developer 
contributions; 
Wiltshire 
Council

£0 £109,400 Wiltshire 
Council

Place-shaping
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Land at Salisbury Road, Marlborough 
Housing trajectory 

The plan period of the Wiltshire Core Strategy goes up to 2026. As of April 2016, there were 175 dwellings still to be built out of a total permission of 
1751. Figure 1 below illustrates the rate at which housing is expected to be built during the Plan period. The majority of housing in this strategic site 
allocation is expected to be built during the next five years of the plan period (2016 to 2021)2.  

 

 

Figure 1 - Housing delivery during the Plan period 

1 Land West of Salisbury Road is allocated for more than the permission but the site is unlikely to support any more development than the approved scheme. Outline planning 
permission given for 175 dwellings from an original allocation of 220 dwellings (See planning application: Land West of Salisbury Road, 15/02026/OUT). 
2 Wiltshire Council (2016). Housing Land Supply Statement. Wiltshire: Wiltshire Council. 13. 
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
001

Sustainable 
transport

2016 - 2021 Extension to the existing bus 
service along Salisbury Road 
to serve the development

Current 
services 
infrequent. Too 
far from town 
and hilly to walk

£150,000 Wiltshire 
Council; 
Developer

£0 £150,000 Wiltshire 
Council; Public 
Transport 
Operator(s)

Essential 
(necessary)

MAR 
SAL 
002

Sustainable 
transport

2016 - 2021 Bus stops and shelters 
(approximately 6 stops, 
including 3 with shelters)

To support the 
extension of a 
bus service to 
the site

TBC Developer £0 TBC Wiltshire 
Council; 
Developer

Essential 
(necessary)

MAR 
SAL 
003

Sustainable 
transport

2016 - 2021 Bridge or signalised crossing 
over A346 to link site and 
business park, which includes 
the local shop Tesco

Allow residents 
to use business 
park across 
busy road

TBC Developer TBC £0 Wiltshire 
Council; 
Developer

Essential 
(necessary)

MAR 
SAL 
004

Sustainable 
transport

2016 - 2021 Surface upgrades to MARL 
30 right of way

Provide key link 
from site to  
town centre and 
school

£25,000 Developer £25,000 £0 Wiltshire 
Council; 
Developer

Essential 
(necessary)
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
005

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Landscape and Visual Impact 
Assessment of the site

To further 
refine the 
southern 
boundary of the 
site

TBC Developer TBC £0 Developer

Essential 
(critical)

MAR 
SAL 
006

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Assessment and appropriate 
mitigation of the impact upon 
adjacent historical park and 
garden

To mitigate the 
impact on areas 
of historical 
interest

TBC Developer TBC £0 Developer

Essential 
(critical)

MAR 
SAL 
007

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Incorporation of all bat 
commuting corridors crossing 
the site or boundaries into 
20m buffer zone

To protect 
population of 
nationally 
important bats

TBC Developer TBC £0 Developer

Essential 
(critical)

MAR 
SAL 
008

Utilities 2016 - 2021 Risk assessment and 
appropriate mitigation 
measures re: Groundwater 
Protection Zone (SPZ 1)

To protect 
Source 
Protection Zone 
1

TBC Developer TBC £0 Developer; 
Thames Water; 
Environment 
Agency

Essential 
(critical)
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
009

Utilities 2016 - 2021 Realignment of CLA pipelines 
crossing site, or a 6m 
easement and restrictions on 
the number of crossing points

To protect the 
CLA pipelines 
crossing the 
site

TBC Developer TBC £0 Developer; CLA

Essential 
(critical)

MAR 
SAL 
010

Utilities 2016 - 2021 Reinforcement of gas network Insufficient 
pressure in the 
network to 
serve site

TBC Developer; 
Wales and 
West Utilities

TBC £0 Developer; 
Wales and 
West Utilities

Essential 
(critical)

MAR 
SAL 
011

Utilities 2016 - 2021 Upgrades to the waste water 
network

Due to the 
proposed 
locations and 
size of the site

TBC Developer; 
Thames Water

TBC £0 Developer; 
Thames Water

Essential 
(critical)

MAR 
SAL 
012

Utilities 2016 - 2021 Sustainable Energy Strategy To comply with 
Core Policy 41

TBC Developer TBC £0 Developer

Essential 
(critical)
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
013

Sustainable 
transport

2016 - 2021 Southerly extension to 
footway on west side of A346 
and improved crossing facility 
to SAVE14 right of way

Key link to 
Savernake 
Forest. Rights 
of way limited

TBC Developer TBC £0 Wiltshire 
Council; 
Developer

Place-shaping

MAR 
SAL 
014

Sustainable 
transport

2016 - 2021 Provision of new footpath link 
between MARL30 and 
MARL36 along railway

Key link to 
rights of way 
west of site. 
Rights of way 
limited

£20,000 Developer £20,000 £0 Wiltshire 
Council; 
Developer

Place-shaping

MAR 
SAL 
015

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Public open space, including 
682m2 equipped play, 902m2 

casual/ informal play space

To meet Open 
Space 
Standards for 
new 
development 

£130,000 Developer £0 £130,000 Wiltshire 
Council; 
Developer

Place-shaping

MAR 
SAL 
016

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Reinforce entrance and 
increased structure planting 
for Marlborough Railway 
Tunnel CWS

To protect 
against 
increased 
vandalism

TBC Developer TBC £0 Wiltshire 
Council; 
Developer

Place-shaping
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
017

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Native woodland planting in 
landscape proposals

Site within 
woodland 
Strategic 
Nature Area

TBC Developer TBC £0 Developer

Place-shaping

MAR 
SAL 
018

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Development to avoid visually 
prominent rising south and 
south western slopes

To avoid 
adverse impact 
to the wider 
AONB

TBC Developer TBC £0 Developer

Place-shaping

MAR 
SAL 
019

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Retain perimeter tree belts 
and set within a strong 
landscape framework

To reflect the 
local woodland/ 
forest context

TBC Developer TBC £0 Developer

Place-shaping

MAR 
SAL 
020

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Design of development 
should work with existing 
topography of the shallow dry 
valley landform

To mitigate 
impact on 
landscape

TBC Developer TBC £0 Developer

Place-shaping
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Land at Salisbury Road, Marlborough December 2016

Ref Category Timing Requirements Rationale Estimated       
cost

Potential 
funding    
source(s)

Secured 
funding

Funding gap Potential 
delivery 
agent(s)

Risk/ priority

MAR 
SAL 
021

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Developement must deliver 
an attractive and high quality 
built and landscaped 
approach to the town

Site is gateway 
entrance to 
town along 
A346

TBC Developer TBC £0 Developer

Place-shaping

MAR 
SAL 
022

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Development must use 
appropriate local building 
materials

To reinforce 
landscape 
character

TBC Developer TBC £0 Developer

Place-shaping

MAR 
SAL 
023

Open space, 
green 
infrastructure 
and the 
environment

2016 - 2021 Retention of dismantled 
railway embankment along 
the northern edge of the site

To provide 
screening and 
maintaining 
historic feature

TBC Developer TBC £0 Developer

Place-shaping
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This document was published by Economic, Development and Planning, Wiltshire Council.

For further information please visit the following website:

http://consult.wiltshire.gov.uk/portal
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