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Melksham BypassMelksham Bypass 2089 27-Apr-20 07-Sep-28 0

Key MilestonesKey Milestones 2089 27-Apr-20 07-Sep-28 0

MB_1000 Contract Start 0 27-Apr-20 33

MB_1590 Public Information Event 0 30-Oct-20 31

MB_2800 Design Fix -1 0 18-Dec-20 233

MB_1610 Options Assessment Report 0 24-Mar-21 16

MB_2700 Design Fix -1.1 0 30-Apr-21 146

MB_1630 Purdah Period 0 06-May-21 14

MB_1620 Preferred Route Confirmation 0 13-Aug-21 562

MB_1600 Public Consultation 0 26-Aug-21 1753

MB_2710 Design Fix -2 0 08-Sep-21 146

MB_2570 Stage 2 Finish 0 29-Oct-21 1708

MB_2720 Design Fix -3 0 22-Dec-23 185

MB_2580 Stage 3 Finish 0 17-Apr-24 1095

MB_2730 Planning App Submission 0 17-May-24 1074

MB_2750 Design Fix -4 0 26-Jul-24 1025

MB_2590 Stage 4 Finish 0 06-May-26 585

MB_2600 Stage 5 Finish 0 06-May-26 585

MB_2740 End of Public Inquiry 0 06-May-26 585

MB_2760 Design Fix -5 0 06-May-26 585

MB_2610 Stage 6 Finish 0 23-May-28 75

MB_1010 Contract Finish 0 07-Sep-28 0

Stage - 1Stage - 1 146 28-May-20 18-Dec-20 1922

Advance WorksAdvance Works 30 28-May-20 08-Jul-20 2038

MB_1150 Confirm scope of options 5 01-Jun-20 05-Jun-20 12

MB_1130 Initial review of modelling approach 15 28-May-20 17-Jun-20 2038

MB_1160 Route option design review and development 15 08-Jun-20 26-Jun-20 12

MB_1120 Strategic context review 25 28-May-20* 01-Jul-20 12

MB_1170 High level quantities for each options (10no) 5 29-Jun-20 03-Jul-20 2041

MB_1140 Stakeholder/Comms Plan 15 18-Jun-20 08-Jul-20 2038

Options Assessment Report [SOAR 0-1]Options Assessment Report [SOAR 0-1] 35 29-Jun-20 14-Aug-20 101

MB_1220 Site investigation (desk study) 5 29-Jun-20* 03-Jul-20 111

MB_1240 High level environmental assessment on options 20 06-Jul-20 31-Jul-20 111

MB_1250 Engineering assessment on long-list option 35 29-Jun-20 14-Aug-20 12

Appraisal Specification Report (ASR)Appraisal Specification Report (ASR) 75 22-Jun-20 05-Oct-20 1976

MB_1270 Outline proposed approach 45 22-Jun-20* 21-Aug-20 4

MB_1280 Submit to Dft 10 24-Aug-20 07-Sep-20 1976

MB_1290 Receive DfT approval 20 08-Sep-20 05-Oct-20 1976

Economic Case [SOAR 2]Economic Case [SOAR 2] 97 03-Aug-20 16-Dec-20 724

MB_1320 Long-list Sifting - Confirm shortlisted options 0 14-Aug-20 12

MB_1750 Design Freeze - Option 1/ Option 2 0 11-Dec-20 111

Further design development shortlisted optionsFurther design development shortlisted options 97 03-Aug-20 16-Dec-20 724

MB_1670 Engineering - Highway alignments (2d) 14 17-Aug-20 04-Sep-20 146

MB_1660 Engineering - Junction design (2d) 14 17-Aug-20 04-Sep-20 12

MB_1680 Engineering - Geomatics (Topo) 34 03-Aug-20 18-Sep-20 111

MB_1710 Environment - Flood/Heritage input 30 14-Sep-20 23-Oct-20 146

MB_1700 Traffic modelling - Input to design 40 07-Sep-20 30-Oct-20 12

MB_1720 Engineering - Drainage input 40 29-Sep-20 23-Nov-20 125

MB_1730 Engineering - Structures input 40 29-Sep-20 23-Nov-20 125

MB_1740 Engineering - Geotechnical input 40 29-Sep-20 23-Nov-20 125

MB_1690 Engineering - Highway design (3d) 60 21-Sep-20 11-Dec-20 111

MB_2770 Preliminary Preferred Options Identified 0 16-Dec-20* 724

Phase 1 Walkover SurveysPhase 1 Walkover Surveys 39 17-Aug-20 09-Oct-20 50

MB_1830 Gather Landowner data (plans and schedule) 19 17-Aug-20 11-Sep-20 50

MB_1840 Confirm land access with Landowners 20 14-Sep-20 09-Oct-20 50

Stakeholder EngagementStakeholder Engagement 72 03-Sep-20 11-Dec-20 16

Public Information event - Long-list OptionsPublic Information event - Long-list Options 72 03-Sep-20 11-Dec-20 16

MB_1910 Implementation Meeting 0 03-Sep-20 4

MB_1920 Agree information to be shared 2 03-Sep-20 04-Sep-20 4

MB_1950 Complimentary Measures Meeting 0 07-Sep-20 21

MB_1960 Agree on WCHRA solutions 15 07-Sep-20 25-Sep-20 21

MB_1930 Atkins develop supporting materials 15 07-Sep-20 25-Sep-20 16

MB_1940 Wiltshire Council review of materials 5 28-Sep-20 02-Oct-20 16

MB_1970 Atkins to refine content 5 05-Oct-20 09-Oct-20 16

MB_1980 Wiltshire Council approval of materials 2 12-Oct-20 13-Oct-20 16

MB_1990 Wiltshire Council produce virtual content 5 14-Oct-20 20-Oct-20 16

MB_2000 Wiltshire Council present to Local Councillors 3 21-Oct-20 23-Oct-20 16

MB_2010 Public information presentation events 5 26-Oct-20 30-Oct-20 16

MB_2020 Melksham Area Board Meeting 0 04-Nov-20 28

MB_2040 WC collate responses 15 02-Nov-20 20-Nov-20 16

MB_2050 WC draft Public Information report 15 23-Nov-20 11-Dec-20 16

Preliminary DesignPreliminary Design 75 07-Sep-20 18-Dec-20 4

HighwaysHighways 75 07-Sep-20 18-Dec-20 4

MB_S3_HYW_2935 Design Fix -1 75 07-Sep-20 18-Dec-20 4

Stage - 2Stage - 2 361 29-Jun-20 01-Dec-21 1685

Project ManagementProject Management 225 29-Jun-20 21-May-21 1821

MB_1110 Project schedule 225 29-Jun-20 21-May-21 1821

MB_1100 Regular reporting 225 29-Jun-20* 21-May-21 1821

PlanningPlanning 230 29-Jun-20 28-May-21 1816

MB_1210 Prepare Planning Strategy 40 04-Jan-21 26-Feb-21 170

MB_1200 Prepare planning policy context and justification 40 04-Jan-21* 26-Feb-21 170

MB_1180 Planning liaison/ engagement and support to teams 225 29-Jun-20* 21-May-21 298

MB_1190 Meetings and engagement with Wiltshire Strategic Planning Team 230 29-Jun-20* 28-May-21 1816

Options Assessment Report [SOAR 0-1]Options Assessment Report [SOAR 0-1] 67 14-Dec-20 24-Mar-21 16

MB_1640 DRAFT OAR1 post consultation 52 14-Dec-20 03-Mar-21 16

MB_1645 Submit DRAFT OAR1 to Wiltshire Council 0 03-Mar-21 16

MB_1650 Submit Final OAR1 to Dft 0 24-Mar-21 16

MB_2810 Options Assessment Report (Summary Bar) 67 14-Dec-20 24-Mar-21 16

Economic Case [SOAR 2]Economic Case [SOAR 2] 216 12-Oct-20 23-Aug-21 556

MB_2910 Initial traffic modelling & appraisal - short list options 44 21-Dec-20 26-Feb-21 37

MB_1755 Full traffic modelling  - preferred option(s) 30 04-May-21 15-Jun-21 0

MB_1760 Full traffic  appraisal - preferred option(s) 43 16-Jun-21 13-Aug-21 562

Phase 1 Walkover SurveysPhase 1 Walkover Surveys 94 12-Oct-20 26-Feb-21 50

MB_1850 Undertake surveys 94 12-Oct-20 26-Feb-21 50

F&G - Cost estimates for short list optionsF&G - Cost estimates for short list options 49 16-Jun-21 23-Aug-21 48

MB_1870 Economic Appraisal 35 16-Jun-21 03-Aug-21 0

MB_1890 Atkins submit for Wiltshire Council Review 0 09-Aug-21 58

MB_1880 Provide Updated Cost to  Economic Case 4 04-Aug-21 09-Aug-21 0

MB_1900 Update to Draft Economic Case 10 10-Aug-21 23-Aug-21 0
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Preliminary Environmental Assessment Report (PEAR)Preliminary Environmental Assessment Report (PEAR) 108 01-Apr-21 06-Sep-21 39

Environment AssessmentEnvironment Assessment 108 01-Apr-21 06-Sep-21 39

MB_1780 Assessment work 89 01-Apr-21* 09-Aug-21 39

MB_1770 Air Quality & Noise Modelling 39 16-Jun-21 09-Aug-21 39

MB_1790 Finalise PEAR report 4 10-Aug-21 13-Aug-21 39

MB_1800 Atkins submit for Wiltshire Council Review 5 16-Aug-21 20-Aug-21 39

MB_1810 Update to PEAR 10 23-Aug-21 06-Sep-21 39

MB_1820 Atkins final submission to Wiltshire Council 0 06-Sep-21 39

MB_2870 PEAR report 19 10-Aug-21 06-Sep-21 39

Stakeholder EngagementStakeholder Engagement 229 26-Oct-20 24-Sep-21 25

Public Information event - Long-list OptionsPublic Information event - Long-list Options 73 26-Oct-20 11-Feb-21 45

MB_2030 Public response window 54 26-Oct-20 15-Jan-21 45

MB_2880 Public information presentation events (Summary Bar) 54 26-Oct-20 15-Jan-21 45

MB_2060 WC finalise Public Information report 5 18-Jan-21 22-Jan-21 45

MB_2070 Cabinet Approval of the Report 10 29-Jan-21 11-Feb-21 45

Public Consultation - Shortlisted Route OptionsPublic Consultation - Shortlisted Route Options 127 25-Mar-21 24-Sep-21 25

MB_2100 WC draft consultation material 9 06-Apr-21* 16-Apr-21 13

MB_2110 Wiltshire Council review 5 19-Apr-21 23-Apr-21 13

MB_2090 Election Date 0 06-May-21* 4

MB_2120 WC update consultation material 9 26-Apr-21 07-May-21 13

MB_2130 Wiltshire Cabinet sign-off (10days post election) 0 20-May-21 4

MB_2080 Purdah Period 38 25-Mar-21* 20-May-21 16

MB_2150 Wiltshire Council to secure exhibition venues 5 21-May-21 27-May-21 4

MB_2140 Print materials and consultation documents 5 21-May-21 27-May-21 39

MB_2165 Cabinet approval of short listed options 0 01-Jun-21* 9

MB_2160 Wiltshire Council to present to Councillors 4 28-May-21 03-Jun-21 4

MB_2170 Public consultation - Shortlisted Route Options 28 04-Jun-21 13-Jul-21 7

MB_2180 WC draft Public Consultation Report 12 14-Jul-21 29-Jul-21 7

MB_2190 WC finalise Public Consultation Report 10 30-Jul-21 12-Aug-21 7

MB_2890 WC finalise Public Consultation Report (Summary Bar) 22 14-Jul-21 12-Aug-21 15

MB_2900 Agree preliminary preferred option 8 13-Aug-21 24-Aug-21 7

MB_2780 Preferred Options Agreed 0 26-Aug-21* 5

MB_2785 Wiltshire Cabinet Approve Preferred Route - Dependant on Oct 2020 cabinat meeting 20 27-Aug-21 24-Sep-21 25

Outline Business Case (OBC)Outline Business Case (OBC) 243 11-Dec-20 01-Dec-21 143

MB_2320 Submission of OBC to DfT 0 29-Oct-21* 0

MB_2790 DfT Acceptance of OBC 0 01-Dec-21* 143

Final appraisalFinal appraisal 220 11-Dec-20 29-Oct-21 0

MB_2300 Atkins submit for Wiltshire Council Review 0 10-Sep-21 0

MB_2290 Internal Review 5 06-Sep-21 10-Sep-21 0

MB_2310 Update to OBC and issue Final OBC 15 11-Oct-21 29-Oct-21 0

Strategic CaseStrategic Case 168 11-Dec-20 17-Aug-21 12

MB_1490 Atkins submit to Wiltshire Council 128 11-Dec-20 22-Jun-21 12

MB_1495 Wiltshire Council review 20 23-Jun-21 20-Jul-21 12

MB_1510 Submission to DfT 0 17-Aug-21 12

MB_1500 Refinement and final submission 20 21-Jul-21 17-Aug-21 12

MB_2820 Strategic Case (Summary Bar) 168 11-Dec-20 17-Aug-21 12

Economic CaseEconomic Case 185 04-Jan-21 24-Sep-21 25

MB_1515 Transport Modelling (5 Options) 35 04-Jan-21 19-Feb-21 73

MB_1520 Transport Modelling (2 Options - Design Fix 1.1 35 04-May-21 22-Jun-21 25

MB_1525 Draft Economic Case (Design Fix 1.1) 17 23-Jun-21 15-Jul-21 25

MB_1530 Prepare final Economic Case 40 16-Jul-21 10-Sep-21 25

MB_1550 Atkins final submission Economic Case [SOAR2] to DfT 0 24-Sep-21 25

MB_2830 Economic Case (Summary Bar) 58 06-Jul-21 24-Sep-21 25

Financial CaseFinancial Case 8 24-Aug-21 03-Sep-21 0

MB_1560 Draft Financial Case 3 24-Aug-21 26-Aug-21 0

MB_1570 Wiltshire Council review 4 27-Aug-21 02-Sep-21 0

MB_1580 Refinement and final submission 1 03-Sep-21 03-Sep-21 0

MB_2200 Submission to DfT 0 03-Sep-21 0

MB_2840 Financial Case (Summary Bar) 8 24-Aug-21 03-Sep-21 0

Management CaseManagement Case 60 07-Jun-21 27-Aug-21 4

MB_2210 Draft Management Case 40 07-Jun-21 30-Jul-21 4

MB_2220 Wiltshire Council review 5 02-Aug-21 06-Aug-21 4

MB_2240 Submission to DfT 0 27-Aug-21 4

MB_2230 Refinement and final submission 15 09-Aug-21 27-Aug-21 4

MB_2850 Management Case (Summary Bar) 40 05-Jul-21 27-Aug-21 4

Commercial CaseCommercial Case 39 06-Jul-21 27-Aug-21 4

MB_2250 Draft Commercial Case 30 06-Jul-21 16-Aug-21 4

MB_2260 Wiltshire Council review 5 17-Aug-21 23-Aug-21 4

MB_2280 Submission to DfT 0 27-Aug-21 4

MB_2270 Refinement and final submission 4 24-Aug-21 27-Aug-21 4

MB_2860 Commercial Case (Summary Bar) 35 12-Jul-21 27-Aug-21 4

Design Fix 1.1Design Fix 1.1 83 04-Jan-21 30-Apr-21 199

Project ManagementProject Management 83 04-Jan-21 30-Apr-21 146

MB_2930 Project Governance 83 04-Jan-21 30-Apr-21 146

MB_2940 Project Schedule 83 04-Jan-21 30-Apr-21 146

MB_2920 Regular Reporting 83 04-Jan-21* 30-Apr-21 146

Traffic and EconomicsTraffic and Economics 83 04-Jan-21 30-Apr-21 146

MB_2980 Accident Summary and Network Analysis 20 11-Jan-21* 05-Feb-21 204

MB_2970 Junction modelling (2no) 15 25-Jan-21* 12-Feb-21 199

MB_2950 Traffic modelling and appraisal (5no) 35 04-Jan-21* 19-Feb-21 146

MB_3000 Complementary measures (TN) 50 04-Jan-21 12-Mar-21 179

MB_2960 Traffic modelling and appraisal (2no) 48 22-Feb-21 30-Apr-21 146

HighwaysHighways 83 04-Jan-21 30-Apr-21 165

MB_3090 Junction/Roundabouts Design (2 Options) 55 11-Jan-21 26-Mar-21 165

MB_3130 Survey Scope Document 54 18-Jan-21* 01-Apr-21 165

MB_3140 Traffic signage and signalling 59 11-Jan-21 01-Apr-21 165

MB_3080 Highway Link Design (2 Options) 73 04-Jan-21* 16-Apr-21 146

MB_3100 DRA; Hazard log and Hazards modelling 73 04-Jan-21 16-Apr-21 175

MB_3110 Departures from Standard/ Compliance 73 04-Jan-21 16-Apr-21 175

MB_3120 Design Strategy Report 73 04-Jan-21 16-Apr-21 175

MB_3150 Coordination and Liaison 83 04-Jan-21 30-Apr-21 146

GeotechnicalGeotechnical 60 04-Jan-21 26-Mar-21 169

MB_3190 Locally won material detail (TN) 60 04-Jan-21* 26-Mar-21 169
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StructuresStructures 83 04-Jan-21 30-Apr-21 146

MB_3200 Concept design (OB; UB and survey scope) 83 04-Jan-21* 30-Apr-21 146

MB_3210 Liaison with stakeholders 83 04-Jan-21 30-Apr-21 146

DrainageDrainage 60 04-Jan-21 26-Mar-21 189

MB_3240 Indicative Attenuation Ponds 40 04-Jan-21 26-Feb-21 189

MB_3230 Indicative Drainage Systems 60 04-Jan-21 26-Mar-21 189

MB_3220 Drainage Strategy Report 60 04-Jan-21* 26-Mar-21 189

Street LightingStreet Lighting 83 04-Jan-21 30-Apr-21 146

MB_3250 Lighting design and Highways support 83 04-Jan-21* 30-Apr-21 146

PlanningPlanning 78 04-Jan-21 23-Apr-21 169

MB_3280 Land requirement (TN) 60 04-Jan-21 26-Mar-21 169

MB_3270 Development Consent Order 78 04-Jan-21 23-Apr-21 169

MB_3260 Planning Strategy 78 04-Jan-21* 23-Apr-21 169

EnvironmentEnvironment 83 04-Jan-21 30-Apr-21 199

MB_3370 Phase 2 survey planning 30 04-Jan-21 12-Feb-21 199

MB_3290 Flood modelling 35 04-Jan-21* 19-Feb-21 199

MB_3360 Phase 1 survey completion 35 04-Jan-21 19-Feb-21 199

MB_3300 Stakeholder management (EA; NE; etc.) 83 04-Jan-21 30-Apr-21 199

Faithful & GouldFaithful & Gould 73 04-Jan-21 16-Apr-21 156

MB_3380 Cost Estimate (5no) 20 04-Jan-21* 29-Jan-21 156

MB_3390 Cost Estimate (2no) 20 01-Mar-21* 26-Mar-21 169

MB_3400 Risk Register Update 73 04-Jan-21 16-Apr-21 156

Stage - 3Stage - 3 823 04-Jan-21 17-Apr-24 1095

Preliminary DesignPreliminary Design 823 04-Jan-21 17-Apr-24 1095

EnvironmentEnvironment 590 02-Dec-21 17-Apr-24 1095

EnvironmentEnvironment 571 02-Dec-21 19-Mar-24 1114

Environmental Scoping ReportEnvironmental Scoping Report 101 02-Dec-21 04-May-22 209

MB_S3_ENV_1000 Document preparation 80 02-Dec-21 31-Mar-22 209

MB_S3_ENV_1010 Atkins check and review 5 01-Apr-22 07-Apr-22 209

MB_S3_ENV_1020 Wiltshire Review Period 10 08-Apr-22 25-Apr-22 209

MB_S3_ENV_1030 Atkins review and update 5 26-Apr-22 03-May-22 209

MB_S3_ENV_1040 Submit final version 1 04-May-22 04-May-22 209

Environmental StatementEnvironmental Statement 261 06-Mar-23 19-Mar-24 1114

MB_S3_ENV_1050 Document preparation 229 06-Mar-23 02-Feb-24 0

MB_S3_ENV_1070 Establish environmental mitigation (team workshops/ consultation with stakeholders) 25 09-Jan-24 12-Feb-24 49

MB_S3_ENV_1080 Atkins check and review 5 13-Feb-24 19-Feb-24 49

MB_S3_ENV_1090 Issue to Wiltshire 10 20-Feb-24 04-Mar-24 49

MB_S3_ENV_1060 Air Quality/Noise Modelling 45 09-Jan-24 11-Mar-24 49

MB_S3_ENV_1100 Atkins review and update 10 05-Mar-24 18-Mar-24 1114

MB_S3_ENV_1110 Submit final version 1 19-Mar-24 19-Mar-24 1114

Water Framework DirectiveWater Framework Directive 230 06-Mar-23 05-Feb-24 1145

MB_S3_ENV_1120 Document preparation 204 06-Mar-23 21-Dec-23 1145

MB_S3_ENV_1130 Atkins check and review 5 22-Dec-23 05-Jan-24 1145

MB_S3_ENV_1140 Issue to Wiltshire 10 08-Jan-24 19-Jan-24 1145

MB_S3_ENV_1150 Atkins review and update 10 22-Jan-24 02-Feb-24 1145

MB_S3_ENV_1160 Submit final version 1 05-Feb-24 05-Feb-24 1145

Flood Risk AssessmentFlood Risk Assessment 230 06-Mar-23 05-Feb-24 235

MB_S3_ENV_1170 Document preparation 204 06-Mar-23 21-Dec-23 235

MB_S3_ENV_1180 Atkins check and review 5 22-Dec-23 05-Jan-24 235

MB_S3_ENV_1190 Issue to Wiltshire 10 08-Jan-24 19-Jan-24 235

MB_S3_ENV_1200 Atkins review and update 10 22-Jan-24 02-Feb-24 235

MB_S3_ENV_1210 Submit final version 1 05-Feb-24 05-Feb-24 235

Habitats Regulations AssessmentHabitats Regulations Assessment 230 06-Mar-23 05-Feb-24 1145

MB_S3_ENV_1220 Document preparation 204 06-Mar-23 21-Dec-23 1145

MB_S3_ENV_1230 Atkins check and review 5 22-Dec-23 05-Jan-24 1145

MB_S3_ENV_1240 Issue to Wiltshire 10 08-Jan-24 19-Jan-24 1145

MB_S3_ENV_1250 Atkins review and update 10 22-Jan-24 02-Feb-24 1145

MB_S3_ENV_1260 Submit final version 1 05-Feb-24 05-Feb-24 1145

Outline Environmental Management PlanOutline Environmental Management Plan 230 06-Mar-23 05-Feb-24 1145

MB_S3_ENV_1270 Document preparation 204 06-Mar-23 21-Dec-23 1145

MB_S3_ENV_1280 Atkins check and review 5 22-Dec-23 05-Jan-24 1145

MB_S3_ENV_1290 Issue to Wiltshire 10 08-Jan-24 19-Jan-24 1145

MB_S3_ENV_1300 Atkins review and update 10 22-Jan-24 02-Feb-24 1145

MB_S3_ENV_1310 Submit final version 1 05-Feb-24 05-Feb-24 1145

Landscape and Ecology Management PlanLandscape and Ecology Management Plan 230 06-Mar-23 05-Feb-24 0

MB_S3_ENV_1320 Document preparation 204 06-Mar-23 21-Dec-23 0

MB_S3_ENV_1330 Atkins check and review 5 22-Dec-23 05-Jan-24 0

MB_S3_ENV_1340 Issue to Wiltshire 10 08-Jan-24 19-Jan-24 0

MB_S3_ENV_1350 Atkins review and update 10 22-Jan-24 02-Feb-24 0

MB_S3_ENV_1360 Submit final version 1 05-Feb-24 05-Feb-24 0

Environmental SurveysEnvironmental Surveys 539 02-Dec-21 02-Feb-24 1146

Phase 2 Ecology SurveysPhase 2 Ecology Surveys 539 02-Dec-21 02-Feb-24 0

MB_S3_ENV_1272 Survey Access coordination - 1 17 02-Dec-21 24-Dec-21 143

MB_S3_ENV_1275 Survey preparation including RAMs, coordination - 1 17 02-Dec-21 24-Dec-21 143

MB_S3_ENV_1277 Survey Access coordination - 2 20 01-Feb-22* 28-Feb-22 123

MB_S3_ENV_1279 Survey preparation including RAMs, coordination - 2 20 01-Feb-22* 28-Feb-22 123

MB_S3_ENV_1510 Bat structure internal (if possiable ) and external assessments 63 04-Jan-22* 31-Mar-22 161

MB_S3_ENV_1520 Ground level tree assessments (GLTA) for bats 63 04-Jan-22* 31-Mar-22 333

MB_S3_ENV_1282 Survey Access coordination - 3 23 01-Mar-22 31-Mar-22 123

MB_S3_ENV_1284 Survey preparation including RAMs, coordination - 3 23 01-Mar-22 31-Mar-22 123

MB_S3_ENV_1530 Barn Owl (Stage 1) 102 04-Jan-22* 31-May-22 355

MB_S3_ENV_1287 Survey Access coordination - 4 20 03-May-22* 31-May-22 164

MB_S3_ENV_1289 Survey preparation including RAMs, coordination - 4 20 03-May-22* 31-May-22 164

MB_S3_ENV_1291 Survey Access coordination - 5 17 01-Jun-22 23-Jun-22 318

MB_S3_ENV_1294 Survey preparation including RAMs, coordination - 5 17 01-Jun-22 23-Jun-22 318

MB_S3_ENV_1540 Great Creseted Newt 51 19-Apr-22* 30-Jun-22 398

MB_S3_ENV_1580 Breeding birds 105 01-Mar-22* 29-Jul-22 377

MB_S3_ENV_1500 Bat Crossing point surveys 65 01-Jun-22* 31-Aug-22 164

MB_S3_ENV_1535 Barn Owl (Stage 2 and 3) 65 01-Jun-22 31-Aug-22 355

MB_S3_ENV_1570 Bat emergence surveys 107 01-Apr-22 05-Sep-22 161

MB_S3_ENV_1560 Aerial Tree climb assessments of trees for bats 126 01-Apr-22 30-Sep-22 333

MB_S3_ENV_1590 Common Reptiles 126 01-Apr-22* 30-Sep-22 333

MB_S3_ENV_1610 Water Vole and Otter surveys 116 19-Apr-22* 30-Sep-22 333

MB_S3_ENV_1370 Bat activity: transect surveys and paired static surveys 145 04-Apr-22* 28-Oct-22 122

MB_S3_ENV_1620 White- Clawed Crayfish surveys 85 01-Jul-22* 28-Oct-22 313

MB_S3_ENV_1630 Hedgerow surveys 145 04-Apr-22* 28-Oct-22 313

MB_S3_ENV_1640 Additional Botanical surveys 145 04-Apr-22* 28-Oct-22 313

MB_S3_ENV_1550 Hazel Dormouse 192 01-Mar-22* 30-Nov-22 290

MB_S3_ENV_1600 Badger 249 04-Jan-22* 23-Dec-22 218

MB_S3_ENV_1545 Great Crested Newt (standard survey methodology of ponds with  positive eDNA results, if necessary) 55 13-Mar-23* 01-Jun-23 169

MB_S3_ENV_1575 Advanced licensed bat survey techniques 64 02-May-23* 31-Jul-23 0
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MB_S3_ENV_1578 Bat data analysis 87 01-Aug-23 30-Nov-23 0

MB_S3_ENV_1660 Prepare survey reports to inform Environmental Statement 40 01-Dec-23 02-Feb-24 0

Archaeology GeophysArchaeology Geophys 286 02-Dec-21 30-Jan-23 1399

MB_S3_ENV_1400 Undertake archaeological evaluation and trial trenching 206 02-Dec-21 30-Sep-22 1399

MB_S3_ENV_1410 Prepare survey reports to inform Environmental Statement 80 03-Oct-22 30-Jan-23 1399

Landscape visual surveyLandscape visual survey 207 06-Mar-23 03-Jan-24 23

MB_S3_ENV_1420 Undertake visual survey 127 06-Mar-23 05-Sep-23 23

MB_S3_ENV_1430 Prepare survey reports to inform Environmental Statement 80 06-Sep-23 03-Jan-24 23

Appraisal Summary Report - Stage 3 Environment inputAppraisal Summary Report - Stage 3 Environment input 25 12-Mar-24 17-Apr-24 1095

Appraisal Summary TableAppraisal Summary Table 25 12-Mar-24 17-Apr-24 1095

MB_S3_ENV_1440 Prepare WebTAG worksheets to inform AST following the ES 25 12-Mar-24 17-Apr-24 1095

Planning SupportPlanning Support 592 16-Aug-21 22-Dec-23 120

Pre-application submission and consultationPre-application submission and consultation 592 16-Aug-21 22-Dec-23 120

MB_S3_PLAN_1515 Prepare schedule of landowners and tenants for planning application form 25 16-Aug-21 20-Sep-21 562

MB_S3_PLAN_1530 Prepare schedule of requirements for the planning application (Agree with the local planning authority (LPA)-Wiltshire )5 21-Sep-21 27-Sep-21 562

MB_S3_PLAN_1550 Prepare pre-application proposals and preliminary design drawings 20 03-Jul-23* 28-Jul-23 124

MB_S3_PLAN_1560 Wilshire Council review of pre-application proposals and preliminary design drawings 10 31-Jul-23 11-Aug-23 124

MB_S3_PLAN_1570 Submit pre-application proposals and drawings to LPA 10 14-Aug-23 25-Aug-23 124

MB_S3_PLAN_1590 Review comments received and identify key issues arising 20 29-Aug-23 25-Sep-23 124

MB_S3_PLAN_1580 Public consultation and stakeholder engagement on the pre-application proposals and drawings 25 29-Aug-23 02-Oct-23 124

MB_S3_PLAN_1600 Discuss issues arising with stakeholders and agree mitigation measures 15 26-Sep-23 16-Oct-23 124

MB_S3_PLAN_1610 Prepare draft schedule of responses to comments and agree with Wiltshire Council 15 17-Oct-23 06-Nov-23 124

MB_S3_PLAN_1620 Review preliminary design and proposals/ and agree any amendments with Wiltshire Council 10 07-Nov-23 20-Nov-23 124

MB_S3_PLAN_1630 Amend preliminary design and proposals as necessary/ and update environmental assessments 20 27-Nov-23 22-Dec-23 120

HighwaysHighways 748 04-Jan-21 22-Dec-23 49

MB_S3_HYW_2940 Design Fix -1.1 83 04-Jan-21* 30-Apr-21 0

MB_S3_HYW_2950 Design Fix -2 90 04-May-21 08-Sep-21 146

MB_S3_HYW_2960 Design Fix -3 478 01-Feb-22* 22-Dec-23 49

GeotechnicalGeotechnical 482 04-Jan-21 30-Nov-22 466

MB_S3_GEO_1490 Scoping of GI/ Ground Investigation Specification/ BoQ/ DRA 63 04-Jan-21 31-Mar-21 757

MB_S3_GEO_1500 Procure GI (through Wiltshire Council) 20 04-Jan-22* 31-Jan-22 570

MB_S3_GEO_1510 Ground Investigation supervision 43 01-Jul-22* 31-Aug-22 466

MB_S3_GEO_1520 Ground Investigation Report 61 07-Sep-22 30-Nov-22 466

MB_S3_GEO_1530 Geotechnical inputs to Preliminary Design 61 07-Sep-22 30-Nov-22 466

DrainageDrainage 685 01-Apr-21 22-Dec-23 1170

Design Fix 1Design Fix 1 250 01-Apr-21 31-Mar-22 1605

MB_S3_DRA_1640 Input to ground investigation (GI) specification (soakaway test and ground water monitoring) 5 01-Apr-21 09-Apr-21 1646

MB_S3_DRA_1610 Produce drainage survey specification 15 09-Sep-21 29-Sep-21 1667

MB_S3_DRA_1630 Procure and carry out drainage survey  (through Wiltshire Council) 63 04-Jan-22* 31-Mar-22 1605

Design Fix 2Design Fix 2 204 07-Mar-23 22-Dec-23 1170

MB_S3_DRA_1700 Develop Drainage Preliminary Design 204 07-Mar-23 22-Dec-23 1170

StructureStructure 493 01-Mar-22 19-Feb-24 235

MB_S3_STR_1000 Steel Viaduct Over River Avon 30 01-Mar-22* 11-Apr-22 588

MB_S3_STR_1010 Concrete Viaduct Over River Avon 30 12-Apr-22 26-May-22 588

MB_S3_STR_1020 Concrete Cellular Flood Drainage Culvert For River Avon Viaduct Embankment (Typical) 10 27-May-22 10-Jun-22 588

MB_S3_STR_1030 Concrete Bridge Over Existing Canal 10 13-Jun-22 24-Jun-22 588

MB_S3_STR_1040 Concrete Bridge Over Forest Brook 10 27-Jun-22 08-Jul-22 588

MB_S3_STR_1050 Concrete Bridge Over Clacker'S Brook 10 11-Jul-22 22-Jul-22 588

MB_S3_STR_1060 Concrete Pedestrian Underpass (Typical) 10 25-Jul-22 05-Aug-22 588

MB_S3_STR_1070 Concrete Farm Traffic Underpass (Typical) 10 08-Aug-22 19-Aug-22 588

MB_S3_STR_1080 Concrete Public Vehicular Underpass (Typical) 10 22-Aug-22 05-Sep-22 588

MB_S3_STR_1090 Concrete Hydraulic Pipe Culvert (Typical) 10 06-Feb-24 19-Feb-24 235

Stage - 4Stage - 4 1083 04-Jan-22 06-May-26 585

Procurement PeriodProcurement Period 1083 04-Jan-22 06-May-26 0

MB_S4_PRO_1140 Agree   Procurement Requirements with the Wiltshire Council 60 04-Jan-22* 28-Mar-22 438

MB_S4_PRO_1150 Agree Scope of   advisory functions 60 29-Mar-22 24-Jun-22 438

MB_S4_PRO_1160 Refine and substantiate the   options 20 27-Jun-22 22-Jul-22 438

MB_S4_PRO_1170 Appraise the   options against project requirements and risks 20 27-Jun-22 22-Jul-22 438

MB_S4_PRO_1180 Prepare schedule analysis for the   options 20 25-Jul-22 19-Aug-22 438

MB_S4_PRO_1190 Recommend the preferred   option 20 22-Aug-22 19-Sep-22 438

MB_S4_PRO_1200 Prepare contracting and sourcing strategy for the preferred   option (Intractive process between WC/ATK/F&G) 60 20-Sep-22 12-Dec-22 438

MB_S4_PRO_1210 Update and issue Procurement Plan 20 13-Dec-22 17-Jan-23 438

MB_S4_PRO_1100 Opportunity publication 0 04-Dec-23* 214

MB_S4_PRO_1110 Tender documentation preparation 40 24-Jan-24 19-Mar-24 214

MB_S4_PRO_1120 Tender period ( Target Price Submission) 60 20-Mar-24 17-Jun-24 214

MB_S4_PRO_1125 Tender Assessment 25 18-Jun-24 22-Jul-24 214

MB_S4_PRO_1220 Standstill Period (Preferred Bidder) 10 23-Jul-24 05-Aug-24 214

MB_S4_PRO_1225 Detail Design Review and Target Price update 60 16-Jul-25 08-Oct-25 0

MB_S4_PRO_1235 Wiltshire Assessment of Final Price and Approvals 20 09-Oct-25 05-Nov-25 0

MB_S4_PRO_1130 Contract award 5 29-Apr-26 06-May-26 0

Detail DesignDetail Design 524 03-Jan-23 05-Feb-25 895

EnvironmentEnvironment 120 06-Feb-24 26-Jul-24 0

PlanningPlanning 120 06-Feb-24 26-Jul-24 0

MB_S4_ENV_1500 Environmental support over planning stage including Public Inquiry support 120 06-Feb-24 26-Jul-24 0

PlanningPlanning 222 27-Oct-23 17-Sep-24 64

Planning ApplicationPlanning Application 222 27-Oct-23 17-Sep-24 64

MB_S4_PLAN_1530 Prepare supporting documents (e.g. Planning Statement/ Community Involvement Statement) 65 27-Oct-23 02-Feb-24 136

MB_S4_PLAN_1540 Planning review of final design drawings/ Environmental Statement (ES) and supporting documents 20 05-Feb-24 01-Mar-24 70

MB_S4_PLAN_1550 Wiltshire Council review of final drawings/ ES and supporting documents 10 05-Mar-24 18-Mar-24 49

MB_S4_PLAN_1560 Final amendments to drawings/ ES and supporting documents 16 19-Mar-24 11-Apr-24 49

MB_S4_PLAN_1580 Prepare planning application for submission 15 12-Apr-24 02-May-24 49

MB_S4_PLAN_1590 Submit planning application (including ES and all supporting documents) to Wiltshire Council 10 03-May-24 17-May-24 49

MB_S4_PLAN_1520 Planning application coordination and liaison with Project Team and Client 136 05-Feb-24 16-Aug-24 80

MB_S4_PLAN_1600 Determination period 80 20-May-24 10-Sep-24 64
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MB_S4_PLAN_1610 Receipt of Decision Notice (planning permission) 5 11-Sep-24 17-Sep-24 64

HighwaysHighways 90 30-Jan-24 07-Jun-24 165

MB_S4_HYW_1820 Detail Design -Part 1 90 30-Jan-24 07-Jun-24 165

GeotechnicalGeotechnical 107 03-Jan-23 06-Jun-23 787

MB_S4_GEO_1510 Geotechnical inputs to Detailed Design 107 03-Jan-23* 06-Jun-23 787

MB_S4_GEO_1520 Geotechnical Design Report 107 03-Jan-23 06-Jun-23 787

DrainageDrainage 105 01-Jul-24 25-Nov-24 940

Design Fix 3Design Fix 3 105 01-Jul-24 25-Nov-24 940

MB_S4_DRA_1750 Produce drainage detail  design 40 01-Jul-24 23-Aug-24 940

MB_S4_DRA_1690 Produce drainage strategy to support planning application 65 27-Aug-24 25-Nov-24 940

MB_S4_DRA_1720 Refine hydraulic model and calculations 30 15-Oct-24 25-Nov-24 940

StructureStructure 240 20-Feb-24 05-Feb-25 490

MB_S4_STR_1000 Viaduct Over River Avon 60 20-Feb-24 16-May-24 490

MB_S4_STR_1010 Concrete Cellular Flood Drainage Culverts For River Avon Viaduct Embankment 20 17-May-24 14-Jun-24 490

MB_S4_STR_1020 Concrete Bridge Over Existing Canal 20 17-Jun-24 12-Jul-24 490

MB_S4_STR_1030 Concrete Bridge Over Forest Brook 20 15-Jul-24 09-Aug-24 490

MB_S4_STR_1040 Concrete Bridge Over Clacker'S Brook 20 12-Aug-24 09-Sep-24 490

MB_S4_STR_1050 Concrete Pedestrian Underpasses 20 10-Sep-24 07-Oct-24 490

MB_S4_STR_1060 Concrete Farm Traffic Underpasses 20 08-Oct-24 04-Nov-24 490

MB_S4_STR_1070 Concrete Farm Traffic Underpasses Specifically For Dairy Farmers 20 05-Nov-24 02-Dec-24 490

MB_S4_STR_1080 Concrete Public Vehicular Underpass 20 03-Dec-24 08-Jan-25 490

MB_S4_STR_1090 Concrete Hydraulic Pipe Culverts 20 09-Jan-25 05-Feb-25 490

Stage - 5Stage - 5 1387 12-Oct-20 06-May-26 585

IMIM 450 01-Nov-21 21-Aug-23 1258

MB_S5_IM_1540 Update to BEP 90 01-Nov-21 14-Mar-22 1258

MB_S5_IM_1550 Writing federation strategy 90 15-Mar-22 22-Jul-22 1258

MB_S5_IM_1560 Team leads completing design and modelling input statements for their design work 90 25-Jul-22 28-Nov-22 1258

MB_S5_IM_1570 Modelling Content Library Mobilisation 90 29-Nov-22 13-Apr-23 1258

MB_S5_IM_1580 Inter Discipline Check and Design Integration Reviews 90 14-Apr-23 21-Aug-23 1258

Final Business Case (FBC)Final Business Case (FBC) 630 16-Oct-23 28-Apr-26 0

MB_S5_FBC_1220 Submission of FBC to DfT 0 27-Feb-26 0

MB_S5_FBC_1230 Approval of FBC by DfT (Notice to proceed) 40 02-Mar-26 28-Apr-26 0

Final appraisalFinal appraisal 590 16-Oct-23 27-Feb-26 0

MB_S5_FBC_1200 Issue Draft FBC for Wiltshire Council Review 0 17-Dec-25 0

MB_S5_FBC_1180 Full Draft FBC Internal Review 10 04-Dec-25 17-Dec-25 0

MB_S5_FBC_1210 Final FBC to Issue DfT 30 19-Jan-26 27-Feb-26 0

Strategic CaseStrategic Case 120 18-Sep-24 13-Mar-25 184

MB_S5_FBC_1000 Update as per OBC 110 18-Sep-24 27-Feb-25 84

MB_S5_FBC_1010 Atkins submit to Wiltshire Council 5 28-Feb-25 06-Mar-25 184

MB_S5_FBC_1090 Submission to DfT 0 13-Mar-25 184

MB_S5_FBC_1080 Refinement and final submission 5 07-Mar-25 13-Mar-25 184

Economic CaseEconomic Case 535 16-Oct-23 03-Dec-25 0

MB_S5_FBC_1050 Update Transport  Modelling 60 16-Oct-23 15-Jan-24 49

MB_S5_FBC_1060 Update Draft Economic Case 100 18-Jun-25 05-Nov-25 0

MB_S5_FBC_1070 Final Economic Case 20 06-Nov-25 03-Dec-25 0

Financial CaseFinancial Case 194 28-Feb-25 03-Dec-25 0

MB_S5_FBC_1020 Update from OBC 70 28-Feb-25 11-Jun-25 84

MB_S5_FBC_1030 Atkins submit to Wiltshire Council 10 06-Nov-25 19-Nov-25 0

MB_S5_FBC_1040 Refinement and final submission 10 20-Nov-25 03-Dec-25 0

MB_S5_FBC_1100 Submission to DfT 0 03-Dec-25 0

Management CaseManagement Case 110 28-Feb-25 06-Aug-25 84

MB_S5_FBC_1110 Update from OBC 70 28-Feb-25 11-Jun-25 84

MB_S5_FBC_1120 Atkins submit to Wiltshire Council 20 12-Jun-25 09-Jul-25 84

MB_S5_FBC_1130 Refinement and final submission 20 10-Jul-25 06-Aug-25 84

MB_S5_FBC_1140 Submission to DfT 0 06-Aug-25 84

Commercial CaseCommercial Case 110 28-Feb-25 06-Aug-25 84

MB_S5_FBC_1150 Update from OBC 70 28-Feb-25 11-Jun-25 84

MB_S5_FBC_1160 Atkins submit to Wiltshire Council 20 12-Jun-25 09-Jul-25 84

MB_S5_FBC_1170 Refinement and final submission 20 10-Jul-25 06-Aug-25 84

MB_S5_FBC_1190 Submission to DfT 0 06-Aug-25 84

Detailed DesignDetailed Design 727 07-Jun-23 06-May-26 585

EnvironmentEnvironment 210 29-Jul-24 03-Jun-25 190

Environmental design inputEnvironmental design input 50 29-Jul-24 07-Oct-24 0

MB_S5_ENV_1520 Input into detailed design including developing mitigation plans 50 29-Jul-24 07-Oct-24 0

Construction Environmental Management Plan (CEMP)Construction Environmental Management Plan (CEMP) 120 08-Oct-24 02-Apr-25 230

Develop CEMP for constructionDevelop CEMP for construction 120 08-Oct-24 02-Apr-25 230

MB_S5_ENV_1530 Preparing any ecology licenses 60 08-Oct-24 08-Jan-25 230

MB_S5_ENV_1550 Prepare all EMPs for the CEMP including soil handling management plan/ method statements/ PMWs/ etc 60 08-Oct-24 08-Jan-25 0

MB_S5_ENV_1540 Preparing any Flood Risk permits 60 09-Jan-25 02-Apr-25 230

Landscape and Ecology Management Plan (LEMP)Landscape and Ecology Management Plan (LEMP) 100 09-Jan-25 03-Jun-25 0

MB_S5_ENV_1560 Develop LEMP for construction 100 09-Jan-25 03-Jun-25 0

Planning supportPlanning support 585 02-Jan-24 06-May-26 585

CPO (Planning) InquiryCPO (Planning) Inquiry 269 24-Jan-25 20-Feb-26 635

MB_S4_PLAN_1800 Planning Inspectorate confirms Inquiry procedures 5 24-Jan-25 30-Jan-25 64

MB_S4_PLAN_1810 Statements of Case prepared (potential for separate Planning and CPO statements) 30 31-Jan-25 13-Mar-25 64

MB_S4_PLAN_1820 Date of Inquiry received from Planning Inspectorate 30 31-Jan-25 13-Mar-25 64

MB_S4_PLAN_1830 Preparation and submission of Evidence for Inquiry 25 14-Mar-25 17-Apr-25 64

MB_S4_PLAN_1840 Comments/rebuttals on submitted Evidence 10 22-Apr-25 06-May-25 64

MB_S4_PLAN_1850 CPO (and Planning) Inquiry Hearings 25 07-May-25 11-Jun-25 64

MB_S4_PLAN_1860 Inspectors Report received 60 12-Jun-25 04-Sep-25 64

MB_S4_PLAN_1870 Secretary of State’s Decision received 60 09-Oct-25 09-Jan-26 40

MB_S4_PLAN_1880 Judicial Review Period (If requried) 30 12-Jan-26 20-Feb-26 635

Planning Conditions-1Planning Conditions-1 140 09-Oct-25 06-May-26 40

MB_S4_PLAN_1890 Prepare material for pre-commencement conditions (prior to detailed design/ such as enabling works) 60 09-Oct-25 09-Jan-26 40

MB_S4_PLAN_1900 Submit application(s) to LPA to approve relevant pre-commencement conditions 20 12-Jan-26 06-Feb-26 40

MB_S4_PLAN_1910 Determination of application(s) by LPA 60 09-Feb-26 06-May-26 40

Planning ConditionsPlanning Conditions 140 09-Oct-25 06-May-26 40

MB_S5_PLAN_1570 Assumed that the Principal Contractor will prepare material required for planning conditions as part of 
detailed Design

60 09-Oct-25 09-Jan-26 40

MB_S5_PLAN_1580 If WC request - Prepare material for conditions to support the Principal Contractor 60 09-Oct-25 09-Jan-26 40

MB_S5_PLAN_1590 If WC request - Submit application(s) to the LPA to approve conditions 20 12-Jan-26 06-Feb-26 40

MB_S5_PLAN_1600 If WC request - Determination of application(s) by LPA 60 09-Feb-26 06-May-26 40

Compulsory Purchase Order (CPO)Compulsory Purchase Order (CPO) 516 02-Jan-24 26-Jan-26 654

MB_S5_PLAN_2000 Obtain Cabinet approval (from Wiltshire Council) for CPO Powers 10 02-Jan-24 15-Jan-24 180

MB_S5_PLAN_2010 Check and revise CPO boundaries following any design or mitigation land revisions 15 16-Jan-24 05-Feb-24 180

MB_S5_PLAN_2020 Confirm land purchase boundaries/ titles/easements 15 06-Feb-24 26-Feb-24 180

MB_S5_PLAN_2030 Produce CPO Package - Draft the Orders/ prepare CPO Schedule and Map/ Statement of Reasons 15 27-Feb-24 18-Mar-24 180
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MB_S5_PLAN_2040 Prepare written notices to landowners 10 19-Mar-24 03-Apr-24 180

MB_S5_PLAN_2050 Serve CPO Notices to landowners and launch CPO (following receipt of planning permission) 25 18-Sep-24 22-Oct-24 64

MB_S5_PLAN_2060 Objections received (confirmation of CPO Inquiry) 10 23-Oct-24 05-Nov-24 64

MB_S5_PLAN_2070 Negotiations with landowners 80 16-Jul-24 05-Nov-24 64

MB_S5_PLAN_2080 Consideration of objections 10 06-Nov-24 19-Nov-24 64

MB_S5_PLAN_2090 Confirmation CPO Inquiry required 40 20-Nov-24 23-Jan-25 64

MB_S5_PLAN_2100 CPO Inquiry (see separate item below) 75 24-Jan-25 13-May-25 64

MB_S5_PLAN_2110 Confirmation of Compulsory Purchase Order 60 14-May-25 06-Aug-25 654

MB_S5_PLAN_2120 CPO Objection Period 25 07-Aug-25 11-Sep-25 654

MB_S5_PLAN_2130 Confirm and Publish Orders 10 12-Sep-25 25-Sep-25 654

MB_S5_PLAN_2140 Possession of land 80 26-Sep-25 26-Jan-26 654

MB_S5_PLAN_2150 Compensation (a right to compensation following the taking of possession of land) 10 13-Jan-26 26-Jan-26 654

HighwaysHighways 90 10-Jun-24 14-Oct-24 165

MB_S5_HYW_1820 Detail Design -Part 2 90 10-Jun-24 14-Oct-24 165

GeotechnicalGeotechnical 225 07-Jun-23 29-Apr-24 787

MB_S5_GEO_1530 Geotechnical  Design 225 07-Jun-23 29-Apr-24 787

ConsultationConsultation 947 12-Oct-20 26-Jul-24 1025

MB_S5_CONS_1000 Non - Stat Consulation 64 12-Oct-20 15-Jan-21 1514

MB_S5_CONS_1010 Consulation Reporting 30 18-Jan-21 26-Feb-21 1514

MB_S5_CONS_1020 Non-Stat Short List. Consulation 55 14-Jun-21* 27-Aug-21 1443

MB_S5_CONS_1030 Prep for Statement of Community Consultation (SOCC) 79 06-Sep-21* 23-Dec-21 1439

MB_S5_CONS_1040 Pre - Application Consultation Including Statement of Common Ground (SOCG)/ if required 136 24-Dec-21 15-Jul-22 1439

MB_S5_CONS_1050 Consulation Reporting 94 18-Jul-22 25-Nov-22 1439

MB_S5_CONS_1060 Planning App Submission 0 17-May-24 1074

MB_S5_CONS_1070 CPO order + Planning Completed 0 26-Jul-24* 1025

Stage - 6Stage - 6 1012 30-Apr-24 23-May-28 75

MB_S6_ENV_1590 Work Mobilisation 40 07-May-26 02-Jul-26 0

MB_S6_ENV_1580 Constuction period 470 03-Jul-26 23-May-28 0

EnvironmentEnvironment 450 04-Jun-25 23-Mar-27 290

Environmental support over constuciton phaseEnvironmental support over constuciton phase 450 04-Jun-25 23-Mar-27 290

MB_S6_ENV_1570 Pre-Constuction Environmental surveys 225 04-Jun-25 28-Apr-26 290

MB_S6_HYW_1040 Environmental support over constuciton phase 225 29-Apr-26 23-Mar-27 290

Planning supportPlanning support 400 07-May-26 07-Dec-27 185

Planning support during constructionPlanning support during construction 400 07-May-26 07-Dec-27 185

MB_S6_PLAN_1580 Planning support during construction/ such as dealing with planning conditions 400 07-May-26 07-Dec-27 185

HighwaysHighways 450 15-Oct-24 06-Aug-26 445

MB_S6_HYW_1050 Highways support during construction 450 15-Oct-24 06-Aug-26 445

GeotechnicalGeotechnical 225 30-Apr-24 24-Mar-25 787

MB_S6_GEO_1540 Input to Construction Works Package - Series 600 Specification and Drawings 225 30-Apr-24 24-Mar-25 787

StructureStructure 330 06-Feb-25 04-Jun-26 490

MB_S6_STR_1060 Structure support during construction 330 06-Feb-25 04-Jun-26 490

DrainageDrainage 785 15-Oct-24 07-Dec-27 185

MB_S6_DRA_1070 Drainage support during construction 330 15-Oct-24 13-Feb-26 640

MB_S4_DRA_1790 Prepare and submit regulator consent application (permanent works only) 225 20-Jan-27 07-Dec-27 185

LightingLighting 330 15-Oct-24 13-Feb-26 565

MB_S6_LIG_1080 Lighting support during construction 330 15-Oct-24 13-Feb-26 565

Handover to MaintenanceHandover to Maintenance 165 14-Jan-28 07-Sep-28 0

MB_S6_HAN_1090 Health & Safety File 90 14-Jan-28 23-May-28 0

MB_S6_HAN_1100 As-built Drawings 60 24-May-28 16-Aug-28 0

MB_S6_LIG_1110 WC database Systems Update 15 17-Aug-28 07-Sep-28 0
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