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Executive Summary

The Infrastructure Delivery Plan (IDP) supports the Wiltshire Core Strategy by setting out the infrastructure
requirements of new development. It prioritises infrastructure needs and includes information on costs,
phasing, delivery responsibilities, funding streams and the level of risk associated with the delivery of
infrastructure projects, plus any contingency plans.

The IDP has a wider corporate role within Wiltshire Council, forming synergies with other council plans and
strategies and contributing to the council’s working relationship with key external partners. It forms the
basis for setting the Community Infrastructure Levy (CIL) and must include all capital projects upon which
the council wishes to spend CIL. The IDP will also inform negotiations over planning obligations through
section 106 agreements.

Developed through consultation with both internal and external service providers, developers and the local
community, the IDP will be a ‘living document’ in that it will be regularly monitored and reviewed. This will
enable any blockages to development coming forward to be identified and for this to be addressed by the
Wiltshire Infrastructure Delivery Board (WIDB), the director-led, decision-making body with strategic overview
of infrastructure delivery.
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Chapter 1: Introduction

1.1 This document is the Infrastructure Delivery Plan (IDP) that accompanies the Wiltshire Core
Strategy. The information it contains has been gathered by the council’s Spatial Planning Team
in consultation with other council officers, external service providers, developers and the local
community.

1.2 The provision of local infrastructure is an important part of the spatial planning approach, as set
out in Planning Policy Statement 12 – Local Spatial Planning.The Local Development Framework
(LDF), a suite of planning policy documents that act together to guide development in a local
authority area, has a key role to play in co-ordinating the level of infrastructure and services in a
local area to ensure that it meets current and future demands in amount and distribution.

1.3 The anticipated level of growth within Wiltshire will increase demand on local infrastructure and
social facilities. Pressure on infrastructure will also come from a variety of sources, including a
growing population, particularly in the over 65 age-group, unavoidable climate change and
fluctuations in the military population, but underlined by reduced funding opportunities.

1.4 However, the Wiltshire Core Strategy will still need to ensure that infrastructure and service
requirements are appropriately secured and implemented.This will be necessary in order to achieve
the Core Strategy vision for Wiltshire, which states that, by 2026, ‘settlements of all sizes will have
become more self-contained and supported by the necessary infrastructure, with a consequent
reduction in the need to travel, an improvement in accessibility to local services, a greater feeling
of security and the enhancement of a sense of community and place’.

1.5 The main part of the IDP will deal with the following issues:

Role and purpose of the IDP
Policy context
Relationship with the Core Strategy
Links to other plans and strategies
Scope of infrastructure planning
Prioritisation, risk and contingency planning
Delivery of infrastructure and funding streams
Partnership working and community engagement
Governance
Monitoring and review

1.6 Appendix 1 to the IDP comprises a series of delivery schedules for each Community Area in
Wiltshire. These delivery schedules list all the infrastructure projects that have been identified as
necessary to support the amount and distribution of development in that area, including any specific
requirements for the allocated strategic development sites.The infrastructure projects are prioritised
as either essential or place-shaping, depending on their importance in the delivery of the Core
Strategy.The projects are also graded in relation to the risk associated with their delivery. A ‘traffic
light’ colour coding system is used to indicate whether the risk of them not being delivered is high,
medium or low.

1.7 Appendix 2 to the IDP shows how the infrastructure projects included within the delivery schedules
for each Community Area in Wiltshire link with the strategic objectives and core policies of the
Wiltshire Core Strategy.
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1.8 While the delivery schedules seek to identify the key infrastructure items that are required to deliver
the growth proposed in the Core Strategy, it will not have captured every project being planned
by each council service or external infrastructure provider. It is acknowledged that there are other
plans and strategies that exist, providing more detail on what, how and when those services are
to be delivered. The IDP relies heavily on such plans and strategies. Appendix 3 to the IDP
comprises profiles of the major infrastructure providers, covering their strategies, plans and
programmes, the strategic context for their service and existing and planned provision.

Page 2 •  • Infrastructure Delivery Plan •



Chapter 2: Role and purpose

2.1 The Infrastructure Delivery Plan (IDP) will support the Wiltshire Core Strategy and inform the rest
of the Local Development Framework. However, it also has a wider corporate role within Wiltshire
Council; from synergies with the Local Investment Plan (LIP) and other internal plans and strategies
to contributing to the council’s working relationship with key external partners.

2.2 The main role of the IDP is to meet the requirements of Planning Policy Statement (PPS) 12. PPS
12 requires local authorities to set out how the physical, social and green infrastructure necessary
to deliver the development proposed in their core strategy will be brought forward.

2.3 The IDP will identify:

Essential and place-shaping infrastructure needs and costs;
When and where the infrastructure is needed or will be delivered;
Who will deliver and maintain the infrastructure;
How the infrastructure will be funded;
Risks and contingencies to delivering the infrastructure, and
The plans and strategies of infrastructure providers.

2.4 The corporate role of the IDP for Wiltshire Council is to identify, support and inform other strategies
and decisions relating to capital investment. Wiltshire Council will need to align its own financial
decision making to facilitate the delivery of necessary infrastructure for which it is responsible and
work closely with its external partners through the Wiltshire Infrastructure Delivery Board (WIDB)
and the Local Enterprise Partnership (LEP).

2.5 It will also be necessary to secure funding towards infrastructure through planning obligations (i.e.
Section 106) and the Community Infrastructure Levy (CIL). The IDP will be used to inform the
preparation of a charging schedule, which will set out the rate(s) of CIL to be charged on new
development, and a future supplementary planning document (SPD) on planning obligations. The
charging schedule will also be subject to viability testing, public consultation and an independent
examination.When the Core Strategy is adopted, the IDP will become the basis for future developer
contributions through CIL.  It must include all capital infrastructure projects towards which the
council wishes to direct CIL contributions.
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Chapter 3: Policy context

National policy

3.1 In recent years, town planning has outgrown its limited land-use role and embraced a more holistic
‘spatial planning’ approach, which emphasises the wider social, economic and environmental
consequences of development. The White Paper on Planning for a Sustainable Future (May, 2007)
and, most prominently, Planning Policy Statement(PPS) 12, Local Spatial Planning (June, 2008)
recognise this and place the onus on local planning authorities to co-ordinate the delivery of
infrastructure.

3.2 PPS 12 requires local planning authorities, through their local development plans, to:

Develop an evidence base
Prepare a delivery plan
Work with infrastructure providers

3.3 In developing an evidence base for a local plan, there should be ‘evidence of what physical, social
and green infrastructure is needed to enable the amount of development proposed for the area'.
Underlying the evidence base and delivery plan should be effective co-operation between local
authorities and infrastructure service providers. However, PPS 12 recognises that information may
not always be forthcoming, perhaps due to timescale differences, budgeting processes or even
commercial sensitivity. Nevertheless, the local plan should be supported by a delivery plan that
identifies:

Infrastructure needs and costs
Phasing of infrastructure projects
Funding sources and gaps
Responsibilities for infrastructure delivery, and
Specific infrastructure requirements of any strategic development sites allocated in the core
strategy.

3.4 On 25 October 2010, the drive to develop a more joined-up approach to delivering infrastructure
manifested itself in the publication of the UK's first ever National Infrastructure Plan. The focus is
squarely on the economic impact of infrastructure provision and the Plan identifies the challenges
facing the UK's infrastructure and the major investment needed for sustainable growth in the future.
On 29 November 2011, the Government published an updated National Infrastructure Plan, which
is focused on improving transport and broadband networks and attracting private sector investment.

3.5 As part of a wider programme of reforms to make the planning system less complex and more
accessible, and to promote sustainable growth, the Government published the draft National
Planning Policy Framework (NPPF) for consultation, between July and October, 2011. The draft
NPPF reinforced much of what had been said before in relation to infrastructure, albeit in a more
succinct form, including:

Expectation on the planning system to deliver necessary infrastructure
Nationally significant infrastructure projects to be determined by decision-making framework
set out in national policy statements
Delivering sustainable development includes the provision of economic, social and
environmental infrastructure in a timely manner
Revenue generated from development will help fund infrastructure
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Local plans should include strategic policies to provide infrastructure and plan positively for
the required development and infrastructure
Local planning authorities should work closely with the business community to identify and
address barriers to investment, such as a lack of infrastructure
Local planning authorities should work with other authorities and providers to assess the
quality, capacity and need for infrastructure and plan for its delivery
To enable a local plan to be deliverable, the amount of developer contributions requested
should not threaten the viability of strategic sites and scale of development.
The Community Infrastructure Levy (CIL) should support and incentivise new development,
allowing communities to have a say in how some of the funds are spent

Local policy

3.6 One of the key objectives of the emerging Wiltshire Core Strategy is ‘to ensure that infrastructure
is in place to support our communities’. The submission draft lists a series of key outcomes that
the Core Strategy will seek to achieve in relation to delivering infrastructure. Core Policy 3,
Infrastructure Requirements, sets out Wiltshire Council’s approach to how all the physical, social
and green infrastructure requirements to support new development will be delivered.This includes
how the council will go about securing contributions from new development to help fund
infrastructure. For each of the community areas in Wiltshire, the Core Strategy has a spatial strategy
that sets out the amount of development expected over the plan period (2011-2026), including
any strategic development sites, and the likely infrastructure requirements.

3.7 Policy DP2 of the Wiltshire and Swindon Structure Plan 2016, published in April, 2006, sets the
strategic approach to delivering infrastructure and securing developer contributions across Wiltshire
and Swindon. A number of policies in the extant former district council local plans provide more
detail on the specific approaches taken by these councils.
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Chapter 4: Relationship with the Core Strategy

Vision, Strategic Objective and Core Policy

4.1 Infrastructure is central to the delivery of the Wiltshire Core Strategy and, as such, assumes a
prominent position within the overarching Spatial Vision for Wiltshire. A series of key strategic
objectives help to turn this vision into action and specify key outcomes that must be achieved by
the Core Strategy. The focus of Strategic Objective 6 is “ensuring that adequate infrastructure is
in place to support our communities”. Core Policy 3 sets the framework for how infrastructure will
be provided to support growth, including the council’s approach to seeking developer contributions
towards the cost of new or improved infrastructure to support new development.

Delivery strategy

4.2 The Core Strategy makes provision for around 37,000 homes and 27,000 jobs, including 178
hectares of new employment land, over the plan period (2006-2026). Core Policy 2 states that
new housing and employment land will be focused on the principal settlements of Chippenham
(at least 4,500 homes and 26.5ha of new employment land, in addition to that already provided
or committed), Salisbury (at least 6,060 homes and 29ha of employment land), and Trowbridge
(at least 6000 homes and 25ha of employment land). The Core Strategy will also support the
regeneration of the central areas of these principal settlements.

4.3 In addition to growth at the principal settlements, there are also strategic housing allocations for
Amesbury, Marlborough, Ludgershall and Westbury;  strategic employment allocations at Devizes
and Westbury, and; strategic mixed-use allocations at Bradford-on-Avon, Warminster and Wilton.

Settlement strategy

4.4 Core Policy 1 of the Core Strategy establishes the different tiers of the settlement strategy (see
Figure 4.1) and, in broad terms, defines the type and scale of development that is appropriate at
each tier. Table 4.1 provides a summary of the settlement strategy.

Picture 4.1 Settlement Strategy
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SettlementsFunctionTier

Chippenham, Salisbury and
Trowbridge

Strategically important centres and the primary focus
for development

Principal
settlements

Amesbury, Bradford-on-Avon,
Calne, Corsham, Devizes,
Malmesbury, Marlborough,

Settlements, outside of the principal settlements, with
the ability to support sustainable patterns of living
through their current levels of facilities, services and

Market towns

Melksham, Tidworth andemployment opportunities. They will be the focus of
Ludgershall, Warminster,
Westbury and Royal Wootton
Bassett

locally significant development to increase the jobs
and homes in each town necessary to sustain and
enhance their role.

Pewsey, Market Lavington,
Cricklade, Tisbury, Mere,
Downton and Wilton

Smaller towns and larger villages that serve a
surrounding rural hinterland and possess a level of
services and facilities that, together with local

Local service
centres

employment, provides the best opportunities outside
the Market Towns for greater self-containment. They
will be the focus of modest levels of development to
safeguard their role and deliver affordable housing.

(see individual Community Area
spatial strategies for details of
these settlements)

Large villages are settlements with a limited range of
employment, services and facilities. The majority of
development will be small sites within existing
settlement boundaries.

Large and
small villages

Small villages have a low level of services and
facilities and few employment opportunities. Limited
infill only.

(see individual Community Area
spatial strategies for details of
these settlements)

At settlements other than those identified in the
hierarchy, new development will be restricted and will
only be permitted in exceptional circumstances.

Other
settlements

Table 4.1 Settlement Strategy
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Chapter 5: Links to other plans and strategies

5.1 The IDP is influenced by and, in turn, facilitates the delivery of a number of other strategies and
plans across Wiltshire. The delivery of infrastructure in a timely manner is crucial to achieving
many of the aims and objectives of these other strategies.

Picture 5.1 Links to other plans and strategies

5.2 The Wiltshire Council Corporate Plan (2010 – 2014) sets out the priorities and outcomes for the
county over the next four years. The plan identifies a vision to create stronger and more resilient
communities. The expectation is that strong and resilient communities will improve the general
quality of life and reduce reliance upon public services.The IDP will be influenced by the priorities
set out in the Corporate Plan.

5.3 The Wiltshire Community Plan 2011 - 2026: People, places and promises, published in October
2010, sets a clear vision for Wiltshire, alongside the priorities and objectives for the next 15 years.
This outlines the overall strategic direction and long-term vision for the economic, social and
environmental well-being of Wiltshire. The vision, which echoes the Corporate Plan, is to build
stronger and more resilient communities. The IDP will need to be consistent with both the
Community and Corporate Plans and define how development can assist in their implementation.

5.4 The Local Agreement for Wiltshire (LAW) is the action plan that will outline how the above objectives
will be progressed over the next three years. It is an agreement between organisations in Wiltshire,
including one between Wiltshire Council and central government setting out targets for improvement
that are important to both Wiltshire and central government. The LAW reinforces many of the
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priorities and objectives of the Corporate and Community Plans and emphasises partnership
working to achieve the targets it sets. Such an approach will be crucial to delivering the necessary
infrastructure for Wiltshire at the right time.

5.5 The more specific thematic plans, produced by the thematic delivery partnerships, and/ or services,
will further detail their plans to achieve short and medium term targets set by the LAW. These
include plans for economic development, children and young people, housing, community safety,
and others. As with the Wiltshire Infrastructure Delivery Board (WIDB), the thematic delivery
partnerships are responsible to the Wiltshire Public Services Board (WPSB) and their plans will
inform the IDP.

5.6 Infrastructure service providers produce their own delivery plans and strategies, which will identify
how they intend to address the impact of population growth and new development on service
provision. The timescales of these plans and strategies will vary but the issues and need for new
or improved service provision they identify will feed directly into the IDP. In turn, consultation with
service providers over proposed development in the Core Strategy enables providers to plan for
the future too.

Wiltshire Local Investment Plan (LIP)

5.7 The Wiltshire Local Investment Plan (LIP) is an agreement between Wiltshire Council and the
Homes and Communities Agency (HCA) to direct the shared priorities of local delivery partners
in areas such as housing, regeneration, economic development and associated community
infrastructure. There will be some development that is unviable because available funding and
any contributions from developers are insufficient to fund the necessary infrastructure, as set out
in the IDP, to progress the development. The key function of the LIP is to identify developments
capable of delivering shared local priorities that require public investment to make them viable or
come forward more quickly and set out the approach for getting these developments ready for
investment. It is part of the ‘Single Conversation’, a process initiated by the Homes and Communities
Agency (HCA) to reach a consensus on the priorities for investment between delivery partners in
a given locality.

Wiltshire Green Infrastructure Strategy

5.8 The Wiltshire Green Infrastructure Strategy, which is currently in preparation, will provide a long-term
vision and strategic framework for the delivery of a planned, high quality, multi-functional network
of green infrastructure across Wiltshire. It will provide the supporting evidence, to inform the
Infrastructure Delivery Plan, of the type and distribution of green infrastructure required to enable
urban growth as planned in the Wiltshire Core Strategy.The Wiltshire Green Infrastructure Strategy
will identify needs and opportunities for protecting, enhancing and extending a green infrastructure
network across Wiltshire.  It will be integrated with the green infrastructure strategies of neighbouring
authorities to form cross boundary partnerships and identify mechanisms for the delivery of strategic
and local level projects.

Wiltshire Local Transport Plan (LTP)

5.9 The Wiltshire Local Transport Plan (LTP) sets out the council’s objectives, implementation plans
and targets for transport in the County. The vision of LTP 3 (2011 – 2016) is the development of
a transport system that helps support economic growth across Wiltshire's communities, giving
choice and opportunity for people to safely access essential services. The IDP will include details
of any specific transport schemes necessary to deliver development proposed in the Core Strategy.
Any such schemes will need to be in keeping with the overall strategic direction of the LTP.
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Chippenham,Trowbridge and Salisbury Visions

5.10 The visioning processes undertaken for the major settlements in Wiltshire bring together a range
of organisations with a role to play in the future of their town or city.They inform the   Core Strategy
by identifying the issues and opportunities for change and help to prioritise what infrastructure is
needed to make this change happen. The Chippenham Vision board published its vision in 2008
and is working on a masterplan to guide future decisions on development in the town. The
Transforming Trowbridge project is looking to coordinate the development of several major sites
in the town centre and raise the profile of the county town. The Salisbury Vision project sets out
a framework for co-ordinating and achieving the sustainable regeneration of a number of priority
areas in the city, as well as significant improvements to other public areas in the city.
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Chapter 6: Scope of infrastructure planning

6.1 The term 'infrastructure' can be wide-ranging and it is important to clarify what is meant by the
term. For the purposes of this topic paper, based on Planning Policy Statement (PPS) 3, guidance
from the Planning Advisory Service (PAS) and best practice examples, infrastructure is divided
into three broad categories:

physical,
social and community, and
green infrastructure.

6.2 Figures 6.1, 6.2 and 6.3 show examples of these different categories of infrastructure.

Figure 6.1 physical infrastructure
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Figure 6.2 social and community infrastructure

Page 12 •  • Infrastructure Delivery Plan •



Figure 6.3 Green infrastructure
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Chapter 7: Prioritisation, risk and contingency planning

7.1 The ideal situation would be to secure the delivery of all infrastructure requirements. However,
prioritisation may be required, mostly likely during the planning application process for development
proposed in the Core Strategy.This is likely to reflect development viability, the availability of public
sector funding sources, council and community priorities. For example, some categories of
infrastructure, such as utilities, transport and schools are essential to ensuring that sufficient
services are available to meet the needs of existing and future residents. Other infrastructure
categories are more directly related to enhancing quality of life or improving biodiversity.

Prioritisation

7.2 A method of prioritisation has been developed for the IDP and set out in Core Policy 3, Infrastructure
Requirements, of the Wiltshire Core Strategy. Table 7.1 lists the priority categories, which relate
to the level of importance of each infrastructure project to the delivery of the Core Strategy and,
hence, the level of risk posed to the delivery of the Core Strategy if the project is not delivered.

DefinitionRisk to the Core
Strategy

The identified infrastructure fulfils one or more of the following criteria:

Essential
The precise timing of delivery is critical to the phasing of development;
It is identified as a key priority by another plan or strategy of the council
It is absolutely necessary to support new development

The identified infrastructure fulfils one or more of the following criteria:Place-shaping
The exact timing and phasing is not critical over the plan period
It will contribute towards the place-shaping of communities
It has been identified in local community plans

Table 7.1 Prioritisation of infrastructure

7.3 As a general guide, Core Policy 3, Infrastructure Requirements, in the Wiltshire Core Strategy
includes an indicative (but not exhaustive) list of essential and place-shaping infrastructure types,
as follows:

Essential infrastructure (including, but not limited to):

Sustainable transport measures
Water, sewerage and electrical utilities and connecting services
Flood alleviation and sustainable urban drainage schemes
Telecommunications facilities, including fibre optic super-fast broadband connectivity services to
serve local communities and the business community
Education
Healthcare facilities
Emergency services
Waste management services, such as recycling and collection facilities
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Place-shaping infrastructure (including, but not limited to):

Community safety in the public realm
Maintenance and improvement of the county’s heritage assets, including the storage of
archaeological remains
Leisure and recreation provision
Open space and green infrastructure
Town centre management schemes
Employer engagement and training schemes
Cultural and community facilities
Libraries
Public art and streetscape feature
Cemetery provision

7.4 Core Policy 3 explains how the order of prioritisation will be used to inform discussions over
developer contributions when there are competing demands for infrastructure provision.

Risk

7.5 The IDP assesses the likely risk of individual infrastructure projects not being delivered and
considers any contingencies that may be required. Table 7.2 sets out the risk categories, using a
‘traffic light system’ of colour coding, and the criteria for each category.

DefinitionRisk to not
proceeding

Projects must fulfil one or more of the following:

High
Infrastructure requirements identified but no clear source of funding
Planning and/ or other consents needed but permission uncertain
Longer term aspiration

Projects must fulfil one or more of the following:Medium
Infrastructure requirements and clear source of funding identified but uncertainty
over capital available or timescales
Planning and/ or other consents needed but strong likelihood of being granted

Projects must fulfil one or more of the following:Low
Infrastructure requirements identified, costs known, funding secured or robust
funding mechanism identified (e.g. part of committed capital programme, or
secure/ ongoing development)
No other planning or consents required and/ or statutory duty to provide required
infrastructure in step with development

Completed infrastructureDelivered

Table 7.2 Risk assessment of infrastructure delivery
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Chapter 8: Delivery of infrastructure and funding streams

8.1 Within the accompanying delivery schedules, the IDP sets out the infrastructure needs, costs,
phasing and delivery responsibilities of the development proposed in the Core Strategy. These
schedules, which will be updated on a regular basis, will enable the council to prioritise and ensure
that development is accompanied by the delivery of wider economic, social, environmental and
sustainability objectives.

Delivery options and funding streams open to the council

8.2 The role of the council in delivering the necessary infrastructure to make this happen will take
several forms, such as:

Core policies – generic policies within the Core Strategy will support the delivery of
infrastructure and requests for developer contributions
Spatial policies – specifying infrastructure requirements for strategic sites allocated in the
Core Strategy, for smaller sites allocated in a future Site Allocations Development Plan
Document (DPD), or by allocating sites for specific infrastructure items
Directly funding infrastructure
Indirectly funding infrastructure – by enabling private sector investment, including
negotiating developer contributions through section 106 agreements or the Community
Infrastructure Levy (CIL)
Indirect funding – by influencing investment by another public sector organisation
Providing a statutory service that impacts on spatial policies – the provision of school
buildings and places, adult and children’s service and public transport, for example

8.3 The council receives funding from three main sources:

Central government grants (accounts for more than half of council income)
Council tax
Fees and charges for services, e.g. housing rents

8.4 Only about a quarter of the money received by the council comes from local sources such as
council tax and charging for services. The rest comes from central government grants that are
raised through national taxes and business rates. The council collects business rates but these
are set by the government and placed into a national ‘pot’ that is then shared out between different
areas.

Tax Increment Financing and Business Rates Retention

8.5 The forthcoming Local Government Finance Bill will introduce Tax Increment Financing (TIF),
which will allow local authorities to borrow against future increases in tax revenues resulting from
new development in order to fund infrastructure improvements.The same Bill will also enable local
authorities to retain business rates. Councils and local businesses will then be able to decide how
the money could best be used to finance new infrastructure.This will allow the benefits of a thriving
economy to be shared with local communities.
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Public—Private Partnerships

8.6 Public-Private Partnerships, for example the Private Finance Initiative (PFI) and other schemes
offering low risk investment opportunities for the private sector, such as Building Schools for the
Future (BSF), have delivered new hospitals, schools and affordable housing. However, reform is
needed because they have been criticised as overly complex and lacking in transparency, with
the majority of risk staying with the public sector. There are also other public-private partnership
schemes, such as Community Land Trusts and Local Housing Companies, which rely less on
government grants and more upon capturing the rise in public land values and capital receipts.
The big challenge here is to attract a wider range of private sector investment without much in the
way of central government grants.

Regional Growth Fund (RGF)

8.7 The Regional Growth Fund (RGF) is a £1.4bn fund from central government to support projects
using private sector investment to create economic and employment growth, particularly in areas
reliant on the public sector. Announced on 29th June, 2010, the RGF will be allocated through
several bidding rounds and be available between 2011 and 2014.

Community Infrastructure Levy (CIL)

8.8 The Community Infrastructure Levy (CIL) is a tariff based system for collecting and pooling
contributions from developers towards the delivery or maintenance of new and improved
infrastructure. It cannot be spent on providing revenue services, such as waste collection and
social care. To charge CIL, local authorities must have an up-to-date development plan supported
by an IDP, which must include any capital projects that the council would wish to fund in full, or in
part, from CIL contributions.

8.9 While the IDP will serve as the basis for calculating CIL, local authorities must prepare a Charging
Schedule, which will set the rate(s) of CIL to be charged across the local authority area.  It is
possible to set different rates of CIL either by geography (e.g. urban or rural areas), or by use (e.g.
residential, employment, industrial etc.). CIL is calculated in £s per sqm of developable floorspace.
However, the Charging Schedule must be subject to a viability assessment, public consultation
and an independent examination.

8.10 There are several benefits to adopting a CIL Charging Schedule, including:

CIL will be an additional source of funding to help fill ‘funding gaps’ left after existing funding
streams are taken into account
Smaller building projects are included so it addresses the cumulative impact of development
Tariff-based system so more certainty for developers about expected contributions
Can be spent on a wide range of infrastructure, whereas section 106 agreements will be
largely restricted to site-specific infrastructure after April, 2014 at the latest
More transparency in how CIL funds are spent because of stringent monitoring/ reporting
requirements
CIL will enable local authorities to allocate a share of CIL raised in a neighbourhood to deliver
infrastructure the neighbourhood wants.
Local authorities can pool CIL funds with neighbouring authorities, or pass them on to outside
bodies, to be spent on infrastructure that benefits their area
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8.11 The council began work on CIL in November 2011 and a draft Charging Schedule will be consulted
upon in 2012, with CIL expected to be in place the following year.

Section 106 agreements (planning obligations)

8.12 Between 2007 and 2008, the total value of planning obligations in England was estimated at around
£5bn(1). In the last 10 years alone, it is estimated that there have been between 800 and 900
Section 106 agreements across Wiltshire.While CIL is intended to provide infrastructure to support
development, the purpose of planning obligations is to make individual planning applications
acceptable in planning terms. However, after CIL is adopted by the council, section 106 agreements
will still be used to deliver site-specific mitigation requirements, without which a development
should not be granted planning permission.

8.13 The council is preparing a guidance note on the council’s approach to using planning obligations
to fund the infrastructure requirements of major development.This will clarify the current situation,
in which there are several different policies in operation across the four extant district local plans,
and pursue a more consistent approach.

New Homes Bonus

8.14 The New Homes Bonus commenced in April 2011 and will match fund the additional council tax
raised for new homes and empty properties brought back into use, with an additional amount for
affordable homes, for the following six years. The final allocations for Year One (2011/12) of the
New Homes Bonus were published on 4 April, 2011. The amount of grant payable in Year One to
Wiltshire Council was £1,841,402(2), with a total payment over six years amounting to
£11,048,412(3).

8.15 The purpose of the New Homes Bonus is to encourage local authorities and communities to
welcome growth. It will do this by providing them with the means to mitigate against the strain on
public services and amenities from increasing housing development and population growth. In so
doing, the New Homes Bonus will ensure that the economic benefits of growth are returned to the
local authorities and communities where growth takes place.

1 Crook, Tony, Incidence, Value and Delivery of Planning Obligations (March, 2010), a presentation based on a CLG funded research project
involving researchers from Cambridge and Sheffield Universities.

2 This includes empty homes but not affordable homes. The affordable homes enhancement of £350 per home will be paid the alongside the
main grant payments for Year Two.

3 New Homes Bonus Calculator: Final Allocations, available at [http://www.communities.gov.uk/housing/housingsupply/newhomesbonus/].
Accessed 05 October, 2011.
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Chapter 9: Partnership working and community engagement

9.1 The infrastructure planning process to inform the IDP is an ongoing, iterative process that began
when the former district councils in Wiltshire were preparing their individual core strategies. When
Wiltshire became a unitary authority in April, 2009, this work was not lost or discarded but, instead,
pulled together and used as the basis of infrastructure planning for the Wiltshire Core Strategy.

9.2 The IDP is intended to be a ‘live’ document, which means that it will be regularly monitored and
reviewed for the life of the Core Strategy.The following chapter shows how the council has worked
with service providers and the community to develop the IDP.

Infrastructure planning process

Stage 1 (pre-Apr 2009)

Early discussions with infrastructure providers and public consultations to identify infrastructure issues
and options to resolve these issues.

Stage 2 (Apr-May 2009)

Identification of key infrastructure providers on a county-wide basis.

Stage 3 (Jun-Sep 2009)

Consultation with service providers to identify any 'showstoppers' to the broad scale and location of
new development
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Stage 4 (Oct-Dec 2009)

'Wiltshire 2026' - public consultation on preferred strategic site options and likely infrastructure
requirements

Stage 5 (Jan-Dec 2010)

Analysis of consultation responses, preparation of the infrastructure planning evidence base and
revision of the housing and employment figures due to national policy changes

Stage 6 (Jan-May 2011)

Development of draft core strategy policies, community consultation over revised housing and
employment figures and preparation of consultation document

Stage 7 (Jun-Aug 2011)

Consultation of service providers on detailed infrastructure requirements and public consultation on a
draft Wiltshire Core Strategy
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Stage 8 (Sep-Oct 2011)

Preparation of a draft Infrastructure Delivery Plan (IDP)

Stage 9 (Nov-Apr 2012)

Preparation of submission draft Wiltshire Core Strategy and pre-submission consultation

Stage 10 (Summer/ Autumn 2012)

Public examination of Wiltshire Core Strategy following submission to Secretary of State

Stage 11 (Early 2013)

Adoption of Wiltshire Core Strategy following receipt of Inspector's Report

Stage 12 (annually)

Monitoring and review of IDP
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9.3 In addition to working with service providers and the community in the infrastructure planning
process, the council looks to co-operate with neighbouring authorities, particularly Swindon Borough
Council. Both councils have a long history of working together in planning issues, for example in
minerals and waste planning matters. In terms of infrastructure planning, development towards
the north of Wiltshire needs to be planned in a co-joined way based upon shared priorities. Issues
such as managing the impact of new development in both local authorities’ areas upon Junction
16 and 17 of the M4 are already subjects of discussion and there is ongoing work with Swindon
Borough Council and the Highways Agency.
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Chapter 10: Governance

10.1 The following diagram shows the governance structure that will oversee the delivery of infrastructure
to support new development in Wiltshire.

Picture 10.1 IDP governance structure

Wiltshire Public Service Board (WPSB)

10.2 The Wiltshire Public Service Board (WPSB) brings together key public sector organisations that
allocate significant resources to Wiltshire and are held accountable by government.The membership
is largely comprised of elected Members and Chairmen who have the authority to commit resources
on behalf of their organisation, supported by key officers.

10.3 The WPSB assists the public sector within Wiltshire to work together in a more focussed way to
improve its efficiency and effectiveness. It will agree strategy and commitment from the public
sector organisations and agree the Local Area Agreement (LAA). It will be chaired by the leader
of the council and held to account by Wiltshire Council as the responsible body for the LAA.

Wiltshire Infrastructure Delivery Board (WIDB)

10.4 On 19 January, 2010, the WPSB established the Wiltshire Infrastructure Delivery Board (WIDB),
which is a director level sub-group that will lead and coordinate infrastructure planning and delivery
across Wiltshire (chaired by Wiltshire Council). The WIDB comprises public and private sector
members, initially meeting two to three times a year and providing update papers to the WPSB.

10.5 The establishment of an infrastructure delivery board is critical in gaining engagement at a high
level in key organisations, securing the necessary buy-in to the process and ensuring that the
resources are in place to make the delivery partnership effective. Members of the WIDB represent
their organisation but take a wider view to plan and deliver Wiltshire’s infrastructure needs. Each
member will also ensure the delivery of the individual projects for which their organisation is
responsible, or has a significant role in achieving.
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Cabinet (Capital Assets) Committee

10.6 The Cabinet (Capital Assets) Committee is led by the Leader of the Council and comprises key
Cabinet members. Other Cabinet members are invited to attend in a non-decision-making capacity
as relevant to the subject matter. The purpose of the Committee is to oversee the management
of all capital assets owned, funded or occupied by the council. The committee is of particular
relevance to the IDP because it oversees, among other things, the Workplace Transformation
Programme Board, the economic development strategy, the visions for Chippenham, Salisbury
and Trowbridge, the council’s policy on section 106 funding and the Local Investment Plan (LIP).

Local Enterprise Partnership (LEP)

10.7 A joint bid for Local Enterprise Partnership (LEP) status from Wiltshire and Swindon received
Government approval on 22 July, 2011. The Swindon & Wiltshire Local Enterprise Partnership is
a new private-public sector partnership led by business representatives from across Swindon and
Wiltshire and includes:

Swindon Strategic Economic Partnership (SSEP)
Wiltshire Strategic Economic Partnership (WSEP)
Swindon Borough Council
Wiltshire Council

10.8 The Swindon and Wiltshire LEP plans to help create 10,000 new private sector jobs and safeguard
a further 8,000 by 2015. Its priorities include increasing the coverage of super-fast broad band,
regenerating and improving connectivity between the main population areas, namely Swindon,
Chippenham, Salisbury and Trowbridge town centres, and encouraging growth sectors such as
advanced manufacturing and engineering, information technology and logistics. Other important
aims for the partnership will be encouraging tourism in the area, reducing CO2 emissions and
supporting the rural economy.

10.9 Strategic planning is one of the roles envisaged by the Government for Local Enterprise
Partnerships. LEPs have the potential to play a key role in ensuring economic activity and
infrastructure delivery is coordinated across local authority boundaries. LEPs may well lead in the
production of strategic plans that identify and align strategic economic priorities and guide
infrastructure delivery. In doing so, they could fulfil a need for an integrated approach to
infrastructure delivery and funding, linking planning, housing and transport.
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Chapter 11: Monitoring and review

11.1 Wiltshire Council will ‘own’ the IDP, which will be a key corporate document. It will be managed,
monitored and reviewed by the Spatial Planning Team. The IDP will also be a dynamic document,
which means it will be regularly updated based upon information from Wiltshire Council and the
various external infrastructure providers.

11.2 Wiltshire Council has previously undertaken regular monitoring through Annual Monitoring Report
(AMR), published by 31 December each year, a requirement that came from the 2004 Planning
and Compulsory Purchase Act. However, an Annual Monitoring (AMR) report as such will no longer
be required, following the Government’s Letter to Chief Planning Officers: Preparation and
Monitoring of Local Plans of March 2011, the Draft National Planning Policy Framework on 25th

July 2011 and the enactment of the Localism Bill.

11.3 Nevertheless, the requirement to monitor policy in a broad way aimed at determining effectiveness,
and indeed adjust according to effects however, still applies, although the exact format is left to
individual Local Planning Authorities (LPAs). Wiltshire Council will combine the annual monitoring
of the Infrastructure Delivery Plan with the monitoring of the broad effects of the Wiltshire Core
Strategy and the Sustainability Appraisal Report in the Monitoring Framework for the Wiltshire
Core Strategy. Not only will this be more efficient, but it brings together in one place the analysis
of both policy effectiveness and progress in delivering the infrastructure that is essential in creating
sustainable development.

11.4 In particular, monitoring of the IDP will include:

Infrastructure delivered
Infrastructure outstanding
Infrastructure undeliverable
Projects at risk
CIL receipts and charging schedule review
Section 106 receipts and outputs
Other council funding streams
Recommendations for change

11.5 Review and monitoring of the IDP will report progress against both policy and process targets
using indicators but also making proposals for change as required. Where appropriate, this will
draw upon additional studies and strategies, using their own indicators and monitoring to feed into
the comprehensive picture (e.g. Green Infrastructure Strategy, Asset Mapping Project, the SHMAA,
and LTP etc.)

11.6 Integrating infrastructure delivery with spatial policy monitoring is a key aim in delivering sustainable
development. The emerging monitoring framework will have as one of its outputs a report that will
deal with infrastructure, CIL and Section 106 agreements, reviewing the progress made against
the IDP Delivery Schedules and identifying whether this gives rise to concerns that a more formal
periodic review of the IDP is necessary. This report will then accompany the other two reports
generated by the monitoring of Core Strategy policies and the Sustainability Appraisal.

11.7 Table 11.1 sets out the monitoring framework for both (a) the delivery of infrastructure and (b) the
securing of developer contributions towards infrastructure, as set out in Core Policy 3 of the
Wiltshire Core Strategy and Strategic Objective 9: to ensure that infrastructure is in place to support
our communities.
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DefinitionRisk to the Core Strategy

POLICY
CONTEXT

Data sourceTargetDelivery indicators
Core Strategy

outcome (contextual
indicators)

GVA growth p.a.Service
providers

Meet requirements set
out in infrastructure
delivery plan

Completed
infrastructure projects
in accordance with

(a) Delivery of
infrastructure to
meet community
needs

Number of new
housing
completions in

In house
monitoring

infrastructure delivery
plan

last 12 months
(Housing
Trajectory)Section 106

agreement/
CIL receipts

Developer
contributions will be
monitored and a

Amount of developer
contributions
received and spent 
via s106 and/ or CIL

(b) Securing of
developer
contributions
towards essential
infrastructure

Increase in
employment land
since start of plan
period.

summary will be
presented each year
as part of the Wiltshire
Monitoring Framework
(WMF)

Table 11.1 Monitoring framework for core strategy policies on infrastructure delivery

11.8 Indicators used in the monitoring of the IDP to include:

Completion of infrastructure projects identified
Amount of developer contributions received and spent via s106 and/ or CIL
Number of new community facilities granted planning permission

11.9 Liaison with infrastructure service providers will be an important part of the monitoring process
each year. The mechanism for doing this will be through regular meetings of the Wiltshire
Infrastructure Delivery Board (WIDB), comprising directors and senior managers of relevant
organisations, and designated officer working sub-groups.
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

1.  Rollout of Superfast 
Broadband (WBC) 
to exchange:

1

 
 

(WBC = ADSL2+) 

BT Superfast 
Broadband Programme 

Part of BT’s 
£2.5bn roll out 
programme  

X   BT 
Openreach 

BT Openreach BT Openreach/ 
Developer 
Funding 
 
(CIL may be 
used for the roll 
out of superfast 
broadband into 
rural areas 
where 
development is 
not planned)  
 

Y Risk: 
Unknown 
 
 

 

2.  Capacity 
improvements to 
water supply and 
waste networks:

2

 
 

 
 

Awaiting site 
allocations 

TBC  2015-
2020 

     Risk: 
Scope of works 
subject to 
engineering 
appraisal 

 

                                                           
1 BT Openreach, 30 August, 2011. 
2 Wessex Water, 4 November, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

3.  Expansion of 
existing town 
primary school(s):

 3

 
 

 

261 houses will create 
a demand for 81 
primary pupil places. 
 
The town primary 
schools are full.  
 
Fitzmaurice Primary 
School is being 
extended by 3 classes. 
 
 

Capital cost of 
building 
additional places 
in existing 
schools is:  
 
£12,598 per 
place 
 
Estimated total 
cost of :  
£1,020,438.  
   

Will depend on pace of 
house building.  
 
 
 

Local 
Authority 

Local Authority 
and schools 

Government 
Funding/ 
Developer 
Funding  

N Risk: 
Lack of funding 
to supply 
required places 
within the Town 
Area. Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local school 
have been 
extended. 
 
Risk: 
Constraints on 
existing sites for 
opportunities for 
extension 
 
Contingency: 
New sites will 
have to be 
identified for 
larger school 
premises. 
 

 

                                                           
3 Education, 12 September, 2011. 

MID 



February 2012                                       Wiltshire Infrastructure Delivery Plan Appendix 1: Bradford on Avon 
 

6 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

4.  Expansion of 
existing village 
primary schools:

4

 
 

 

68 houses will create a 
demand for 21 primary 
pupil places. 
 
Additional places may 
be required dependent 
on which villages 
receive additional 
housing.  
 
 
 
 
 
 

The capital cost 
of additional 
places in existing 
schools is:  
 
£12,598 per 
place. 
 
Estimated Total 
Cost: £264,558 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

Government 
Funding/ 
Developer 
Funding  

N Risk: 
Lack of funding 
to supply 
required places 
within BOA 
Rural Area. 
Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local schools 
have been 
extended. 
 

 

5.  Expansion of St 
Laurence 
Secondary School:

5

 
 

 

261 houses will create 
a demand for 57 
secondary pupil places. 
 
The school (St 
Laurence School) is 
already full. 
 
 It is anticipated that 
the school will expand 
to accommodate the 
extra demand. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is:  
 
£18,982 per 
secondary place  
 
Estimated 
maximum cost: 
£1,081,974. 
    

Will depend on pace of 
house building  

Local 
Authority  

Local Authority, 
schools and 
Academy 

Government 
Funding/ 
Developer 
Funding  

N Risk: 
Lack of funding 
to supply 
required places. 
Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local school 
have been 
extended. 
 

 

                                                           
4 Education, 12 September, 2011. 
5 Education, 12 September, 2011. 

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

6.  Expansion and 
improvements to 
existing GP 
surgeries:

6

 
 

 
 
 
 

Requirements in face 
of development: 
 
Equivalent to 1 GP and 
0.5 Dentists. 
 
Practices are full to 
capacity. 
 
(1700 people require 1 
new GP and 2600 
people require 1 new 
dentist) 
 

£806,000 
+ £50,000 

X   Either GP or 
dental 
practices self 
funded 
development
s or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 
 
  

N Risk: 
Lack of ongoing 
NHS funding 
support. Lack of 
developer 
funding to 
support 
provision of 
additional 
serviced.  
  
Contingency: 
None  

 

                                                           
6 NHS Wiltshire, 21 October, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

7.  Expansion of 
childcare 
provision:

7, 8

 
 

 
 

Contribution to 
development of 
childcare provision as 
primary developed. 
 
Expansion of area and 
need for affordable 
childcare to match 
affordable housing 
development. 
 
26 places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 
 

As an additional 
contribution to 
primary school 
development and 
possible stand-
alone. 
 
3-4 year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 

As development takes place. 
 
 

Private 
providers/ 
local 
authority 

Private providers/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Lack of 
affordable 
childcare in line 
with affordable 
housing 
provision. 
 
Risk parents 
contact local 
authority unable 
to access Free 
Entitlement 
grant (early 
education) or 
work. 
 
Duty on local 
authority to 
provide under 
the Childcare 
Act 2006 
(Sections 6 & 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
 
Or secure land 
from developers 
and tender out 
to private 
providers. 
 

 

                                                           
7 Early Years & Childcare, 22 August, 2011. 
8 Early Years & Childcare, 27 October, 2011. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

9

 
 

261 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings.  
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£44,396.10 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 

 

2.  Potential relocation 
or redevelopment 
of Bradford-on-
Avon Fire Station:

 10

(WFRS) would 
consider re-location to 
a suitable alternative 
location or the 
redevelopment of the 
existing site, including 
providing community 
based facilities 

 

TBC X X X Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of funding 
through 
development 
and other 
sources for 
relocation of the 
fire station. 
 
Contingency: 
Expansion of 
existing station. 
 

 

                                                           
9 Libraries, 19 January, 2012. 
10 Wiltshire Fire and Rescue Service, 19 September, 2011. 

HIGH  

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

3.  Bradford on Avon 
Historic Core Zone 
Project

11

 
 

To readdress the 
balance between 
pedestrians and 
vehicles in the town. 
 
Reduce congestion 
and encourage 
sustainable transport 
modes.  
 
Help address air quality 
issues in the town 
(designated AQMA 
area) 

Estimated total 
cost : £2,200,000 
 
Strategic 
junctions to be 
completed in 
initial phases.  
 
1: Market 
Street/Church 
Street  
 2: Frome 
Road/St 
Margaret’s Street 
3: Silver Street 
Junction 
4: St Margaret’s 
Street Junction 5: 
Knees Corner 

Phase 1: 
£125,000  
 

Phase2: 
£200,000  
 
Phase 3: 
£155,000 
 
Phase 4: 
£300,000 
 
Phase 5: 
£180,000 

 Wiltshire Council 
and consultnts 

Wiltshire 
Council  

Developer 
contributions 
/ capital 
funding that 
may be 
available. 
 
Kingston 
Farm 
developers 
have agreed 
to pay for 
Silver Street 
aspect of 
BoA Historic 
Core Zone. 

Risk: 
Lack of funding 
for the 
development of 
further stages of 
the project. 
 
 
 
 
 
 
 
 

 

4.  Attractive gateway 
into the town along 
the B3107 (Holt 
Road)

12

To highlight the 
entrance to the town, 
enhance awareness of 
pedestrian use of town 
centre, and represent 
the historic 

 

As part of 
Historic Core 
Zone work  

  Wiltshire 
Council  

Wiltshire Council  Developer 
contributions to 
be sought. 

N Risk: 
Lack of 
contribution will 
prevent the 
implementation 
for the gateway. 
 
Contingency: 
Other funding 
sources to be 
investigated. 
 

 

                                                           
11 Sustainable Transport, 17 January, 2012. 
12 Strategic Site Development Template for Land at Kingston Farm, in Appendix A to the Wiltshire Core Strategy. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

5.  Kennet & Avon 
Canal – phased 
towpath 
improvements and 
maintenance:

13

  
 

(approx 50km)   

Provides cycling and 
walking route for 
commuting and leisure 
/recreation. 
Sustainable transport – 
Carbon reduction 
Economic benefit   

£3,700,000 Total 
 
(£250,000 pa)  

X X X Wiltshire 
Council 
 
Sustrans  
 
British 
Waterways 
 
KA Trust   

British 
Waterways 

S106 
CIL 

N Risk: 
Insufficient 
funding from 
S106   
 
Contingency:  
3rd

 

 party funding 
to be sought to 
supplement. 

 

6.  Improved and 
enhanced Indoor 
Leisure Facilities:

14

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 
 

TBC 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council WCTP 
 

N 
 

Risk: 
Lack of funding 
available to 
implement 
facilities. 
 
Contingency: 
None 
 

 

7.  Improvement of 
existing formal 
outdoor pitch 
provision (Culver 
Close, Poulton Rec) 
and  
development of a 
Multi Sport Hub 
Club at Culver 
Close/ Victory 
Field:

 15

 
 

To meet the needs of 
the WWDC Leisure & 
Recreation 
Development Plan 
 

£100,000 X   Wiltshire 
Council 
 

Wiltshire Council 
/ Bradford on 
Avon Town 
Council 
 
 

S106 N Risk: 
Lack of funding 
available to 
implement 
facilities. 
 
Contingency: 
None   

                                                           
13 Canals, Countryside, 31 August, 2011. (see also Trowbridge, Melksham, Devizes and Pewsey CA delivery schedules) 
14 Leisure Services, 17 August, 2011. 
15 Leisure Services, 17 August, 2011. 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Bradford-on-Avon Community Area 
 

8.  Scheme to offset 
negative landscape/ 
biodiversity impact 
on bats:

 16

Community important 
area for bats 

 

Unknown In time with development Wiltshire 
Council 
 

Wiltshire Council 
/ Bradford on 
Avon Town 
Council 
 
 

S106 N Risk: 
Negative impact 
on bats and the 
areas 
biodiversity. 
 
Contingency: 
None  
 
 

 

9.  Enhancements to 
Barton Farm 
County Park and 
Greenland Milles 
(The Strips) 
Woodland:

17

 
 

To improve their 
resilience to increased 
usage that Bradford on 
Avon town housing 
allocation will bring.  In 
line with Strategic 
Objectives 5 and Core 
Policies 33 & 35. 
 

TBC Dependent on phasing of 
development. 

Friends of 
Barton Farm 
Country 
Park, 
Wiltshire 
Council 

Friends of Barton 
Farm Country 
Park, Wiltshire 
Council 

Developments, 
Wiltshire 
Council,  
grants 

N Risk: 
Inadequate 
developer 
contributions or 
failure for sites 
to proceed.  
 
Contingency: 
Negotiations 
with developers 
to gain sufficient 
funding. 
 

 
 

10.  Implementation of 
the Town Cycle 
Network

18

 
 

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown  Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding . 
 

 

                                                           
16 Natural England, 22 August, 2011. 
17 Strategic Site Development Template for Land at Kingston Farm, in Appendix A to the Wiltshire Core Strategy. 
18 Sustainable Transport, 17 January, 2012. 

MID 

MID 

MID 
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Land at Kingston Farm 

strategic site 
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Land at Kingston Farm strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

1.  Reinforcement of 
electricity 
network:

19

Normal extensions and 
alterations required. 

  
At the present time the 
existing Bradford on 
Avon primary s/s has 
sufficient spare 
capacity to supply the 
anticipated electrical 
demand for 
development.  
 

Dependent on 
the electrical 
loading and 
layout of the 
development. 

Maximum timescales would 
not normally exceed around 
2 years from the acceptance 
of a firm quotation, and 
should not therefore impede 
delivery of any proposed 
housing development. 

SSE /A 
developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 

SSE The costs of 
any necessary 
upstream 
reinforcement 
required would 
normally be 
apportioned 
between 
developer and 
DNO 
(Distribution 
Network 
Operator) in 
accordance 
with the current 
Statement of 
Charging. 
 

Depends on 
development 

Risk: 
If further 
development 
came to the 
town, the 
electrical 
network may not 
have capacity to 
support it.  
 
Contingency: 
Further funding 
to be sought for 
additional 
capacity. 
 
 

 

                                                           
19 Scottish and Southern Electric, 17 August, 2011. 

MID 



February 2012                                       Wiltshire Infrastructure Delivery Plan Appendix 1: Bradford on Avon 
 

15 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

2.  Connection to the 
low pressure gas 
mains and possible 
reinforcement of 
network:

20

Connection to the low 
pressure gas mains to 
the north would be 
expected, given the 
river and railway line to 
the south of this site 

 

TBC X   Wales and 
West Utilities 
 
Developer 
 

Wales and West 
Utilities 
 
 

Wales and 
West Utilities 
 
Developer 
 

N Risk: 
The most likely 
feed for this site 
is the existing 
90mm pipe 
which may not 
provide 
sufficient 
pressure without 
additional 
reinforcement. 
 
Contingency: 
Possible 
Reinforcement. 
 

 

                                                           
20 Wales and West Utilities, 14 September, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

3.  Capacity 
improvements to 
the public sewer 
network:

21

Maintaining service 
levels relating to sewer 
flooding and water 
quality  
 
To reduce the risk of 
downstream sewer 
flooding and increased 
risk of overflow spills22

TBC 

. 

Phasing subject to offsite 
works 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
off-site works 

N Risk: 
Developer 
contributions 
may be sought 
dependent on 
the phasing and 
layout of the 
site. 
 
Scope of works 
subject to 
engineering 
appraisal. 
 
Contingency:  
Developers are 
investigating the 
possibility of a 
‘living water’ 
sustainable 
drainage system 
which could 
address both 
foul and surface 
water drainage 
from the site. 
 

 

                                                           
21 Wessex Water, 4 November, 2011. 
22 Wessex Water, 31 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

4.  Local water supply 
improvements to 
ancillary 
apparatus:

23

Maintaining service 
levels 

 

TBC 2012/15   Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
requisition 

N Risk: 
Layout and 
phasing may 
change WW 
requirements. 
 
Contingency: 
Provision of 
details of 
phasing and 
layout as soon 
as possible. 
Developer 
contributions 
may also be 
sought.  
 

 

5.  B3107/B3109 
junction 
improvement

24

To facilitate the 
expeditious movement 
of traffic around the 
strategic site.  

 

£300,000 As per site development. Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions 

N Risk: 
Unknown 

 

6.  Support for town 
bus service

25
To encourage 
sustainable transport 
movements  

  

 
To provide accessibility 
to key facilities and 
services. 

£150,000 As per site development  PTU 
(subsidised 
service) 

 Existing 
service is 
council funded; 
S106 required 
to pay for 
extension. 

N Risk: 
Development is 
possibly too 
small to make 
the extension 
viable in the 
long term. 

 

                                                           
23 Wessex Water, 4 November, 2011. 
24 Sustainable Transport, 17 January, 2012. 
25 Passenger Transport Unit, 21 October, 2011. 

LOW  

MID 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

7.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
facilities.

26

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services. 

£166,000 (based 
on £1,500 
contribution per 
house). 

As per site(s) development  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Wiltshire Council/ 
Public transport 
operators(s) 

Developer 
Contributions  

N Risk: 
Lack of 
sustainable 
transport 
provision will 
potentially 
reduce levels of 
modal shift and 
levels of 
accessibility to 
key services 
and facilities. 
  

 

 

  

                                                           
26 Sustainable Transport, 17 January, 2012. 

MID 
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Land at Kingston Farm strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

1.  New allotment and 
play facilities:

27
Limited allotments and 
play facilities within the 
town. 

 

 
 

TBC     Wiltshire 
Council  

Wiltshire Council  Developer 
contributions 
 
 
 
 
 

N Risk: 
Lack of facilities 
within the town. 
 
Contingency: 
Seek provision 
on site. 
  

2.  Extension of 
existing cemetery 
(potentially as a 
green/ woodland 
cemetery) with 
improved 
pedestrian/ cycle 
links through 
Strategic Site to 
town centre:

28

Cemetery will close 
due to it being full 
Therefore an extension 
or new cemetery needs 
to be provided. 

 

 
Promoters of the 
strategic site have 
indicated that 
additional land in the 
Master Plan will be 
allocated for extension 
of the existing 
cemetery, either as a 
conventional cemetery 
or as a possible ‘green’ 
cemetery – and that 
the site will be able to 
facilitate improved 
pedestrian/ cycle links 
to the cemetery. 
 

£1,000,000 X   Wiltshire 
Council 
 
(Strategic 
site master 
plan 
allocates 
land for 
extension to 
cemetery). 

Wiltshire Council Capital & 
Developer 
Funding.  
 
 
 
 

Capital 
Funding: Y 
 
 

Risk: 
Inability to get 
planning/ 
environment 
agency consent 
for land 
available. 
Listed as low 
risk as plans 
more firmly in 
place with the 
promoters of the 
strategic site. 
 
Contingency: 
None 
 

 

                                                           
27Amenity & Fleet, 2 September, 2009. (minutes of meeting) (see also Appendix 2 to Infrastructure Topic Paper, June, 2011) 
28 Amenity & Fleet, 22 August, 2011. 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Kingston Farm Strategic Site 
 

3.  Protection of land 
between new 
housing and the 
railway line

29

This land is to be 
safeguarded as public 
open space as green 
infrastructure for 
recreation and 
biodiversity. 

 

TBC In time with development  Wiltshire 
Council  

Wiltshire Council  
 

S106 to be 
sought 

N Risk: 
If land is not 
safeguarded the 
opportunity to 
implement new 
green 
infrastructure 
will be removed. 
 

 

  

                                                           
29 Strategic Site Development Template for Land at Kingston Farm, in Appendix A to the Wiltshire Core Strategy. 

MID 
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Extra notes on infrastructure for Bradford-on-Avon 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
Essential 

Wessex Water30 Strategic review will confirm any improvements to the sewage treatment works due to proposed development levels.  Development should not 
precede necessary improvements. 

 

 
 
 

Place-shaping 

Environment Agency31 Support the environmental infrastructure listed [in the Core Strategy].  
 

Strategic Site Development 
Template for Land at Kingston 
Farm, in Appendix A to the 
Wiltshire Core Strategy 
 

Sensitive lighting to be used within the development to reduce environmental impact of the development on the town. 

 

 

                                                           
30 Wessex Water, 31 August, 2011. 
31 Environment Agency, 23 August, 2011. 
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 Summary of the   
spatial strategy for Bradford on Avon 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Bradford on Avon 

Large villages 
 

Holt, Westwood and Winsley 

Small villages 
 

Limpley Stoke, Monkton Farleigh, Staverton and Wingfield 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

610 homes (at least) 
 

Bradford on Avon 
(including Land at 
Kingston Farm 
Strategic Site) 
 

510 
(150) 

Rest of the 
community area 
 

160 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

2 – 3 ha (in addition to that already delivered or committed) 
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Treenwood Industrial Estate 
 
Elm Cross Trading Estate 

 

Strategic Site (Core Policy 7): 
Strategic site Type of development 

 
Amount  

 
Land at Kingston 
Farm 

Housing 
 

150 dwellings 

Employment 2 – 3 ha  
 

 

Delivery of housing 2006 – 2026 for the Bradford on Avon community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Bradford on 
Avon town 

 
510 

 
170 

 
160 

 
150 

 
30 

Remainder 
 

 
160 

 
75 

 
20 

 
0 

 
65 

Community 
area total 

 
670 

 
245 

 
180 

 
150 

 
95 

 

 

For further information, see Core Policy 7 of the Wiltshire Core Strategy, and the Strategic Site Development Template for Land at 

Kingston Farm in Appendix A to the Core Strategy. 
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Calne 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 

 



February 2012                   Wiltshire Infrastructure Delivery Plan Appendix 1: Calne 
 

25 
 

 
 

General infrastructure 
requirements 

 

 

for the Calne community area 
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

1.  Extension of one of 
the existing town 
primary schools:

1

 
 

 

393 houses will create 
a demand for a 
maximum of 122 
primary pupil places. 
 
There are currently 
some surplus places in 
existing schools but 
these are likely to be 
filled with pupils arising 
from current housing 
developments. 
 
The increase in 
housing would require 
an existing school to be 
extended; however, it 
is not immediately 
obvious which school 
this would be. 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£1,536,956.  

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106/ 
developer 
contributions 

N Risk: 
Lack of funding 
to supply 
required places 
within the Town 
Area. Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local school 
have been 
extended. 
 
Risk: 
Constraints on 
existing sites for 
opportunities for 
extension 
 
Contingency: 
New sites will 
have to be 
identified for 
larger school 
premises. 
 

 

                                                           
1 Education, 12 September, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

2.  Extension of 
existing village 
primary schools:

2

 
 

 

64 houses will create a 
demand for a 
maximum of 20 primary 
pupil places. 
 
Without knowing which 
villages the housing will 
be located in it is 
impossible to 
determine whether 
sufficient primary pupil 
places are available or 
not. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing. 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£251,960. 
  
Any surplus 
places available 
at the time would 
reduce the 
number of 
additional places 
required; hence 
the cost would 
also reduce. 
 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106/ 
developer 
contributions 

N Risk: 
Lack of funding 
to supply 
required places 
within the Town 
Area. Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local school 
have been 
extended. 
 
Risk: 
Constraints on 
existing sites for 
opportunities for 
extension 
 
Contingency: 
New sites will 
have to be 
identified for 
larger school 
premises. 
 

 
 

                                                           
2 Education, 12 September, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

3.  Extension of John 
Bentley Secondary 
School:

3

 
 

 

457 houses will create 
a demand for a 
maximum of 101 
secondary pupil places. 
 
There are currently 
some surplus places at 
the John Bentley 
School however these 
will probably fill with 
pupils arising from 
current housing. 
 
 A maximum of 101 
additional secondary 
school places for the 
school will be required. 
 
The school will need to 
expand to 
accommodate all the 
new students from 
these houses. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£1,917,182. 
 

Will depend on pace of 
house building and its 
location 

Wiltshire 
Local 
Authority  

Wiltshire Local 
Authority  and 
Academy 

S106/ 
developer 
contributions 

N Risk: 
Lack of funding 
to supply 
required places 
within the Town 
Area. Breach of 
statutory duty. 
 
Contingency: 
Temporarily 
accommodate 
these places 
elsewhere until 
local school 
have been 
extended. 
 
Risk: 
Constraints on 
existing sites for 
opportunities for 
extension 
 
Contingency: 
New sites will 
have to be 
identified for 
larger school 
premises. 
 

 

                                                           
3 Education, 12 September, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

4.  Expansion of 
existing GP 
practices in town 
and improvements/ 
extensions to 
smaller surgeries in 
villages:

4

 
 

 
 

Development of 
existing practices to 
take estimated 
increase in population 
as a result of new 
housing development 
equivalent to 1.5 GPs 
and 0.5 dentists. 
   
Improvements and 
extensions to smaller 
surgeries in villages. 
 
Additional new housing 
creates demand for 
Primary Care doctor 
and dentist provision. 
 
Most of the practices 
are up to capacity. 
 
1700 people represent 
1 new GP and 2600 
people represent 1 new 
dentist. 
 

£806,000  X  Either GP 
practices self 
funded 
development
s or via third 
party 
specialist 
developers. 

PCT or new 
commissioning 
organisation but 
subject to 
available funding. 

CIL 
Ongoing 
support of GPs 
from primary 
care trust or 
new NHS 
commissioner. 
  
  

N Risk: 
Without funds 
from developers 
no investment 
into GP 
premises to take 
extra capacity. 
Lack of NHS 
ongoing funding 
support. 
 
No contingency 
plans in place.    

 
 

                                                           
4 NHS Wiltshire, 21 October, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

5.  Expansion of 
childcare 
provision:

5

 
 

 

Contribution to 
development of 
childcare provision as 
primary developed. 
 
Expansion. 26 places 
per one form intake of 
expanded primary 
provision for 3 and 4 
year olds to access 
affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 

3-4 year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 

As 
develop
ment 
takes 
place. 
 

  Private 
providers/ 
local 
authority 

Private providers/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Lack of 
affordable 
childcare to 
match 
affordable 
housing  
 
Parents unable 
to access Free 
Entitlement 
grant (early 
education) or 
work. 
 
Local authority 
duty to provide 
this under 
Childcare Act 
2006 (Sections 
6 and 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
 
Secure land 
from developers 
and tender out 
to private 
providers. 
 

 

  

                                                           
5 Early Years & Childcare, 27 October, 2011. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

6

 
 

457 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£77,735.70 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 

 

                                                           
6 Libraries, 19 January, 2012. 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

2.  Potential relocation 
of Calne Fire 
Station:

7

 
 

To create an additional 
Satellite location closer 
to North Beaversbrook 
Road area, between 
Portemarsh and new 
developments, to 
improve road access to 
new developments and 
the industrial estates. 
 
To meet the future 
needs of 
Lyneham/MOD, this is 
planned to become an 
Engineering Academy, 
with up to 5000 
incumbents. 
 

Building Cost 
£2,000,000 
 
Plus additional 
land procurement 
costs 
 
 

X X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL 
 
Some funding 
would be 
generated 
through sale of 
existing site. 

N Risk: 
Lack of funding 
and lack of 
definitive known 
location of 
developments. 

 

3.  Enhanced town 
skate park 
provision with 
associated 
maintenance 
funding:

8

A skate park is being 
discussed, continued 
maintenance of 
facilities will also be 
required, in addition to 
initial costs.   
 

Presently 
anticipated 
provision approx 
£100,000 and 
£10,000 per 
annum 
maintenance 
(10yrs) 
 

X   Wiltshire 
Council 

Wiltshire Council 
/ Calne Town 
Council 

S106 N 
 

Risk: 
Lack of 
Resources and 
no agreed site 
for provision. 
 
 
  

4.  New cemetery or 
extension of 
existing cemetery:

9

Cemetery will close 
due to it being full. 

  
Therefore an extension 
or new cemetery needs 
to be provided. 

Unknown X   Calne Town 
Council 

Calne Town 
Council 

 N Risk: 
Lack of 
provision for 
existing and 
new population. 

 

                                                           
7 Wiltshire Fire and Rescue Service, 19 October, 2011. 
8 Leisure Services, 17 August, 2011. 
9 Amenity & Fleet, 22 August, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

5.  Enhanced fixed 
play provision in 
town with 
associated 
maintenance 
funding:

10

Enhanced NEAP play 
provision will be 
required as present 
provision simply caters 
for present population. 

  

Additional 
enhanced 
provision 
£50,000 and 
£10,000 per 
annum 
maintenance 
(10yrs) 
 

X   Wiltshire 
Council 

Wiltshire Council 
/ Calne Town 
Council 

S106 N 
 

Risk: 
Lack of 
Resources and 
no agreed site 
for provision. 
 
 
  

6.  Supporting the 
Leisure Centre in 
Calne to remain 
independent:

11

 
 

 

Action in the Wiltshire 
Indoor Facilities 
Strategy 

Approx £100,000 X   Wiltshire 
Council 

Wiltshire Council Wiltshire 
Council 
Transformation 
programme 
(WCTP) 

N 
 

Risk: 
Lack of 
Resources 
 
Contingency: 
Supported by a 
private provider 
 
 

 

7.  Safe cycle and walk 
way through town 
with the associated 
maintenance 
funding:

 12

 
 

To help meet Health & 
Physical Activity and 
Carbon Emission 
targets 

Approx £100,000 
£10,000 per 
annum 
maintenance 
(10yrs) 

X   Wiltshire 
Council 
 

Wiltshire Council 
 

S106 
 

N Risk: 
Lack of 
resources to 
provide these 
facilities 

 
8.  Improvements to 

walking and cycling 
routes, public 
transport services 
and associated 
facilities

13

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services.  
 

£685,000 (based 
on £1,500 
contribution per 
house) 

As per 
site(s) 
develop
ment 

  Developer(s)/ 
Public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operators(s)/ 
Wiltshire Council  

Developer 
contributions  

N Risk: 
Lack of 
resources to 
provide these 
facilities  

 

                                                           
10 Leisure Services, 17 August, 2011. 
11 Leisure Services, 17 August, 2011. 
12 Leisure Services, 17 August, 2011 
13 Sustainable Transport, 17 January 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

9.  Traffic Management 
Measures:

14
To facilitate the 
expeditious movement 
of traffic and to help 
address air quality 
issues  

 
TBC  As per 

sites(s) 
develop
ment and 
as set 
out in 
Calne 
AQAP 
 

  Developer(s)/
Wiltshire 
Council  

Wiltshire Council  Developer 
contributions/ 
Wiltshire 
Council 

N  Risk: 
Lack of 
resources  

 

10.  Restoration of 
Calne branch of 
historic route and 
structures of the 
Wilts & Berks 
Canal:

15, 16

 
 

 
 
 

Conservation of part of 
the Wilts & Berks 
Canal  link between the 
River Thames and the 
Kennet & Avon Canal 
 
Will provide, economic, 
ecological, recreational 
and green 
infrastructure benefits. 
 
The route is part of 
national priority for   
waterway network. 
 
Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 
 

£4,900,000 
 

  X Wilts & Berks 
Canal Trust  
and Partners  
  
Wiltshire 
Council 

Wilts & Berks 
Navigation  
Authority  
  
Wiltshire Council 

Enabling 
development 
CIL 
Landfill  
Volunteering 
Lottery 

N Risk: 
Landowner 
consents  (CPO)  
 
Funding shortfall  
(lengthened 
delivery 
programme)  

                                                           
14 Sustainable Transport, 17 January 2011. 
15 Canals, Countryside, 26 August, 2011. (see also Melksham, Chippenham and Wootton Bassett CA delivery schedules) 
16 Rights of Way, 1 September, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

11.  Safeguard and 
enhance the 
existing line of the 
North Wilts Cycle 
Route:

17

 
 

(part of NCR 4) 

In light of increased 
population, to continue 
providing sustainable 
leisure opportunities 
(SO4), multi-functional 
GI (SO5), and 
sustainable commuting 
(SO8) between 
Chippenham and 
Calne.  See also 
Appendix 4 
 

£10,600/yr 
approx existing 
maintenance 
£16,800/yr 
approx existing 
rental paid by 
Wiltshire Council. 
Enhancement 
costs TBC. 

Short, medium and long term 
for existing infrastructure. 
 
Enhancement dependent 
upon phasing of the 
development 

Wiltshire 
Council for 
existing 
delivery 
costs, 
developer 
(CIL) for 
enhanced 
delivery 
costs 

Wiltshire Council 
in conjunction 
with Sustrans 

Wiltshire 
Council  for 
existing costs  
 
Developer for 
enhancement 
costs 

Y 
 
 
 
N 

Risk: 
Because public 
cycle access to 
this route is 
permissive, the 
main risk is that 
one of the 
landowners 
could decide not 
to renew the 
lease. 
 

 

12.  Upgrades to 
National Cycle 
Network Route 403 
between Calne and 
Compton Bassett:

18

 
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 
 
This is in accordance 
with Strategic Objective 
8 and Core Policies 35 
and 42 
 

£174,903 
 

When sites progress. Wiltshire 
Council, 
Sustrans 

Wiltshire Council  C.I.F or S106 
topped up with 
Landfill 
Community 
Funding  

N Risk: 
Permissive 
agreements 
need to be put 
in place with two 
landowners. 
 
These are 
quarry landfill 
operators and 
are not 
envisaged to be 
a problem. 
 

 

                                                           
17 Countryside, 28 October, 2011. 
18 Rights of Way, 28 October, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Calne Community Area 
 

13.  Upgrades to 
National Cycle 
Network Route 403; 
Chippenham to 
Calne railway path:

 

19

 
 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 
 
The route provides a 
sustainable alternative 
commuter route 
between Chippenham 
and Calne avoiding the 
A4. 
 
Surfacing upgrades  
will make it easier for 
cyclists to travel 
between the two places 
in half an hour. 
 
There is significant 
potential for modal 
shift.  
 

£1,460,782 When sites progress. Wiltshire 
Council, 
Sustrans 

Wiltshire Council  C.I.F or S106 
topped up by 
either Landfill 
Community 
Funding or 
Heritage 
Lottery 
Funding 

N Risk: 
Lack of 
resources 

 

14.  Implementation of 
the Town Cycle 
Network:

20

 
 

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown  Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

  

                                                           
19 Rights of Way, 28 October, 2011. 
20 Sustainable Transport, 17 January 2011. 
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Extra notes on infrastructure for Calne 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
Essential 
 
 
 
 

Environment Agency21 It would be useful to ensure prospective developers are made aware of the issues surrounding the historic landfill on the key site. This may impact on 
how the site is developed and consequently needs to be fed into any viability work undertaken. 

 

 
Wessex Water22 No specific site identified.  

 
The sewage treatment works has sufficient capacity to serve the predicted levels of growth.  Enhancements to the process capability may be required 
if there are any changes to the existing discharge consent. 
 

Education23 Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce.  
 

 

                                                           
21 Environment Agency, 23 August, 2011. 
22 Wessex Water, 31 August, 2011. 
23 Education, 12 September, 2011. 
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Summary of the  
spatial strategy for Calne 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Calne 

Large villages 
 

Derry Hill / Studley 

Small villages 
 

Bremhill, Cherhill, Compton Bassett, Heddington and Hilmarton 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
Housing 

1,380 homes (at least) 
 

Calne 
(No strategic sites 
allocated) 
 

1,240  
 

Rest of the 
community area 
 

140 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

No new employment land is allocated. 
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Porte Marsh Industrial Estate 
 
 

 

Delivery of housing 2006 – 2026 for the Calne community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Calne town 
 

 
1,240 

 
420 

 
450 

 
0 

 
370 

Remainder 
 

 
140 

 
65 

 
35 

 
0 

 
40 

Community 
area total 

 
1,380 

 
485 

 
485 

 
0 

 
410 

 

For further information, see Core Policy 8 of the Wiltshire Core Strategy. 
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Chippenham 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Chippenham Community Area 
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

1.  Improvements to 
public transport 
links between 
Lackham Campus 
and other Wiltshire 
College campuses 
(linked to Wiltshire 
Council’s Green 
Travel Plan):

1

 
 

Improved travel links 
would decrease car 
dependency and 
improve College’s 
overall carbon footprint. 
 

£10,000 X   Wiltshire 
Council 

Wiltshire College Green Travel 
Plan 

N Risk: 
Funding to 
implement 
elements of the 
Green Travel 
Plan is not 
achieved.  

 

2.  Cycle and 
pedestrian access 
to Lackham 
Campus from 
Chippenham (i.e 
footbridge across 
the Avon)

2

 
 

To improve access to 
Lackham Campus and 
encourage more 
sustainable transport 
methods.  

£500,000   X  Wiltshire 
Council  

Wiltshire College  Wiltshire 
Council  

 Risk: 
Lack of 
resources to 
implement 
facilities  

 

3.  Essential capacity 
improvements to 
the water supply 
and waste 
networks:

 3

 
 

 

Maintaining service 
levels. 
 
Awaiting site 
allocations. 

TBC Phasing 
subject to 
offsite 
works 

  Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works. 

N Risk: 
Scope of works 
subject to 
engineering 
appraisal. 

 

                                                           
1 Wiltshire College, 21 October, 2011. 
2 Sustainable Transport, 17 January, 2012. 
3 Wessex Water, 4 November, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

4.  New site for GP 
surgery of 
extension and 
improvements to 
existing surgeries:

4

 
 

 

Equivalent of 5 GPs 
and 3 dentists required. 
 
Most practices are at 
capacity.  
 
1700 people 
represents 1 new GP 
and 
2600 people 
represents 1 new 
dentist 
 

£2,400,000 
+ £400,000 
 

 X  Either GP 
practices self 
funded 
development
s of via third 
party 
specialist  
developers  

PCT or new  
commissioning 
organisation but 
subject to 
available funding  

Developers of 
land via 
infrastructure 
levy  
ongoing 
support of GPs 
from primary 
care trust or 
new NHS 
commissioner 
  
  

N Risk: 
Lack of funds 
and NHS 
funding support 
to provide 
additional 
capacity.  
 
 
Contingency: 
None  

 

5.  Expansion of 
existing village 
primary schools:

 5

 
 

 
 
 
 

330 houses will create 
a demand for:  
 
102 Primary School 
places 

If additional 
places required:  
 
Capital cost of 
providing primary 
places by 
extending 
schools is 
£12,598 per 
primary place  
 
Max estimated 
cost:  
£1,284,996.  

Will depend on pace of 
house building and its 
location. 
 

Developer/ 
Wiltshire 
Council  

Wiltshire Council  Wiltshire Local 
Authority 

Wiltshire 
Local 
Authority, 
Schools and 
Academies/ 
Developer 
contributions 

Risk: 
Insufficient 
funding to 
provide places 
for additional 
pupils. Breaking 
statutory 
requirements.  
 
 
Contingency: 
Temporarily 
places may 
need to be 
offered at 
alternative 
locations until 
local places can 
be made 
available.  
 

 

                                                           
4 NHS Wiltshire, 21 October, 2011. 
5 Education, 12 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

6.  Expansion of 
existing town 
primary schools:

6

 
 

 
 
 
  

695 houses on non-
strategic sites will 
create a demand for 
215 primary pupil 
places. 
 
Increasing population 
is likely to require 
extension of existing 
schools.  
 
 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Maximum 
estimated cost is: 
£2,708,570 
 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Council  

Wiltshire Council  Wiltshire Local 
Authority 

Wiltshire 
Local 
Authority, 
Schools and 
Academies 

Risk: 
Lack of funding 
to provide 
additional 
places would 
breach statutory 
requirements in 
provision. 
 
Risk: 
Exact schools 
requiring 
extension 
cannot be 
determined until 
location of 
housing is 
known. 
 
Contingency: 
Temporarily 
locate pupils at 
other locations 
until places are 
provided. 
Existing surplus 
places may 
incorporate 
some of the 
development 
population. 
 

 

                                                           
6 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

7.  Extension to 
Abbeyfield 
Secondary School:

7

 
 

  
 
 

3280 houses will create 
a demand for 722 
secondary school 
places 
 
Planned development 
school place 
requirements will fill all 
surplus places at 
Abbeyfield. 
 
Hardenhuish and 
Sheldon are both full. 
 
 
 
 
 
 
 
 
 

The capital cost 
of additional 
places £18,982 
per secondary 
place by 
extension. 
 
Estimated 
maximum cost: 
£13,705,004  
 
New build option: 
£20,133 per 
secondary place. 
 
Estimated 
maximum cost of 
£14,536,026. 

Will depend on pace of 
house building 

Developer/ 
Wiltshire 
Council  

Wiltshire Council  Local Authority  Local 
Authority,  
Schools and 
Academies 

Risk: 
Insufficient 
funding to 
provide places 
for additional 
pupils. Breaking 
statutory 
requirements 
 
Risk Lack of 
available space 
for expansion 
 
Contingency: 
New build 

 

8.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities

8

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services 

TBC     Developer(s)/
Public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions/
Wiltshire 
Council  

N Risk: 
Lack of 
resources 

 
 

  

                                                           
7 Education, 12 September, 2011. 
8 Sustainable Transport, 17 January, 2012. 

LOW  
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

9

 
 

3,280 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£557,928.00 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 

 

2.  Upgrade of existing 
ambulance 
facilities, or co-
location with other 
emergency 
services:

10

 
 

Existing buildings are 
in bad condition. 

Unknown Unknown GWAS GWAS GWAS 
 
Developer 
funding to be 
sought. 

N Risk: 
Lack of 
emergency 
provision to 
accommodate 
new levels of 
population. 
  

3.  Potential relocation 
of Chippenham Fire 
Station:

11

WFRS would consider 
relocation to any 
'Community Campus' 
within Chippenham for 
better access to road 
network to facilitate the 
expanding town. 

 

 

Relocation Cost 
£3,000,000. 
Plus additional 
land procurement 
costs. 
 

X X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Relocation is 
dependent on 
funding secured 
and final 
location of new 
development. 

 

                                                           
9 Libraries, 19 January, 2012. 
10 Great Western Ambulance Service, 26 June, 2009 (meeting minutes) 
11 Wiltshire Fire and Rescue Service, 9 October, 2011. 

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

4.  Cycle and 
pedestrian access 
to Lackham 
Campus from 
Chippenham, i.e. 
footbridge across 
the Avon:

12

 
 

Improve access to 
Lackham Campus and 
encourage more 
sustainable transport 
methods 

£500,000  X  Wiltshire 
Council 

Wiltshire College Wiltshire 
Council 

N Risk: 
No reduction in 
car dependency 
reduced 
reduction in the 
College Carbon 
footprint. 
  

5.  Enhanced skate 
park provision with 
associated 
maintenance 
funding:

13

A skate park is 
presently being 
discussed, this will only 
meet the present need, 
enhanced provision 
and a maintenance 
element will be 
required to meet the 
increase in population 

 

 

Presently 
anticipated 
provision approx 
£100,000 capital 
and £10,000 per 
annum 
maintenance 
(10yrs) 
 
 
 

X 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 Wiltshire 
Council 
 
 
 
 
 
 
 
 
 
 
 
 

Wiltshire Council 
/ Chippenham 
Town Council 
 
 
 
 
 
 
 
 

S106 
 
 
 
 
 
 
 
 
 
 

N 
 
 
 
 
 
 
 
 
 
 

Risk: 
Lack of 
resources  
 
 
 
 
 
 
 
 
 

 

6.  Protection and 
enhancement of the 
River Avon 
Corridor:

14

 
 

To link with the town 
centre, sustainable 
transport link 
 
Protect floodplain and 
recreational space 
 

Unknown In time with development  Wiltshire 
Council  

Wiltshire Council  Developer 
funding for 
offsite 
proposals 

N  Risk: 
Lack of 
sufficient 
developer 
contributions 
may reduce the 
enhancements 
of the River 
Avon Corridor. 
  

 

                                                           
12 Wiltshire College, 2 September, 2011; 20 October, 2011. 
13 Leisure Services, 17 August, 2011. 
14 Environment Agency, 23 August, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

7.  Restoration of 
historic route of the 
Melksham to 
Pewsham branch of 
the Wilts & Berks 
Canal and 
structures:

15

 
 

(WB Project 9b and 
9c) 

Green Infrastructure  
 
Part of the Wilts & 
Berks Canal  link 
between the River 
Thames and the 
Kennet & Avon Canal  
 
Economic, ecological 
and recreational 
benefit. 
 
Identified as part of 
national priority for   
waterway network 
 

£5,000,000 Total  X  Wilts & Berks 
Canal Trust  
and Partners  
  

Wilts & Berks 
Navigation  
Authority  
  

CIL 
Landfill  
Volunteering 
Lottery 

N Risk: 
Landowner 
consents  (CPO)  
 
Risk: 
Funding shortfall  
( lengthened 
delivery 
programme) 

 

8.  New cemetery:
16 Cemetery will close 

due to it being full 
Therefore an extension 
or new cemetery needs 
to be provided 

 TBC 2011-
2016 

  Chippenham 
Town 
Council  

Chippenham 
Town Council  

Amenities and 
Fleet 

Y  Risk: 
Finding location 
for extension or 
new cemetery, 
land use 
planning 
permission 
being sought will 
be inability to 
provide for the 
community. 
 

 

                                                           
15 Canals, Countryside, 26 August, 2011. 
16 Amenity & Fleet, 22 August, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

9.  Restoration of 
historic route  of 
Pewsham to 
Wootton Bassett 
branch of Wilts & 
Berks Canal and 
structures:

17

  
 

 

Economic, ecological & 
recreational benefit. 
 
Identified as part of 
national priority for   
waterway network. 
 
(WB Project 8) 

£12,800,000 
Total 
 

 X  Wilts & Berks 
Canal Trust  
and Partners  
  

Wilts & Berks 
Navigation  
Authority  
  

CIL 
Landfill  
Volunteering 
Lottery 

N Risk: 
Landowner 
consents  (CPO)  
 
Risk: 
Funding shortfall  
(delivery 
delayed) 
 

 

10.  Construction of 
new (Chippenham) 
part of Wilts & 
Berks canal 
connection to  
River Avon:

18

 
 

(WB Project) 

Economic, ecological 
and recreational 
benefit. 
 
Identified as part of 
national priority for   
waterway network 
 

£10,600,000 
Total 

  X Wilts & Berks 
Canal Trust  
and Partners  
  

Wilts & Berks 
Navigation  
Authority  
  

Enabling 
development 
CIL 
Landfill  
Volunteering 
Lottery 

N Risk: 
Landowner 
consents  (CPO)  
 
Risk: 
Funding shortfall  
( lengthened 
delivery 
programme) 
 

 

11.  Protect and 
enhance existing 
North Wilts Cycle 
Route (part of NCR 
4):

19

In light of increased 
population, to continue 
providing sustainable 
leisure opportunities 
multi-functional GI and 
sustainable commuting 
between Chippenham 
and Calne. 

 

 

Existing 
maintenance:  
£8,480 per year. 
 
Existing rental : 
£7,500 per year 
 
Enhancement 
costs TBC. 

Dependant on phasing of 
development. 

Existing 
Delivery 
Costs: 
Wiltshire 
Council  
 
To be 
enhanced by 
Wiltshire 
Council/ 
Developer 
 

Wiltshire Council  
 
Sustrans 

Existing costs: 
Wiltshire 
Council  
 
 
Enhance: 
Developer 
contributions 

Y 
 
 
 
 
N 

Risk: 
Landowners 
could decide not 
to renew the 
lease on these 
permissive 
paths. 
 
 
 
 

 

                                                           
17 Canals, Countryside, 26 August, 2011. 
18 Canals, Countryside, 26 August, 2011. 
19 Countryside, 1 September, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

12.  Upgrades to 
National Cycle 
Network Route 403; 
Chippenham to 
Calne railway path:

 

20

Route provides a 
sustainable alternative 
commuter route 
between Chippenham 
and Calne avoiding the 
A4.  
 
Surfacing upgrades will 
encourage modal shift. 
 
 

£1,460,782 
 

When sites progress Wiltshire 
Council, 
Sustrans 

Wiltshire Council  C.I.F or S106 
topped up by 
either Landfill 
Community 
Funding or 
Heritage 
Lottery 
Funding. 

N Risk: 
Insufficient 
developer 
contribution.  

 

13.  Upgrading National 
Cycle Network 
Route 403 in and 
near town:

21

 
 

 

Sites will lead to 
increase in use of this 
route. 
 
In line with Core Policy 
4. 
 
 

Would be for 
utility purposes 
so would ask 
transport 
planning to take 
this forwards 

When sites progress Wiltshire 
Council, 
Sustrans 

Wiltshire Council, 
Sustrans 

Developments, 
Wiltshire 
Council,  
grants 

N Risk: 
Insufficient 
developer 
contributions 

 

14.  Improvements to 
Chippenham 
Railway Station, 
including waiting 
rooms, cycle 
storage, works to 
the canopies and 
new footbridge:

 22

 
 

Potential 
reinstatement of 
former platform. 
 

Chippenham Railway 
Station is scheduled for 
inclusion within the 1st

 

 
tranche of the National 
Station Improvements 
Programme (NSIP). 
Improve access and 
facilities. 

Unknown    Network Rail  Network Rail  Developer 
contributions 
 
 

 Risk:  
Lack of 
resources to 
provide these 
facilities  

 

                                                           
20 Rights of Way, 28 October, 2011. 
21 Rights of Way, 28 October, 2011. 
22 Network Rail, NR response to Local Transport Plan Consultation 2010 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Chippenham Community Area 
 

15.  Implementation of 
the Town Cycle 
Network:

23

 
  

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk:  
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

 

  

                                                           
23 Sustainable Transport, 17 January, 2012. 
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North Chippenham 
strategic site  
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North Chippenham strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

1.  Reinforcement of 
electricity network 
and possible 
diversion of 
existing overhead 
power lines:

24

 
 

 

The existing 
Cocklebury primary s/s 
has sufficient spare 
capacity to supply the 
anticipated electrical 
demand for. 
 
  
Normal extensions and 
alterations to the 
network are required. 
 
 
. 
 
 

Dependent on 
the electrical 
loading and 
layout of the 
development. 
 
Use of existing 
overhead lines 
will keep costs to 
a minimum. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 

Normally to be 
owned and 
operated by 
Southern Electric 
Power 
Distribution 

We would 
expect funding 
for new 
connections to 
be provided by 
the developer. 
 
Where existing 
infrastructure is 
inadequate to 
support the 
increased 
demands from 
the new 
development, 
the costs of 
any necessary 
upstream 
reinforcement 
required would 
normally be 
apportioned 
between 
developer and 
DNO ( 
Distribution 
Network 
Operator)  
 

N Risk:  
Details of 
electrical 
loading and 
layout of the 
development 
may alter the 
infrastructure 
requirements of 
SSE an 
increase costs 
incurred by 
developers. 
 
Risk:  
Relocation of 
overhead lines, 
may increase 
costs and delay 
development. 
 
 

 

                                                           
24 Scottish and Southern Electric, 17 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

2.  Connection to low/ 
medium pressure 
gas mains and 
possible 
reinforcement of 
low pressure gas 
mains:

 25

 
 

 

No feed for the 
proposed site exists 
from the North, but the 
site can be well fed 
from the south utilising 
either the LP or the MP 
infrastructure. 
 

TBC X     Wales and 
West Utilities 
 
Developer 

N Risk: 
Level of 
reinforcement of 
the LP is 
unknown 
without 
knowledge of 
preferred 
connection point 
to the network. 
 

 

                                                           
25 Wales and West Utilities, 14 September, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

3.  Expansion of   
water supply and 
waste networks 
capacity:

26

 
 

 

Maintaining service 
levels. 

TBC Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works 

N Risk: 
Lack of certainty 
in knowing if a 
pumped 
connection to 
the public 
system may be 
required without 
further details of 
development. 
 
Outcome of 
network 
modelling 
required 
confirming the 
extent water 
supply boosting 
will be required 
to serve the site. 
 
Scope of works 
subject to 
engineering 
appraisal. 
 

 

                                                           
26 Wessex Water, 4 November, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

4.  1 1FE primary 
school and site:

27

 
 

750 houses will create 
a demand for 232 
primary pupil places. 
 
 

The capital cost 
of building new 
schools is 
£13,406 per 
primary place  
 
Estimated cost of 
£3,110,192.  

Will depend on the pace of 
development. 

Developer/ 
Wiltshire 
Council 

Wiltshire Council Local Authority Local 
Authority and 
schools 

Risk: 
Insufficient 
funding from 
developers.  
 
If any additional 
development is 
proposed 
adjacent to 
strategic sites 
requirements 
will change. 
 

 

5.  Upgrades to public 
rights of way 
network between 
site and Jackson’s 
Lane:

28

 
 

 

Site will lead to large 
increase in use of 
these footpaths for 
exercise, dog walking 
etc.  
 

£2,800 When sites progress Wiltshire 
Council  

Wiltshire Council  This 
development 

N Risk: 
Degradation of 
quality of access 
to RoW and 
reduction in use. 

 

                                                           
27 Education, 12 September, 2011. 
28 Rights of Way, 28 October, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

6.  Chippenham 
Transport 
Strategy:

29

To facilitate sustainable 
development growth to 
2026    

Currently 
identified:  
 
Northern 
Distributor Road 
-£6,000,000 
Road link over 
railway -
£6,000,000.  
A350 
Improvements -
£10,000,000. 
Plus any as yet 
unidentified town 
centre 
improvements 
 

 Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Levels of growth 
have a negative 
effect on the 
local transport 
network. 

 

7.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities

30

To encourage 
sustainable transport 
movements  

   

 
To provide accessibility 
to key facilities and 
services  

TBC  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of funding 
to provide 
facilities  

 
 

  

                                                           
29 Sustainable Transport, 17 January, 2012. 
30 Sustainable Transport, 17 January, 2012. 
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North Chippenham strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
North Chippenham strategic site 
 

1.  Conservation and 
enhancement of 
Birds Marsh 
Wood:

31

 
 

(including 
improvements to 
access and 
interpretation within 
Birds Marsh Wood) 
 
Education Centre at32

 

 
Birds Marsh Wood 

 

In order to retain its 
ecological function in 
the face of increased 
recreational pressure 
 
 
 
 
 
 
 
To provide long term 
management of the 
site. 
 

Unknown In time with development Wiltshire 
Council 
 
Developer 

Wiltshire Council 
 
Developer 

S106/ CIL N Risk: 
Lack of 
resources  
 

 

  

                                                           
31 Natural England, 22 August, 2011. 
32 Strategic Site Development Template for North Chippenham, in Appendix A to the Wiltshire Core Strategy. 
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Rawlings Green, East Chippenham 
strategic site  
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Rawlings Green, East Chippenham strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Rawlings Green, East Chippenham strategic site 
 

1.  Reinforcement of 
electricity network 
and possible 
diversion of 
existing overhead 
power lines:

33

 
 

 

The existing 
Cocklebury primary s/s 
has sufficient spare 
capacity to supply the 
anticipated electrical 
demand for. 
 
  
Normal extensions and 
alterations to the 
network are required. 
 
 
. 
 
 

Dependent on 
the electrical 
loading and 
layout of the 
development. 
 
Use of existing 
overhead lines 
will keep costs to 
a minimum. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 

Normally to be 
owned and 
operated by 
Southern Electric 
Power 
Distribution 

We would 
expect funding 
for new 
connections to 
be provided by 
the developer. 
 
Where existing 
infrastructure is 
inadequate to 
support the 
increased 
demands from 
the new 
development, 
the costs of 
any necessary 
upstream 
reinforcement 
required would 
normally be 
apportioned 
between 
developer and 
DNO ( 
Distribution 
Network 
Operator)  
 

N Risk:  
Details of 
electrical 
loading and 
layout of the 
development 
may alter the 
infrastructure 
requirements of 
SSE an 
increase costs 
incurred by 
developers. 
 
Risk:  
Relocation of 
overhead lines, 
may increase 
costs and delay 
development. 
 
 

 

                                                           
33 Scottish and Southern Electric, 17 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Rawlings Green, East Chippenham strategic site 
 

2.  Expansion of   
water supply and 
waste networks 
capacity:

34

 
 

 

Maintaining service 
levels. 

TBC Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
off-site works 

N Risk: 
It is predicted 
that a local 
connection will 
not be available. 
 
Scope of works 
subject to 
engineering 
appraisal. 
 
Contingency: 
Network 
modelling will 
confirm the 
extent of offsite 
reinforcement 
which may be 
considered in 
partnership with 
the Northern 
Site. 
 

 

3.  1 1FE primary 
school and site:

35

 
 

700 houses will create 
a demand for 217 
primary pupil places. 
 
 

The capital cost 
of building new 
schools is 
£13,406 per 
primary place  
 
Estimated cost of 
£2,909,102.  

Will depend on the pace of 
development. 

Developer/ 
Wiltshire 
Council 

Wiltshire Council Local Authority Local 
Authority and 
schools 

Risk: 
insufficient 
funding from 
developers.  
 
If any additional 
development is 
proposed 
adjacent to 
strategic sites 
requirements 
will change. 
 

 

                                                           
34 Wessex Water, 4 November, 2011. 
35 Education, 12 September, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Rawlings Green, East Chippenham strategic site 
 

4.  Chipp45 
(Cocklebury Lane): 

• Surface upgrades 

• Link to strategic 
site 

Upgrade to 
bridleway, with 
landowner 
consent:

36

 
 

Would provide key 
green link across 
railway line to north 
Chippenham. 
 
Key link to housing 
estate to the south. 
 
 
 

£40,000 When sites progress Wiltshire 
Council  

Wiltshire Council  This 
development 
 
 

N Risk: 
Degradation of 
quality of access 
to RoW and 
reduction in use. 

 

5.  Chippenham 
Transport 
Strategy

37

To facilitate sustainable 
development growth to 
2026    

Currently 
identified:  
 
Northern 
Distributor Road 
-£6,000,000. 
Road link over 
railway -
£6,000,000.  
A350 
Improvements -
£10,000,000. 
Plus any as yet 
unidentified town 
centre 
improvements 
 

 Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Levels of growth 
have a negative 
effect on the 
local transport 
network. 

 

6.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities

38

To encourage 
sustainable transport 
movements  

   

 
To provide accessibility 
to key facilities and 
services. 
 

TBC  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of 
resources to 
provide these 
facilities  

 

                                                           
36 Rights of Way, 28 October, 2011. 
37 Sustainable Transport, 17 January, 2012. 
38 Sustainable Transport, 17 January, 2012. 
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Rawlings Green, East Chippenham strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Rawlings Green, East Chippenham strategic site 
 

1.            
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South West Chippenham 
strategic site  
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South West Chippenham strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

1.  Reinforcement of 
electricity network 
and primary sub-
station and 
possible diversion 
of existing 
overhead power 
lines:

39

 
 

 

The existing Rowden 
primary s/s is well 
loaded therefore 
reinforcement is 
expected to be 
required, together with 
the normal extensions 
and alterations 

Cost would be 
dependent on the 
electrical loading 
and layout of the 
development. 
 
Existing 
overhead lines 
use will keep 
costs to a 
minimum. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 

Where overhead 
lines cross 
development 
sites as they do 
at East 
Chippenham, 
these will with 
the exception of 
400V tower lines, 
normally be 
owned and 
operated by 
Southern Electric 
Power 
Distribution 

We would 
expect funding 
for new 
connections to 
be provided by 
the developer. 
 
Where existing 
infrastructure is 
inadequate to 
support the 
increased 
demands from 
the new 
development, 
the costs of 
any necessary 
upstream 
reinforcement 
required would 
normally be 
apportioned 
between 
developer and 
DNO ( 
Distribution 
Network 
Operator)  
 

N Risk: 
Details of 
electrical 
loading and 
layout of the 
development 
may alter the 
infrastructure 
requirements of 
SSE. Increased 
costs incurred 
by developers. 
 
Risk:  
Relocation of 
overhead lines.  
 

 

                                                           
39 Scottish and Southern Electric, 17 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

2.  Possible 
reinforcement of 
low pressure gas 
mains and possible 
diversion of 
medium pressure 
gas mains:

 40

 
 

 

Proposal is well fed 
from the North. 
 
There is MP in the area 
to accommodate 
demand, but some of 
this may need to be 
diverted to make room 
for the development 

TBC X   Wales and 
West Utilities 
 
Developer 

Wales and West 
Utilities 

Wales and 
West Utilities 
 
Developer 

N Risk: 
Lack of certainty 
to know if 
reinforcement of 
low pressure 
gas mains is 
required prior to 
receiving info on 
connection 
location and 
demand levels. 
 

 
 

3.  Expansion of   
water supply and 
waste networks 
capacity:

41

 
 

 

Maintaining service 
levels. 
 
Site is adjacent to 
Wessex Water’s 
sewage treatment 
works. 

TBC Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
off-site works 

N Risk:  
Connection 
point 
unconfirmed. 
(Subject to 
layout and 
phasing – 
possible railway 
crossing). 
 
Scope of works 
subject to 
engineering 
appraisal. 
 

 

                                                           
40 Wales and West Utilities, 14 September, 2011. 
41 Wessex Water, 4 November, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

4.  1 1FE primary 
school and site:

42

 
 

800 houses will create 
a demand for 248 
primary pupil places. 
 
 
 

The capital cost 
of building new 
schools is 
£13,406 per 
primary place  
 
Estimated cost of 
£3,324,688.  

Will depend on the pace of 
development. 

Developer/ 
Wiltshire 
Council 

Wiltshire Council Local Authority Local 
Authority and 
schools 

Risk: 
Insufficient 
funding from 
developers.  
 
If any additional 
development is 
proposed 
adjacent to 
strategic sites 
requirements 
will change. 
 

 

5.  Green link from site 
to town centre, and 
across river to 
Pewsham through 
park, plus walking/ 
cycleway 
underneath railway 
to link two parts of 
site:

43

 
 

Would be essential 
green link to encourage 
sustainable modes. 
 
 

TBC  When site progresses Wiltshire 
Council  

Wiltshire Council  This 
development 

N Risk: 
Degradation of 
quality of access 
to RoW and 
reduction in use. 

 

6.  Upgrades to public 
rights of way 
Laco39, Laco9, 
Laco48, Laco14 and 
Laco 16:

44

 
 

Site will lead to large 
increase in use of 
these footpaths for 
exercise, dog walking 
etc.  

£12,500 When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Degradation of 
quality of access 
to RoW and 
reduction in use. 

 

                                                           
42 Education, 12 September, 2011. 
43 Rights of Way, 28 October, 2011. 
44 Rights of Way, 28 October, 2011. 

LOW  

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

7.  Chippenham 
Transport 
Strategy:

45

To facilitate sustainable 
development growth to 
2026    

Currently 
identified:  
 
Northern 
Distributor Road 
-£6,000,000 
Road link over 
railway -
£6,000,000.  
A350 
Improvements -
£10,000,000. 
Plus any as yet 
unidentified town 
centre 
improvements 
 

 Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Levels of growth 
have a negative 
effect on the 
local transport 
network. 

 

8.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

46

To encourage 
sustainable transport 
movements  

   

 
To provide accessibility 
to key facilities and 
services 
  

TBC  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of funding 
to provide 
facilities  

 

                                                           
45 Sustainable Transport, 17 January, 2012. 
46 Sustainable Transport, 17 January, 2012. 

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

9.  Expansion of 
childcare places 
provision:

47 48

 
 

 

Size of 
housing/employment 
expansion and 
occupancy of current 
provision. 
 
26 places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 

As an additional 
contribution to 
primary school 
development or 
capital 
investment of 
standalone 
provision. 
3-4 year old 
provision - 
£250,000 per 26 
places. 
0-2 revenue cost 
£12,000 per one 
form intake. 

As development takes place 
 
 

Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Lack of 
affordable 
childcare in line 
with affordable 
housing 
provision. Risk 
parents contact 
local authority 
unable to 
access Free 
Entitlement 
grant (early 
education) or 
work. Local 
authority duty to 
provide this 
under Childcare 
Act 2006 
(Sections 6 & 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Or secure land 
from developers 
and tender out 
to private 
providers. 
 

 

 

  
                                                           
47 Early Years & Childcare, 22 August, 2011. 
48 Early Years & Childcare, 27 October, 2011. 

MID 
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South West Chippenham strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
South West Chippenham strategic site 
 

1.  New/ improved play 
space and/ or 
equipment:

49

 
 

 

Size of 
housing/employment 
expansion 
 
(for range of ages 
including older 
children) 
 

Unknown As development takes place 
 
 

Unknown Unknown Unknown 
/Developer 
funding bid 

N Risk: 
Lack of 
sufficient play 
space. 

 

2.  ‘Rowden Park’ 
Riverside Country 
Park:

50

 
 

 

To improve access to 
river and integrate new 
development with the 
existing community. 
 
Improve ecological 
habitat and provision of 
walking and cycling 
trails.  
 

Unknown In time with development  Wiltshire 
Council 
 
Developer 

Wiltshire Council 
 
Developer 

S106/ CIL N Risk: 
Lack of 
resources  
 
 

 

 

  

                                                           
49 Early Years & Childcare, 22 August, 2011. 
50 Natural England, 22 August, 2011. 

HIGH  

HIGH  
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Land South West of Abbeyfield 
School (‘Landers Field’) 

non-strategic site  
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Land South West of Abbeyfield School non-strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land South West of Abbeyfield School (‘Landers Field’) strategic site 
 

1.  On-site sewers, to 
an adoptable 
standard:

51

To provide for 
development. 

 

TBC In time with development Developer Wessex Water Developer N Risk: 
Lack of 
sufficient 
funding from 
developers or 
development not 
going ahead.  
  

2.  Off-site sewer 
reinforcement 
(minimal):

52

 
 

 
 
 
 

To provide for 
development. 

TBC Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
 
Developer 

N Risk: 
Subject to 
agreement of 
points of 
connection. 

 

3.  Off-site water 
supply mains 
reinforcement 
(nominal):

 53

 
 

 

To provide for 
development. 

TBC Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
 
Developer 
 
(a proportional 
contribution for 
off-site 
reinforcement 
may be 
necessary) 

TBC Risk: 
Subject to 
agreement of 
points of 
connection 
 
 
 
 
 
 
 

 

                                                           
51 Wessex Water, 31 August, 2011. 
52 Wessex Water, 31 August, 2011. 
53 Wessex Water, 31 August, 2011. 

LOW  

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land South West of Abbeyfield School (‘Landers Field’) strategic site 
 

4.  Chippenham 
Transport 
Strategy:

54

To facilitate sustainable 
development growth to 
2026     

Currently 
identified:  
 
Northern 
Distributor Road 
-£6,000,000. 
Road link over 
railway -
£6,000,000.  
A350 
Improvements -
£10,000,000. 
Plus any as yet 
unidentified town 
centre 
improvements 
 

 Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Levels of growth 
have a negative 
effect on the 
local transport 
network. 

 

5.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

55

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services 
  

TBC  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of 
resources to 
implement 
facilities  

 

 

  

                                                           
54 Sustainable Transport, 17 January, 2012. 
55 Sustainable Transport, 17 January, 2012. 

MID 

MID 
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Land South West of Abbeyfield School non-strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land South West of Abbeyfield School (‘Landers Field’) strategic site 
 

1.            
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Extra notes on infrastructure for Chippenham 
 

Classification 
 

Infrastructure provider 
 

 
Comments 

 
 
 
 
 
 
 
 
 

Essential 

Scottish and Southern 
Electric56

 
 

Where overhead lines cross development sites, as they do at BOTH the South West Chippenham and East Chippenham strategic sites, these will, 
with the exception of 400kV tower lines, normally be owned and operated by Southern Electric Power Distribution. 
 
In order to minimize costs, wherever possible, existing overhead lines can remain in place with uses such as open space, parking, garages or public 
highways generally being permitted in proximity to the overhead lines. Where this is not practicable, or where developers choose to lay out their 
proposals otherwise, then agreement will be needed as to how these will be dealt with, including agreeing costs and identifying suitable alternative 
routing for the circuits.  The existing customer base should not be burdened by any costs arising from new development proposals. To ensure 
certainty of delivery of a development site, any anticipated relocation of existing overhead lines should be formally agreed with Southern Electric 
Power Distribution prior to submission of a planning application. 
 

Wessex Water57
Sewage Treatment  
 
Strategic review of the sewage treatment works (STW) indicates that there is long term hydraulic capacity available. Planned improvements will be 
required to enhance process capability within the next 10 years depending upon the rate of growth. 
 
The need to extend the STW may occur during this period if there are any changes to the existing discharge consent and any potential works to 
reduce the flood risk at the site. Land adjacent to the STW at the eastern side would be a preferred location to complete any future extension of the 
works. 
 
There should be no new development within 400 metres of the works to ensure new development does not suffer from any noise, odour or fly 
nuisance which may be generated by the works. 
 

Draft Wiltshire Core Strategy 
Core Policy 42 
 

Renewable Energy Strategy should be in place for each site.  
 

 
 
 
 
 
 

Environment Agency58 Development types will need to recognise the groundwater vulnerability of the area i.e. Groundwater Source Protection Zone 2.  
 

Strategic Site Development 
Template for North 
Chippenham, in Appendix A to 
the Wiltshire Core Strategy 

Access to Birds Marsh Woods from Hill Corner Road via CHIP27/4 LBUR31 
 
Veteran oak trees to be incorporated into the public realm of the development 
 
Sensitive lighting to be used on the link road, as well as 50m buffer between link road and birds marsh wood 
 

                                                           
56 Scottish and Southern Electric, 17 August, 2011. 
57 Wessex Water, 31 August, 2011. 
58 Environment Agency, 23 August, 2011. 
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Classification 

 
Infrastructure provider 

 

 
Comments 

Place-shaping Strategic Site Development 
Template for Rawlings Green, 
East Chippenham, in Appendix 
A to the Wiltshire Core Strategy 
 

Riverside access should be extended alongside the site from Monkton Park (Riverside Drive) along a riverside park to link with LIBURI 
 

Strategic Site Development 
Template for South West 
Chippenham, in Appendix A to 
the Wiltshire Core Strategy 
 

Screening should be implemented using native planting 
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Summary of the  
spatial strategy for Chippenham 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Principal settlements 
 

Chippenham 

Large villages 
 

Christian Malford, Hullavington, Kington St Michael, Sutton Benger and Yatton Keynell 

Small villages 
 

Biddestone, Burton, Kington Langley, Langley Burrell, Lower Stanton St Qunitin, Nettleton, 
Stanton St Quintin and Upper Seagry 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
Housing 

4,500 (at least) 
 

Chippenham 
(including strategic 
sites) 
 

4,000 
(2,250) 

Rest of the 
community area 
 

500 

Non-strategic development over the plan period will include Land South West of Abbeyfield 
School (‘Landers Field’) to deliver 100-150 homes and 1 ha employment land. 
 

 
 
Employment 

26.5 ha (in addition to that already delivered or committed) 
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Bumpers Farm Industrial Estate 
Methuen Park 
Parsonage Way Industrial Estate 

 

Strategic sites (Core Policy 10): 
Strategic site Type of development 

 
Amount  

 
North Chippenham 

Housing 
 

 
750 houses 

Employment 
 

 
2.5 ha 

 
Rawlings Green, 
East Chippenham 

Housing 
 

 
700 houses 

Employment 
 

 
6 ha 

 
South West 
Chippenham 

Housing 
 

 
800 houses 

Employment 
 

 
18 ha 
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Delivery of housing 2006 – 2026 for the Chippenham community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Chippenham 
town 

 
4,000 

 
855 

 
415 

 
2,400 

 
330 

Remainder 
 

 
500 

 
130 

 
100 

 
0 

 
270 

Community 
area total 

 
4,500 

 
985 

 
515 

 
2,400 

 
600 

 

For further information, see Core Policy 10 of the Wiltshire Core Strategy, and the Strategic Site Development Templates for North 

Chippenham, Rawlings Green East Chippenham and South West Chippenham in Appendix A to the Core Strategy. 
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Corsham 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Corsham community area   
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

1.  Extension of 
existing town 
primary schools:

1

 
 

491 extra houses 
would require 153 
primary pupil places 
 
 
 
 
 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Estimated 
maximum cost of 
£1,927,494. 
  

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Breach of 
statutory duty to 
provide 
adequate school 
places if enough 
funding is not 
received.  
 
 
Contingency: 
Temporarily 
provide places 
at alternative 
locations until 
local school 
extensions can 
be provided. 
 

 

                                                           
1 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

2.  Potential extension 
of existing village 
primary schools:

2

 
 

 

14 houses will create a 
demand for a 
maximum of 5 primary 
pupil places.  
 
Whether additional 
places/ extension 
required will depend on 
which villages receive 
the additional housing 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Estimated 
maximum cost of 
£62,990.  

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without knowing 
which villages 
the housing will 
be located in it 
is impossible to 
determine 
whether 
sufficient places 
are provided.  
 
Lack of 
provision will be 
in breach of 
statutory duty. 
 

 

3.  Expansion of 
Corsham 
Secondary School:

3

 
 

 
 
 

505 houses will create 
a demand for a 
maximum of 111 
secondary pupil places 
 
The secondary school 
(The Corsham School) 
in the town is currently 
full.  
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place, 
with an 
estimated 
maximum cost of 
£2,107,002 
 

Will depend on pace of 
house building  

Local 
Authority  

Local Authority  
and Academy 

S106 N Risk: 
Breach of 
statutory duty to 
provide 
adequate school 
places. 
 
 
 

 

                                                           
2 Education, 12 September, 2011. 
3 Education, 12 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

4.  Capacity 
improvements to 
water supply and 
waste networks:

4

 
 

Scope of works 
subject to 
engineering 
appraisal. 
 

Maintaining service 
levels. 
 
Awaiting site 
allocations. 

TBC    Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works. 

 Risk: 
Scope of works 
subject to 
engineering 
appraisal. 

 

5.  Improvements and 
extensions to 
smaller GP 
surgeries in 
villages:

5

 
 

 

Most of the practices 
are up to capacity. 
 
Need equivalent to 1 
GP and 0.5 dentists 
required. 
 
1700 people represent 
1 new GP and 2600 
people represent 1 new 
dentist. 
 

£806,000 + 
£200,000 

 X  Either GP 
practices self 
funded 
development
s of via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL. 
Ongoing 
support of GPs 
from primary 
care trust or 
new NHS 
commissioner 
  
  

N Risk: 
Without funds 
from developers 
no investment 
into GP 
premises to take 
extra capacity. 
Lack of NHS 
ongoing funding 
support. 
 
No contingency 
plans in place. 
    

 

                                                           
4 Wessex Water, 4 November, 2011. 
5 NHS Wiltshire, 21 October, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

6.  Scheme to offset 
negative landscape/ 
biodiversity impact 
on bats:

6

Community important 
area for bats 

 

Unknown In time with development Wiltshire 
Council 
 

Wiltshire Council 
 
Town Council 
 
 

S106 N Risk: 
Details of exact 
scheme are not 
yet established. 
Study required 
to inform this.  
 
 
Contingency: 
Bat surveys of 
Potley House 
and all suitable 
foraging/ 
commuting 
features 
required to 
assess any 
likely significant 
effects upon the 
nearby Bath and 
Bradford Bats 
Special Area of 
Conservation 
 

 

7.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

7

To encourage 
sustainable transport 
movements 

 

 
To provide accessibility 
to key facilities and 
services 
 

£757,000 (based 
on £1,500 
contribution per 
house) 

As per site (s) development  Developer(s)/
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions  

N Risk: 
Lack of 
resources  

 

                                                           
6 Natural England, 22 August, 2011. 
7 Sustainable Transport, 17 January, 2012. 

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

8.  Newly built and 
refurbished 
Community 
Campus, 
incorporating 
existing Springfield 
Leisure Centre, 
including: 

• Relocated library 
facilities 

• Multi-purpose 
spaces and 
activity rooms 
(replace 
Community 
Centre) 

• All Weather 
Pitch 

 Children’s play 
provision 

• Parking and 
bicycle storage 

• Internal climbing 
wall:

8

 
 

• To make most 
efficient use of 
council buildings 

• To deliver more for 
local communities 

• To create flexible 
space for a variety 
of people and 
organisations 

• To enable 
organisations to 
benefit from working 
with the council in 
terms of low cost 
service delivery 

• To build upon the 
principles in the 
Leisure Review 
(2010) 

TBC – 
commercially 
sensitive 

X   Wiltshire 
Council 

TBC Capital 
Programme 

Y Risk: 
Site & funding 
agreed. If 
campus does 
not go ahead 
proposals will 
revert to cabinet 

 

 

  

                                                           
8 Campus and Operational Delivery Models Team, 23 January, 2012. 

LOW  
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

1.  New railway 
station:

9
A stakeholder 
aspiration within the 
Great Western Route 
Utilisation Strategy 

 
Unknown Unknown   Network 

Rail/Wiltshire 
Council  

Network Rail  Third party 
funders and 
developers 
could work with 
Network Rail 
 
 
 

N Risk: 
Lack of funding  
 
 

 

2.  Traffic Management 
Measures (Corsham 
Town)

10

To facilitate the 
expeditious movement 
of traffic   

TBC  As per site(s) development  Developer(s)/
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions  

N 
 
 
 
 
 

 

 

3.  Extension to 
existing cemetery:

11

 
 

 

Cemetery will close 
due to it being full 
Therefore an extension 
or new cemetery needs 
to be provided 

Unknown    
 
 
 
 
 

Corsham 
Town 
Council 

Corsham Town 
Council 

Unknown Unknown Risk:  
Lack of 
provision for 
existing and 
new population. 

 

                                                           
9 Network Rail, 3 November, 2011. 
10 Sustainable Transport, 17 January, 2012. 
11 Amenity & Fleet, 22 August, 2011. 

HIGH  

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

4.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

12

 
 

505 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£85,900.50 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
Library is due to 
become part of 
the community 
campus. Details 
of allocated 
space within the 
campus are still 
outstanding this 
may alter the 
library 
infrastructure 
requirements for 
Corsham. 
 

 

5.  Upgrades to 
existing Indoor 
Leisure Facilities 
via planned 
maintenance and 
refurbishment:

13

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 

TBC X   Wiltshire 
Council 

Wiltshire Council WCTP 
 

N 
 

Risk: 
Lack of 
Resources 

 

                                                           
12 Libraries, 19 January, 2012. 
13 Leisure Services, 17 August, 2011. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

6.  Enhance formal 
outdoor sports 
provision at Leafy 
Lane, Corsham:

14

 
 

  

To meet anticipated 
increase in demand. 
 
To meet the known 
needs of the existing 
NWDC Playing Pitch 
Strategy, which will 
form the basis of the 
Wiltshire Council 
Formal Outdoor Pitch 
Strategy 
 

£50,000 X   Leafy Lane 
Sports Club 

Leafy Lane 
Sports Club 

S106 N Risk: 
Lack of 
Resources 

 

7.  Protect and 
enhance existing 
line of North Wilts 
Cycle Route (part of 
NCR 4):

15

To provide sustainable 
leisure opportunities 
(SO4) and multi-
functional GI (SO5). 

  
Plans are to re-
establish the link south 
to Lacock to enable 
sustainable commuting 
(SO8) between Lacock, 
Chippenham and 
Calne. 
 

£2,120/yr approx  
existing 
maintenance 
 
£7,000/yr approx 
existing rental 
paid by Wiltshire 
Council. 
 
Enhancement 
costs TBC. 
 

Short, medium and long term 
for existing infrastructure.  
Enhancement dependent 
upon phasing of the 
development 

Wiltshire 
Council/ 
Sustrans 

Wiltshire Council/ 
Sustrans 

Wiltshire 
Council for 
existing 
delivery costs, 
developer (CIL) 
for enhanced 
delivery costs 

 Risk: 
Landowners 
may not agree 
to renew 
existing lease to 
Wiltshire 
Council on 
Permissive 
paths. 
 
Contingency: 
Alternative 
routes to be 
sought where 
possible.  
 

 

                                                           
14 Leisure Services, 17 August, 2011. 
15 Countryside, 1 September, 2011. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Corsham Community Area 
 

8.  Implementation of 
the Town Cycle 
Network:

16

 
  

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown  Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk:  
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
funding. 
 

 

  

                                                           
16 Sustainable Transport, 17 January, 2012. 

MID 
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Extra notes on infrastructure for Corsham 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 

Essential 
 
 
 

Wiltshire Fire and Rescue 
Service17

No anticipated plans to move location but development may be required. WFRS would consider joining a Community Campus or where possible 
expansion and re-development of these Fire Stations (WFRS would wish to be involved in early consideration of possible locations).  
 

Education18 There are currently some surplus places in existing schools but these are likely to be filled with pupils arising from current housing developments. 
The increase in housing would require an existing school or schools to be extended, which schools will depend on the location of the housing and 
each schools site constraints. 

  

 
Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce. 

                                                           
17 Wiltshire Fire and Rescue Service, 19 October, 2011. 
18 Education, 12 September, 2011. 
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Summary of the  
spatial strategy for Corsham 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Corsham 

Large villages 
 

Box, Colerne and Rudloe 

Small villages 
 

Gastard, Lacock, Neston and Westwells 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
Housing 

1,200 homes (at least) 
 

Corsham 
(No strategic sites 
allocated) 
 

1,050  
 

Rest of the 
community area 
 

150 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

6 ha of employment land 
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Leafield Industrial Estate 
 
Fiveways Trading Estate 
 

 

Delivery of housing 2006 – 2026 for the Corsham community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Corsham 
town 

 
1,050 

 
465 

 
110 

 
0 

 
475 

Remainder 
 

 
150 

 
65 

 
325 

 
0 

 
0 

Community 
area total 

 
1,200 

 
530 

 
435 

 
0 

 
475 

 

For further information, see Core Policy 11 of the Wiltshire Core Strategy. 
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Devizes 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Devizes community area   
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

1.  Rollout of Superfast 
Broadband (NGA) 
to Devizes 
exchange:

1

 
 

(NGA = Next 
Generation Access) 
 

BT Superfast 
Broadband Programme 

Part of BT’s 
£2.5bn roll out 
programme 

March 
2012 

  BT 
Openreach 

BT Openreach BT Openreach  Y  Risk: 
Unknown 

 

2.  Capacity 
improvements to 
the public sewer 
network:

2

Maintaining service 
levels relating to sewer 
flooding and water 
quality  
 
 

TBC    Wessex 
Water 

Wessex Water Wessex Water  
 
Developer 
contributions 

N Risk: 
Scope of works 
subject to 
engineering 
appraisal. 

 

3.  Capacity 
improvements to 
the water supply 
network (Booster 
Station):

3

Maintaining service 
levels 

 

TBC  2015-
2020 

 Wessex 
Water 

Wessex Water Wessex Water  
 
Developer 
contributions 
through 
requisition 
arrangements 
 

N Risk: 
Unknown 

 

                                                           
1 BT Openreach, 30 August, 2011. 
2 Wessex Water, 4 November, 2011. 
3 Wessex Water, 4 November, 2011. 

LOW  

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

4.  Expansion of 
existing town 
primary schools:

4

569 houses will create 
a demand for a 
maximum of 176 
primary pupil places. 

 

 
Some surplus is 
available but this is 
likely to be filled from 
new development. 

Capital costf 
building extra 
places 
(extensions) is 
£12,958 per 
place  
 
Estimated cost of 
£2,280,608. 
 

Will depend on pace of 
house building. 

Local 
Authority 

Local Authority 
and schools 

Would be 
seeking section 
106 
contributions 
from housing 
developers. 

N Risk: 
Insufficient 
funding will risk 
breach of 
statutory duty to 
provide 
adequate school 
places.  

5.  Potential expansion 
of existing village 
primary schools:

5

209 Homes will require 
65 Primary Pupil 
places.  
 
Additional places may 
be required depending 
on where new 
development is 
planned. 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,958  
 
Estimated 
maximum cost of 
£818,870. 

Will depend on pace of 
house building and its 
location. 

Local 
Authority 

Local Authority 
and schools 

S106 N Risk: 
Without knowing 
where 
development is 
planned it is   
impossible to 
determine 
where or if 
additional 
places will be 
required.  
 
 
 

 

                                                           
4 Education, 24 August, 2011. 
5 Education, 24 August, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

6.  Expansion of one 
or both of the 
existing secondary 
schools:

6

 
 

(Devizes or 
Lavington Secondary 
School) 

778 Homes will require 
171 Secondary School 
Places. 
 
The current houses 
with planning 
permission will fill the 
majority of the surplus 
places.  
 
 
Expansion will be 
required to provide 
additional places. 
 

Capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place. 
 
 
Estimated 
maximum cost of 
£3,245,922. 

Will depend on pace of 
house building and its 
location 

Local 
Authority  

Local Authority 
and school 

S106 N Risk: 
Insufficient 
funding will risk 
breach of 
statutory duty to 
provide 
adequate school 
places.  
 
 
 
 

 

7.  Development of 
primary care 
supercentre to take 
all three existing 
GP surgeries, plus 
improvements to 
smaller village 
surgeries:

7

To cope with additional 
demand for Primary 
Care doctor and dentist 
provision. 

 

 
Most of the practices 
are up to full capacity 

£3,248,000 
+ £500,000 

X   Either GP 
and dental 
practices self 
funded 
development
or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

Developers of 
land via 
infrastructure 
levy  
Ongoing 
support of GPs 
from primary 
care trust or 
new NHS 
commissioner 

N Risk: 
Without funds 
from developers 
no investment 
into GP. There 
is a lack of NHS 
ongoing funding 
support. 
  
No contingency  
plans in place 
 

 

                                                           
6 Education, 12 September, 2011. 
7 NHS Wiltshire, 21 October, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

8. Improvements to 
walking and cycling 
routes public 
transport and 
associated 
facilities:

8

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services.  

£1,600,000 
(based on £1,500 
contribution per 
house)  

As per site(s) development  Developer 
(s)/ public 
transport 
operator(s)/
Wiltshire 
Council  

Public Transport 
Operator(s)/  
Wiltshire Council  

Developer 
Contributions/
Wiltshire 
Council  

N Risk: 
Lack of 
resources  

 
 
 
 
 
 
 
 
 
 

  

                                                           
8 Sustainable Transport, 17 January, 2012. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

1.  Traffic management 
measures

9
To facilitate the 
expeditious movement 
of traffic and to help 
address air quality 
issues 

  
TBC As per site(s) development 

and as set out in the Devizes 
AQAP 

Developer(s) 
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions/ 
Wiltshire 
Council  

N  

 

2.  Kennet & Avon 
Canal – phased 
towpath 
improvements and 
maintenance 
(approx 50km):

10

Provides cycling and 
walking route for 
commuting and leisure 
/recreation. 

 
 
Sustainable transport – 
Carbon reduction 
Economic benefit 

£3,700,000 Total X X X Wiltshire 
Council 
Sustrans  
British 
Waterways 
KA Trust   

British 
Waterways 

S106 
CIL 

N Risk: 
Insufficient 
funding from 
S106   
 
Contingency: 
Funding from 3rd

 

 
party sources 
would need to 
be sought.  

 
 

 

3.  Kennet & Avon 
Canal – 
replacement Lock 
Gates and Brick 
work repairs at 
Lock 46 Caen Hill 
Flight, Devizes:

11

 
 

Necessary to allow 
navigation to continue 

£60,000 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk:  
Lock failure 
would close 
section of the 
navigation 

 

                                                           
9 Sustainable Transport, 17 January, 2012. 
10 Canals, Countryside, 31 August, 2011. (see also Trowbridge, Melksham, Bradford on Avon and Pewsey CA delivery schedules) 
11 British Waterways, 16 August, 2011. 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

4.  Kennet & Avon 
Canal – Horton 
Fields Swing Bridge 
Drainage 
improvements and 
leak prevention:

12

 
 

To prevent loss of 
water, possible 
intensification of 
problem and bank 
instability 
 

£3,000 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Minor-To 
prevent loss of 
navigation and 
prevent flooding 

 

5.  Kennet & Avon 
Canal – new pump 
at Caen Hill Flight:

13

Necessary to allow 
navigation to continue 

  
 
 
 

£40,000 2011-
2012 

  British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Major risk to 
waterway as 
pumps 

 

6.  Improved and 
enhanced indoor 
leisure facilities at 
Devizes Leisure 
Centre, including a 
learner pool:

14

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 

TBC 
 
 
 
 
 
 

X 
 
 
 
 
 
 

  Wiltshire 
Council 
 
 
 
 
 

Wiltshire Council 
 
 
 
 
 

WCTP 
 
 
 
 
 
 

N 
 
 
 
 
 
 

Risk: 
Lack of 
Resources 
 
 
 
 
  

7.  Provision of Skate 
Park and BMX 
Track in Devizes:

15

The need for these 
facilities is well known 
and appears in the 
Community Area Plan 

 

 
 

£110,000 plus 
£10,000 per 
annum 
maintenance 
(10yrs) 

X   Wiltshire 
Council 

Wiltshire Council 
/ Devizes Town 
Council 

S106 N Risk: 
Lack of 
Resources or 
difficulty in 
identifying an 
appropriate site.  
 

 

                                                           
12 British Waterways, 16 August, 2011. 
13 British Waterways, 16 August, 2011. 
14 Leisure Services, 17 August, 2011. 
15 Leisure Services, 17 August, 2011. 

MID 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

8.  Potential 
replacement of 
Devizes Ambulance 
Station:

16

The existing 
ambulance station near 
the centre of town 
needs replacing and 
GWAS are looking at 
potential options. 

 

TBC    GWAS GWAS Developer 
 
GWAS 

N Risk: 
Lack of funding 
for replacing 
existing 
ambulance 
station 

 

9.  Wiltshire Heritage 
Museum – 
additional  storage 
space for 
archaeological 
archive to be 
created through 
development/ 
building:

 17

Storage is full – 
additional storage 
required to ensure 
archaeological archive 
is made accessible and 
stored to museum 
standards. 

 

New build 
storage 
estimated at 
£1,300,000. 
Estimated 
revenue costs 
would be 
£40,000 per 
annum 

     LDR 
S106 

N Risk: 
Lack of storage 
could impact 
museums 
across the 
county.  
 
Contingency: 
Museum 
storage could be 
provided at a 
mutually 
convenient 
central location 
for Devizes and 
Salisbury 
museums. 
 

 

                                                           
16 Great Western Ambulance Service, 26 June, 2009. (minutes of meeting) 
17 Heritage, Heritage Service Infrastructure Capacity and Needs Questionnaire, 2009 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Devizes Community Area 
 

10.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

18

 
 

778 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£132,337.80 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

11.  WFRS is 
considering a 
“strategic 
placement of 
specialist 
resources at a 
single location”:

19

To enable WFRS to 
“reach out and better 
serve the needs of 
expansion as proposed 
across the county and 
detailed within the Core 
Strategy”.  

Redevelopment 
costs £1,500,000 
 

X X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of suitable 
site/space 
 
Contingency: 
Potential for 
joining 
community 
campus site 

 

12.  Implementation of 
the Town Cycle 
Network:

20

 
  

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

  

                                                           
18 Libraries, 19 January, 2012. 
19 Wiltshire Fire and Rescue Service, 19 October, 2011. 
20 Sustainable Transport, 17 January, 2012. 

HIGH  

MID 

MID 
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Land between A361 and Horton Rd 
strategic site  
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Land between A361 and Horton Rd strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land between A361 and Horton Road strategic site 
 

1.  Reinforcement of 
electricity network 
and primary sub-
station:

21

The existing primary 
sub-station is almost 
fully loaded.  

  
Reinforcement is likely 
to be required.  
 
Normal extensions and 
alternations to the 
network also required. 

Dependent on 
the electrical 
loading and 
layout of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 

 New 
connections to 
be provided by 
the developer. 
 
Where existing 
infrastructure is 
inadequate to 
support the 
increased 
demands from 
the new 
development, 
the costs of 
any necessary 
upstream 
reinforcement 
required would 
normally be 
apportioned 
between 
developer and 
DNO ( 
Distribution 
Network 
Operator) 
 

 Risk: 
As the primary 
s/s is at the 
other end of the 
town to the 
proposed 
development 
any extension of 
the electricity 
network is 
expected to be 
costly. 

 

                                                           
21 Scottish and Southern Electric, 17 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land between A361 and Horton Road strategic site 
 

2.  Capacity 
improvements to 
public sewer 
network and 
pumping stations:

22

 
 

Capacity 
improvements to 
public sewer network 
and pumping 
stations. 
 
Scope of works 
subject to 
engineering appraisal 
 

Maintaining service 
levels relating to sewer 
flooding and water 
quality 

TBC In time with development Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution 

N Risk: 
Scope of works 
subject to 
engineering 
appraisal 

 

3.  Strategic 
Landscaping 
Requirements:

23

 
 

(may include off-site 
measures) 
 

To ensure no detriment 
to the AONB 

TBC In time with development  Wiltshire 
Council 

Wiltshire Council  S106 N Risk: 
Damage to the 
AONB. 

 

4.  Support for town 
bus service:

24
To encourage 
sustainable transport 
movements  

  
£300,000 As per site development  Developer(s)/

Bus operator 
Bus operator Developer 

Contributions 
N Risk: 

Lack of 
resources to 
continue 
provision 

 

                                                           
22 Wessex Water, 4 November, 2011. 
23 Natural England, 22 August, 2011. 
24 Passenger Transport Unit, 21 October, 2011. 

LOW  

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land between A361 and Horton Road strategic site 
 

5.  Improvements to 
walking and cycling 
routes public 
transport and 
associated 
facilities:

25

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services. 
 

£1,600,000 
(based on £1,500 
contribution per 
house) 

As per site(s) development Developer 
(s)/public 
transport 
operator(s)/
Wiltshire 
Council 

Public Transport 
Operator(s)/ 
Wiltshire Council 

Developer 
Contributions/
Wiltshire 
Council  

N Risk: 
Lack of 
resources  

 

6.  Traffic Management 
Measures:

26
To facilitate the 
expeditious movement 
of traffic and to help 
address air quality 
issues 

 
TBC As per site(s) development 

as set out in Devizes AQAP 
Developer(s)/
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions/
Wiltshire 
Council  

N 
 
 

Risk: 
Unknown – part 
of site 
requirements 

 
 
 
 
 
 
 
 
 

 

  

                                                           
25 Sustainable Transport, 17 January, 2012. 
26 Sustainable Transport, 17 January, 2012. 

MID 

LOW  
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Land between A361 and Horton Rd strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land between A361 and Horton Rd strategic site 
 

1.            
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Extra notes on infrastructure for Devizes 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
Essential 

Passenger Transport Unit27 Public transport requirements cannot be taken in isolation and will being incorporated into the overarching transport studies for each town – awaiting 
results of transport modelling. 

 

 
Education28 Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce.  

 
 

                                                           
27 Passenger Transport Unit, 21 October, 2011. 
28 Education, 12 September, 2011. 
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Summary of the  
spatial strategy for Devizes 

 

Settlement strategy (Core Policy 1): 

Tier 
 

Settlements 

Market towns 
 

Devizes 

Local service centre 
 

Market Lavington 

Large villages 
 

Bromham, Great Cheverell, Potterne, Rowde, Urchfont, West Lavington / Littleton Pannell and 
Worton 

Small villages 
 

All Cannings, Bishop Cannings, Easterton, Erlestoke, Etchilihampton and Marston 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
Housing 

2,150 homes (at least) 
 

Devizes 
(No strategic housing 
sites allocated) 
 

1,730  
 

Rest of the 
community area 
 

420 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

9.9 ha of employment land Land between A361 
and Horton Rd 
 

8.4 ha 

Nursteed Rd 
(Saved Local Plan 
Allocation) 
 

1.5 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Banda Trading Estate 
Folly Road 
Hopton Industrial Estate 
Hopton Park 
Le Marchant Barracks 
Mill Road 
Nursteed Industrial Estate 
Police Headquarters 
 

 

Strategic site (Core Policy 12) 

Strategic site Type of development 
 

Amount  

 
Land between A361 
and Horton Rd 

Housing 
 

0 dwellings 

Employment 8.4 ha  
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Delivery of housing 2006 – 2026 for the Devizes community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Devizes town 
 

 
1,730 

 
1,070 

 
255 

 
0 

 
405 

Remainder 
 

 
420 

 
195 

 
20 

 
0 

 
205 

Community 
area total 

 
2,150 

 
1,265 

 
275 

 
0 

 
610 

 

For further information, see Core Policy 12 of the Wiltshire Core Strategy and the Strategic Site Development Template for Land between 

A361 and Horton Rd in Appendix A to the Core Strategy. 
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Malmesbury 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 

 



February 2012         Wiltshire Infrastructure Delivery Plan Appendix 1: Malmesbury   
 

114 
 

 
 

General infrastructure 
requirements 

 

 

for the Malmesbury community area   
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

1.  Extension of 
existing town 
primary school, or 
build a new primary 
school on a new 
site:

1

 
 

287 houses will create 
a demand for a 
maximum of 89 primary 
pupil places. 
 
The increase in 
housing would either 
require an existing 
school to be extended; 
alternatively a new 
school on a new site 
may be needed. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Estimated 
maximum cost of 
£1,121,222.  
 
If new school 
built cost 
increases to 
£13,406 
 
Estimated 
maximum total 
cost of 
£1,193,134. 
 

Will depend on pace of 
house building and its 
location. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Lack of funding 
could mean 
breach of 
statutory duty in 
providing 
adequate school 
places.  
 
Possible site for 
new school is 
not yet 
identified.  

 

                                                           
1 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

2.  Extension of 
existing village 
primary schools:

2

 
 

152 houses will create 
a demand for a 
maximum of 48 primary 
pupil places. 
 
There are currently 
some surplus places in 
existing schools but 
most schools are full in 
reception this year. 
 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£604,704.  
 

Will depend on pace of 
house building and its 
location. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

Would be 
seeking section 
106 
contributions 
from housing 
developers 

No  Risk: 
Without section 
106,   Local 
Authority would 
have insufficient 
funds to provide 
the additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 
 

 

3.  Expansion of 
Malmesbury 
Secondary School:

3

439 houses will create 
a demand for a 
maximum of 97 
secondary pupil places. 

 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary  
 
Estimated 
maximum cost of 
£1,841,254 
 

Will depend on pace of 
house building 

Local 
Authority  

Local Authority   
and Academy 

S106 N Risk: 
Insufficient 
funding for 
additional 
places required 
will breach 
statutory duty to 
provide 
adequate school 
places.  

 

                                                           
2 Education, 12 September, 2011. 
3 Education, 12 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

4.  Capacity 
improvements to 
water supply and 
waste networks:

4

 
 

Maintaining service 
levels 

TBC    Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works 

N Risk: 
Scope of works 
subject to 
engineering 
appraisal. 

 

5.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

5

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services  
 

£658,000 (based 
on £1,500 
contribution per 
house) 

As per site(s) development  Developer(s)/
public 
transport 
operator(s)/
Wiltshire 
Council  

Public Transport 
operator(s)/ 
Wiltshire Council  

Developer 
funding/ 
Wiltshire 
Council  

N Risk: 
Lack of 
Resources  

 

                                                           
4 Wessex Water, 4 November, 2011. 
5 Sustainable Transport, 17 January, 2012. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

6.  Expansion of 
childcare 
provision:

6

Contribution to 
development of 
childcare provision as 
primary expanded. 

 

 
Limitations of existing 
childcare provision. 26 
places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 
 

As an additional 
contribution to 
primary school 
development. 3-4 
year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 

As development takes place Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Shortage of 
places in town. 
Parents could 
contact LA 
unable access 
Free Entitlement 
grant (early 
education) or 
unable access 
work. 
Duty on local 
authority to 
provide under 
Childcare Act 
2006 (Sections 
6 and 7). 
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Another option 
is to secure land 
from developers 
and tender out 
to private 
providers. 
 

 

 

  
                                                           
6 Early Years & Childcare, 22 August, 2011. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

1.  Traffic Management 
Measures:

7
To facilitate the 
expeditious movement 
of traffic  

  
TBC As per site(s) development  Developer(s)/ 

Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions 

  

 
2.  Additional 

resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

8

 
 

439 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£74,673.90 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

                                                           
7 Sustainable Transport, 17 January, 2012. 
8 Libraries, 19 January, 2012. 

HIGH  

MID 
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Place-shaping infrastructure 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

3.  Possible relocation 
of Malmesbury Fire 
Station:

9

Possibly move the Fire 
Station from the Town 
Centre up towards the 
northern part of 
Tetbury Hill, closer to 
the business park and 
the proposed growth 
developments of 
Malmesbury. 

 

 

Relocation Cost 
£1,500,000. 
 
Plus additional 
land procurement 
costs. 
 

X X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of 
sufficient 
funding, and 
final 
development 
locations. 
 
 

 

4.  Improved and 
enhanced Indoor 
Leisure Facilities at 
Malmesbury 
Leisure Centre:

10

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal.  
 

TBC 
 
 
 
 
 
 
 

 X 
 
 
 
 
 
 
 

  Wiltshire 
Council 
 
 
 
 
 

Wiltshire Council 
 
 
 
 

WCTP 
 
 
 
 
 

N 
 
 
 
 

Risk: 
Lack of 
Resources 
 
 
 

 

5.  Safe walking and 
cycle ways linking 
play areas, schools 
and leisure facilities 
with the associated 
maintenance 
funding:

11

 
 

To help meet Health & 
Physical Activity and 
Carbon Emission 
targets 

£100,000  X   Wiltshire 
Council 

Wiltshire Council S106 N Risk: 
Lack of 
Resources 

 

                                                           
9 Wiltshire Fire and Rescue Service, 19 October, 2011. 
10 Leisure Services, 17 August, 2011. 
11 Leisure Services, 17 August, 2011. 

MID 

MID 

HIGH  
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Place-shaping infrastructure 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Malmesbury Community Area 
 

6.  Converting old 
railway to Cow 
Bridge:

12

Considerable additional 
housing will lead to 
increase in demand for 
key green routes out of 
town such as this. 
Currently no quiet 
routes to S or SE of 
town.  

 

 

£100,000 When sites progress Wiltshire 
Council and 
Sustrans 

Malmesbury 
Town Council or 
St Pauls 
Malmesbury 
Without  

S106, CIF, 
Heritage 
Lottery Fund, 
Landfill 
Community 
Funding 

N Risk: 
Planning 
permission 
required and 4 
land owner 
agreements 

 

7.  Development and 
implementation of a 
Town Cycle 
Network:

13

 
  

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for other 
sources of 
funding  
 

 

  

                                                           
12 Rights of Way, 28 October, 2011. 
13 Sustainable Transport, 17 January, 2012. 

MID 

HIGH  
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Extra notes on infrastructure for Malmesbury 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
Essential 

Education14 Places available at the time would reduce the number of additional places required; hence the cost would also reduce.  
 
Any existing surplus places these are likely to be filled with pupils arising from current housing developments as well as pupils from Malmesbury 
Town who are currently unable to secure a place at a town school. 
 
Additional places may be required, will depend on which villages receive the additional housing. 
 
Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce. 
 

 

 

                                                           
14 Education, 12 September, 2011. 
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Summary of the  
spatial strategy for Malmesbury 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Malmesbury 

Large villages 
 

Ashton Keynes, Crudwell, Great Somerford, Oaksey and Sherston 

Small villages 
 

Brinkworth, Charlton, Corston, Dauntsey, Lea, Luckington, Milbourne, Minety and Upper 
Minety 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
Housing 

1,200 homes (at least) 
 

Malmesbury 
(No strategic sites 
allocated) 
 

760  
 

Rest of the 
community area 
 

440 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

5 ha of employment 
land. 

Saved North 
Wiltshire District 
Plan allocations 

Land North of 
Tetbury Hill 

1 ha 

Land at Garden 
Centre, Malmesbury 

4 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Malmesbury Business Park 
Dyson Site 
Land North of Tetbury Hill 
 

 

Delivery of housing 2006 – 2026 for the Malmesbury community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Malmesbury 
town 

 
760 

 
405 

 
85 

 
0 

 
270 

Remainder 
 

 
440 

 
215 

 
90 

 
0 

 
135 

Community 
area total 

 
1,200 

 
620 

 
175 

 
0 

 
405 

 

For further information, see Core Policy 13 of the Wiltshire Core Strategy. 
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Marlborough 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Marlborough community area   
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

1.  BT Rollout of 
Super-Fast 
Broadband (NGA) 
to Hungerford 
Exchange (covering 
Marlborough and 
Pewsey):

1

 
 

BT Superfast 
Broadband Programme 

£2.5bn (total cost 
of rollout 
programme) 

March 
2012 

  BT 
Openreach 

BT Openreach BT Openreach  Y Risk: 
Unknown 

 

2.  Improvements, 
works and 
expansion of 
Marlborough Waste 
Water Treatment 
Works (WwTW) and 
Water Treatment 
Works (WTW):

2

 
 

To ensure treatment 
meets the needs of the 
river environment as 
the local population 
increases. Will also 
help to protect the 
River Kennet. 
Expansion to ensure 
capacity to treat the 
area’s sewage until at 
least 2021. 
 

N/A X   Thames 
Water  

Thames Water  Regulatory 
funding 

Y  

 

                                                           
1 BT Openreach, 30 August, 2011. 
2 Thames Water, TW Five Year Plan 2010-2015. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

3.  Relocate Preshute 
Primary School and 
rebuild St Mary’s 
Infants and St 
Peter’s Juniors:

3

 
 

288 houses will create 
a demand for 90 
primary school places. 
 
Extension of Preshute 
Primary School site is 
not possible in its 
current location. 
 
Re-build of infants and 
junior school in town 
will accommodate 420 
pupils. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,958 per 
primary place  
 
Estimated cost of 
£1,166,220. 

Will depend on pace of 
house building. 

Local 
Authority 

Local Authority 
and School 

S106 N Risk: 
Lack of 
provision of 
places leading 
to breach of 
statutory duty. 
 
Risk: 
Not able to 
identify a site for 
relocation of 
Preshute 
Primary.  
 
Contingency: 
Temporarily 
place pupils 
outside of the 
local area until 
additional 
provision has 
been identified. 
 

 

                                                           
3 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

4.  Extension of 
existing village 
primary schools:

4

 
 

153 houses will create 
a demand for a 
maximum of 47 primary 
pupil places. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing. 
 

Should additional 
places be 
required, the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,958 per 
primary place  
 
Estimated 
maximum cost of 
£609,026.  
 

Will depend on pace of 
house building and its 
location. 

Local 
Authority 

Local Authority 
and schools 

S106 N Risk: 
Without knowing 
which villages 
the housing will 
be located in it 
is impossible to 
determine 
whether 
sufficient 
primary pupil 
places are 
available or not. 
Lack of 
provision could 
lead to breach 
of statutory duty. 
  

 

5.  Expansion of St 
John’s Secondary 
School:

5

 
 

A total of 441 planned 
houses will create a 
maximum of 97 
secondary school 
student places. 
 
The secondary school 
is already full.  
 
An expansion of the 
school will be required. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place 
 
Estimated 
maximum cost of 
£1,841,454. 
 

Will depend on pace of 
house building. 

Local 
Authority 

Local Authority 
and school 

S106 N Risk: 
Lack of 
provision may 
lead to breach 
of statutory duty. 

 

                                                           
4 Education, 24 August, 2011. 
5 Education, 12 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

6.  Improvements and 
extensions to 
smaller village GP 
surgeries:

6

 
 

Equivalent to 1 GP and 
0.5 dentists required. 
 
To cope with additional 
demand for Primary 
Care doctor and dentist 
provision most of the 
practices are up to full 
capacity. 
 

£806,000 
+ £100,000 

 X  Either GP 
and dental 
practices self 
funded 
development
or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 

N Risk: 
Without funds 
from developers 
no investment 
into GP  
Lack of NHS 
ongoing funding 
support. 
  
No contingency 
plans in place. 
 

 

7.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
facilities:

7

To encourage 
sustainable transport 
movements  

 

 
To provide accessibility 
to key facilities and 
services 

£361,000 (based 
on £1,500 
contribution per 
house) 

As per site(s) development  Developer(s) 
Public 
Transport 
operator(s)/
Wiltshire 
Council  

Public Transport 
operators(s)/ 
Wiltshire Council  

Developer 
funding/ 
Wiltshire 
Council  

N Risk: 
Lack of 
resources  

 

                                                           
6 NHS Wiltshire, 21 October, 2011. 
7 Sustainable Transport, 17 January, 2012. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

8.  Contribution to 
development of 
childcare provision 
when schools 
expanded or new 
primary schools 
built, plus an 
immediate need for 
after school 
provision:

8,9

 
 

Capacity of current 
provision to expand. 
26 places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 

As an additional 
contribution to 
primary school 
development. 3-4 
year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 
Shortage of after 
school provision 
requires 
additional 
£8,000. 

When school development 
takes place. 

Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
Already sought 
funds from 
S106 on 
primary school 
development 
(Ridgeway 
Farm) 
 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
 
 
 
 
 
 
 
 
Y 

Risk: 
Shortage of 
places in town.  
Risk parents will 
contact the local 
authority as they 
cannot access 
their Free 
Entitlement 
grant (early 
education) or 
they are not 
able to access 
work. Duty on 
the local 
authority to 
provide this 
under the 
Childcare Act 
2006 (Sections 
6 and 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Another option 
is to secure land 
from developers 
and tender out 
to private 
providers. 
 

 

  

                                                           
8 Early Years & Childcare, 22 August, 2011. 
9 Early Years & Childcare, 27 October, 2011. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

10

 
 

441 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£75,014.10 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

2.  WFRS considering 
changing to join a 
‘Community 
Campus’ scheme:

11

 
 

WFRS would consider 
joining a Community 
Campus or where 
possible expansion and 
re-development of 
these Fire Stations. 
 

 X X X Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of funding 
and dependant 
on determining 
definitive 
development 
areas.  

 

3.  Replacement of 
Marlborough 
Ambulance 
Station:

12

Existing ambulance 
station needs replacing 

 

TBC    GWAS GWAS Developer 
 
GWAS 

N Risk: 
Lack of funding 
for replacing 
existing 
ambulance 
station 
 

 

                                                           
10 Libraries, 19 January, 2012. 
11 Wiltshire Fire and Rescue Service, 19 October, 2011. 
12 Great Western Ambulance Service, 26 June, 2009. (minutes of meeting) 

HIGH  

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

4.  River Dunn By-Weir 
Project ceration of 
6 lock bypass weirs 
at Bedwyn:

13

 
 

 

 
 

To prevent loss of 
canal water into River 
Dun to improve water 
quality. 
 
 

£680,000 Total X   Environment 
Agency/ 
British 
Waterways/ 
Thames 
River 
Restoration 
Trust. 

British 
Waterways 

British 
Waterways has 
committed 
£75,000 to the 
by weir project 
for the 
planning/desig
n of the project. 
No additional 
money is likely 
to be available 
in the short 
term.  The 
Thames River 
Restoration 
Trust will 
explore funding 
opportunities 
further. 
 

 Risk: 
Continuing risk 
to water quality 
and habitat  

 

5.  Improved and 
enhanced Indoor 
Leisure Facilities at 
Marlborough 
Leisure Centre:

14

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 

TBC X   Wiltshire 
Council 
 

Wiltshire Council 
 

WCTP 
 

N Risk: 
Lack of 
Resources 

 

                                                           
13 British Waterways, 16 August, 2011. 
14 Leisure Services, 17 August, 2011. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Marlborough Community Area 
 

6.  Contribution 
towards upgrading 
Marlborough to 
Swindon railway 
path, including 
ramp to business 
park:

15

 
 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 
 
The current route is not 
linked to Marlborough 
Business Park and the 
new Tesco store. 
 
With improvement the 
route has the potential 
to replace car trips to 
both.  
 

£2,004,929 
 

When sites progress Wiltshire 
Council, 
Sustrans 

Wiltshire Council, 
Sustrans 

Heritage 
Lottery Fund, 
Landfill 
Community 
Funding, Rural 
Development 
Funding 

N Risk: 
Assumes 
continuation of 
existing lease 
between 
Wiltshire 
Council and 
Sustrans for 
permissive 
route. New link 
to Tesco may 
require planning 
approval 

 

7.  Development and 
implementation of a  
Town Cycle 
Network:

16

 
 

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown  Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding  
 

 

  

                                                           
15 Rights of Way, 20 October, 2011. 
16 Sustainable Transport, 17 January, 2012. 

HIGH  

MID 
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Land West of Salisbury Rd, 
Marlborough 
strategic site  
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Land West of Salisbury Rd, Marlborough strategic site 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

1.  Normal extensions 
and alterations to 
the existing 
electricity network 
to provide 
supplies:

17

 
 

At the present time the 
existing Primary s/s’s in 
Westbury has sufficient 
spare capacity to 
supply the anticipated 
electrical demand for 
the development. 
 

Cost would be 
dependent on the 
electrical loading 
and layout of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 
 

Southern 
Electric or 
independent 
connections 
provider 
(ICP) 

 We would 
expect funding 
for new 
connections to 
be provided by 
the developer. 

N Risk: 
Unknown 

 

2.  Significant 
upgrades to waste 
water network:

18

 
 

Due to proposed 
location and size of 
site. 

TBC Prior to development Thames 
Water 

Thames Water Thames Water 
 
Developer 

N Risk: 
Detail of 
upgraded 
needed is to be 
determined. 
Developer 
funded impact 
study to 
determine 
upgrade details. 
  

 

                                                           
17 Southern Electric, 12 December, 2011. 
18 Thames Water, 9 December, 2011. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

3.  Positive drainage 
for roads and car 
parking:

19

 
 

Just over half of this 
overlies a Source 
Protection Zone 1 
(SPZ) with the site 
boundary skirting the 
pumping station for this 
potable water source. 
 
Whilst clean roof water 
could be discharged to 
ground, roads and car 
parking will require 
positive drainage out of 
the SPZ1 area. 
 

TBC    Developer 
 
Thames 
Water 

 Developer  Risk: 
Consultation 
with Thames 
Water should 
also be 
undertaken. 

 

4.  Reinforcement of 
gas network to 
meet demand:

20

 
 

Based on default 
annual demands there 
is not sufficient 
pressure in the network 
to meet demand. 
Reinforcement would 
be required. Maximum 
number of properties 
possible to avoid 
reinforcement would be 
41. 
 
 
 

Based on current 
costs, 
reinforcement 
would be 
approximately 
£20,300. 
 
Total hourly 
demand for 230 
properties is 
224scmh. 

Prior to development. Wales and 
West Utilities 

Wales and West 
Utilities 

Wales and 
West Utilities 
 
Developer 

 Risk:  

 

                                                           
19 Environment Agency, 14 December, 2011. 
20 Wales and West Utilities, 13 December, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

5.  Access road into 
and through 
strategic site:

21

 
  

To facilitate the 
expeditious movement 
of traffic (particularly 
buses) into and 
through the strategic 
site.  

£250,000 As per site development  Developer Wiltshire Council  Developer 
Contributions  

N Risk:  

 

6.  Extension of town 
bus service to this 
area of the town:

22

The existing rural 
services along the 
Salisbury Road are 
infrequent and the 
development is too far 
from town to walk due 
to the hilly terrain. 

 

 

Likely to require 
an extra vehicle; 
cost approx 
£50,000 per 
annum. 

Must be in place before first 
occupancy 

Developer  Developer  Risk: 
Lack of 
resources   

 

7.  Bus stops and 
shelters:

23

 
 

A general requirement. 
 
Approx 6 stops, inc 3 
with shelters. 
 

TBC Should be in place before 
first occupancy 

Wiltshire 
Council 
 
Developer 

 Wiltshire 
Council 
 
Developer 

 Risk: 
Lack of 
resources  

 

                                                           
21 Sustainable Transport, 17 January, 2012. 
22 Passenger Transport Unit, 7 December, 2011. 
23 Passenger Transport Unit, 7 December, 2011. 

LOW  

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

8.  Bridge or 
signalised crossing 
over A346 to link 
between site and 
business park:

24
 
25

 
 

There will be a high 
demand for 
pedestrians and 
cyclists to access the 
business park, 
particularly as TESCO 
would be the local 
shop. A346 is a busy 
road so would be 
difficult to cross 
otherwise. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 42 
and 43. 

Depends on 
solution 
proposed here. 

As development proceeds Developer Wiltshire Council This 
development 

 Risk: 
This is essential 
for development 
to proceed so 
developer must 
undertake these 
works prior to 
occupation. 
 
Decision on 
whether bridge 
or crossing is 
most 
appropriate to 
be made by 
Council 
engineers 
following 
assessment. 
 

 

                                                           
24 Rights of Way, 20 October, 2011. 
25 Rights of Way, 19 January, 2012. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

9.  Surface upgrades 
to MARL30. Within 
site path to be 
retained and 
surfaced to a high 
spec agreed by 
rights of way 
section:

26
 
27

 
 

Marl30 will provide key 
link to town centre and 
school from site for 
pedestrians. Required 
in order to promote 
sustainable town 
centre access. 
 
Must have green 
borders either side to 
be attractive route, this 
must be at least 10m 
wide. 
 
Between site and town 
centre some surface 
upgrades required. 
 
In line with Strategic 
Objectives 2, 4, 7, 8 
and 9 and Core 
Policies 35, 42 and 43. 
 

Off site upgrades 
require 
contribution of 
£25,000. 

As development proceeds Developer Wiltshire Council This 
development 

 Risk 
This is essential 
for development 
to proceed so 
developer must 
undertake these 
works prior to 
occupation.  

10.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

28

To encourage 
sustainable transport 
movements.  

  

 
To provide accessibility 
to key facilities and 
services, 
 

Bus Service 
£150,000 
 
Cycling walking 
and bus facilities 
£250,000 

As per site development  Developer/ 
Public 
Transport 
operator(s)/
Wiltshire 
Council 

Public transport 
operator(s)/ 
Wiltshire Council 

Developer 
contributions 

N 
 
 

Risk: 
Lack of 
resources  

 

 

                                                           
26 Rights of Way, 20 October, 2011. 
27 Rights of Way, 19 January, 2012. 
28 Sustainable Transport, 17 January, 2012. 

MID 

MID 
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Land West of Salisbury Road, Marlborough strategic site 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

1.  Traffic Management 
Measures:

29
To facilitate expeditious 
movement of traffic and 
to help address air 
quality issues  

 
TBC  As per site development and 

as set out in Marlborough 
AQAP 

Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
contributions/ 
Wiltshire 
Council  

N  

 
 
 
 
 
 
 
 
 
 

                                                           
29 Sustainable Transport, 17 January, 2012. 

LOW  



February 2012         Wiltshire Infrastructure Delivery Plan Appendix 1: Marlborough 
 

142 
 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

2.  Public open 
space:

30

 
 

(200 houses = 
29,056m2

 
) 

(300 houses = 
43,584m2

To meet standards for 
open space provision 
for new development in 
emerging Green 
Infrastructure Strategy. 

) 

 

£697,680 (200) 
 
£1,046,520 (300) 
 
These costings 
assume that 
there is no public 
open space 
provided on site. 
The figures 
would be 
adjusted 
accordingly if 
open space was 
provided on site. 
 

As sites progress Developer 
 
Wiltshire 
Council 

Wiltshire Council Developer 
 
CIL/ S106 

N Risk: 
The emerging 
standards are 
not yet adopted 
and may be 
subject to 
change 
therefore; these 
costings should 
be considered a 
rough estimate. 
 
 

 

3.  Southerly extension 
to footway on west 
side of A346 and 
improved crossing 
facility to facilitate 
safe access to 
footpath SAVE14:

31
 

32

 
 

SAVE14 will be a key 
link from the site to 
Savernake Forest; 
particularly as rights of 
way options from site 
are very limited. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 35, 
42 and 43. 

Depends on 
solution 
proposed here. 

As development proceeds Developer Wiltshire Council This 
development 

N Risk: 
Lack of 
resources  
 
Decision on 
what is 
appropriate to 
be made by 
Wiltshire 
Council 
engineers 
following 
assessment of 
location. 
 

 

                                                           
30 Amenity & Fleet, 14 December, 2011. 
31 Rights of Way, 20 October, 2011. 
32 Rights of Way, 19 January, 2012. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land West of Salisbury Road, Marlborough strategic site 
 

4.  Provision of new 
footpath link 
between Marl30 and 
Marl36 along old 
railway:

33
 
34

 
 

Rights of way options 
from site very limited, 
would be key attractive 
link to rights of way 
network to west of site. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 35, 
42 and 43. 
 

£20,000 As development proceeds Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of 
resources  

 

 

 

  

                                                           
33 Rights of Way, 20 October, 2011. 
34 Rights of Way, 19 January, 2012. 

MID 
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Extra notes on infrastructure for Marlborough 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
Essential 

Education35

 
 There are currently some surplus places in existing schools but these are likely to be filled with pupils arising from current housing developments. 

 
 
 
Place-shaping 

Wiltshire Council Archaeology 
Service36

Archaeological evaluation required at Land West of Salisbury Road site (Desk-Based Assessment, informed in part by field evaluation using 
geophysics and/or trial-trenching.)  
 
This site lies within an area of some archaeological significance. It has not received previous archaeological investigation and is a ‘greenfield’ site on 
a significant scale. This will both record any unknown archaeology and help to target any further mitigation deemed necessary and reasonable (as 
per Planning Policy Statement 5). 

 

                                                           
35 Education, 12 September, 2011. 
36 Wiltshire Council Archaeology Service, 12 December, 2011. 
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Summary of the  
spatial strategy for Marlborough 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Marlborough 

Large villages 
 

Aldbourne, Baydon, Broad Hinton and Ramsbury 

Small villages 
 

Avebury / Trusloe, Axford, Beckhampton, Chilton Folliat, East Kennett, Froxfield, Fyfield, 
Lockeridge, Manton, Ogbourne St George, West Overton, Winterbourne Bassett, and 
Winterbourne Monkton 
 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

850 homes (at least) 
 

Marlborough 
(including Land to 
the West of Salisbury 
Road Strategic Site) 
 

610 
(220) 

Rest of the 
community area 
 

240 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

3 ha  
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Marlborough Business Park 
Pelham Court Site 
Wagon Yard 

 

Strategic Site (Core Policy 14): 
Strategic site Type of development 

 
Amount  

 
Land to the West of 
Salisbury Road 

Housing 
 

220 dwellings 

Employment 0 ha 
 

 

Delivery of housing 2006 – 2026 for the Marlborough community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Marlborough 
town 

 
610 

 
210 

 
150 

 
220 

 
30 

Remainder 
 

 
240 

 
75 

 
20 

 
0 

 
145 

Community 
area total 

 
850 

 
285 

 
170 

 
220 

 
175 

 

For further information, see Core Policy 14 of the Wiltshire Core Strategy, and the Strategic Site Development Template for Land to the 

West of Salisbury Road in Appendix A to the Core Strategy. 
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Melksham 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

1.  Expansion of town 
primary schools:

1

 
 

736 houses will create 
a demand for a 
maximum of 228 
primary pupil places.   

 
Existing schools to be 
extended. 
 
There are currently 
some surplus places in 
existing schools but 
these are likely to be 
filled with pupils arising 
from current housing 
developments. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Estimated 
maximum cost of 
£2,872,344. 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Lack of funding 
to provide 
extension to 
school could 
lead to breach in 
statutory duty to 
provide 
adequate school 
places.  
 

 

                                                           
1 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

2.  Additional rural 
primary school 
places:

2

35 houses will create a 
demand for a 
maximum of 11 primary 
pupil places. 

 

 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£138,578. 
 
 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without knowing 
which villages 
the housing will 
be located in it 
is impossible to 
determine 
whether 
sufficient 
primary pupil 
places are 
available or not. 
 
Risk: 
Breach of 
statutory duty if 
sufficient places 
cannot be 
provided. 
 

 

                                                           
2 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

3.  Expansion of 
Melksham Oak 
Secondary School:

3

 
 

There are a total of 771 
houses proposed  
 
A maximum of 170 
additional secondary 
school places for the 
school will be required.  
 
It is anticipated that 
current house building 
will fill any surplus 
places at the school 
(Melksham Oak), some 
years groups are 
already full. 
 
Expansion of the 
existing school is 
anticipated. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place  
 
Estimated 
maximum cost of 
£3,226,940 

Will depend on pace of 
house building  

Local 
Authority  

Local Authority 
and  school 

S106 N Risk: 
Breach of 
statutory duty if 
sufficient places 
cannot be 
provided. 

 

4.  Town centre traffic 
management 
improvements:

4

To relieve congestion, 
improve aesthetic 
appearance of the 
town, improve road 
safety for pedestrians. 

 

 
 

It is estimated 
that the 
approximate cost 
of construction 
for the scheme 
on this basis and 
including a 10% 
contingency to 
take account of 
optimism bias, is 
£930,512,57 
 

   Wiltshire 
Council  

Wiltshire Council  S106/ Wiltshire 
Council 
 
 
 

Unknown 
 
 

Risk: 
Lack of funding 
identified will 
mean that the 
project will not 
go forward. 
 
Contingency: 
Phased 
approach allows 
for realistic 
financial 
contribution. 
 

 

                                                           
3 Education, 12 September, 2011. 
4 Sustainable Transport, 17 January, 2012. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

5.  Capacity 
improvements to 
water supply and 
waste networks:

5

 
 

Maintaining service 
levels. 
 

 

TBC  2015-
2020 

 Wessex 
Water 

Wessex Water Wessex Water 
 
Developer 

 Risk: 
Scope of works 
subject to 
engineering 
appraisal. 
 
Risk: 
Awaiting site 
allocations. 
 

 

6.  New GP Surgery 
plus improvements 
and additions to 
two existing GP 
surgeries:

6

Most of the practices 
are up to full capacity 

 

 
1700 people 
represents 1 new GP 
2600 people 
represents 1 new 
dentist. 
 
Need to increase 
capacity of GP 
surgeries in the west of 
the town 
 

£1,180,000 X   Either GP or 
dental 
practices self 
funded 
development
or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 
  

N Risk: 
Lack of 
sufficient 
funding will 
mean that 
current 
healthcare 
provision is 
overstretched. 
 
 
No contingency 
plans in place. 
 

 

                                                           
5 Wessex Water, 4 November, 2011. 
6 NHS Wiltshire, 20 October, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

7.  Roundabout and 
distributor road into 
and through East of 
Melksham site:

7

To facilitate the 
expeditious movement 
of traffic (particularly 
buses) and through the 
strategic site   

  

Roundabout 
£300,000 
 
Distributor road 
£1,500,000 

As per site development  Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
contributions/ 
Wiltshire 
Council  

N Risk: 
Lack of resource 

 
 
 
 
 
 
 
 
 

8.  New Community 
Campus located on 
the Melksham 
House site, 
comprising: 

• Indoor leisure 
facilities 

• Indoor bowls 
provision and 
group room 

• Relocation of 
library 

• Multi-purpose 
rooms and 
spaces for 
council and 
community use 

• Parking 
provision: 

8

• To make most 
efficient use of 
council buildings 

  

• To deliver more for 
local communities 

• To create flexible 
space for a variety 
of people and 
organisations 

• To enable 
organisations to 
benefit from working 
with the council in 
terms of low cost 
service delivery 

• To build upon the 
principles in the 
Leisure Review 
(2010) 
 

TBC – 
commercially 
sensitive 

X   Wiltshire 
Council 

TBC Capital 
Programme 

Y Risk: 
Site & funding 
agreed. If 
campus does 
not go ahead 
proposals will 
revert to cabinet 

 

                                                           
7 Sustainable Transport, 17 January, 2012. 
8 Campus and Operational Delivery Models Team, 23 January, 2012. 

LOW  

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

1.  Wilts & Berks Canal 
Restoration – 
Melksham Link 
Project:

9, 10

 
 

New Canal from 
Kennet & Avon Canal 
to River Avon. 
Canalisation of River 
Avon. WB project 10 
 

Green Infrastructure  
 
Part of the Wilts & 
Berks Canal  link 
between the River 
Thames and the 
Kennet & Avon Canal  
 
Economic, ecological 
and recreational 
benefit. 
 
Identified as part of 
national priority for   
waterway network. 

£14,100,000 
Total 

X   Wilts & 
Berks Canal 
Trust  and 
Partners  
  

Wilts & Berks 
Navigation  
Authority  
  

Enabling 
development 
CIL 
Landfill Tax 
Lottery  
Volunteering 

In process 
 

Risk: 
Landowner 
consents  (CPO)  
 
Risk: 
Funding shortfall  
( lengthened 
delivery 
programme) 

 

2.  Wilts & Berks Canal 
Restoration – River 
Avon 
to Melksham Top 
Lock:

11

 
 

New Canal River 
Avon to historic line 
of canal. WB Project 
9a 
 

£2,900,000 Total 
 

 X  Enabling 
development 
CIL 
Landfill Tax 
Lottery  
Volunteering 

N 

 

                                                           
9 Canals, Countryside, 26 August, 2011. 
10 Amenity & Fleet, 22 August, 2011. 
11 Canals, Countryside, 26 August, 2011. 

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

3.  Wilts & Berks Canal 
Restoration – 
Melksham to 
Pewsham:

12

 
 

Restoration of 
historic route and 
structures. WB 
Project 9b & 9c 
 

£5,000,000  X  CIL 
Landfill  
Volunteering 
Lottery 

N 

 

4.  Wilts & Berks Canal 
Restoration – 
towpath access:

13

 
 

Increase in demand for 
key green routes such 
as this. In line with 
Strategic Objectives 5 
and 8 Core Policies 33, 
42 and 43. 

£3,700,000 Total 
(of phased 
improvements 
see canal officer 
comments 
above). 
 

   Wilts & Berks 
Canal Trust, 
Wiltshire 
Council 

Wilts & Berks 
Canal Trust, 
Wiltshire Council 

RoW  Risk: 
Degredation of 
canal towpath. 

 

5.  Kennet & Avon 
Canal - phased 
towpath 
improvements and 
maintenance  
( approx 50km):

14

 
 

Provides cycling and 
walking route for 
commuting and leisure 
/recreation. 
Sustainable transport – 
Carbon reduction 
Economic benefit   

£3,700,000 Total 
 
(£250,000 pa)  

X X 
 

X Wiltshire 
Council 
Sustrans  
British 
Waterways 
KA Trust   

British 
Waterways 

S106 
CIL 

N Risk: 
Insufficient 
funding from 
S106   
 
Contingency: 
3rd

 

 party funding 
to be sought. 

 

 

                                                           
12 Canals, Countryside, 26 August, 2011. 
13 Rights of Way, 28 October, 2011. 
14 Canals, Countryside, 31 August, 2011 (see also Trowbridge, Melksham, Devizes and Pewsey CA delivery schedules) 

HIGH  

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

6.  Kennet & Avon 
Canal -  rebuild 
Hilperton to 
Semington canal 
towpath surface, 
bank protection:

 15

 
 

Safety of users of the 
towpath 

£86,000 2012   British 
Waterways 

British 
Waterways 

British 
Waterways 

 Risk: 
Could prevent 
public access to 
canal towpath 

 

7.  Kennet & Avon 
Canal - leak 
stopping/ Bank 
protection 
(Piling):

16

 
 

To prevent loss of 
water, possible 
intensification of 
problem and bank 
instability 
 

£30,000 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Minor but could 
alter 
environment. 

 

8.  Kennet & Avon 
Canal - Semington 
Aquaduct & 
Kintbury road 
Bridge Parapet wall 
repairs:

17

 
 

Safety of users £3,000 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Minor risk of 
falling masonry 

 

9.  Kennet & Avon 
Canal - Semington 
Swingbridge 
Improvement to 
swinging motion, 
install speed 
humps:

18

 
 

Improve user safety for 
those on the waterway 
and road users 

£6,000 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Minor 

 

                                                           
15 British Waterways, 16 August, 2011. 
16 British Waterways, 16 August, 2011. 
17 British Waterways, 16 August, 2011. 
18 British Waterways, 16 August, 2011. 

MID 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

10.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

19

 
 

771 new dwellings 
forecast. 
 
 

MLA/ ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£131,147.10 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 
Community 
Campus 
Scheme  

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

11.  WFRS consider 
joining a 
‘community 
campus’:

 20

 
 

WFRS would consider 
joining a Community 
Campus or where 
possible expansion and 
re-development of 
these Fire Stations 

Unknown X X X Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Dependent on 
available 
funding and final 
development 
locations. 
 
 
 

 

12.  Improved and 
enhanced Indoor 
Leisure Facilities:

21

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal.  

 

 
 

TBC 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council WCTP N 
 

Risk: 
Lack of 
resources.  
 
 
 

 

                                                           
19 Libraries, 19 January, 2012. 
20 Wiltshire Fire and Rescue Service, 19 October, 2011. 
21 Leisure Services, 17 August, 2011. 

HIGH  

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

13.  Relocation of 
existing sports 
clubs in line with 
the Transformation 
Proposal:

22

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 

Unknown X   Wiltshire 
Council 
 

Existing Sports 
Clubs/  Wiltshire 
Council 
 

WCTP 
 

N Risk: 
Lack of 
resources.  
 
 
 

 

14.  Extension of the 
existing cemetery:

23
Cemetery will close 
due to it being full. 
Therefore an extension 
or new cemetery needs 
to be provided. 

 

 
16,600m² of additional 
land required. 
 

£691,390 (based 
on typical cost of 
£41.65/m²)24

X 

 

  Wiltshire 
Council 

Wiltshire Council Capital  
 
S106 

Y 
 
N 

Risk: 
Unable to get 
planning/ 
Environment 
Agency consent 
for the land 
available. 

 

                                                           
22 Leisure Services, 17 August, 2011. 
23 Amenity and Fleet, 21 October, 2011. 
24 Amenity & Fleet, 15 November, 2011. 

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

15.  Melksham Rail 
improvements as 
part of 
improvements to 
the Salisbury 
Swindon Service:

25

As part of the services 
through Melksham  

  

 
(Access improvements 
to station access using 
WC land LSTF) 

Unknown 
improvements to 
the Swindon 
Salisbury service 
improving 
accessibility with 
positive 
economic 
consequence for 
Melksham  
 
Additional 
services were 
revived as part of 
the Great 
Western Rail 
Utilisation 
Strategy. A two 
hourly service 
achieving the 
necessary 
Benefit Cost 
Ratio to be 
recommended by 
network rail. 
 

   Wiltshire 
Council/ 
Great 
Western 
Railways  

Unknown  Reliant on bid 
for Local 
Sustainable 
Transport Fund  
 
CIL/ S106 
contributions to 
be sought  

N Risk: 
Reliant on the 
outcomes of the 
Local 
Sustainable 
Transport Fund 
Bid  

 

                                                           
25 Sustainable Transport, 17 January, 2012. 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Melksham Community Area 
 

16.  Implementation of 
the Town Cycle 
Network:

26

 
   

 
 
 
 

To encourage modal 
shift by improving cycle 
facilities; enhancing 
levels of accessibility 
through the town. 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding 
  

 

17.  Relocation of 
Melksham Rugby 
Club to Land north 
of Dunch Lane:

27

We will need to replace 
formal sports provision 
from Melksham House 
as a result of the 
Campus. This facility 
will become a 
sustainable sports hub 
at the north of town. 

 

 

TBC – 
commercially 
sensitive 

X   Wiltshire 
Council 

TBC TBC TBC TBC 

 

18.  Relocation of 
Melksham Football 
Club:

28

Currently in 
discussions. 

  
We will need to replace 
formal sports provision 
from Melksham House 
as a result of the 
Campus. 
 

 X        

 

   

                                                           
26 Sustainable Transport, 17 January, 2012. 
27 Campus and Operational Delivery Models Team, 23 January, 2012. 
28 Campus and Operational Delivery Models Team, 23 January, 2012. 

MID 

MID 

HIGH  
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Extra notes on infrastructure for Melksham 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 

Essential 

Education29

 
 Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce. 

 
Wessex Water30

Water infrastructure (foul drainage, surface water and water supply)  
 
No specific site identified. 
 
Sewage Treatment 
 
There are two sewage treatment works at Melksham; Melksham and Bowerhill STWs. 
Strategic review will confirm any improvements to these works due to proposed development levels.  Development should not precede necessary 
improvements. 
 

 
 
 

Place-shaping 

Environment Agency31 Support enhancement of river corridor. Restoration of Wilts & Berks Canal must have a sustainable water source and not have an adverse effect on 
the existing water environment. 

 

 
Library32 33 Melksham Library is due to become part of the community campus:   

 
The campus development would need to bear this increase in population in mind when considering allocation of space. It is probable all buildings / 
refurbishment costs would form part of the development of the community campus. 
 

                                                           
29 Education, 12 September, 2011. 
30 Wessex Water, 31 August, 2011. 
31 Environment Agency, 23 August, 2011. 
32 Libraries, 2 September, 2011. 
33 Libraries, 20 October, 2011. 
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Summary of the  
spatial strategy for Melksham 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Melksham 

Large villages 
 

Atworth, Seend, Semington, Shaw/ Whitley and Steeple Ashton 

Small villages 
 

Beanacre, Berryfield, Broughton Gifford, Bulkington, Keevil, Poulshot and Seend Cleeve 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

2,040 homes (at least) 
 

Melksham 
(no strategic sites) 
 

1,930 
 

Rest of the 
community area 
 

110 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

6 ha  Hampton Business 
Park (Saved West 
Wiltshire District Plan 
Allocation) 

Up to 6 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Bowerhill Industrial Estate 
Hampton Business Park 
Avonside Enterprise Park 
Intercity Industrial Estate 
Upside Business Park 
Challeymead Business Park 
Bradford Road Employment Area 
 

 

Delivery of housing 2006 – 2026 for the Melksham community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Melksham 
town 

 
1,930 

 
460 

 
865 

 
0 

 
605 

Remainder 
 

 
110 

 
50 

 
35 

 
0 

 
25 

Community 
area total 

 
2,040 

 
510 

 
900 

 
0 

 
630 

 

For further information, see Core Policy 15 of the Wiltshire Core Strategy. 
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Pewsey 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Pewsey community area   
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

1.  BT Rollout of 
Superfast 
Broadband (NGA) 
to Hungerford, 
Marlborough/ 
Pewsey 
Exchanges:

1

 
 

(NGA = Next 
Generation Access) 
 

Superfast Broadband £2.5bn (total cost 
of rollout 
programme) 

March 
2012 

  BT 
Openreach 

BT Openreach BT Openreach Y Unknown 

 

2.  Extension of 
existing primary 
schools:

2

318 houses will create 
a need for a maximum 
of 99 primary pupil 
places. 

 

 
Additional places may 
be required, will 
depend on which 
town/villages receive 
the additional housing. 
 

Should additional 
places be 
required, the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,958 per 
primary place  
 
Estimated 
maximum cost of 
£1,282,842. 
 

Will depend on pace of 
house building and its 
location. 

Local 
Authority 

Local Authority 
and schools 

S106 N Risk: 
Without knowing 
where this 
housing will be 
located it is 
impossible to 
determine 
whether 
sufficient 
primary school 
places will be 
available or not 
 
Risk: 
Lack of funding 
could lead to 
risk of breach of 
statutory duty. 
 

 

                                                           
1 BT Openreach, 30 August, 2011. 
2 Education, 24 August, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

3.  Extension of 
Pewsey Vale 
Secondary School:

3

 
 

318 houses will create 
a need for a maximum 
of 70 secondary school 
places. 
 
School extension may 
be required. 
 
Some surplus is 
already available.  
 
As places at St John’s 
School Marlborough 
decrease a school 
extension may be 
required. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary  
Estimated 
maximum cost of 
£1,328,740. 
 

Will depend on pace of 
house building and its 
location. 
 
 
 
 

Local 
Authority 

Local Authority 
and Academy 

S106 N Risk: 
Lack of funding 
could lead to 
risk of breach of 
statutory duty. 

 

4.  Improvements and 
extensions to 
smaller GP 
surgeries in 
villages:

4

Equivalent to 0.5 GP 
and 0.25 dentists 
required. 

 
 
To cope with additional 
demand for Primary 
Care doctor and dentist 
provision. 
 
Most of the practices 
are up to full capacity 
 

£403,000    Either GP 
and dental 
practices self 
funded 
development 
or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 

N Risk: 
Lack of funds 
from developers 
and lack of NHS 
ongoing funding. 
 
No contingency  
plans in place  

                                                           
3 Education, 12 September, 2011. 
4 NHS Wiltshire, 20 October, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

5.  Small-scale 
capacity 
improvements to 
water supply and 
waste networks:

5

 
 

Awaiting site 
allocations 

TBC    Wessex 
Water 

Wessex Water Wessex Water  Risk: 
Scope of works 
subject 
engineering 
appraisal. 

 

 

  

                                                           
5 Wessex Water, 4 November, 2011. 

LOW  
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

1.  Kennet & Avon 
Canal –  phased 
towpath 
improvements and 
maintenance  
( approx 50km):

6

 
 

Provides cycling and 
walking route for 
commuting and leisure 
/recreation; 
Sustainable transport – 
Carbon reduction 
economic benefit. 
 

£3,700,000 Total 
 
(£250,000 pa)  

X X X Wiltshire 
Council 
Sustrans  
British 
Waterways 
KA Trust   

British 
Waterways 

S106 
CIL 

N Risk: 
Insufficient 
funding from 
S106. 
 
Contingency: 
Funding to be 
sought from 
third party 
sources. 
 

 

2.  Kennet & Avon 
Canal - rebuild 
Pewsey Wharf to 
Milkhouse Water 
towpath surface, 
bank protection:

7

 
 

Safety of users of the 
towpath 

Unknown Part 
complete 

  British 
Waterways/ 
Volunteers 

British 
Waterways 

Grant  Risk: 
Could prevent 
public access to 
canal towpath 

 

3.  Improved and 
enhanced Indoor 
Leisure Facilities at 
Pewsey Sports 
Centre:

8

 
 

 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal.  

TBC 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council WCTP 
 

N 
 

Risk: 
Lack of 
Resources 
 

 

                                                           
6 Canals, Countryside, 31 August, 2011. (see also Trowbridge, Melksham, Bradford on Avon and Devizes CA delivery schedules) 
7 British Waterways, 16 August, 2011. 
8 Leisure Services, 17 August, 2011. 

MID 

HIGH  

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

4.  Provision of a Skate 
Park:

9
To meet known 
demand, need outlined 
in Community Plan. 

 

 
 
 

£100,000 X   Wiltshire 
Council 
 

Wiltshire Council/ 
Pewsey Town 
Council 
 

S106 N Risk: 
No suitable site 
identified, and 
insufficient 
funding.  
 

 

5.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

10

 
 

318 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£54,091.80 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 
Community 
Campus 
Scheme  

N Risk: 
Library provision 
may be over 
stretched. 
 
New Library has 
already been 
provided 
recently. 

 

6.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
facilities:

11

To encourage 
sustainable transport 
movements  

 

 
To make key facilities 
& services accessible 

£477,000 (based 
on £1,500 
contribution per 
house)  

As per site(s) development  Developers 
public 
transport 
operators/ 
Wiltshire 
Council  

Public transport 
operators/ 
Wiltshire Council  

Developer 
contributions/ 
Wiltshire 
Council  

N Risk: 
Lack of 
resources  

 

                                                           
9 Leisure Services, 17 August, 2011. 
10 Libraries, 19 January, 2012. 
11 Sustainable Transport, 17 January, 2012. 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Pewsey Community Area 
 

7.  Improved access 
(particularly for 
pedestrians, 
cyclists & buses to 
Pewsey Station):

12

To facilitate the 
expeditious movement 
of traffic  

 
 
To encourage 
sustainable transport  
 

£120,000 (shuttle 
working signals)  

TBC Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions/ 
Wiltshire 
Council  

N Risk: 
Lack of 
resources  

 

   

                                                           
12 Sustainable Transport, 17 January, 2012. 

MID 
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Extra notes on infrastructure for Pewsey 
 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 

Essential 
 
 
 

Education13 At present a significant number of pupils living in the Pewsey area choose to attend St John’s in Marlborough. However as the number of pupils living 
in the Marlborough area increases, the number of places available for pupils from outside of the catchment area will decrease. It is therefore likely 
that numbers in Pewsey Secondary will increase over the next few years and begin to fill the current surplus places. Whilst some surplus places will 
probably remain, there may need to be some expansion at the school to accommodate the additional pupils arising from the housing.  

 

 
Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce. 
   

 

                                                           
13 Education, 12 September, 2011. 
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Summary of the  
spatial strategy for Pewsey 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Local service centre 
 

Pewsey 

Large villages 
 

Burbage, Great Bedwyn, Shalbourne and Upavon 

Small villages 
 

Alton Priors / Alton Barnes, Charlton St Peter, Chirton, East Grafton, Easton Royal, Ham, 
Hilcott, Little Bedwyn, Manningford Bruce, Marden, Milton Lilbourne, Oare, Rushall, Stanton St 
Bernard, Wilcot, Woodborough and Wootton Rivers 
 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

600 homes (at least) 
 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

2 ha  
 
Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Salisbury Road Business Park 
Marlborough Road & Broomcroft Road, 
Pewsey; 
Manor Farm, Manningford Bohune, 
Hitachi site, Burbage 

 

Delivery of housing 2006 – 2026 for the Pewsey community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Community 
area total 

 
600 

 
195 

 
120 

 
0 

 
285 

 

For further information, see Core Policy 18 of the Wiltshire Core Strategy. 
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Royal Wootton 
Bassett & Cricklade 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 
the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 
requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 
It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 
is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Royal Wootton Bassett & Cricklade community area 
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General infrastructure requirements 
Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

1.  BT rollout of super 
fast broadband 
(WBC) to local 
exchange:

1

 
 

(WBC = ADSL2+) 

Part of BT Super Fast 
Broadband Scheme 

£2.5bn (total cost 
of scheme) 

X   BT 
Openreach 

BT Openreach BT Openreach Y Risk: 
Unknown 

 

                                                           
1 BT Openreach, 30 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

2.  Cycle and 
pedestrian route 
between Royal 
Wootton Bassett 
and Windmill Hill 
Business Park, 
Swindon, creating a 
direct cycle link 
between the two 
towns:

2 3

 
 

Mitigate effect of 
increased traffic near 
J16 of M4 and Royal 
Wootton Bassett due to 
new development. 
 
Cycle route help 
develop range 
sustainable transport 
choices between the 
two towns and help 
reduce traffic 
emissions. 
 
A new route should 
improve journey time 
reliability by reducing 
commuting by private 
car. 
 
Highways Agency 
research shows a 
significant amount of 
commuter traffic 
originating south of the 
M4, particularly the 
Royal Wootton Bassett 
area, which is only 2 
miles from the Windmill 
Business Park.  
 
Significant scope exists 
to encourage non-car 
travel. 
 

The preferred 
alignment has 
been estimated 
at approximately 
£1,000,000.  
Costs could 
range between 
approximately 
£800,000 and £1, 
600,000 although 
this is dependent 
on the chosen 
route alignment 
and other factors 
such as the type 
of surface 
material used. 
 
Five different 
route alignments 
under 
consideration. It 
should be 
possible to 
deliver this 
project in 
phases, which 
may assist with 
deliverability.  
 
The route is likely 
to utilise the new 
bridge crossing 
the M4 near 
Spittleborough 
Farm. 

X X  Wiltshire 
Council 
 
Swindon 
Council 
 
Highways 
Agency 
 
Sustrans 
 
Construction 
contractors 

Wiltshire Council S106/ CIL 
 
Limited Local 
Transport Plan 
funding from 
Wiltshire 
Council and 
possibly 
Swindon 
Borough 
Council.  
 
Possible grant 
funding/ third 
party funding. 

N Risk: 
Third party land 
ownership 
negotiations 
may be required 
depending on 
the final route 
chosen. 
 
Risk: 
Planning 
permission is 
likely to be 
required.   
 
Risk: 
Limited funding 
availability.   
 

 

                                                           
2 Highways Agency, 19 August, 2011. 
3 Sustainable Transport, 26 August, 2011. 

MID 



February 2012   Wiltshire Infrastructure Delivery Plan Appendix 1: Royal Wootton Bassett & Cricklade 
 

179 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

3.  Extension of 
existing town 
primary school(s):

4

 
 

208 houses will create 
a demand for a 
maximum of 65 primary 
pupil places. 
 
Currently some surplus 
places in existing 
schools but these are 
likely to be filled with 
pupils from current 
housing developments. 
 
Housing increase 
would require 
extension of existing 
school(s), which one(s) 
will depend on housing 
location and site 
constraints. 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£818,870. 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Lack of 
sufficient 
funding to 
provide 
education 
places will 
breach statutory 
requirements 

 

                                                           
4 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

4.  Extension of 
existing village 
primary schools:

5

 
 

134 houses will create 
a demand for a 
maximum of 42 primary 
pupil places. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£529,116. 
 

Will depend on pace of 
house building and its 
location. 
 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without knowing 
which villages 
the housing will 
be located in it 
is impossible to 
determine 
whether 
sufficient 
primary pupil 
places are 
available or not. 
 
Lack of 
provision will 
breach statutory 
duty. 
 

 

                                                           
5 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

5.  Extension of 
existing secondary 
school(s):

6

 
 

342 houses will create 
a demand for a 
maximum of 75 
secondary pupil places. 
 
Royal Wootton Bassett 
School is already at full 
capacity; Bradon 
Forest is planned to 
expand within the next 
few years as a result of 
housing at Moredon 
Bridge and Ridgeway 
Farm. 
 
A maximum of 75 
additional secondary 
school places will be 
required. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£1,423,650 

Will depend on pace of 
house building and its 
location 

Local 
Authority  

Local Authority  
school 

S106 N Risk: 
Lack of 
providing to 
provide 
adequate places 
will breach 
statutory duty. 

 

6.  Capacity 
improvements to 
water supply and 
waste networks:

7

 
 

Maintaining service 
levels. 

TBC Phasing subject to offsite 
works 

Wessex 
Water 

Wessex Water   Risk 
Scope of works 
subject to 
engineering 
appraisal. 

 

 

                                                           
6 Education, 12 September, 2011. 
7 Wessex Water, 4 November, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

7.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
facilities:

8

To encourage 
sustainable transport 
movements  

  

 
To provide accessibility 
to key facilities and 
services  
 

£513,000 (based 
on £1,500 
contribution per 
house)  

As per site(s) development  Developer/ 
Public 
transport 
operator(s)/
Wiltshire 
Council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of 
resources 

 

8.  Bus lane from 
Royal Wootton 
Bassett to M4 J16:

9

To facilitate the 
expeditious movement 
of bus services   

£1,200,000 TBC   Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions  

N Risk: 
Lack of 
resources 

 
 
 
 
 
 
 
 

                                                           
8 Sustainable Transport, 17 January, 2012. 
9 Sustainable Transport, 17 January, 2012. 

MID 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

9.  Contribution to 
development of 
childcare provision 
as primary 
expanded:

10 11

 
 

Occupancy of current 
provision and proximity 
to large employment 
area (Swindon). 
 
26 places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 
 

3-4 year old 
provision - 
£250,000 per 26 
places. 
0-2 revenue cost 
£12,000 per one 
form intake. 

As 
develop
ment 
takes 
place. 

  Private 
provider/ 
local 
authority 

Private 
provider/local 
authority 

S106 as part of 
school build. 
Already sought 
funds from 
S106 on 
primary school 
development 
(Ridgeway 
Farm) 
 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
 
 
 
 
 
 
 
 
Y 

Risk 
Insufficient 
places, 
particularly for 
working parents 
travelling to 
Swindon. 
 
Risk parents 
contact local 
authority unable 
to access Free 
Entitlement 
grant (early 
education) or 
unable access 
work. Duty on 
local authority to 
provide this 
under Childcare 
Act 2006 
(Sections 6 & 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Or secure land 
from developers 
and tender out 
to private 
providers. 
 

 

  

                                                           
10 Early Years & Childcare, 22 August, 2011. 
11 Early Years & Childcare, 27 October, 2011. 

MID 
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General infrastructure requirements 
Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

1.  Traffic Management 
(Royal Wootton 
Bassett Town): 

12

 To facilitate the 
expeditious movement 
of traffic   

TBC As per site(s) development  Developer/ 
Wiltshire 
Council  

Wiltshire Council     

 
 
 
 
 
 
 
 

2.  New railway station 
at Royal Wootton 
Bassett:

13

 
 

A stakeholder 
aspiration within the 
Great Western Route 
Utilisation Strategy 
 

Unknown  Network Rail/ 
Third Party 
Funders 

Network Rail/ 
Third Party 
Funders 

Third party 
funders and 
developers 
could work with 
Network Rail 

 Risk: 
Lack of funding. 

 

                                                           
12 Sustainable Transport, 17 January, 2012. 
13 Network Rail, 3 November, 2011. 

HIGH  

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

3.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

14

 
 

342 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£58,174.20 
 

As development takes place. Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

4.  Potential for fire 
service to be part of 
a Community 
Campus, or 
possible extension/ 
re-development of 
its fire stations:

15

 
 

WFRS would consider 
joining a community 
campus, or the 
possible expansion and 
re-development of its 
fire stations 

TBC X X X Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of funding 
and exact 
development 
locations 
unknown. 

 

5.  Improved and 
enhanced Indoor 
Leisure Facilities at 
Royal Wootton 
Bassett and 
Cricklade Leisure 
Centres:

16

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 
 

TBC X   Wiltshire 
Council 

Wiltshire Council WCTP 
 

N Risk: 
Lack of 
Resources to 
enhance 
provision so 
existing facilities 
become 
overstretched. 
 

 

                                                           
14 Libraries, 19 January, 2012. 
15 Wiltshire Fire and Rescue Service, 19 October, 2011. 
16 Leisure Services, 17 August, 2011. 

HIGH  

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

6.  Extension of Purton 
Cemetery:

17

 
 

Cemetery will close 
due to it being full. 
Therefore an extension 
or new cemetery needs 
to be provided. 
 
7,200m² of additional 
land required (including 
increase from 
Ridgeway Farm 
development). 
 

£299,880 (based 
on typical cost of 
£41.65/m²)18

 

 

  Purton 
Parish 
Council 

Purton Parish 
Council 

Unknown  Risk: 
Insufficient will 
lead to a lack of 
provision for the 
new and 
existing 
community 
population.  

                                                           
17 Amenity & Fleet, 22 August, 2011. 
18 Amenity & Fleet, 15 November, 2011. 

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

7.  Thames and Severn 
Canal - restoration 
of the historic canal 
alignment with new 
route to cross 
A419:

19 20

 
 

(Kempsford 
To Spine Road 
Bridge near S. 
Cerney) 
 

Economic, ecological 
and recreational 
benefit. 
 
Identified as part of 
national priority for   
waterway network. 
 
Extension of Cricklade 
Country Way to link 
Swindon to the River 
Thames and Cotswold 
Water Park. 
 

£6,000,000 Total X X  Cotswold 
Canals 
Partnership   
 
 

Alternative 
navigation 
authority models 
being considered 
including passing 
it to the National 
Waterway 
Charity (ex-
British 
Waterways) 
when it is 
established 

Short term - 
grants from 
landfill, S.106 
contributions, 
work in kind by 
gravel 
operators, 
utilities and 
others. 
 
About 
£120,000 
secured + 
~£300,000 
estimated work 
in kind. 
 
This is Phase 2 
of the Cotswold  
Canals Project 
and is likely to 
attract 
substantial 
Heritage 
Lottery 
Funding after 
Phase 1 is 
complete (est 
2016/7) 
 

Y Tarmac 
 
Y Cullimore 
(construction 
of 1Km 
of 
replacement 
canal 
 
 Y Thames 
Water  
 
Y Private 
donation 
 
N  Land fill 
 
N   HLF 
 
N  ALSF 
 
N  Thames 
Water ( water 
transfer)  
 
 
 
 
 
 

Risk: 
Landowner 
consents (CPO) 
 
Contingency: 
Potential use of 
CPO  
 
Risk: 
Funding shortfall  
(lengthened 
delivery 
programme)  

 

                                                           
19 Amenity & Fleet, 22 August, 2011. 
20 Canals, Countryside, 26 August, 2011. 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

8.  Swindon & 
Cricklade Railway -
extension to  
leisure / recreation 
route of from 
Mouldon Hill to 
Moredon Bridge 
(connect to 
Swindon to 
Gloucester 
mainline):

21

 
 

Extension of line to 
facilitate a commuter 
service from Cricklade 
to Swindon  
Sustainable transport – 
Carbon reduction 
Economic benefit   

£5,000,000   X Swindon & 
Cricklade 
Railway 
Trust   

Swindon & 
Cricklade 
Railway Trust 

S 106 
CIL 

N Risk: 
Funding  
Network Rail 
agreement 
Funding/ 
agreement for 
Moredon Bridge 
Station  

9.  Cotswold Water 
Park:

22
The delivery of GI in 
the Cotswold Water 
Park, through the 
delivery of relevant 
objectives set out in the 
Cotswold Water Park 
Strategic Review and 
Implementation Plan 
(Master Plan). 

 

 

Unknown         

 

10.  Great Western 
Community 
Forest:

23

The delivery of the 
objectives of the Great 
Western Community 
Forest Green 
Infrastructure Strategy. 

 

Unknown         

 

                                                           
21 Canals, Countryside, 31 August, 2011. 
22 Amenity & Fleet, 22 August, 2011. 
23 Amenity & Fleet, 22 August, 2011. 

HIGH  

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

11.  Wilts & Berks Canal 
- restoration  of 
historic route and 
structures from 
Pewsham to Royal 
Wootton Bassett 
(WB Project 8):

24 25

 
 

Economic, ecological 
and recreational 
benefit. 
 
Identified as part of 
national priority for   
waterway network. 
 
Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 
 
In line with Strategic 
Objectives 5 and 8 and 
Core Policies 33, 35 
and 42. 

£12,800,000 
Total 
 

 X  Wilts & Berks 
Canal Trust  
and Partners 

Wilts & Berks 
Navigation  
Authority  
 

CIL 
Landfill  
Volunteering 
Lottery 

N Risk: 
Landowner 
consents  (CPO)  
 
Risk: 
Funding shortfall  
(Longer delivery 
timescale)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

12.  Wilts & Berks Canal 
- restoration  of 
historic route and 
structures from 
Royal Wootton 
Bassett to Hay 
Lane, Swindon 
(WB Project 7):

26 27

 
 

£1,400,000 Total X   CIL 
Landfill  
Volunteering 
Lottery 

N 

13.  Wilts & Berks Canal 
– Cricklade Country 
Way Project – canal 
element (historic 
and new build):

28 29

 
 

£11,300,000 
Total 

X   Enabling 
development 
CIL 
Landfill  
Volunteering 
Lottery 
 

N 

                                                           
24 Canals, Countryside, 26 August, 2011. 
25 Rights of Way, 1 September, 2011. 
26 Canals, Countryside, 26 August, 2011. 
27 Rights of Way, 1 September, 2011. 
28 Canals, Countryside, 26 August, 2011. 
29 Rights of Way, 1 September, 2011. 

MID MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Royal Wootton Bassett & Cricklade Community Area 
 

14.  Wilts & Berks Canal 
– River Thames 
Crossing. New link 
from Cricklade to 
Thames & Severn 
Canal:

30 31

 
 

£6,200,000 Total  X  CIL 
Landfill  
Volunteer 
Lottery  

N 

15.  Cricklade Country 
Way:

32

 
 

(Creation of leisure 
recreation and 
ecological corridor for 
walking cycling train 
and canal journeys 
from Cricklade to 
Swindon.) 
 

Economic, ecological 
and recreational 
benefit. 
Tourism  
Sustainable Transport  
Green Infrastructure 
 

£19,000,000 
Total  
(excludes canal –
see Wilts & 
Berks) 

 X  Cricklade 
Country Way  

TBC Enabling 
development 
CIL 
Landfill Tax 
Lottery  
Volunteering 

N Risk: 
Lack of 
resources  

 

16.  Implementation of 
the Town Cycle 
Network:

33

To encourage modal 
shift by providing 
facilities for cyclists; 
and improve a 

 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

 

  

                                                           
30 Canals, Countryside, 26 August, 2011. 
31 Rights of Way, 1 September, 2011. 
32 Countryside, 19 October, 2011. 
33 Sustainable Transport, 17 January, 2012. 

HIGH  

MID 
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Extra notes on infrastructure for Royal Wootton Bassett & 
Cricklade 

 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 

Essential 

Wessex Water34
Water infrastructure (foul drainage, surface water and water supply)  
 
No specific site identified. 
 
Sewage Treatment 
 
The sewage treatment works has sufficient capacity to serve the predicted levels of growth.  Enhancements to the process capability may be required 
if there are any changes to the existing discharge consent. 
 

Education35 Any existing surplus at the time of development will reduce the number of places required and the contributions requested.  
 

 
 
 

Place-shaping 

WFRS36 No anticipated plans to move location in Royal Wootton Bassett but development may be required. WFRS would consider joining a Community 
Campus or where possible expansion and re-development of these Fire Stations (WFRS would wish to be involved in early consideration of possible 
locations). 

 

 
Amenity & Fleet37 The delivery of GI in the Cotswold Water Park, through the delivery of relevant objectives set out in the Cotswold Water Park Strategic Review and 

Implementation Plan (Master Plan). 
 

 
The delivery of the objectives of the Great Western Community Forest Green Infrastructure Strategy. 
 

 

                                                           
34 Wessex Water, 31 August, 2011. 
35 Education, 12 September, 2011. 
36 Wiltshire Fire and Rescue Service, 19 October, 2011. 
37 Amenity & Fleet, 22 August, 2011. 
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Summary of the  
spatial strategy for Royal Wootton Bassett & 

Cricklade 
 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Royal Wootton Bassett 

Local service centres 
 

Cricklade 

Large villages 
 

Lyneham and Purton 

Small villages 
 

Bradenstoke, Broad Town, Hook, Latton, Lydiard Millicent and Purton Stoke 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

1,250 homes (at least) 
 

Royal Wootton 
Bassett 
(no strategic sites) 
 

920 
 

Rest of the 
community area 
 

330 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

5 ha  Land to the West of 
Templars Way 
(saved North 
Wiltshire District Plan 
allocation) 

3.7 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Whitehill Industrial Estate 
Interface Industrial Estate 
Coped Hall Business Park 

 

Delivery of housing 2006 – 2026 for the Royal Wootton Bassett & Cricklade community 

area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Royal 
Wootton 
Bassett town 

 
920 

 
245 

 

 
685 

 
0 

 
0 

Remainder 
 

 
330 

 
165 

 
50 

 
0 

 
115 

Community 
area total 

 
1,250 

 
410 

 
735 

 
0 

 
115 

 

For further information, see Core Policy 19 of the Wiltshire Core Strategy. 
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Tidworth 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 

the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 

requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 

is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Tidworth community area 
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General infrastructure requirements 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

1.  Capacity 
improvements to 
water supply and 
waste networks. 
Scope of works 
subject engineering 
appraisal:

1
 

 

Awaiting site 
allocations 

TBC  2015-
2020 

 Wessex 
Water 

Wessex Water Wessex Water   

 

2.  Potential need for 
off-site sewerage 
infrastructure to 
transport 
wastewater to 
Ludgershall 
Wastewater 
Treatment Works 
(WWTW):

2
 

 

If new development is 
proposed to drain to 
Ludgershall WWTW, 
additional off-site 
sewerage infrastructure 
is likely to be required 

Unknown X X X Southern 
Water 

Southern Water The 
infrastructure 
would need to 
be funded by 
the 
development 
(at least in 
part). 
 

N Risk: 
Southern Water 
has limited 
powers to 
prevent 
connections. 
The planning 
authority will 
need to support 
delivery of this 
infrastructure 
through 
planning 
conditions. 
 

 

                                                           
1
 Wessex Water, 4 November, 2011. 

2
 Southern Water, 16 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

3.  New 210 place 
primary school at 
North East 
Quadrant:

3
 

 

There are also 600 
houses to be built at 
North East Quadrant, 
and 370 MOD houses 
proposed at Area 19. 
 
This will provide the 
additional 180 places 
required as a result of 
housing at NEQ and 
provide 30 additional 
places for the 
demographic increase. 

The new school 
at NEQ is 
forecast to cost 
£3,000,000. The 
housing 
developers are 
providing the site 
and 80% of the 
cost of the 
school. The 
Council will have 
to fund the 
remaining costs. 

New 
school at 
NEQ to 
open 
Sept 
2013. 

  Mainly Local 
Authority but 
Persimmon 
may still 
decide to 
build the 
school at 
NEQ rather 
than provide 
the financial 
contribution 

Local Authority 
and Schools 

Would be 
seeking section 
106 
contributions 
from housing 
developers. 
 
The Council’s 
contribution 
towards NEQ 
will be funded 
from the 
Additional 
Accommodatio
n Budget. 

Y Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 
 

 

                                                           
3
 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

4.  Expansion of 
Clarendon Infants 
School:

4
 

 

It will also be 
necessary to provide 
additional places at 
Clarendon Infants by 
Sept 2012 to cope with 
an increasing cohort 
size; in time this will 
also create a 
requirement to extend 
Clarendon Juniors. 
 
The schools in 
Tidworth are currently 
full and the birth rate in 
the area has risen 
steeply in the last few 
years meaning that 
additional school 
places will be required 
to cater for rising 
demographics as well 
as any new housing. 
 

 By Sept 
2012 

  Local 
Authority 

Local Authority 
 
Schools 

S106/ CIL 
 
Local Authority 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
4 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

5.  Potential second 
new primary 
school:

5
 

 

256 houses will create 
a need for a maximum 
of 80 primary pupil 
places. 
 
It is unclear at present 
how many of the 256 
additional proposed 
houses would be 
located in Tidworth 
itself. Potentially, these 
houses plus the 370 
MOD houses at Area 
19, would generate a 
need for a further 194 
primary pupil places. 
 
This may well require 
another new school. 
 

The capital cost 
of building the 
additional 80 
primary places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£1,007,840. 
 

Additional 80 places will 
depend on pace of house 
building. 

Local 
Authority 
 
Developer 

Local Authority 
and Schools 

S106/ CIL N Risk: 
Without the 
MOD housing, a 
further 80 
places would be 
required in 
Tidworth, 
although it is not 
immediately 
obvious how this 
could be 
achieved. 

 

                                                           
5
 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

6.  Extension of 
existing village 
primary schools:

6
 

 

73 houses will create a 
demand for a 
maximum of 23 primary 
pupil places. 
 
Without knowing which 
village the housing will 
be located in it is 
impossible to 
determine whether 
sufficient primary pupil 
places are available or 
not. 
 
Collingbourne Primary 
School is currently full. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£289,754 

Will depend on pace of 
house building and its 
location. 

Local 
Authority 

Local Authority 
and schools 

Would be 
seeking section 
106 
contributions 
from housing 
developers. 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 
 

 

                                                           
6
 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

7.  Expansion of 
Wellington 
Academy 
Secondary School:

7
 

 

A total of 879 planned 
houses will create a 
maximum of 193 
secondary school 
student places. There 
are also 600 houses to 
be built at North East 
Quadrant, and 370 
MOD houses proposed 
at Area 19. This will 
potentially generate an 
additional 213 
secondary school 
places. 
 
Pupil numbers are 
difficult to predict due 
to MOD 
accommodation, 
however, an expansion 
to the secondary 
school will be required 
in order to 
accommodate the 193 
additional pupils from 
housing in the area. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £18,982 per 
secondary place 
(updated 
annually). Some 
Section 106 
contributions 
have already 
been agreed; 
however for the 
additional 193 
places the 
estimated 
maximum cost of 
£3,663,526 is still 
required. 

Will depend on pace of 
house building. 

Local 
Authority 

Local Authority 
and Academy  

Section 106 
contributions 
for NEQ, 
Drummond 
Park and Area 
19 are already 
being 
discussed/ 
agreed.  
Would be 
seeking full 
section 106 
contributions 
for remaining 
housing 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
7
 Education, 24 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

8.  New fire station in 
Ludgershall:

8
 

 

Location of fire station 
will need to change to 
reflect increase and 
shifting focus of 
housing and 
employment 
development in 
Community Area. 
 
Proposed location of 
new station would 
provide good coverage 
for new developments 
in Tidworth and 
Ludgershall, as well as 
continuing to serve the 
existing risk. 
 
Opportunity for fire-
fighters on the retained 
duty system to come 
from employment at 
the Castledown 
Business Park site and 
from existing housing 
in the town or from new 
housing from the north 
west and southern 
developments. 
 

Relocation Cost 
£2,000,000 
 
Plus additional 
land procurement 
costs 
 

X X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL 
 
Some funding 
from sale of the 
existing site 
 

N Risk: 
Lack of 
sufficient 
funding and 
location of 
development. 
 
 
Contingency: 
Alternative is to 
keep the 
existing station 
and open 
another in 
Tidworth. 
 
 
 

 

                                                           
8
 Wiltshire Fire and Rescue Service, 19 October, 2011. 

HIGH  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

9.  Improvements and 
extensions to 
smaller GP 
surgeries in 
villages:

9
 

 

Most of the practices 
are up to full capacity 
Tidworth has some 
latent capacity though  
 
Equivalent to 2.5 GP 
and 1.5 dentists is 
required. 
 

£200,000   X  Either GP 
and dental 
practices self 
funded 
development
s or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 

N Risk: 
Without 
sufficient 
funding current 
provision will be 
overstretched. 
 
No contingency 
plans in place. 
 

 

10.  Improvements to 
walking and cycling 
routes public 
transport and 
associated 
facilities:

10
  

To encourage 
sustainable transport 
movements  
 
To provide accessibility 
to key facilities and 
services  

£493,000 (based 
on £1,500 
contribution per 
house)  

As per  site development(s)  Developers/ 
public 
transport 
operators/ 
Wiltshire 
Council  

Public transport 
operators/ 
Wiltshire Council  

Developer 
contributions/ 
Wiltshire 
Council  

N  

 

                                                           
9
 NHS Wiltshire, 21 October, 2011. 

10
 Sustainable Transport, 17 January, 2012. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

11.  Contribution to 
development of 
childcare provision 
as stand alone or 
as new primaries 
are built:

 11
 
12

 
 

Need to provide 
additional places at 
Clarendon Infants by 
September 2012

13
. 

Immediate shortage of 
nursery places for 3 
and 4 year olds for 
mornings in Tidworth. 
 
All childcare is fully 
occupied and there are 
a large number of 
working parents doing 
shift work as armed 
forces. 
 
To cope with an 
increasing cohort size. 
In time this will also 
create a requirement to 
extend Clarendon 
Juniors. Currently 
families with 3 and 4 
year olds are 
accessing provision 
outside of the town or 
in the afternoons. 
 

As an additional 
contribution to 
primary school 
development. 3-4 
year old 
provision - 
£250,000 per 26 
places. 
0-2 revenue cost 
£12,000 per one 
form intake. 

As any new housing is 
developed. Any new housing 
development will need to 
offer new nursery places 
immediately. 

Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Shortage of 
places in town 
for working 
parents. 
Risk parents will 
contact the local 
authority as they 
cannot access 
their Free 
Entitlement 
grant (early 
education) or 
they are not 
able to access 
work. Childcare 
Act 2006 
(Sections 6 and 
7) places a duty 
to provide on 
the council. 
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Secure land 
from developers 
and tender out 
to private 
providers. 
 

 

  

                                                           
11 Early Years & Childcare, 22 August, 2011. 
12

 Early Years & Childcare, 27 October, 2011. 
13

 Education, 24 August, 2011. 
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General infrastructure requirements 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Tidworth Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

14
 

 

879 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£149,517.90 
 
This assumes no 
new premises 
are required at 
Ludgershall 
given the high 
proportion of 
development. 
 

As development takes place. 
 
If new premises are to be 
provided this should be done 
in advance of development. 

Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 
The WTP 
should already 
have £300k 
which was 
voted by 
Kennet District 
Council 
towards new 
library facilities 
in Ludgershall. 
 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

2.  Improved and 
enhanced Indoor 
Leisure Facilities at 
Tidworth Leisure 
Centre:

15
 

 
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 
 

TBC X   Wiltshire 
Council 
 

Wiltshire Council 
 

Transformation 
Proposal 

N Risk: 
Lack of 
Resources 

 

                                                           
14

 Libraries, 19 January, 2012. 
15

 Leisure Services, 17 August, 2011. 
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Drummond Park strategic site 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

1.  Reinforcement of 
electricity network 
and possible 
diversion of 
existing overhead 
power lines:

16
 

 

Requirement for 
normal extensions and 
alterations to the 
existing electricity 
network to provide 
supplies. 
 
Where possible, 
existing overhead lines 
can remain in place 
with uses carefully 
considered. 
 

Unknown - cost 
would be 
dependent on the 
electrical loading 
and layout of the 
development. 

 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work, 
referred to as 
‘Contestable’ 
work. 
 

Unknown Expect funding 
for new 
connections to 
be provided by 
the developer. 
 
If upstream 
reinforcement 
required to 
meet demand, 
costs would 
normally be 
apportioned 
between 
developer and 
DNO 
(Distribution 
Network 
Operator) 
 

 Risk: 
Possible 
diversion of 
existing 
overhead power 
lines. May affect 
developer 
funding sought 
and timescales 
of development. 
 
Contingency: 
Additional 
developer 
funding to be 
sought. 

 

 

                                                           
16

 Scottish and Southern Electric, 17 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

2.  Small scale 
improvements to 
supply network and 
ancillary 
apparatus:

17 18
 

 

Maintaining service 
levels 
 
Network modelling has 
confirmed that a local 
connection available, 
subject to minor 
improvements at the 
upstream valve 
complex. 
 

TBC 2012/13 
subject to 
phasing 

2015-
2020 

 Developer Wessex Water Wessex Water 
& Developer 
contributions 
through 
requisition 
arrangements 

N Risk:  
Developer 
contributions are 
dependent on 
phasing and 
layout.  

 

3.  Potential need for 
additional 
wastewater 
treatment capacity 
at Ludgershall 
Wastewater 
Treatment Works 
(WWTW):

19
 

If new development is 
proposed to drain to 
Ludgershall WWTW, 
additional capacity 
would be required. 

Unknown X X X Southern 
Water 

Southern Water The Ofwat 
periodic review 
of prices 
process. The 
next review is 
in 2014. 
 
Infrastructure 
would be fully 
funded by 
Southern 
Water, if 
selected as the 
service 
provider.

20
 

 

N Risk: 
Determination of 
which treatment 
works will 
receive the 
wastewater 
generated from 
new 
development. 
 
Risk: 
Funding unlikely 
to be available 
until 2015 and 
so may have an 
impact on 
phasing of 
development in 
Tidworth 
Community 
Area and the 
Drummond Park 
site. 
 

 

                                                           
17

 Wessex Water, 4 November, 2011. 
18

 Wessex Water, 31 August, 2011. 
19

 Southern Water, 16 September, 2011. 

LOW  

MID 



February 2012              Wiltshire Infrastructure Delivery Plan Appendix 1: Tidworth 
 

209 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

4.  Refurbishment of 
Ludgershall Castle 
Primary School to 
bring rooms back 
into use as 
classrooms:

21
 

 

550 houses at 
Drummond Park will 
create a demand for a 
maximum of 170 
primary places. 
 
Ludgershall Castle 
Primary School 
currently has some 
surplus places and 
rooms that could be 
brought back into use 
as classrooms if 
refurbished. 
 
This would give the 
school a maximum 
capacity of 420 places. 
It will be very tight to fit 
all children from 
Drummond park and 
Granby Gardens into 
this school. 
 
Any further housing in 
the town would create 
an issue as it may not 
be possible to extend 
the school further. 
 

A section 106 
contribution of 
£500,000 is 
being sought 
from the housing 
developers. 

Will depend on pace of 
house building. 
 
 
 
 
 
 

Local 
Authority 

Local Authority 
and schools 

Would be 
seeking section 
106 
contributions 
from housing 
developers. 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                                                                                                                                                                                                                                                                                   
20

 Southern Water, 16 November, 2011. 
21

 Education, 24 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

5.  Upgrade rights of 
way routes NTID10, 
LUDG13, CDUC21 
and LUDG11 
circular route:

22
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this.  
 

£700 When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

N  

 

6.  Cycle route 
segregated from 
traffic from site to 
link to A3026 cycle 
route using NTID10 
to be provided from 
site:

23
 

 

Would provide key link 
to school, Tidworth, 
Ludgershall and wider 
countryside for 
residents.  
 

 When site progresses Developer, 
Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of 
Resources 

 

7.  Diversion of 
existing Active8 
bus service through 
the development, 
along road through 
development from 
A342 to A306:

24
 

 

To provide a bus 
service to Tidworth 
Andover and Salisbury. 
 
Ideally minimum 60 
minute frequency on 
weekday daytimes. 

May need to fund 
extra vehicles if 
existing service 
does not have 
sufficient time in 
schedule. 

From first occupancy  Bus Operator  n/a S106 N  Risk: 
Operator will not 
agree to divert 
the existing 
service for 
operational or 
commercial 
reasons.  
 

 

                                                           
22

 Rights of Way, 28 October, 2011. 
23

 Rights of Way, 28 October, 2011. 
24

 Passenger Transport Unit, 21 October, 2011. 
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MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

8.  Additional bus 
stops and 
shelters:

25
 

Needed to make bus 
services attractive to 
potential users and 
increase the chance of 
them becoming 
financially viable. 
Suggested stops on 
both sides every 200m 
with shelters on the 
into town side of the 
road. 
 

2 stops with 
shelters £3,000 
each. 
 
2 stops without 
shelters £2,000 
each  
 
Total Estimated 
cost: £10,000 

Should be in place before 
first occupancy. 

Wiltshire 
Council & 
Town 
Council  

 S106/ CIL  N Risk: 
Lack of 
Resources 

 

9.  War memorial 
junction capacity to 
be improved. Traffic 
signals are 
suggested but no 
agreement to a final 
solution has yet 
been met:

26
 

 

To alleviate capacity 
issue predicted to 
occur at the junction as 
a result of new 
development levels. 

Traffic Signals 
£250,000 (400 
houses) (pro rata 
for 550 houses)  

From first occupancy Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions 

 Risk: 
Lack of 
agreement with 
Town Council 
over traffic 
management 
measures to be 
introduced.  

 

                                                           
25

 Passenger Transport Unit, 21 October, 2011. 
26

 Sustainable Transport, 17 January, 2012. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

10.  Contribution to 
development of 
childcare provision 
for 3 and 4 year 
olds:

27
 

 
 

There is only one 
childcare group in this 
large village and it is 
full. Any new 
development of 
housing will bring 
insufficient childcare. 
 

Capital 
contribution to 
development. 
3-4 year old 
provision - 
£250,000 per 26 
places. 
0-2 revenue cost 
£12,000 per one 
form intake. 
 

As any new housing is 
developed. 

Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
S106 has been 
applied for. 
There are no 
other capital 
funds for this. 
 

N 
 
 
 
 
 
 
 

Risk: 
Shortage of 
childcare places 
available.  
Risk parents will 
contact the local 
authority unable 
to access their 
Free Entitlement 
grant (early 
education) or 
unable to 
access work. 
Duty on the 
local authority to 
provide this 
under the 
Childcare Act 
2006 (Sections 
6 and 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Another option 
is to secure land 
from developers 
and tender out 
to private 
providers. 
 

 

                                                           
27

 Early Years & Childcare, 22 August, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

11.  Creation of a traffic 
free cycle 
pedestrian route 
through the 
development (along 
southern edge of 
development/ 
northern edge of 
employment site):

28
 

 

Would link the town 
and school 

Unknown In time with development Developer Developer Developer (on-
site) 

N Risk: 
Lack of 
resources  

 

12.  Improvements to 
walking and cycling 
routes public 
transport and 
associated 
facilities:

29
  

To encourage 
sustainable transport 
movements  
 
To provide accessibility 
to key services and 
facilities  

£250,000 for 440 
houses (pro rate 
for 550 houses)  

As per site development  Developer/ 
public 
transport 
operator/ 
Wiltshire 
Council  

Public Transport 
Operator(s)/ 
Wiltshire council  

Developer 
contributions  

N Risk: 
Lack of 
resources  

 
 

 

  

                                                           
28

 Strategic Site Development Template for Drummond Park, in Appendix A to the Wiltshire Core Strategy. 
29

 Sustainable Transport, 17 January, 2012. 
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Drummond Park strategic site 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

1.  Onsite provision of 
circa 2ha of Public 
Open Space 
together with 
strategic 
landscaping at 
Drummond Park:

30
 

 

The grassland area in 
the north west of the 
site would be retained 
as an area of public 
open space. 
 
Provision of children’s 
play, accessible natural 
green space, sports 
and allotments to be 
made to Wiltshire 
standards

31
. 

 

Unknown    Developer  Developer 
funded 

Already 
agreed with 
developer 

Risk: 
Unknown 

 

2.  Extending, 
formalising and 
surfacing of the 
Ludgershall to 
Collingbourne 
Ducis railway 
path:

32
 

 

Rights of way options 
for residents from site 
would be very limited. 
Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this.  
 

£716,501 When site progresses Wiltshire 
Council, 
Sustrans 

Wiltshire Council, 
Sustrans 

Developments, 
Wiltshire 
Council,  
Grants 

N  

 

                                                           
30

 Natural England, 22 August, 2011. 
31

 Strategic Site Development Template for Drummond Park, in Appendix A to the Wiltshire Core Strategy. 
32

 Rights of Way, 28 October, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Drummond Park strategic site 
 

3.  Ambulance 
Standby Point:

33
 

GWAS have no 
permanent facilities in 
the area. Amesbury is 
the closest permanent 
site. A permanent, 
centrally located, 
standby point is 
required. 
 

TBC In time with development Developer 
 
GWAS 

GWAS Developer 
 
GWAS 

N Risk: 
Suitable site for 
standby point is 
not found 
 
Contingency: 
Permanent 
facility 

 

4.  Equipped play 
space:

34
 

Planned provision of 
different activities for 
children. 
 

TBC In time with development  Wiltshire 
Council/ 
Developers 

Wiltshire Council  Developer 
funding  

  

 

6. Grassland to be 
retained at the west 
of the site:

35
 

For nature 
conservation 

 In time with development  Wiltshire 
Council/ 
Developers 

Wiltshire Council     

 

7. Woodland should 
be retained as 20m 
belts around the 
site:

36
 

For nature 
conservation, and 
screening of 
development to reduce 
the visual impact on 
the landscape. 

 In time with development  Wiltshire 
Council/ 
Developers 

Wiltshire Council     

 
 

                                                           
33

 Great Western Ambulance Service, 26 June, 2009. (minutes of meeting) 
34

 Leisure Services, 17 August, 2011. 
35

 Strategic Site Development Template for Drummond Park, in Appendix A to the Wiltshire Core Strategy. 
36

 Strategic Site Development Template for Drummond Park, in Appendix A to the Wiltshire Core Strategy. 
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Extra notes on infrastructure for Tidworth 

 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
 
 
 
 
 
 
 
 

Essential 

Education
37

 Additional places may be required, will depend on which villages receive the additional housing. Any surplus places available at the time would 
reduce the number of additional places required; hence the cost would also reduce. 
 

Scottish and Southern 
Electric

38
 

At the present time the existing Tidworth primary s/s has sufficient spare capacity to supply the anticipated electrical demand for strategic 
development, which is expected to require the normal extensions and alterations to the existing electricity network to provide supplies. 
 
Where overhead lines cross development sites, as they do on the south side of Drummond Park, Tidworth, these will, with the exception of 400kV 
tower lines, normally be owned and operated by Southern Electric Power Distribution. In order to minimize costs, wherever possible, existing 
overhead lines can remain in place with uses such as open space, parking, garages or public highways generally being permitted in proximity to the 
overhead lines. Where this is not practicable, or where developers choose to lay out their proposals otherwise, then agreement will be needed as to 
how these will be dealt with, including agreeing costs and identifying suitable alternative routing for the circuits.  The existing customer base should 
not be burdened by any costs arising from new development proposals. To ensure certainty of delivery of a development site, any anticipated 
relocation of existing overhead lines should be formally agreed with Southern Electric Power Distribution prior to submission of a planning application. 
 

Wessex Water
39

 Veolia provides sewage services in this area. 
 

Environment Agency
40

 Requirement for a Water Cycle Study, Hydrogeological Assessment, contaminated land use assessment and Strategic Flood Risk Assessment Level 
2 in relation to the strategic site at Drummond Park. 
 

Scotia Gas
41

 Requires reinforcement of the network. 
 
Promoters of the site have undertaken a utilities appraisal for the redevelopment of Drummond Park. A connection will need to be made to this gas 
main to provide supply to the site. Promoters have indicated they will be consulting Transco and Scottish and Southern energy to carry out a detailed 
capacity study and advise on infrastructure requirements and costs. 
 

Energy
42

 A Sustainable Energy Strategy will be required for the Garden Centre (Granby Gardens, Ludgershall) and Land at Drummond Park Depot 
(Ludgershall) sites, in accordance with Core Policy 41. This should be submitted as part of the evidence base to inform the proposed allocation for 
these sites. 
 

                                                           
37

 Education, 24 August, 2011. 
38

 Scottish and Southern Electric, 17 August, 2011. 
39

 Wessex Water, 31 August, 2011. 
40

 Environment Agency, 23 August, 2011. 
41

 Drummond Park Strategic Site Development Template, October, 2011. 
42

 Granby Gardens and Drummond Park, Strategic Sites Development Template, October, 2011. 
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Classification 

 
Infrastructure provider 

 

 
Comments 

Passenger Transport Unit
43

  Existing service is commercial so will have to persuade operator that the diversion is commercially viable or pay subsidy to cover any perceived 
losses.  
 

ROW
44

 Cycle route segregated from traffic from strategic site to link to A3026 cycle route using NTID10 to be provided from site. If private road to be used for 
access to the site, a route adjacent should be provided for pedestrians, cycles and horses. If road not to be used for access it must continue to be 
available as a bridleway. 

 

 
 

Place-shaping 

Ecology
45

 Financial contribution to future management and monitoring costs of the Wessex Stone Curlew conservation project required to offset recreational 
impacts upon the Salisbury Plain Special Protection Area. See Green Infrastructure Strategy for more information. 
 

ROW
 46

 If this private road is to be used for access to the development a route adjacent should be provided for pedestrians/cycles and horses. If road is not to 
be used for access it must continue to be available as a bridleway. 
 

                                                           
43

 Passenger Transport Unit, 21 October, 2011. 
44

 Rights of Way, 28 October, 2011. 
45

 Strategic Site Development Template for Drummond Park, in Appendix A to the Wiltshire Core Strategy. 
46

 Rights of Way, 28 October, 2011. 
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Summary of the spatial strategy for Tidworth 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Tidworth and Ludgershall 

Large villages 
 

Collingbourne Ducis and Netheravon 

Small villages 
 

Collingbourne Kingston, Enford, Everleigh and The Chutes (Chute Cadley / Chute Standen, 
Lower Chute and Upper Chute) 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

1,900 homes (at least) 
 

Tidworth & 
Ludgershall 
(including 
Drummond Park 
strategic site) 
 

1,750 
(475) 

Rest of the 
community area 
 

150 

Non-strategic development over the plan period may consist of a range of sites in accordance 
with Core Policies 1 and 2. 
 

 
 
Employment 

12 ha Land North of 
Tidworth Road 
(saved Kennet 
District Plan 
allocation) 

12 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 35) 
 

Castledown 
 
Land North of Tidworth Road. 

 

Strategic Site (Core Policy 26): 
Strategic site Type of development 

 
Amount  

 
Drummond Park 

Housing 
 

475 dwellings 

Employment 0 ha  
 

 

Delivery of housing 2006 – 2026 for the Tidworth community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Tidworth & 
Ludgershall 
towns 

 
1,750 

 
205 

 
840 

 
475 

 
230 

Remainder 
 

 
150 

 
70 

 
10 

 
0 

 
70 

Community 
area total 

 
1,900 

 
275 

 
850 

 
475 

 
300 

For further information, see Core Policy 26 of the Wiltshire Core Strategy, and the Strategic Site Development Template for Drummond 

Park in Appendix A to the Core Strategy. 
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Trowbridge 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 

the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 

requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 

is included at the back of this document. 

 



February 2012           Wiltshire Infrastructure Delivery Plan Appendix 1: Trowbridge 
 

221 
 

 
 

General infrastructure 
requirements 

 

 

for the Trowbridge community area 
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General infrastructure requirements 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

1.  Essential capacity 
improvements to 
water supply and 
waste networks:

1
 

 

Awaiting site 
allocations 

TBC  2015-
2020 

 Wessex 
Water & 
Developer 

Wessex Water Wessex Water 
& Developer 
contributions 

N Risk: 
Scope of works 
subject 
engineering 
appraisal. 
Includes review 
of storage at 
service 
reservoir. 
 

 

                                                           
1
 Wessex Water, 4 November, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

2.  Extension of one 
(or more) of the 
existing town 
schools (depending 
on the location of 
the housing):

2
 

 

383 houses will create 
a demand for a 
maximum of 119 
primary pupil places. 
 
The current houses 
with planning 
permission (yet to be 
built) will fill all of the 
current surplus places 
in the Trowbridge 
Schools including the 
new school still to be 
built at East 
Trowbridge. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
cost of 
£1,499,162. Any 
surplus places 
available at the 
time would 
reduce the 
number of 
additional places 
required; hence 
the cost would 
also reduce. 
 

Will depend on pace of 
house building. 

Local 
Authority  

Local Authority,  
schools and 
Academies 

Would be 
seeking section 
106 
contributions 
from housing 
developers 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
2
 Education, 19 December, 2011. 

LOW  



February 2012           Wiltshire Infrastructure Delivery Plan Appendix 1: Trowbridge 
 

224 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

3.  Extension of 
existing village 
primary schools:

3
 

 

49 houses will create a 
demand for a 
maximum of 15 primary 
pupil places. Without 
knowing which villages 
the housing will be 
located in it is 
impossible to 
determine whether 
sufficient primary pupil 
places are available or 
not. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing. 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£188,970. 
 
Any surplus 
places available 
at the time would 
reduce the 
number of 
additional places 
required; hence 
the cost would 
also reduce. 
 

Will depend on pace of 
house building. 

Local 
Authority  

Local Authority,  
schools and 
Academies 

Would be 
seeking section 
106 
contributions 
from housing 
developers 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
3
 Education, 19 December, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

4.  Potential new 
secondary school:

4
 

 

There are a total of 
3082 houses proposed; 
this will create a 
demand for a 
maximum of 678 
secondary pupil places. 
 
The current houses 
with planning 
permission (yet to be 
built) will fill the 
majority of the surplus 
places.  
  
A review of secondary 
school provision in 
Trowbridge is required 
to determine the best 
way of creating an 
additional 678 student 
places in the town. This 
may require a new 
school (hence a new 
school site), 
consequently there 
would be a need to 
consider the 
implications of a new 
school for the existing 
schools in the town. 
 

The capital cost 
of new building is 
£20,133 per 
secondary place 
(updated 
annually), hence 
an estimated 
maximum cost 
for 700 11-16 
secondary school 
places is 
£14,093,100. 

Will depend on pace of 
house building. 

Local 
Authority  

Local Authority,  
schools and 
Academies 

Would be 
seeking section 
106 
contributions 
from housing 
developers 

N Risk: 
Pending 
outcome of 
review of 
secondary 
school provision 
in Trowbridge. 
 
Implications of 
new school on 
existing 
secondary 
schools in 
Trowbridge; The 
John of Gaunt, 
The Clarendon 
College and St 
Augustine’s. 
 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 
 

 

                                                           
4
 Education, 12 September, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

5.  6 GPs and 3 
dentists required, 
plus improvements 
and extensions to 
smaller village 
surgeries:

5
 

 

Most practices are up 
to capacity  
 
1700 people 
represents 1 new GP  
 
2600 people 
represents 1 new 
dentist 
 

£2,800,000 
+ £200,000 

X X  Self funded 
GP/ Dental 
Practices or 
via third party 
developers.  
 
 
 
 
 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

Developers of 
land via CIL 
  
Ongoing 
support of GPs 
from primary 
care trust or 
new NHS 
commissioner 
  
  

N Risk: 
Lack of funding 
will mean 
existing services 
will be 
overstretched 
 
No contingency  
plans in place 

 

6.  Trowbridge 
Transport 
Strategy:

6
 

To facilitate sustainable 
development growth to 
2026  

Major highway 
scheme:  
 
Option1- 
(Alternative 
Transport 
Modes)-£13.34m  
 
Option 2- 
(Balanced 
Delivery) - 
£10.74m 
 
Option 3 – 
(Highway 
Capacity Focus) 
-£14.47m 
 
Plus any yet 
unidentified town 
centre 
improvements. 
 

X   Developer(s)/
Public 
Transport 
operator(s)/
Wiltshire 
Council  

Public Transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of 
resources will 
mean that 
development 
may have 
significant 
impact on the 
transport 
network. 

 

                                                           
5
 NHS Wiltshire, 21 October, 2011. 

6
 Sustainable Transport, 17 January, 2012. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

7.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
facilities:

7
 

To encourage 
sustainable transport 
movements  
 
To provide accessibility 
to key facilities and 
services 

TBC As per site(s) development  Developer(s) 
public 
transport 
operator(s)/
Wiltshire 
council  

Public transport 
operator(s)/ 
Wiltshire Council  

Developer 
Contributions/
Wiltshire 
Council  

N Risk: 
Lack of 
resources 

 

 

  

                                                           
7
 Sustainable Transport, 17 January, 2012. 

MID 



February 2012           Wiltshire Infrastructure Delivery Plan Appendix 1: Trowbridge 
 

228 
 

General infrastructure requirements 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

1.  Additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

8
 

 

3,082 new dwellings 
forecast. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£524,248.20 
 
 

As development takes place. 
 
 

Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought 
 
New building 
being provided 
as part of 
County Hall re-
development. 
 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

2.  Relocation of 
Wiltshire College, 
Trowbridge to a 
town centre 
location:

9
 

 

The preferred location 
of the Further 
Education campus 
remains in the town 
centre. 
Will help to improve 
public transport 
systems at Wiltshire 
College. 
 

£50,000,000   X SFA Wiltshire College SFA/ Wiltshire 
Council/ 
Wiltshire 
College etc. 

N Risk: 
Wiltshire 
College to 
remain at its 
existing location 
and lack of 
public transport 
access will 
continue. 
 
 
 
 
 

 

                                                           
8
 Libraries, 19 January, 2012. 

9
 Wiltshire College, 2 September, 2011. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

3.  Kennet & Avon 
Canal - phased 
towpath 
improvements and 
maintenance  
( approx 50km):

10
 

 

Provides cycling and 
walking route for 
commuting and leisure 
/recreation. 
Sustainable transport – 
Carbon reduction 
Economic benefit   

£3,700,000 Total 
 
(£250,000 pa)  

X X X Wiltshire 
Council 
Sustrans  
British 
Waterways 
KA Trust   

British 
Waterways 

S106 
CIL 

N Risk: 
Insufficient 
funding from 
S106   
 
Contingency: 
Third party 
funding would 
need to be 
sought.  
 

 

4.  Kennet & Avon 
Canal - rebuild 
Hilperton to 
Semington canal 
towpath surface, 
bank protection:

11
 

 

Safety of users of the 
towpath 

£86,000 2012   British 
Waterways 

British 
Waterways 

British 
Waterways 

N Risk: 
Could prevent 
public access to 
canal towpath 
 
 
 
 
 

 

5.  Improved and 
enhanced Indoor 
Leisure Facilities:

12
 

 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 
 

TBC 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council 
 
 
 
 

WCTP 
 

N Risk: 
Lack of 
Resources 
 

 

                                                           
10

 Canals, Countryside, 31 August, 2011. (see also Trowbridge, Melksham, Devizes and Pewsey CA delivery schedules) 
11

 British Waterways, 16 August, 2011. 
12

 Leisure Services, 17 August, 2011. 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

6.  Development of a 
Multi Sport Hub 
Club:

13
 

 

To meet known 
demand and the 
Community Area 
Action Plan in line with 
the WWDC 2009 
Leisure & Recreation 
Development Plan 
Document 

£1,000,000 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council 
 
 

S106 and 
potentially a 
contribution 
from Wiltshire 
Council  
 

N 
 

Risk: 
Lack of 
Resources and 
unidentified site 
for 
development.  
 
 
 

 
 

 

7.  Enhancement of 
existing formal 
outdoor sports 
pitch provision at 
Seymour Park and 
Stallards Street:

14
 

 

To meet known need 
and the WWDC 2009 
Leisure & Recreation 
Development Plan 
Document 
To meet known 
demand and increase 
in population. 
 

£100,000 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council 
 
 

S106 
 

N 
 

Risk: 
Lack of 
Resources 
 

 

8.  Enhancement of the 
existing skate 
park:

15
 

 

To meet known 
demand and increase 
in population 

£60,000 X   Wiltshire 
Council 
 

Trowbridge Town 
Council 
 
 
 

S106 N Risk: 
Lack of 
Resources 

 

                                                           
13

 Leisure Services, 17 August, 2011. 
14

 Leisure Services, 17 August, 2011. 
15

 Leisure Services, 17 August, 2011. 

HIGH  

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

9.  Contribution to 
improvement of 
Innox path link 
between canal and 
railway station:

16
 

 

Path provides key link 
between the town and 
the canal. It is currently 
managed by Sustrans 
and will need 
upgrading during the 
IDP’s lifetime with a 
view to its eventual 
adoption.  
 

£300,089 Total 
 

When sites progress Wiltshire 
Council & 
Sustrans 

Wiltshire Council 
or  Sustrans 

S106/ Wiltshire 
Council  

N Risk: 
Requires 
renewal of 
existing Network 
Rail licence but 
this is expected 
to a formality 

 

10.  Enhancements to 
Southwick Country 
Park:

17
 

 

To improve its 
resilience to increased 
usage that Trowbridge 
Area housing allocation 
will bring. 
 

To be confirmed, 
but see also 
Appendix 2 

Dependent upon phasing of 
the development 

Developer 
(S106/CIL) in 
consultation 
with Wiltshire 
Council 

Wiltshire Council 
in conjunction 
with Southwick 
‘Friends’ group 

Developer N Risk: 
Risk to delivery 
would be failure 
of Trowbridge 
area 
development 
sites to proceed, 
or inadequate 
S106 or CIL 
negotiation to 
provide 
sufficient 
funding.  
Contingency 
plan as above 
  

 

                                                           
16

 Rights of Way, 28 October, 2011. 
17

 Countryside, 1 September, 2011. 

MID 

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Trowbridge Community Area 
 

11.  Pedestrian and 
cycle routes from 
the town centre to 
Wiltshire College, in 
Trowbridge:

18
 

 

Pedestrian and cycle 
routes from the town 
centre to Wiltshire 
College, in Trowbridge 
 
Project will benefit 
students and support 
WC’s green travel plan, 
support sustainable 
methods of transport 
 

£50,000 
 

 X  Wiltshire 
Council 

Wiltshire College Wiltshire 
Council 

N Risk: 
Lack of funding 
to implement 
routes 
preventing 
encouragement 
of sustainable 
travel to WC. 

 

12.  New cemetery:
19

 
 

Cemetery will close 
due to it being full 
Therefore an extension 
or new cemetery needs 
to be provided 
 
21,520m² of additional 
space required. 
 

£896,308 (based 
on typical cost of 
£41.65/m²)

20
 

  X Wiltshire 
Council 

Wiltshire Council Capital and 
s.106 

N Risk: 
Lack of 
provision for 
new and 
existing 
community. 

 
 

13.  Implementation of 
the Town Cycle 
Network:

21
 

To encourage modal 
shift by providing 
facilities for cyclists; 
and improve a 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

  

                                                           
18

 Wiltshire College, 2 September, 2011. 
19

 Amenity & Fleet, 22 August, 2011. 
20

 Amenity & Fleet, 15 November, 2011. 
21

 Sustainable Transport, 17 January, 2012. 

MID 

HIGH  

MID 
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Ashton Park Urban Extension 
strategic site  
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Ashton Park Urban Extension strategic site 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension strategic site 
 

1.  Essential capacity 
improvements to 
water supply and 
waste networks:

22
 

  

Maintaining service 
levels 

TBC 2012/13 
subject to 
phasing 

  Wessex 
Water & 
Developer 

Wessex Water Wessex Water 
& Developer 
contributions 

N Risk: 
Scope of works 
subject 
engineering 
appraisal. 
 

 

2.  Extension of and 
buffering to 
existing Biss 
Meadows CWS and 
Country Park:

23
 

 

Consultation document 
indicates extension of 
County Park by four 
times its existing 
length. 

£14,000 per year 
Staff costs.  
 
£4,000 per year 
cutting 
maintenance 
contract.  
 
£4,000 per year 
tree maintenance 
and emergency 
works.  
 
£6,000 per year 
capital works. 
 

Dependent upon phasing of 
the development 

Developer 
(S106/ CIL) 
in 
consultation 
with Wiltshire 
Council 

Wiltshire Council 
after adoption, in 
conjunction with 
Biss ‘Friends’ 
group 

Developer N Risk: 
Lack of funding 
from S106/ CIL 

 

                                                           
22

 Wessex Water, 4 November, 2011. 
23

 Countryside, 1 September, 2011. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension strategic site 
 

3.  Reinforcement of 
electricity network 
and primary sub-
station, plus 
possible diversion 
of existing 
overhead 
powerlines:

24
 

 

The existing Ashton 
Park primary s/s is 
close to being fully 
loaded. 
 
Reinforcement will be 
required as well as 
alterations to the 
existing electricity 
network. 

Cost is 
dependent on the 
electrical layout 
of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work. 
 

SSE S106 
 

N Risk: 
Development 
not going ahead 
will mean that 
these works are 
not required and 
not completed.  

 

4.  Connection to the 
existing Low 
Pressure or 
Medium Pressure 
Gas Mains:

25
 

 

No existing gas 
infrastructure to the 
east of proposal. 
Connection to medium 
pressure main would 
allow for greater 
capacity and, 
potentially, avoid the 
need to reinforce the 
network. 
 

TBC X   Wales and 
West Utilities 
 
Developer 

Wales and West 
Utilities 

Wales and 
West Utilities 
 
Developer 

N  

 

                                                           
24

 Scottish and Southern Electric, 17 August, 2011. 
25

 Wales and West Utilities, 14 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension strategic site 
 

5.  Creation of 
greenspace/ G.I. 
corridor:

26
 

 

Major piece of 
infrastructure required 
as part of this 
development 
 
Provision of green 
infrastructure corridor 
and the creation of new 
woodland and 
economic connectivity 
between Green Lane 
Wood, Biss Wood and 
Picket Clanger Wood 
(SS GI and 
Biodiversity) 
 

TBC    Wiltshire 
Council 

Wiltshire Council 
 
 

S106/ CIL 
 

N 
 

Risk: 
Lack of 
provision of 
Green 
Infrastructure 
set out in the 
Core Strategy. 
 

 

6.  Two new 14 class 
primary schools, on 
sites of at least 
1.8ha:

27
 

 

2650 houses on the 
Ashton Park Urban 
Extension will create a 
demand for a 
maximum of 821 
primary pupil places. 
 
The current houses 
with planning 
permission (yet to be 
built) will fill all of the 
current surplus places 
in the Trowbridge 
Schools including the 
new school still to be 
built at East 
Trowbridge. 
 

The capital cost 
of building 
additional places 
(by building a 
new school) is 
£13,406 per 
primary place 
(updated 
annually), hence 
an estimated 
cost of 
£11,006,326. 

Will depend on pace of 
house building. 

Local 
Authority  

Local Authority,  
schools and 
Academies 

Would be 
seeking section 
106 
contributions 
from housing 
developers 

N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
26

 Natural England, 22 August, 2011. 
27

 Education, 19 December, 2011. 

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension strategic site 
 

7.  Access and internal 
loop road:

28
  

To facilitate the 
expeditious movement 
of traffic (particularly 
buses) into and 
through the strategic 
site. 
 

 As per development site  Developer/ 
Wiltshire 
Council 

Wiltshire Council Developer 
Contributions 

N  

 

                                                           
28

 Passenger Transport Unit, 21 October, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension strategic site 
 

8.  Contribution to 
development of 
childcare 
provision:

29
 
30

 
 

Size of 
housing/employment 
expansion, occupancy/ 
position of current 
provision. 
 
Development in West 
Ashton will require new 
primary schools. 
 
26 places per one form 
intake of expanded 
primary provision for 3 
and 4 year olds to 
access affordable early 
education on school 
site. 
 
0-2 provision covered 
by revenue expansion 
of existing childminder 
provision at £500 per 
place. 
 

As an additional 
contribution to 
primary school 
development and 
possible stand-
alone. 
 
3-4 year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 
 

As development takes place. 
 

Private 
provider/ 
local 
authority 

Private provider/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 

N 
 
 
Y 

Risk: 
Insufficient 
places, 
particularly for 
working parents 
new to area. 
There is a risk 
that parents will 
contact the local 
authority as they 
cannot access 
their Free 
Entitlement 
grant (early 
education) or 
they are not 
able to access 
work. Childcare 
Act 2006 
(Sections 6 and 
7) place duty on 
council to 
provide. 
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
Another option 
is to secure land 
from developers 
and tender out 
to private 
providers. 
 

 

                                                           
29

 Early Years & Childcare, 22 August, 2011. 
30

 Early Years & Childcare, 27 October, 2011. 

MID 
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West Ashton Urban Extension strategic site 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension Mixed Use Site 
 

1.  Contribution to 
enhancing River 
Biss corridor, 
include walking and 
cycling routes to 
link into existing 
routes:

31
 

 

Provides key green link 
to town centre. In line 
with Core Policies 6 
and 7. 
 
 
 

 

TBC When sites progress Friends of 
Biss 
Meadows, 
Wiltshire 
Council 

Friends of Biss 
Meadows, 
Wiltshire Council 

S106/, 
Wiltshire 
Council,  
grants 

N Risk: 
Lack of 
compliance with 
Core Strategy 
Policies as well 
as lack of 
improvements to 
the River 
Corridor for 
recreational use. 
  

 

2.  Provision of 2 links, 
including bridges, 
across stream to 
WASH16 and 
TROW125. Upgrade 
these routes and 
SASH44 to 
bridleway status if 
possible:

32
 

 

Site will lead to 
increase in use of 
route, so access will 
need to be provided 
from green space. 

£6,100 + legal 
costs 

When sites progress Developer, 
Wiltshire 
Council 

Wiltshire Council S106 N Risk: 
Routes not 
provided and 
sustainable links 
to the site are 
reduced.  

 

                                                           
31

 Rights of Way, 31 August, 2011. 
32

 Rights of Way, 31 August, 2011. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension Mixed Use Site 
 

3.  Creation of new 
woodland/ 
ecological 
connectivity 
between Green 
Lane Wood, Biss 
Wood and Picket & 
Clanger Wood:

33
 

 

Strategic site falls 
within a strategic 
nature area for 
woodland.

34
 

TBC When sites progress Developer, 
Wiltshire 
Council 

Wiltshire Council S106 N  

 

4.  Pedestrian/cycle 
link to West Ashton 
Crossroads, 
avoiding need to 
use West Ashton 
Road to cross 
A350:

35
 

 

A350 is very busy. Will 
be demand from new 
residents to access 
towards Steeple 
Ashton so must be 
catered for. 
 

£317,821 When site progresses Developer, 
Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of 
resources  

 

5.  Rights of way links 
through site:

36
 

 

These links must be 
retained and 
enhanced, whether as 
existing rights of way or 
as direct footway links 
to be agreed in 
masterplanning. 
 
These are useful links 
for the local 
community. 
 

Unknown, but 
would be integral 
part of site just 
as roads would 
be, so works to 
be undertaken 
during 
development 
works. 

When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

N  

 

                                                           
33

 Natural England, 22 August, 2011. 
34

 See http://www.biodiversitysouthwest.org.uk/nm_map3dk.html. 
35

 Rights of Way, 31 August, 2011. 
36

 Rights of Way, 31 August, 2011. 

MID 

MID 

MID 

http://www.biodiversitysouthwest.org.uk/nm_map3dk.html
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Ashton Park Urban Extension Mixed Use Site 
 

6.  New right of way 
link from WASH8 to 
A350 E of Ashton 
Hill Fm to be 
provided through 
green space. 
NBRA44, WASH20, 
WASH19, WASH6, 
WASH8, WASH 5 to 
be upgraded:

37
 

 

Currently paths are 
little used, would be 
key circuit with large 
increase in use from 
residents in 
development.  

£7,700 + legal 
cost of providing 
new link if 
feasible. 

When site progresses Developer, 
Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of funding 
would mean the 
new Row would 
not be 
implemented. 
Reducing 
walking and 
cycling routes 
accessible from 
the 
development. 
 

 

7.  Destination Play 
Area:

38
 

 

To be provided with 
development using 
natural features (water 
woodland) where 
possible. 
 

Unknown    Developer Developer S106   

 

 

 

  

                                                           
37

 Countryside, 1 September, 2011. 
38

 Strategic Site Development Template for Ashton Park Urban Extension, in Appendix A to the Wiltshire Core Strategy. 

MID 

HIGH  
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Extra notes on infrastructure for Trowbridge 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
 
 
 
 

Essential 

Scottish and Southern 
Electric

39
 

Where overhead lines cross development sites, as they do at Ashton Park, these will, with the exception of 400kV tower lines, normally be owned 
and operated by Southern Electric Power Distribution. 
 
In order to minimize costs, wherever possible, existing overhead lines can remain in place with uses such as open space, parking, garages or public 
highways generally being permitted in proximity to the overhead lines. Where this is not practicable, or where developers choose to lay out their 
proposals otherwise, then agreement will be needed as to how these will be dealt with, including agreeing costs and identifying suitable alternative 
routing for the circuits.  The existing customer base should not be burdened by any costs arising from new development proposals. To ensure 
certainty of delivery of a development site, any anticipated relocation of existing overhead lines should be formally agreed with Southern Electric 
Power Distribution prior to submission of a planning application. 
 
Where existing infrastructure is inadequate to support the increased demands from the new development, the costs of any necessary upstream 
reinforcement required would normally be apportioned between developer and DNO (Distribution Network Operator). 
 

Wessex Water
40

 Sewage Treatment 
 
Strategic review will confirm any improvements to the works due to proposed development levels.  Development should not precede necessary 
improvements. 
 

Wales & West Utilities
41

 However, this would mean extending the existing medium pressure main closer to the site boundary, where a pressure reduction station would then 
need to be installed to allow for low pressure mains to be laid. 

 
Passenger Transport Unit

42
  Public Transport requirements cannot be taken in isolation, and will be incorporated into the overarching Transport Studies for each town. 

 

 
 
 

Place-shaping 

Library
43

 Trowbridge Library is being incorporated into the campus development at County Hall so provision will exist.  Levels of book stock may not meet the 
requirements of a substantially increased population. 
 

Landscape
44

 Existing hedgerows should be retained and repaired and new hedgerow trees of large native species e.g. oak should be planted to restore the clay 
vale landscape character. 
 

Transport
45

 Combined cycling and pedestrian access to Trowbridge Park via Biss Meadows Country Park from the employment, housing and school areas to be 
provided by; either a bridge over the A361 or improving the existing underpass (relating to project number 1. ‘Place –Shaping for West Ashton Urban 
Extension’. 

 

                                                           
39

 Scottish and Southern Electric, 17 August, 2011. 
40

 Wessex Water, 31 August, 2011. 
41

 Wales and West Utilities, 14 September, 2011. 
42

 Passenger Transport Unit, 21 October, 2011. 
43

 Libraries, 2 September, 2011. 
44

 Strategic Site Development Template for Ashton Park Urban Extension, in Appendix A to the Wiltshire Core Strategy.  
45

 Strategic Site Development Template for Ashton Park Urban Extension, in Appendix A to the Wiltshire Core Strategy. 
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Summary of the spatial strategy for 
Trowbridge 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Principal settlements 
 

Trowbridge 

Large villages 
 

Hilperton, North Bradley and Southwick 

Small villages 
 

West Ashton and Yarnbrook 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

6,000 homes (at least) 
 

Trowbridge 
(including West Ashton 
Urban Extension) 
 

5,860 
(2,600) 

Rest of the community 
area 
 

140 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

25 ha  West Ashton Road 
(Saved West Wiltshire 
District Plan allocation) 

10 ha 

Ashton Park Urban 
Extension 

15 ha 

Principal Employment Areas 
(supported in accordance with Core 
Policy 35) 
 

Canal Road Industrial Estate 
White Horse Business Park 
West Ashton Road 
Bryer Ash Business Park 
Bradford Road 
 

 

Strategic Site (Core Policy 29): 
Strategic site Type of development 

 
Amount  

 
West Ashton Urban 
Extension 

Housing 
 

2,600 dwellings 

Employment 15 ha  
 

 

Delivery of housing 2006 – 2026 for the Trowbridge community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Trowbridge 
town 

 
5,860 

 
1,335 

 
1,755 

 
2,600 

 
170 

Remainder  
140 

 
90 

 
65 

 
0 

 
0 

Community 
area total 

 
6,000 

 
1,425 

 
1,820 

 
2,600 

 
170 

 

For further information, see Core Policy 29 of the Wiltshire Core Strategy, and the Strategic Site Development Template for West Ashton 

Urban Extension in Appendix A to the Core Strategy. 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 

the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 

requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 

is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Warminster community area 
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General infrastructure requirements 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

1.  Replace Princecroft 
Primary School as a 
2FE school on a 
new site:

1
 

 

1088 houses will create 
a demand for a 
maximum of 337 
primary pupil places. 
 
Surplus places in 
existing schools. 
 
Preferred option, will 
create extra places for 
new housing. 
 

The capital cost 
of building 
additional places 
(by building a 
new school) is 
£13,406 per 
primary place  
 
Estimated cost of 
£4,517,822.  

Will depend on pace of 
house building and its 
location. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Failure to 
provide school 
places will lead 
to a breach of 
statutory duty. 
 
Contingency: 
Extend existing 
school, probably 
Princecroft. 
 

 

2.  Extending existing 
village primary 
schools:

2
 

 

39 houses will create a 
demand for a 
maximum of 12 primary 
pupil places. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing. 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place  
 
Estimated 
maximum cost of 
£151,176. 
 

Will depend on pace of 
house building and its 
location. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without knowing 
which villages 
the housing will 
be located in it 
is impossible to 
determine 
whether 
sufficient 
primary pupil 
places are 
available or not. 
 
Lack of 
provision will 
lead to breach 
of statutory duty. 
 

 

                                                           
1
 Education, 12 September, 2011. 

2
 Education, 12 September, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

3.  Relocation of 
Kingdown 
Secondary School:

3
 

 

There are a total of 
1127 houses proposed 
to be built.  
 
248 School places to 
be accommodated. 
 
There are currently 
some surplus places in 
the school (Kingdown).  
 
New housing will 
generate a maximum 
requirement for 248 
school places, 
exceeding surplus 
places.  
 
 It is not possible to 
expand the school due 
to site constraints new 
site is to be 
considered. 
 

The capital cost 
of new building is 
£20,133 per 
secondary place  
 
Estimated 
maximum cost 
for 248 
secondary school 
places is 
£4,991,776.  
 
The overall cost 
will depend on 
the option 
chosen to 
accommodate 
the extra 
students. 

Will depend on pace of 
house building. 

Local 
Authority  

Local Authority 
and school 

S106 N Risk: 
It is not possible 
to expand the 
existing site; 
relocation of the 
school needs to 
be considered.  
 
Lack of 
provision of 
adequate school 
places will lead 
to breach of 
statutory duty. 
 
Contingency: 
Options analysis 
is required to 
decide on 
potential 
relocation site.  

 

4.  Possible relocation 
of existing GP 
surgery and 
improvements and 
extensions to 
smaller surgeries in 
villages:

4
 

 

Equivalent to 2.5 GP 
and 1.5 dentists 
required. 
 
To cope with additional 
demand for Primary 
Care. 
 
Most practices are full 
to capacity. 
 

£1,506,000 
+ £300,000 

X   Either GP or 
dental  
practices self 
funded 
development
or via third 
party 
specialist  
developers 

PCT or new  
commissioning 
organisation but 
subject to 
available funding 

CIL/ Primary 
Care Trust 

N Risk: 
Lack of 
developer 
funding and 
NHS support will 
mean existing 
services will 
become 
overstretched. 

 

                                                           
3
 Education, 12 September, 2011. 

4
 NHS Wiltshire, 20 October, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

5.  Relocation of 
Ambulance 
Station:

5
 

 

Need for a new 
ambulance station. 
GWAS currently lease 
a building from the 
police. 

TBC    GWAS GWAS Developer 
 
GWAS 

N Risk: 
Lack of funding 
and suitable site 
for relocation of 
ambulance 
station 

 

6.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

6
 

Encourage sustainable 
transport movements 
 
Accessibility to key 
facilities and services. 
 

£340,000 (based 
on £1,500 
contribution per 
house) 

As per site(s) development  Developer/ 
public 
transport 
provider(s) / 
Wiltshire 
Council  

Public Transport 
provider(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of 
resources 

 

 

  

                                                           
5
 Great Western Ambulance Service, 26 June, 2009. (minutes of meeting) 

6
 Sustainable Transport, 17 January, 2012. 

HIGH  

MID 
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General infrastructure requirements 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

1.  Upgrades to 
surfacing of rights 
of way route Cory 
20 in vicinity of 
Cley Hill Farm to 
provide high quality 
cycling link towards 
Frome and 
countryside 
avoiding busy A 
roads – potential 
new National Cycle 
Network:

7
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this. 

£159,192 When sites progress Wiltshire 
Council & 
Sustrans 

Wiltshire Council 
& Sustrans 

Developments, 
Wiltshire 
Council,  
grants 

N Risk: 
Lack of funding 

 

2.  Refurbishment/ 
extension of 
existing library and 
additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

8
 

 

1127 new dwellings 
forecast. 
 
A refurbishment of 
Warminster library 
would be necessary to 
make best use of the 
space. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£191,702.70 
 
 

As development takes place. 
 
Any refurbishment or 
extension of premises would 
ideally take place alongside 
(or slightly before) 
development. 
 
 

Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought to 
fund a 
refurbishment, 
and to enhance 
the library 
stock. 
 
 
 
 

N Risk: 
Library provision 
may be over 
stretched. 
 
 

 

                                                           
7
 Rights of Way, 28 October, 2011. 

8
 Libraries, 19 January, 2012. 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

3.  Potential expansion 
and development of 
Warminster Fire 
Station:

9
 

 

Due to development 
within Community 
Area. 
 
The current fire station 
site is located adjacent 
to the community 
hospital and council 
offices - brings its own 
advantages for joint 
working. 
 
Linking the 
development of the 
town with the 
development of the 
Fire Station, it may be 
possible to create a 
more resilient and 
community based 
facility which would 
benefit the community. 
 

Redevelopment 
£550,000 

X 
 

X  Wiltshire Fire 
and Rescue 
Service 

Wiltshire Fire and 
Rescue Service 

CIL N Risk: 
Lack of funding 

 

4.  Improved and 
enhanced Indoor 
Leisure Facilities:

10
 

 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 

TBC 
 

X 
 

  Wiltshire 
Council 

Wiltshire Council WCTP N 
 

Risk: 
Lack of 
Resources 
 

 

                                                           
9
 Wiltshire Fire and Rescue Service, 19 October, 2011. 

10
 Leisure Services, 17 August, 2011. 

HIGH  

MID 



February 2012          Wiltshire Infrastructure Delivery Plan Appendix 1: Warminster 
 

252 
 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Warminster Community Area 
 

5.  Provision of safe 
cycle and walkways 
connecting play 
areas and leisure 
facilities with 
maintenance 
element:

11
 

 

To assist in reaching 
Wiltshire Council’s 
Health and Physical 
Activity Targets 

£100,000 and 
£10,000 per 
annum (10years) 

X   Wiltshire 
Council 
 

Wiltshire Council 
 
 

S106 
 

N Risk: 
Lack of 
Resources 

 

6.  Extension of 
Warminster 
cemetery:

12
 

 

Cemetery will close 
due to it being full 
Therefore an extension 
or new cemetery needs 
to be provided. 
 
10,520m² of additional 
land required. 
 

£438,158 (based 
on typical cost of 
£41.65/m²)

13
 

  X Wiltshire 
Council 

Wiltshire Council Capital and 
S106 

N Risk: 
Lack of facilities 
to provide for 
existing and 
new population. 

 

7.  Implementation of 
the Town Cycle 
Network:

14
  

To encourage modal 
shift by providing 
facilities for cyclists; 
and improve a 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

 

  

                                                           
11

 Leisure Services, 17 August, 2011. 
12

 Amenity & Fleet, 22 August, 2011. 
13

 Amenity & Fleet, 15 November, 2011. 
14

 Sustainable Transport, 17 January, 2012. 

MID 

HIGH  

MID 
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West Warminster Urban Extension 
strategic site  
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West Warminster Urban Extension strategic site 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

1.  Access and internal 
loop road:

15
 

To facilitate the 
expeditious movement 
of traffic (particularly 
buses) into and 
through the strategic 
site.  

£2,000,000 As per site development  Developers/
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions 

N  

 

2.  Bus Service to the 
town centre 
(30 min frequency 
on weekday 
daytimes):

16
 

 

To provide sustainable 
access to the town 
centre 
 

Approx - 
£50,000-
£100,000 per 
annum (depends 
whether routing 
allows a 30 
minute service to 
be provided with 
1 bus or whether 
2 vehicles 
required). 
 

From first occupancy PTU 
(Subsidised 
Service) 

N/A Existing Town 
Bus service is 
council funded 
S106 required 
to pay for an 
extra service to 
the new 
development 

N Risk: 
The service will 
not become 
financially viable 
by end of 
developer 
funding period.  

 

3.  Traffic Management 
Measures:

17
  

To facilitate the 
expeditious movement 
of traffic  

TBC  As per site development  Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions/
Wiltshire 
Council  

N  

 

                                                           
15

 Passenger Transport Unit, 21 October, 2011. 
16

 Passenger Transport Unit, 21 October, 2011. 
17

 Sustainable Transport, 17 January, 2012. 

MID 

MID 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

4.  Improvements to 
walking and cycling 
routes, public 
transport services 
and associated 
facilities:

18
 

To encourage 
sustainable transport  
 
Provide accessibility to 
key services and 
facilities  

Bus Service 
£300,000 
 
Walking cycling 
and bus facility 
infrastructure 
£1,000,000 
 

As per development site  Developer/ 
Public 
transport 
operators/ 
Wiltshire 
Council  

Public transport 
providers/ 
Wiltshire Council  

Developer 
Contributions  

N  

 

                                                           
18

 Sustainable Transport, 17 January, 2012. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

5.  Reinforcement of 
electricity network, 
plus the possible 
diversion of 
existing overhead 
power lines:

19
 

 

Requirement for 
normal extensions and 
alterations to the 
existing electricity 
network to provide 
supplies. 
 
Where possible, 
existing overhead lines 
can remain in place 
with uses carefully 
considered. 
 

Cost would be 
dependent on the 
electrical loading 
and layout of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work, 
referred to as 
‘Contestable’ 
work. 

Unknown Expect funding 
for new 
connections to 
be provided by 
the developer. 
 
If upstream 
reinforcement 
required to 
meet demand, 
costs would 
normally be 
apportioned 
between 
developer and 
DNO 
(Distribution 
Network 
Operator) in 
accordance 
with the current 
Statement of 
Charging 
Methodology 
agreed with the 
industry 
regulator 
(OFGEM). 
 

Unknown Risk: 
Possible 
diversion of 
overhead power 
lines may 
influence costs 
and timescales.  
 
Contingency: 
Developer to 
liaise with SSE 
re requirements 
as soon as 
possible  

 

                                                           
19

 Scottish and Southern Electric, 17 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

6.  Connections to the 
existing low 
pressure and gas 
mains network:

20
 

 

LP infrastructure is 
available to the east 
and south of this site. 
 
MP is also present 
within the proposed 
site boundary, which 
will help to 
accommodate future 
demand but may need 
to be diverted if it is 
proposed to build 
there.  
 
MP also runs along the 
West boundary of this 
site which would 
facilitate connections 
into the proposed site 
and may avoid the 
need for diverting other 
MP infrastructure and 
reinforcement. 
 

TBC X   Wales and 
West Utilities 
 
Developer 

Wales and West 
Utilities 
 
 

Wales and 
West Utilities 
 
Developer 

N Risk: 
Details of 
development 
e.g. layout and 
phasing will alter 
the 
requirements of 
for gas 
connections with 
unknown costs, 
and timescales. 
 
Contingency: 
Developer to 
provide plans to 
WWU as soon 
as possible. 

 

                                                           
20

 Wales and West Utilities, 14 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

7.  Essential capacity 
improvements to 
the public sewer 
network, including 
new trunk sewer to 
the sewage 
treatment works:

21
 

 
 

Maintaining service 
levels relating to sewer 
flooding and water 
quality. 
 
Initial appraisal 
indicates there is 
limited capacity 
available in the local 
sewer network for a 
development of this 
scale. 
 
A new trunk sewer, 
subject to network 
modelling, will be 
required to the sewage 
treatment works 
located to the south of 
Warminster. 
 

Typical range of 
estimated costs 
£750,000-
2,000,000 

 2015-
2020 
 
Off-site 
works 
to 
finish 
prior to 
start 
date  

 Wessex 
Water 
 
Developer 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works 

N Risk: 
Scope of works 
subject to 
engineering 
appraisal. 

 

8.  Off-site water 
supply 
improvements with 
long off site 
connecting main:

22
 

 

Awaiting site 
allocations. Initial 
appraisal suggests a 
long off site connection 
will be required which 
will be confirmed by 
network modelling

23
. 

 

TBC Rate of development subject 
to offsite works. 
 
Development should not 
precede necessary off site 
works. 

Wessex 
Water 
 
 

Wessex Water Wessex Water 
 
Developer 

Wessex 
Water 

Risk: 
Scope of works 
subject to 
engineering 
appraisal. 
 

 

 

  

                                                           
21

 Wessex Water, 4 November, 2011. 
22

 Wessex Water, 4 November, 2011. 
23

 Wessex Water, 31 August, 2011. 

LOW  

LOW  
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West Warminster Urban Extension strategic site 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

1.  Rights of Way 
Warm9 and Warm5 
through 
development 
should be a 
pedestrian/ cycle 
route:

24
 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this.  

Unknown, but 
would be integral 
part of site just 
as roads would 
be, so works to 
be undertaken 
during 
development 
works. 
 

When site progresses Developer, 
Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of funding 

 

2.  Rights of Way 
Warm 6 should not 
be incorporated 
into development 
but upgraded to a 
high standard to 
reflect increased 
use:

25
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this.  

Unknown, but 
would be integral 
part of site just 
as roads would 
be, so works to 
be undertaken 
during 
development 
works. 
 

When site progresses Developer, 
Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of funding 

 

                                                           
24

 Rights of Way, 28 October, 2011. 
25

 Rights of Way, 28 October, 2011. 

HIGH  

HIGH  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
West Warminster Urban Extension strategic site 
 

3.  Circular rights of 
way route formed 
by Warm10, 
Warm70, Warm74, 
Cory20, Warm4 
should be 
developed to high 
standard to reflect 
increased use from 
development. 
Contribution 
towards link 
between Warm74 
and Cory20:

26
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this.  

£6,300 for gates. 
£5,000 for 
creating of link. 
£30,000 for 
upgrade of 
surfacing. 

When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of funding 

 

4.  Circular rights of 
way route formed 
by Cannimore 
Road, Cory48, 
Cory49, Warm66, 
Warm1 and Warm91 
should be 
developed to high 
standard to reflect 
increased use from 
development. New 
row link between 
end of Warm 1 and 
Cory49:

27
 

 

Considerable additional 
housing will lead to 
increase in demand for 
key green routes such 
as this  

£6,000 for stile 
upgrades. £6,500 
for new row link. 

When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

N Risk: 
Lack of funding 

 

 

  

                                                           
26

 Rights of Way, 28 October, 2011. 
27

 Rights of Way, 28 October, 2011. 

MID 

MID 
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Extra notes on infrastructure for Warminster 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
 
 
 
 
 
 
 
 

Essential 
 

Environment Agency
28

 Development will also need to take account of locations above Groundwater Source Protection Zone 1. Whilst this may not require contributions, it is 
likely to have an impact on the type of development permitted and increase costs of development to accord with Groundwater Policy GP3. 
 

Scottish and Southern 
Electric

29
 

At the present time the existing Warminster primary s/s has sufficient spare capacity to supply the anticipated electrical demand for strategic 
development, which is expected to require the normal extensions and alterations to the existing electricity network to provide supplies. 
  
Where overhead lines cross development sites, as they do on the south side of Drummond Park, Tidworth, these will, with the exception of 400kV 
tower lines, normally be owned and operated by Southern Electric Power Distribution. In order to minimize costs, wherever possible, existing 
overhead lines can remain in place with uses such as open space, parking, garages or public highways generally being permitted in proximity to the 
overhead lines. Where this is not practicable, or where developers choose to lay out their proposals otherwise, then agreement will be needed as to 
how these will be dealt with, including agreeing costs and identifying suitable alternative routing for the circuits.  The existing customer base should 
not be burdened by any costs arising from new development proposals. To ensure certainty of delivery of a development site, any anticipated 
relocation of existing overhead lines should be formally agreed with Southern Electric Power Distribution prior to submission of a planning application. 
 

Wessex Water
30

 Sewage Treatment 
 
Strategic review will confirm any improvements to the works due to proposed development levels.  Development should not precede necessary 
improvements. 
 

Passenger Transport Unit
31

  Please discuss possible routes with PTU including how to serve Folly Farm area.  
 

Education
32

   
Warminster Town Primary: Option 1 – There are highways issues around the school and the school accommodation is poor and not wheelchair 
accessible. 
 
Warminster Secondary: It is requested that a new site is reserved (2 hectares); this in turn would then release the old school site for potential future 
housing.  
 
All Schools: Any surplus places available at the time of development would reduce the number of additional places required; hence the cost of 
contributions etc... would also reduce.   
 

Transport
33

 
 

Development must not impact negatively on West Street. 
 

                                                           
28

 Environment Agency, 23 August, 2011. 
29

 Scottish and Southern Electric, 17 August, 2011. 
30

 Wessex Water, 31 August, 2011. 
31

 Passenger Transport Unit, 21 October, 2011. 
32

 Education, 12 September, 2011. 
33

 Strategic Site Development Template for West Warminster, in Appendix A to the Wiltshire Core Strategy 
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Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
 
 
 

Place-shaping 

Early Years and Childcare
34

 No new requirements for Warminster. There is an amount of Section 106 already allocated to an individual to relocate and expand existing provision. 
There are no capital funds in the Early Years and Childcare department to add to this sum and not all provision is full at present.  
 

Ecology 
35

 Phosphates Management Plan to be provided for Warminster  
 

Transport
36

 
 

Sustainable transport solutions for pupils attending Kingdown school  
 

Landscape
37

 Development should have regard to the protected AONB landscape to the west and south. Open views across the landscape to the chalk downland 
and wooded greensand hills should be maintained and it should be ensured that the built form does not assume an unacceptable visual prominence.  
The current field pattern should be conserved and enhanced by repairing gaps in hedges and planting new hedgerow trees of large native species. 
 

Natural England 
38

 Areas of accessible green space along the Were floodplain to protect and improve the floodplain as well as providing improved biodiversity and green 
infrastructure.  
 
Formalised access to Coldharbour Meadows to prevent damage to the sensitive site should be provided.  
 
Protection and enhancement of Norridge Wood and Coldharbour Meadows County Wildlife Sites should be provided. 
 

 

                                                           
34

 Early Years & Childcare, 27 October, 2011. 
35

 Strategic Site Development Template for West Warminster, in Appendix A to the Wiltshire Core Strategy 
36

 Strategic Site Development Template for West Warminster, in Appendix A to the Wiltshire Core Strategy 
37

 Strategic Site Development Template for West Warminster, in Appendix A to the Wiltshire Core Strategy 
38

 Natural England, 22 August, 2011. 
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Summary of the  
spatial strategy for Warminster 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Warminster 

Large villages 
 

Chapmanslade, Codford, Corsley, Heytesbury, and Sutton Veny 

Small villages 
 

Chitterne, Crockerton, Horningsham, Longbridge Deverill, Maiden Bradley, Stockton and 
Upton Scudamore 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

1,770 homes (at least) 
 

Warminster 
(including West 
Ashton Urban 
Extension strategic 
site) 
 

1,650 
(900) 

Rest of the 
community area 
 

120 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

6 ha (in addition to that already delivered or 
committed) 

West Ashton Urban 
Extension strategic 
site 

6 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 
35) 
 

Crusader Park 
Warminster Business Park 
Woodcock Road Industrial Estate 
Northlands Industrial Estate 
 

 

Strategic Site (Core Policy 31): 
Strategic site Type of development 

 
Amount  

 
West Ashton Urban 
Extension 

Housing 
 

900 dwellings 

Employment 6 ha  
 

 

Delivery of housing 2006 – 2026 for the Warminster community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Warminster 
town 

 
1,650 

 
325 

 
245 

 
900 

 
180 

Remainder 
 

 
120 

 
60 

 
30 

 
0 

 
30 

Community 
area total 

 
1,770 

 
385 

 
275 

 
900 

 
210 

 

For further information, see Core Policy 31 of the Wiltshire Core Strategy, and the Strategic Site Development Template for West 

Warminster Urban Extension in Appendix A to the Core Strategy. 
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Westbury 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 

the Wiltshire Core Strategy. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 

requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place in this community area, 

is included at the back of this document. 
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General infrastructure 
requirements 

 

 

for the Westbury community area 
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General infrastructure requirements 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

1.  Capacity 
improvements to 
water supply 
networks, with 
offsite connecting 
main required:

1
 

Maintaining service 
levels. 
 
Initial appraisal 
suggests an offsite 
connection will be 
required which should 
be confirmed by 
network modelling

2
. 

   

TBC Phasing subject to offsite 
works. 
 
Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
requisition. 
 
Contributions 
will depend 
upon phasing, 
layout and 
contribution to 
offsite 
improvements. 
 

N  

 

2.  Capacity 
improvements to 
water supply and 
waste networks:

3
 

Awaiting site 
allocations 
 
 

TBC  2015-
2020 

     Risk: 
Scope of works 
subject to 
engineering 
appraisal. 
 

 

3.  Contribution to 
development of 
childcare provision 
at Leigh Park:

4
 

 

Shortage of childcare 
places in this area. 

Capital 
contribution to 
development. 

As soon 
as 
possible. 

N N Independent 
childcare 
provider.  

To be 
determined 

Land to be 
given over by 
Persimmon 

N Risk: 
Insufficient 
childcare places 
in this part of 
Westbury. 

 

                                                           
1
 Wessex Water, 4 November, 2011. 

2
 Wessex Water, 31 August, 2011. 

3
 Wessex Water, 4 November, 2011. 

4
 Early Years & Childcare, 22 August, 2011. 

LOW  

LOW  

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

4.  Extension of one of 
the existing town 
primary schools:

5
 

 

499 houses will create 
a demand for a 
maximum of 154 
primary pupil places. 
 
There are currently 
some surplus places in 
existing schools but 
these are likely to be 
filled with pupils arising 
from current housing 
developments. The 
increase in housing 
would require an 
existing school to be 
extended; however, it 
is not immediately 
obvious which school 
this would be. 
 

The capital cost 
of building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
cost of 
£1,940,092.  

Will depend on pace of 
house building. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places 

 

                                                           
5
 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

5.  Extension of 
existing village 
primary schools:

6
 

 

51 houses will create a 
demand for a 
maximum of 15 primary 
pupil places. Without 
knowing which villages 
the housing will be 
located in it is 
impossible to 
determine whether 
sufficient primary pupil 
places are available or 
not. 
 
Additional places may 
be required, will 
depend on which 
villages receive the 
additional housing 
 

Should additional 
places be 
required the 
capital cost of 
building 
additional places 
(by extending 
existing schools) 
is £12,598 per 
primary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£188,970. 

Will depend on pace of 
house building and its 
location. 

Wiltshire 
Local 
Authority 

Wiltshire Local 
Authority, 
Schools and 
Academies 

S106 N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places 

 

                                                           
6
 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

6.  Relocation of 
Matravers 
Secondary School, 
or expansion of 
current school on-
site:

7
 

 

There are a total of 550 
houses planned. 
 
The school (Matravers 
School) is already 
nearing capacity and 
will certainly be full 
within the next two 
years as housing in the 
area completes. A 
maximum of additional 
121 secondary school 
places for the school 
will be required. 
 
An alternative site for 
the school has been 
identified and this 
would be our preferred 
solution. However 
there is a large funding 
shortfall to be 
addressed. If the 
relocation is not 
possible then the 
school would have to 
expand on its current 
site. 
 

The capital cost 
of new building is 
£20,133 per 
secondary place 
(updated 
annually), hence 
an estimated 
maximum cost of 
£2,436,093. The 
cost for a new 
build on an 
alternative site to 
accommodate 
1,500 students 
would be 
approximately 
£30,000,000 

Will depend on pace of 
house building 

Local 
Authority  

Local Authority  
school and 
Academy 

S106 N Risk: 
Without section 
106 funding the 
Local Authority 
would not have 
sufficient funds 
to provide the 
additional 
school places 
created by the 
housing and 
would be in 
breach of its 
statutory duty to 
provide 
adequate school 
places. 

 

                                                           
7
 Education, 12 September, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

7.  Improvements to 
walking and cycling 
routes public 
transport services 
and associated 
measures:

8
  

To encourage 
sustainable transport 
movements  
 
To provide accessibility 
to key facilities and 
services  
 

£375,000 (based 
on £1,500 
contribution per 
house)  

As per site(s) development  Developer/ 
public 
transport 
provider(s)/ 
Wiltshire 
Council  

Public Transport 
provider(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of funding 

 

                                                           
8
 Sustainable Transport, 17 January, 2012. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

8.  Expansion of 
childcare 
provision:

9, 10
 

 
 
Leigh Park and 
Westbury Town 
 
 
 
Leigh Park. 
Shortage of places. 
Land adjacent to 
proposed community 
building to be given 
over by Persimmon 
for council to put out 
to tender. New 
childcare provider will 
lease land and 
privately build and 
run childcare facility. 
 
 
Westbury town. 
Shortage of childcare 
places, particularly 
for two year olds. 
Existing childcare 
provider applied for 
planning permission 
to set up new facility. 
 
 

Contribution to 
childcare provision as 
primary developed. 
Expansion of area and 
need for affordable 
childcare to match 
affordable housing 
development. 
 
26 places per one form 
intake of expanded 
primary provision for 3 
& 4 year olds to access 
affordable early 
education on school 
site. 
 
 
 

As an additional 
contribution to 
primary school 
development and 
possible stand-
alone. 
 
3-4 year old 
provision - 
£250,000 per 26 
places. 
 
0-2 revenue cost 
£12,000 per one 
form intake. 
 
0-2 provision 
covered by 
revenue 
expansion of 
existing 
childminder 
provision at £500 
per place. 
 
Leigh Park – no 
cost to the 
Council. 

As development takes place. 
 
 

Private 
providers/ 
local 
authority 

Private providers/ 
local authority 

S106 as part of 
school build. 
 
Funding from 
existing Early 
Intervention 
Grant (DfE). 
Revenue grant 
of £4,000. 

N 
 
 
Y 

Risk: 
Lack of 
affordable 
childcare in line 
with affordable 
housing 
provision. 
 
Risk parents 
contact local 
authority unable 
to access Free 
Entitlement 
grant (early 
education) or 
work. 
 
Duty on local 
authority to 
provide under 
the Childcare 
Act 2006 
(Sections 6 & 7).  
 
Contingency: 
Early 
Intervention 
Grant over next 
two years. 
 
Or secure land 
from developers 
and tender out 
to private 
providers. 
 

 

                                                           
9
 Early Years & Childcare, 22 August, 2011. 

10
 Early Years & Childcare, 27 October, 2011. 

MID 
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General infrastructure requirements 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

1.  Refurbishment/ 
extension of 
existing library and 
additional 
resources including 
bookstock, PCs, 
electronic product 
licenses and 
furniture:

11
 

 

550 new dwellings 
forecast. 
 
A refurbishment of 
Westbury library would 
be necessary to make 
best use of the space. 
 
 

MLA/ACE 
benchmark 
charge of £105 
per person in 
new dwellings. 
 
Population 
calculated as 
1.62 time number 
of dwellings. 
 
£93,555.00 
 
 

As development takes place. 
 
Any refurbishment or 
extension of premises would 
ideally take place alongside 
(or slightly before) 
development. 
 
 

Wiltshire 
Council 

Wiltshire Council Section 106 
capital fund bid 
would need to 
be sought to 
fund a 
refurbishment, 
and to enhance 
the library 
stock. 
 
 
 
 

N Risk: 
The library is 
small, however, 
and provision 
may be 
stretched, as 
would the level 
of stock, given 
the likely 
increase in 
users. 
 
 

 

2.  Improved and 
enhanced Indoor 
Leisure Facilities:

12
 

To meet actions of 
Wiltshire Indoor 
Facilities Strategy and 
Transformation 
Proposal. 
 

TBC 
 

X 
 

  Wiltshire 
Council 
 

Wiltshire Council 
 

WCTP 
 

N 
 

Risk: 
Lack of 
Resources 
 

 

3.  Development of 
formal outdoor 
leisure provision in 
partnership:

13
 

To meet the needs of 
the WWDC Leisure & 
Recreation 
Development Plan 
 

Unknown X   Wiltshire 
Council 
& Partners 

Wiltshire Council 
& Partners 

S106 N Risk: 
Lack of 
Resources 

 

                                                           
11

 Libraries, 19 January, 2012. 
12

 Leisure Services, 17 August, 2011. 
13

 Leisure Services, 17 August, 2011. 

HIGH  

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Westbury Community Area 
 

4.  Implementation of 
the Town Cycle 
Network:

14
 

To encourage modal 
shift by providing 
facilities for cyclists; 
and improve a 

Unknown    Wiltshire 
Council  

Wiltshire Council  Developer 
Funding/ 
Integrated 
Transport  

N Risk: 
Lack of funding 
to implement 
facilities  
 
Contingency: 
Search for 
alternative 
sources of 
funding. 
 

 

  

                                                           
14

 Sustainable Transport, 17 January, 2012. 

MID 
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Station Road, Westbury strategic site 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

1.  Normal extensions 
and alterations to 
the existing 
electricity network 
to provide 
supplies:

15
 

 

At the present time the 
existing Primary s/s’s in 
Westbury has sufficient 
spare capacity to 
supply the anticipated 
electrical demand for 
the development. 
 

Cost would be 
dependent on the 
electrical loading 
and layout of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 
 

Southern 
Electric or 
independent 
connections 
provider 
(ICP) 

 We would 
expect funding 
for new 
connections to 
be provided by 
the developer. 

  

 

2.  Network modelling 
to determine the 
nature and scope of 
downstream 
capacity 
improvements to 
foul drainage:

16
 

 

There are no public 
foul sewers in the near 
vicinity of the site. 
 
The nearest public foul 
sewers in Station Road 
and Slag Lane do not 
have the capacity to 
accommodate the 
additional development 
flows. 
 

TBC Prior to development Wessex 
Water 

Wessex Water Developer   

 

                                                           
15

 Southern Electric, 12 December, 2011. 
16

 Wessex Water, 14 December, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

3.  Connection to 
public water mains, 
possible metered 
connection from 
existing 350mm 
trunk main on 
south side of 
railway:

17
 

 

There are no public 
water mains in the near 
vicinity of the site. 

TBC Prior to development Wessex 
Water 

Wessex Water Wessex Water 
 
Developer 

 Risk: 
The crossing of 
the railway is a 
major constraint 
 
Risk: 
Network 
Modelling will be 
required to 
determine a 
point of 
adequacy and 
possible 
network 
Reinforcement. 
 
Contigency: 
Potential 
alternative route 
could be via 
Station Road 
under the 
railway bridge; 
constraints 
include; 
congested 
public highway 
with other 
services, 
foundations of 
railway bridge 
and storm/foul 
sewers to cross. 
 

 

                                                           
17

 Wessex Water, 14 December, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

4.  Buffer zone 
between site and 
pond to northern 
boundary:

18
 

 

To protect biodiversity. TBC As development progresses. Developer  Developer   

 

5.  Improvements to 
sewage treatment 
works (STW) in 
Westbury:

19
 

 

A process review of 
Westbury is currently 
being undertaken; 
improvements may be 
necessary to 
accommodate 
development. 
 

TBC Development must not 
precede necessary 
improvements. 

Wessex 
Water 

Wessex Water Wessex Water 
 
Developer 

  

 

                                                           
18

 Environment Agency, 14 December, 2011. 
19

 Wessex Water, 14 December, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

6.  Connection to low 
pressure network 
(along Station 
Road):

20
 

 

Based on current 
demands a connection 
to the low pressure 
network as indicated 
will provide sufficient 
pressure to support the 
proposition of 200 
homes. 
 

Due to 
engineering 
difficulties 
associated with 
crossing a 
railway, costing 
requires more in-
depth study of 
work required for 
such an 
undertaking. 

Prior to development Wales and 
West Utilities 

Wales and West 
Utilities 

Wales and 
West Utilities 
 
Developer 

 Risk: 
Presence of 
railway line will 
incur 
engineering 
difficulties which 
attract additional 
costs, (such as 
the use of 
directional 
drilling if 
necessary), 
when 
connecting to 
Medium 
Pressure 
infrastructure. 
 
Contingency: 
Alternatively, a 
connection to 
the medium 
pressure 
network can be 
made for a more 
direct route into 
the site. 
 

 

7.  Extension of 
existing town bus 
service through the 
development:

21
 

 

To provide a bus 
service to the town 
centre (would also 
provide a bus to the rail 
station from other 
areas of the town) 
 

Likely to require 
an extra vehicle 
due to longer 
running time; 
cost approx 
£50,000 per 
annum. 
 

Must be in place before first 
occupancy 

PTU 
(subsidised 
service) 

PTU (subsidised 
service) 

Existing 
service is 
council funded; 
s106 required 
to pay for 
extension 

N Risk: 
No access 
provided for 
buses through 
development 

 

                                                           
20

 Wales and West Utilities, 13 December, 2011. 
21

 Passenger Transport Unit, 7
th
 December, 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

8.  Bus stops and 
shelters:

22 
 

A general requirement. 
 
Option A - approx 8 
stops, inc 4 with 
shelters 

TBC. 
 
 

Should be in place before 
first occupancy. 

Developer 
 
Wiltshire 
Council 
 

Wiltshire Council Developer 
 
Wiltshire 
Council 

 Contingency: 
Option B – may 
need up to 4 
stops, inc 2 with 
shelters, 
depending on 
whether access 
points are near 
existing stops 
 

 

9.  Distributor road 
including bridge 
crossing of railway 
line:

23
 

To facilitate the 
expeditious movement 
of traffic (particularly 
buses) into and 
through the strategic 
site 
 

 As per site development  Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions  

N Risk: 
Lack of funding 

 

10.  Improvements to 
walking and cycling 
routes, public 
transport and 
associated 
facilities:

24
  

To encourage 
sustainable transport 
movements  
 
To provide accessibility 
to key facilities and 
services  

Bus service 
£300,000 
 
Walking cycling 
and bus facility 
improvements 
£250,000. 
 

As per site development  Developer/ 
Bus 
provider(s)/ 
Wiltshire 
Council  

Bus Provider(s)/ 
Wiltshire Council  

Developer 
Contributions 

N Risk: 
Lack of funding 

 

 

  

                                                           
22

 Passenger Transport Unit, 7
 
December, 2011. 

23
 Sustainable Transport, 17 January, 2012. 

24
 Sustainable Transport, 17 January, 2012. 

MID 
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MID 
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Station Road, Westury strategic site 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

1.  Traffic Management 
Measures:

25
  

To facilitate the 
expeditious movement 
of traffic  

TBC As per development site  Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
Contributions  

N 
 

 

 
 
 
 
 
 
 
 
 
 

2.  Public open space 
(43,584m

2
):

26
 

 

To meet standards for 
open space provision 
for new development in 
emerging Green 
Infrastructure Strategy. 
 

£1,046,520 
 
These costings 
assume that 
there is no public 
open space 
provided on site. 
The figures 
would be 
adjusted 
accordingly if 
open space was 
provided on site. 
 

As sites progress Developer 
 
Wiltshire 
Council 

Wiltshire Council Developer 
 
CIL/ s106 

N Risk: 
The emerging 
standards are 
not yet adopted 
and may be 
subject to 
change 
therefore; these 
costings should 
be considered a 
rough estimate. 
 
 

 

                                                           
25

 Sustainable Transport, 17 January, 2012. 
26

 Amenity & Fleet, 14 December, 2011. 

MID 

LOW  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

3.  Ensure that the 
development does 
not result in loss of 
accessible of 
natural greenspace 
and biodiversity:

27
 

 

The site is located on 
accessible natural 
greenspace (in this 
case farmland with a 
public right of way 
running through it). 
 
Development of this 
site is likely to result in 
the site no longer being 
accessible natural 
greenspace, and so 
diminish the green 
infrastructure resource 
of Westbury. 
 
Furthermore, it is the 
most accessible area 
to a significant number 
of dwellings. 
 
In the absence of 
specific green 
infrastructure provision, 
this development is 
likely to result in a net 
loss of green 
infrastructure, and not 
be compliant with the 
draft GI policy. 
 

TBC As development progresses. Developer  Developer   

 

                                                           
27

 Natural England, 14 December, 2011. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

4.  Improve public 
access to the lake 
at the north of the 
site and its 
surrounds, and 
undertaker 
environmental 
enhancement 
works:

28
 

 

To support the 
biodiversity features 
associated with the 
lake. 

TBC As development progresses. Developer  Developer   

 

5.  Protection and, 
where possible, 
enhancement of the 
nearby County 
Wildlife Site:

29
 

 

The site has a County 
Wildlife Site 
immediately to the 
north of it. 
 
Depending on the 
wildlife features it 
supports, development 
may isolate these 
features from the wider 
countryside, and lead 
to a net loss of 
biodiversity. 
 

TBC As development progresses. Developer  Developer   

 

6.  Upgrades to rights 
of way furniture (i.e. 
replace stiles with 
gates) to routes 
close to site:

30
 
31

 
 

More housing here will 
increase usage of 
routes for utility and 
leisure purposes. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 35, 
42 and 43. 
 

£5,000 When site progresses Wiltshire 
Council 

Wiltshire Council This 
development 

  

 

                                                           
28

 Natural England, 14 December, 2011. 
29

 Natural England, 14 December, 2011. 
30

 Rights of Way, 20 October, 2011. 
31

 Rights of Way, 19 January, 2012. 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Station Road, Westbury strategic site 
 

7.  Provision of 
pedestrian/cycle 
link to station 
and/or Station 
Road:

32
 
33

 
 

Will be large demand 
for access to station 
from this housing. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 35, 
42 and 43. 
 

Unknown, to be 
investigated if 
site progresses. 

When site progresses Developer/ 
Wiltshire 
Council 

Wiltshire Council This 
development 

  

 

8.  Footpath West15 to 
be retained as 
attractive route 
through site and 
surfaced to a high 
standard. If new 
bridge built over 
railway also needs 
a footway and 
cycleway:

34
 
35

 
 

Essential links for utility 
and leisure purposes 
for pedestrians and 
cyclists. 
 
In line with Strategic 
Objectives 2, 8 and 9 
and Core Policies 42 
and 43. 

To be done as 
part of site 
works. 

When site progresses Developer Wiltshire Council This 
development 

  

 

 

  

                                                           
32

 Rights of Way, 20 October, 2011. 
33

 Rights of Way, 19 January, 2012. 
34

 Rights of Way, 20 October, 2011. 
35

 Rights of Way, 19 January, 2012. 
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Land at Mill Lane, Hawkeridge strategic site 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Mill Lane, Hawkeridge strategic site 
 

1.  Connections to the 
medium pressure 
gas mains:

36
 

Very little infrastructure 
currently exists around 
the proposed site. 
There is MP 
infrastructure to the 
south within the 
industrial estate, so 
any development here 
would need to be fed 
from here. 
 

TBC X   Wales and 
West Utilities 
 
Developer 

Wales and West 
Utilities 

Wales and 
West Utilities 
 
Developer 

N  

 

                                                           
36

 Wales and West Utilities, 14 September, 2011. 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Mill Lane, Hawkeridge strategic site 
 

2.  Reinforcement of 
electricity network 
and primary sub-
station and the 
possible diversion 
of existing 
overhead power 
lines:

37
 

 

The existing 
Hawkeridge primary s/s 
is close to being fully 
loaded therefore 
reinforcement is 
expected to be 
required, together with 
the normal extensions 
and alterations to the 
existing electricity 
network to provide 
supplies to the 
development area. 
 
Where overhead lines 
cross developme sites 
as they do at Mill Lane 
Hawkeridge  these will 
with the exception of 
400kV tower lines, 
normally be owned and 
operated by South 
Electric Power 
Distribution. 
 

Cost would be 
dependent on the 
electrical loading 
and layout of the 
development. 

Maximum timescales in these 
instances would not normally 
exceed around 2 years from 
the acceptance of a firm 
quotation, and should not 
therefore impede delivery of 
any proposed housing 
development. 

A developer 
can if they 
wish appoint 
an 
Independent 
Connections 
Provider 
(ICP) to carry 
out some of 
the 
connections 
work, 
referred to as 
‘Contestable’ 
work. 

 Would expect 
funding for new 
connections to 
be provided by 
the developer. 
 
 
 

  

 

                                                           
37

 Scottish and Southern Electric, 17 August, 2011. 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Mill Lane, Hawkeridge strategic site 
 

3.  Capacity 
improvements to 
the public sewer 
network. Scope of 
works subject to 
engineering 
appraisal. 
Options for new 
trunk sewer of 
pumped connection 
to the sewage 
treatment works:

38
 

 

Maintaining service 
levels relating to sewer 
flooding and water 
quality. 
 
Initial appraisal 
indicates a new trunk 
sewer, subject to 
network modelling, will 
be required to the 
sewage treatment 
works or a pumped 
connection to the 
existing off site 
pumping main

39
. 

 

TBC Phasing subject to offsite 
works. 
 
Development should not 
precede necessary off site 
works. 

Wessex 
Water 

Wessex Water Wessex Water 
& Developer 
contribution to 
offsite works 
 
A contribution 
will be required 
from the 
developer for 
the new 
apparatus 
required to 
serve the site

40
. 

N  

 

4.  Reinforcement of 
gas network:

41
 

 

There is very limited 
low pressure 
infrastructure in the 
area. There is medium 
pressure available in 
the area.  
 
790scmh maximum 
permissible demand 
before triggering 
reinforcement. This is 
equivalent to 8558kWh 

TBC Prior to development Wales and 
West Utilities 

Wales and West 
Utilities 

Wales and 
West Utilities 

 Risk: 
As commercial 
properties vary 
in demand, it is 
only possible for 
us to indicate 
the total 
demand that 
could be 
accommodated 
by this main 
under current 
demand 
conditions. 
 

 

                                                           
38

 Wessex Water, 4 November, 2011. 
39

 Wessex Water, 31 August, 2011. 
40

 Wessex Water, 31 August, 2011. 
41

 Wales and West Utilities, 13
th
 December, 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Mill Lane, Hawkeridge strategic site 
 

5.  Super-Fast 
Broadband (NGA) 
and WBC (ADSL+) 
rollout to Westbury 
Exchange:

42
 

 
(NGA = Next 
Generation Access) 
 

Part of BT Super-Fast 
Broadband Programme 

£2.5bn (total cost 
of rollout 
programme) 

March 
2012 

  BT 
Openreach 

BT Openreach BT Openreach Y  Risk: 
Unknown 

 

6.  Highway access 
improvement:

43
 

To facilitate the 
expeditious movement 
of traffic  

£300,000 As per site development  Developer/ 
Wiltshire 
Council  

Wiltshire Council  Developer 
contributions 

N  

 

 

  

                                                           
42

 BT Openreach, 30 August, 2011. 
43

 Sustainable Transport, 17 January, 2012. 

LOW  

LOW  
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Land at Mill Lane, Hawkeridge strategic site 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Land at Mill Lane, Hawkeridge strategic site 
 

1.  Retain lines of 
West6, Heyw8 and 
Heyw9 within site. 
Use resin 
bonded/tarmac 
surfacing within 
site. Heyw7 is less 
important to 
retain:

44
 
45

 
 

These are important 
links in the local 
network. 
 
In line with Strategic 
Objectives 5, 8 and 9 
and Core Policies 35, 
42 and 43. 

Surface 
upgrades to be 
done as part of 
site works. 

When site progresses Developer Wiltshire Council This 
development 

  

 

 

  

                                                           
44

 Rights of Way, 20 October, 2011. 
45

 Rights of Way, 19 January, 2012. 
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Extra notes on infrastructure for Westbury 

 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
 
 
 
 
 
 

Essential 

Education
46

 Any surplus places available at the time would reduce the number of additional places required; hence the cost would also reduce. 
 

Scottish and Southern 
Electric

47
 

Where overhead lines cross development sites, as they do at Mill Lane, Hawkeridge, and Station Road, Westbury, these will, with the exception of 
400kV tower lines, normally be owned and operated by Southern Electric Power Distribution. 
 
In order to minimize costs, wherever possible, existing overhead lines can remain in place with uses such as open space, parking, garages or public 
highways generally being permitted in proximity to the overhead lines. Where this is not Practicable or where developers choose to lay their 
proposals otherwise then agreement will be needed as to how these will be dealt with including agreeing costs identifying suitable alternative routing 
for the circuits. The existing customer base should not be burdened by any costs arising from new development proposals. To ensure certainty of 
delivery of development sire, any anticipated relocation of existing overhead lines should be formally agreed with Southern Electric Power Distribution 
prior to submission of a planning application. 
 
Where existing infrastructure is inadequate to support the increased demands from the new development, the costs of any necessary upstream 
reinforcement required would normally be apportioned between developer and DNO (Distribution Network Operator) in accordance with the current 
Statement of Charging Methodology agreed with the industry regulator (OFGEM). 
 
A developer can if they wish appoint an Independent Connections Provider (ICP) to carry out some of the connections work, referred to as 
‘Contestable’ work. Further information relating to this process is available from our website at www.ssepd.co.uk. 
 

Wessex Water
48

 Sewage Treatment 
 
Strategic review will confirm any necessary improvements to the works due to proposed development levels.  Development should not precede 
necessary improvements. 
 

                                                           
46

 Education, 12 September, 2011. 
47

 Scottish and Southern Electric, 17 August, 2011. 
48

 Wessex Water, 31 August, 2011. 
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Classification 

 
Infrastructure provider 

 

 
Comments 

Wiltshire Fire and Rescue 
Service

49
 

No anticipated plan to relocate but the current infrastructure poses problems to our response. 
 
An increase in accommodation and an increase in employment are planned for the Westbury Community Area. This includes development on the 
West Wiltshire Trading Estate. The access route that had been used from the Westbury Fire Station to the Trading Estate is no longer available for 
the fire engine due to a weight restriction of 3 tonnes maximum imposed in December 2009, that has recently been imposed on the Station Road 
railway bridge. This restriction means that the fire engine from Westbury Fire Station cannot be driven directly to the Trading Estate and instead must 
follow a longer, slower and more awkward route to reach it. Information obtained from Wiltshire Council  suggests that the bridge may be 
strengthened in the future to enable vehicles up to 7.5 tonnes in weight to use the bridge. 
(http://www.wiltshire.gov.uk/parkingtransportandstreets/roadshighwayspavements/bridges/bridgeswithaheightorweightrestriction.htm) However, this 
will still not enable a 17.8 tonne fire engine to use the route to access the Trading Estate in an emergency. This is an existing problem that would be 
exacerbated should development go ahead on the Trading Estate. It is not considered to be viable to relocate the fire station to overcome the 
problem. The interim solution that is in place that provides for a fire engine at the scene within approximately ten minutes from mobilization, but that 
response time would increase as development takes place further away within the Trading Estate. It is strongly requested that no further 
development on the West Wiltshire Trading Estate be considered until the main access route from Westbury Fire Station to the Trading Estate is 
reinstated. Alternatively, discussions should take place to provide suitable arrangements to mitigate the additional risk imposed due to growth. 
 

 
 
 
 

Place-shaping 

Wiltshire Council 
Archaeology Service:

50
 

 

Station Road, Westbury 
 
Although there are no designated heritage assets (Scheduled Monuments, etc) on the site itself, the Wiltshire Historic Environment Record (HER) 
records an extensive and rich history of post-medieval iron working, possible Early Medieval and Roman settlement and prehistoric occupation in the 
area - there are two Scheduled Monuments which attest to this fact. 
 
Hawkeridge 
 
This site has been the subject of extensive archaeological study and, as a result, has had further mitigation identified. This should be in the form of a 
targeted archaeological watching brief in the north-west area of the site. The landowner’s agents have been involved in these discussions throughout. 
 

 

                                                           
49

 Wiltshire Fire and Rescue Service, 19 October, 2011. 
50

 Wiltshire Council Archaeology Service, 12 December, 2011. 

http://www.wiltshire.gov.uk/parkingtransportandstreets/roadshighwayspavements/bridges/bridgeswithaheightorweightrestriction.htm
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Summary of the spatial strategy for Westbury 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Market towns 
 

Westbury 

Large villages 
 

Dilton Marsh and Bratton 

Small villages 
 

Edington / Tinhead 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
 
 
 
Housing 

1,390 homes (at least) 
 

Westbury 
(including Land at 
Station Road 
strategic site) 
 

1,290 
(250) 

Rest of the 
community area 
 

100 

Non-strategic development over the plan period may consist of a range of sites in 
accordance with Core Policies 1 and 2. 
 

 
 
Employment 

18.5 ha Land at Mill Lane, 
Hawkeridge  

14.7 ha 

North Acre 
Industrial Estate 

3.8 ha 

Principal Employment Areas 
(supported in accordance with Core Policy 35) 
 

West Wiltshire Trading Estate 
Brook Lane Trading Estate 
North Acre Industrial Estate 

 

Strategic Site (Core Policy 32): 
Strategic site Type of development 

 
Amount  

 
Land at Station 
Road 
 

Housing 
 

250 dwellings 

Employment 0 ha 

 
Land at Mill Lane, 
Hawkeridge 
 

Housing 
 

0 dwellings 

Employment 14.7 ha 

 

Delivery of housing 2006 – 2026 for the Westbury community area: 
 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Westbury 
town 

 
1,290 

 
515 

 
225 

 
250 

 
300 

Remainder 
 

 
100 

 
40 

 
10 

 
0 

 
50 

Community 
area total 

 
1,390 

 
555 

 
235 

 
250 

 
350 

 

For further information, see Core Policy 32 of the Wiltshire Core Strategy, and the Strategic Site Development Templates for Land at Mill 

Lane, Hawkeridge and Land at Station Road, Westbury in Appendix A to the Core Strategy. 
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Strategic, regional 
and general 
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Introduction 

The following infrastructure delivery schedule sets out the infrastructure requirements identified by service providers as necessary to support development in 

the Wiltshire Core Strategy. 

Strategic, regional and general infrastructure requirements either apply to development across the whole of Wiltshire, or affect more than one community 

area. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

A summary of the spatial strategy, which can be read in full in the Core Strategy and sets out the level of development to take place across Wiltshire, is 

included at the back of this document. 
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Strategic, regional and general 
infrastructure requirements 

 

 

for the whole of Wiltshire 
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Strategic, regional and general infrastructure requirements 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

1.  Electrification of 
the Great Western 
Main Line:

1
 

 

Better for the 
environment (electric 
trains emit around 20-
35% less carbon per 
passenger than diesel 
trains). New trains will 
have more seats and 
journey times will be 
cut. Electric trains are 
cheaper to operate, 
require less 
maintenance and have 
lower energy costs. 
 

Total cost for £1 
billion. 
 

The scheme is 
currently in the 
development 
stages and 
expected to be 
completed by 
2016. 
  

 X    Government 
Funding  

  

 
 

 

2.  Integrated Water 
Supply Grid – 
development of 
trunk main network 
to enable transfers 
between areas in 
the Wessex Water 
region:

2
 

 

Protect drinking water 
supplies from micro-
organisms that are 
occasionally found in 
water sources – to 
benefit parts of 
Wiltshire including 
Marlborough and 
Axford. 
 

TBC X   Wessex 
Water 

Wessex Water Wessex Water Y  

 

                                                           
1
 Network Rail, 3 November, 2011. 

2
 Wessex Water Final Business Plan 2010-2015 (Part B10).  

LOW  

LOW  



February 2012                                                                                          Wiltshire Infrastructure Delivery Plan Appendix 1: Strategic, regional and general 
 

298 
 

Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

3.  Installation of an 
additional stage of 
water treatment 
works in Thames 
Water region:

3
 

 

Protect drinking water 
supplies from micro-
organisms that are 
occasionally found in 
water sources – to 
benefit parts of 
Wiltshire including 
Marlborough and 
Axford. 
 

 X   Thames 
Water 

Thames Water Thames Water Y  

 

4.  Replacement of 
pipe work and 
valves in the 
Cholderton & 
District Water 
region:

4
 

 

Work to prevent 
leakage levels 

£82,750 
expenditure on 
infrastructure 
during plan 
period 

X   Cholderton & 
District Water 

Cholderton & 
District Water 

Bank loan   

 

                                                           
3
 Thames Water Five Year Plan 2010-2015. 

4
 Cholderton and District Water Final Business Plan 2010-2015. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

5.  Regular bus service 
to town centres (30 
or 60 minute 
minimum frequency 
on weekday 
daytimes 
depending on size 
of development):

5
 

 

Minimum levels 
required to provide an 
alternative to car use in 
main settlements, in 
which the location of 
housing development 
is yet to be identified. 

Will depend on 
location of 
development and 
whether able to 
divert or extend 
existing bus 
services (with 
funding to 
provide 
additional 
vehicles if 
needed); or 
whether need to 
fund an entirely 
new service 
 

Service required from first 
occupancy or potential users 
will find alternatives, and 
service will have less chance 
of becoming financially viable 

Passenger 
Transport 
Unit will 
negotiate 
with 
operators of 
commercial 
services or 
award or 
amend a 
supported 
service 
contract 

 Service will 
either become 
commercially 
viable, or 
require 
continuing 
financial 
support from 
CIL or the 
Council’s 
revenue 
budget 

 Risk: 
New 
developments 
not in principal 
settlements or 
market towns 
are unlikely to 
sustain a 
financially viable 
bus service on 
their own. 
Unless 
development is 
located on 
existing major 
bus routes it is 
unlikely that an 
acceptable level 
of service would 
be maintained in 
the long term. 
 

 

                                                           
5
 Passenger Transport Unit, 21 October 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

6.  Regular bus service 
to nearest principal 
settlement or 
market town 
(ideally minimum 60 
minute frequency 
on weekday 
daytimes):

6
 

 

Minimum level required 
to provide reasonable 
non-car access, for 
‘rest of community 
area’ (housing 
development) 

Ideally should 
locate 
development on 
existing major 
bus routes so 
that can be 
served at 
minimum cost, 
and to improve 
the financial 
viability of the 
existing service 
(see ‘risks’) 
 

Service required from first 
occupancy or potential users 
will find alternatives, and 
service will have less chance 
of becoming financially viable 

Passenger 
Transport 
Unit will 
negotiate 
with 
operators of 
commercial 
services or 
award or 
amend a 
supported 
service 
contract 

 Service will 
either become 
commercially 
viable, or 
require 
continuing 
financial 
support from 
CIL or the 
Council’s 
revenue 
budget 

 Risk: 
New 
developments 
not in principal 
settlements or 
market towns 
are unlikely to 
sustain a 
financially viable 
bus service on 
their own. 
Unless 
development is 
located on 
existing major 
bus routes it is 
unlikely that an 
acceptable level 
of service would 
be maintained in 
the long term. 
 

 

                                                           
6
 Passenger Transport Unit, 21 October 2011. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

7.  Bus service to 
nearby town(s) and 
to places where 
employees will 
travel from:

7
 

 

To provide opportunity 
for non-car access, for 
employment sites. 

Nature of service 
required, and 
hence cost, will 
depend on 
number of 
employees, times 
of travel, spread 
of probable 
origins / 
destinations, and 
likelihood of 
using public 
transport 
 

Service required from first 
occupancy to encourage use 

Passenger 
Transport 
Unit will 
negotiate 
with 
operators of 
commercial 
services or 
award or 
amend a 
supported 
service 
contract 

 Service will 
either become 
commercially 
viable, or 
require 
continuing 
financial 
support from 
CIL or the 
Council’s 
revenue 
budget 

 Risk: 
Due to the wide 
spread of origins 
/ destinations 
and variable 
work start / 
finish times it is 
very unlikely 
that a financially 
sustainable bus 
service could be 
provided in the 
long term, 
unless 
development is 
located on 
existing major 
bus routes 
 

 

8.  Link roads, in all 
developments:

8
 

 

May be needed to 
facilitate cost-effective 
bus operation (e.g. by 
allowing diversions of 
existing services, or 
linking together several 
estates to give viable 
bus loads) 
 

Unknown Must be in place before first 
occupancy to allow cost-
effective service provision 
from the start 

     

 

                                                           
7
 Passenger Transport Unit, 21 October 2011. 

8
 Passenger Transport Unit, 21 October 2011. 

MID 

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

9.  Bus-friendly road 
and path layout in 
the development:

9
 

 
 

Needed to make bus 
services attractive to 
potential users, and 
improve chance of 
them becoming 
financially sustainable. 
 
(e.g. housing all within 
easy walk of bus stops 
on main distributor 
roads; road layout that 
facilitates bus 
penetration and 
through running, on 
roads not obstructed by 
parked cars) 
 

Part of overall 
design of 
development 

Must be in place before first 
occupancy to allow cost-
effective service provision 
from the start 

     

 

10.  Bus stops and 
shelters:

10
 

 

Needed to make bus 
services attractive to 
potential users, and 
improve chance of 
them becoming 
financially sustainable 
 

£3000 - £10000 
per stop 
depending on 
requirements 

Should be in place before 
first occupancy  

Wiltshire 
Council,  
Town/ Parish 
Council 

Town/ Parish 
Councils  

S106/ CIL   

 

                                                           
9
 Passenger Transport Unit, 21 October 2011. 

10
 Passenger Transport Unit, 21 October 2011. 

LOW  

LOW  
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

11.  Sustainable Energy 
Strategy:

11
 

 
 
(including link 
between proposed 
off site renewable 
energy generation 
facilities and on site 
residential) 
commercial 
development. 
 
(All Strategic Sites) 

To ensure the 
development achieves 
‘zero carbon’ rating 
with potential for 
additional renewable 
energy generation over 
and above 
requirements. 
 
 
 
 
 

 

TBC  Before development 
commences. 
 
By 2020 

Developer 
 
Wiltshire 
Council may 
be able to 
assist 
identifying 
partner 
organisations 
who may be 
able to 
contribute 
towards the 
development 
of onsite 
renewable 
energy 
infrastructure 
should this 
be required. 
 

Wiltshire Council  Developer 
Contributions  

N Risk: 
Not obtaining 
‘zero Carbon’ 
rating for the 
development in 
line with goals 
and objectives 

 

                                                           
11

 Core Policy 41 of the Wiltshire Core Strategy. 

MID 
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Essential infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

12.  Sustainable 
Drainage Systems 
(SuDS) schemes:

12
 

Reduce the impact of 
drainage on flooding, 
pollution and disruption 
of water courses.  
 
Surface water outside 
of the SPZ1 area 
should be attenuated 
through the use of 
SuDS. 
 
The SuDs systems will 
need to cater for the 
full site and manage 
the outflow down to 
existing green field run-
off rates. 
 
In line with Core Policy 
67. 
 

Unknown In time with development  
 
 
 
 

Developer 
funded and 
delivered 

Developer 
funding 

Developer  Risk: 
Site not suitable 
for 
implementation 
of SUD’s 
 
Contingency: 
None  
 

 

 

 

 

 

 

 

                                                           
12

 Environment Agency, June 2011. 

MID 
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Strategic, regional and general infrastructure requirements 

Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

1.  The continued 
restoration and 
enhancement of the 
canal network in 
Wiltshire:

13
 

 

          

 

2.  Improvements to 
the rights of way 
network across 
Wiltshire:

14
 

 

To maintain access to 
the countryside and 
improve the quality of 
routes, through the 
delivery of relevant 
objectives set out in the 
Rights of Way 
Improvement Plan. 
 

         

 

3.  The development 
and improvement of 
sub-regional green 
corridors:

15
 

 

To be identified within 
the Wiltshire Green 
Infrastructure Strategy. 

         

 

                                                           
13

 Amenity & Fleet, 22 August, 2011. 
14

 Amenity & Fleet, 22 August, 2011. 
15

 Amenity & Fleet, 22 August, 2011. 

MID 

MID 

MID 
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

4.  Kennet & Avon 
Canal – 
replacement of lock 
gates:

16
 

 

Necessary to allow 
navigation to continue. 

£60,000 each 2012   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Lock failure 
would close 
section of the 
navigation 

 

5.  Kennet & Avon 
Canal – leak 
stopping/ bank 
protection (piling):

17
 

 

To prevent loss of 
water, possible 
intensification of 
problem and bank 
instability. 
 
 

Various On-going   British 
Waterways 

British 
Waterways 

Defra grant  Risk: 
Minor but could 
alter 

 

                                                           
16

 British Waterways, 16 August, 2011. 
17

 British Waterways, 16 August, 2011. 

LOW  

LOW  
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Place-shaping infrastructure: 

 
Description 

 
Rationale 

 
Estimated 

cost 

 
Timescale 

 

 
Delivery 
agent(s) 

 
Maintenance 

agent(s) 

 
Funding 

 
Risks to delivery & 
contingency plans 

2011-
2016 

2016-
2021 

2021-
2026 

Source Secured 
y/n 

 
Strategic, regional and general infrastructure requirements 
 

6.  Stone Curlew 
Project on 
Salisbury Plain:

18
 

 

Mitigation measures for 
development around 
Salisbury Plain SPA 

£21,000 
(projected annual 
cost) 

X X X Wiltshire 
Council 
 
RSPB 

Wiltshire Council 
 
RSPB 

S106/ CIL N Risk: 
Previously the 
Wessex Stone 
Curlew Project 
was financed 
through 
European 
funding, 
however that 
has since 
ceased and it is 
currently funded 
by the SITA 
Trust and BIFFA 
Award which is 
also due to run 
out soon, and 
the project is 
likely to be 
wound up in the 
next 12 months. 
 

 

7.  Intercity Express 
Programme from 
2016 ‘express 
service’ (Bristol, 
Bath, Swindon) and 
electrification of the 
network:

19
 

 

Rail journey times 
reduced and capacity 
increased encouraging 
modal shift from the 
private car, and 
increasing 
attractiveness for 
economic investment/ 
location in the area. 
 

Unknown  X  Wiltshire 
Council/ 
Network Rail, 
Train 
companies 

Network Rail/ 
Train company 

Government 
Funding LSTF 
Bid 
(Link with 
LTP3) 
 
CIL 
 
Developer 
Contributions 
 
Government 
Funding Bid 
 

N  
 
Outcome of 
bid is due 
when ask 
RM? 

Risk: 
Lack of 
sufficient 
funding to 
implement this 
scheme. 

 

                                                           
18

 Landscape, Ecology & Design Team, 1 September, 2011. 
19

 Network Rail, 3 July, 2009. (minutes of meeting) 

HIGH  

HIGH  
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Extra notes on strategic, regional and general infrastructure  

 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
Essential 

 

  

 
Place-shaping 
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Summary of the  
spatial strategy for Wiltshire 

 

Settlement strategy (Core Policy 1): 
Tier 
 

Settlements 

Principal settlements 
 

Chippenham, Trowbridge and Salisbury 

Market towns 
 

Amesbury, Bradford-on-Avon, Calne, Corsham, Devizes, Malmesbury, Marlborough, 
Melksham, Tidworth and Ludgershall, Warminster, Westbury, and Royal Wootton Bassett 
 

Local service centres 
 

Pewsey, Market Lavington, Cricklade, Tisbury, Mere, Downton and Wilton 

Large villages 
 

See individual community area spatial strategies. 

Small villages 
 

See individual community area spatial strategies. 

 

Delivery strategy (Core Policy 2): 
Type of development 
 

Amount and distribution over the plan period (2006 to 2026) 

 
Housing 

37,000 homes (at least) 

 
Employment 
 

178 ha (in addition to that already delivered or committed at April 2011) 
 

 

Strategic Sites (Core Policy 2): 
Strategic site Houses 

 
Employment Land  Other 

 
Central Car Park, Salisbury 
 

 
200 

 
N/A 

 
Up to 40,000sqm retail and leisure floorspace 

 

 
Churchfields & Engine 
Shed, Salisbury 
 

 
1,100 

 
5 ha 

 
N/A 

 
Drummond Park, 
Ludgershall 
 

 
475 

 
N/A 

 
N/A 

 
East Chippenham 

 
700 

 
6 ha 

 
N/A 

 
Former Imerys Quarry, 
Salisbury 
 

 
N/A 

 
4 ha 

 
N/A 

 
Fugglestone Red, Salisbury 

 
1,250 

 
8 ha 

 
N/A 

 
Hampton Park, Salisbury 

 
500 

 
N/A 

 
N/A 

 
Horton Road, Devizes 

 
N/A 

 
8.4 ha 

 
N/A 
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Strategic site Houses 
 

Employment Land  Other 

 
Kings Gate, Amesbury 

 
1,300 

 
N/A 

 
N/A 

 
Kingston Farm and Moulton 
Estate, Bradford on Avon 
 

 
150 

 
2-3 ha 

 
N/A 

 
Longhendge (Old Sarum), 
Salisbury 
 

 
450 

 
8 ha 

 
N/A 

 
Mill Lane, Hawkeridge, 
Westbury 
 

 
N/A 

 
14.7 ha 

 
N/A 

 
North Chippenham 
 

 
750 

 
2.5 ha 

 
N/A 

 
Patterdown and Rowden, 
Chippenham 
 

 
800 

 
N/A 

 
N/A 

 
Salisbury Road, 
Marlborough 
 

 
220 

 
N/A 

 
N/A 

 
Showell Farm 

 
N/A 

 
18 ha 

 
N/A 

 
South East Trowbridge 
 

 
2,600 

 
15 ha 

 
N/A 

 
Station Road, Westbury 

 
250 

 
N/A 

 
N/A 

 
UKLF, Wilton 

 
450 

 
3 ha 

 
N/A 

 
West Warminster 

 
900 

 
6 ha 

 
N/A 

 
For further information, see Core Policy 2 of the Wiltshire Core Strategy, and the individual community area strategies and strategic site 

development templates in Appendix A to the Core Strategy. 
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Introduction 

The following tables of infrastructure requirements have been incorporated into the Wiltshire Infrastructure Delivery Plan from the adopted South Wiltshire 

Core Strategy (SWCS)
1
. There have been some minor changes of presentation made to ensure the effective amalgamation into the wider document. 

However, the amended presentation is a reflection of the SWCS and the binding inspectors report and for this reason it is unlikely that a subsequent 

inspector would re-open debate on this policy area, which has already been found sound. 

General infrastructure requirements apply to development across the whole of the community area. The schedule lists the specific infrastructure 

requirements of any allocated strategic sites separately. 

The Infrastructure Delivery Plan, in line with Core Policy 3 of the Core Strategy, classifies infrastructure requirements as either ‘essential’ or ‘place-shaping’. 

It assesses the risk to these requirements being delivered as high, medium or low. 

 

1
Appendix E Integrated Delivery Plan, South Wiltshire Core Strategy, adopted February 2012. 
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General infrastructure requirements 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

General infrastructure requirements
1
 

 

South Wiltshire  
 
 
 
 

Install Renewable Heat Energy:  
 
To provide 100 MVth of Installed renewable heat 
by 2010 rising to 500MWth by 2020. 
 

To work towards reaching renewable energy targets.  

South Wiltshire  
 
 
 
 

Improvements to water grid: In line with Wessex 
Water Asset Management Plan 4.  
 
 
 
 

To cope with the impact of new development and maintain River 
Avon SAC favourable condition flow rate. 

 

Salisbury  New Secondary School 
 
 
 

To provide for increased demand from new population.  

South Wiltshire  Improve existing GP facilities and provide 
 ‘ A New Super Surgery’; 
 
Super surgery to incorporate Grove House and 
New Street Surgeries on the Fountain Way Site in 
Salisbury. 
 

To provide additional capacity to provide new development 
populations 
 
 

 

South Wiltshire  Improvement to sewage treatment works  Engineering work and network modelling to confirm scope of 
downstream improvements to be carried out during master 
planning of strategic sites.  
 

 

South Wiltshire Sustainable Transport Provision and 
Improvements  
 

To offset the impact of development on transport networks.   
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General infrastructure requirements 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

General Infrastructure Requirements
2
 

 

Porton Down Adoption of Wildlife Management Plan  
 
 
 
 

For the protection of SAC and SPA Conservation areas.  

Old Sarum Airfield  Enhancements to Old Sarum Airfield 
conservation area.  
 
 

Enhancement and management of Old Sarum Conservation 
Area 

 

Salisbury  Provision of hotel and conference facilities 
(High quality boutique hotel) 
 

  

Stonehenge New visitor facilities  
 
 
 

To be complete in time for 2012 Olympics   

South Wiltshire  Creation of Green Infrastructure Links  Creation of linkages between Strategic Sites. 
 
Retention of important GI to the north of Salisbury and the 
Green lung running south from land east of Old Sarum and 
west of Hampton Park. 
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Hampton Park 
strategic site 
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Hampton Park strategic site 

Essential infrastructure:  

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

Hampton Park strategic site
3
  

 

Hampton Park  
 

1 Form Entry Primary School  
 
 

To provide for additional population from new 
development.  

 

Hampton Park Contributions towards the Secondary 
School  
 

To provide for additional population from new 
development. 

 

Hampton Park  
 

Essential GI work and BAP habitat species 
requirements 
(to be determined at or prior to master 
planning) 
 

  

Hampton Park  
 

Water and Drainage Improvements;  
 
Capacity improvements are required 
downstream. Network modelling will be 
required as part of an engineering appraisal to 
determine the scope and extent of these 
improvements. 
  

Cumulative development within the upstream 
catchment at Old Sarum Hampton Park Longhenge 
developments will trigger significant works required to 
ensure that risk from sewer flooding is resolved.  

 

Hampton Park  
 

Implementation of the measures set out in 
a ‘Phosphate Management Plan’ 

To address phosphate levels in the River Avon SAC 
catchment and their threat to protected species as 
well as its implementation  
 

 

Hampton Park  
 

Renewable Energy Provision To reach the target of 10% renewable energy 
generated on or near the site.  
 

 

Hampton Park  
 
 
 

Improvement to the existing doctors and 
dentist surgeries  
 

To provide for increased population resulting from new 
development. 

 

Hampton Park  
 

Improvements to walking and cycling, 
public transport and associated facilities 
 

To encourage use of sustainable transport, provide 
accessibility and reduce the impact of development on 
the road network.  
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Hampton Park strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

Hampton Park strategic site
4
  

 

Hampton Park  
 

Deliver a significant Country Park   
 

 

Hampton Park  
 

Retention and enhancement of the 
Castle Hill/Bishopdown  

Maintain this area as a green lung to the 
city as a key area of habitat retention and 
informal recreational space. 
   

 

R. Avon (Bourne Tributary) Conserve and enhance the quality 
of the Bourne tributary of the River 
Avon  
 

To protect SAC/SSSI designation.  

Hampton Park  
 

Planting of new woodland hedging 
and native species  
(to connect to retained hedges of the 
River Avon) 
 

  

Hampton Park  
 

Improvements to existing fire 
station or new fire station to be 
provided. 
 

To provide a comprehensive and flexible 
responses to future emergency services.  
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Fugglestone Red strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

Fugglestone Red strategic site
5
  

 

Fugglestone Red   Provision of additional school places: 
 
2 Form entry primary schools and a 
contribution towards a secondary school or 
assistance in the construction of a new 
‘Salisbury High School’. 
 

To provide for increased population resulting from new 
development. 

 

Fugglestone Red  Transport Improvements:  
 
As identified by the Salisbury Transport Model  
 
Access improvements to the junction between 
the A360 and the Avenue. 
 

To reduce the impact of the development onto the 
road network and provide safe access to and from the 
development site.  

 

Fugglestone Red  Sustainable Transport Improvements:  
 
Including improved bus, cycle and walking 
routes 
 

To encourage modal shift and reduce the impact of 
the new development on the road network. 

 

Fugglestone Red  Conservation of Bats;  
 
Provision for roosting bats to be provided on 
an agreed proportion of new development. 
 
 

  

Fugglestone Red  Archaeological investigations to be 
undertaken;  
 
Prior to finalisation of the site design, the site 
should respond to these findings. 
 

  

Fugglestone Red  Water and Drainage Improvements;  
 
Boosted supply from existing reservoir 

To provide for increased demand.   
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Location 

 
Description 

 
Rationale 

 
Estimated cost 

 

Fugglestone Red strategic site
5
  

 

required.  
 
Dedicated spine main to serve local 
distribution mains.  
 
Off site foul water pumping station with rising 
main to Devizes Road.  
 
Long off site connecting sewer (less than 1km) 
to agreed point of connection  
 

Fugglestone Red   Measures identified in a Phosphate 
Management Plan for the site to be 
implemented 
 

To address phosphate levels in the River Avon SAC 
catchment and their threat to protected species as 
well as its implementation 

 

Fugglestone Red  Improvements to Doctors and Dentist 
Surgery: 
 

To provide for increased population resulting from new 
development. 

 

Fugglestone Red  Renewable Energy Provision To reach target of 10% renewable energy generated 
on or near the site.  
 

 

Fugglestone Red  Over head cables to be buried  To reduce visual impact of development on the 
landscape. 
 

 

Fugglestone Red  Transport:  
 
The Avenue is not to be widened or any 
significant road works undertaken apart 
from the proposed new roundabout with 
Devizes Road.  
 

  

Fugglestone Red  Provide flood defences and mitigation 
measures at the site in accordance with 
SFRA level 2 for the site.  
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Fugglestone Red strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Fugglestone Red strategic site

6
  

 
Fugglestone Red  Provision of formal and informal public 

open space   
 

To reduce pressures on Camp Down SSSI   

Fugglestone Red  Planting of new woodland hedges and 
standard trees 
(To connect retained hedges and woodland 
and ultimately link to the R. Avon) 
 

  

Fugglestone Red  Improvements to Wilton House historic 
park and garden.  
 

  

Fugglestone Red  Significant Tree planting to be undertaken To protect key views from Wilton Park 
 

 

Fugglestone Red  Improvements to links between Wilton 
House and existing development at 
Fugglestone Road and Bemerton Heath.  
 

  

Fugglestone Red  Upgrade to public space, and riverside 
walks at the site 
 

  

Fugglestone Red  Retention of Shop mobility schemes  
 

  

Fugglestone Red  Retain provision of public toilet facilities 
 

  

Fugglestone Red  Retention of a green buffer between 
Salisbury and Wilton  
 

To protect place identity  
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Maltings Central Car Park strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Maltings Central Car Park strategic site

7
  

 
Land at the Malting’s Central Car Park  Contributions towards primary and 

secondary schools  
 
 

To provide for increased demand as a result of new 
developments.  

 

Land at the Malting’s Central Car Park  Implement any relevant outcomes of the 
Salisbury Transport Model 
 

To reduce the impact of the new development on the 
new road network.  

 

Land at the Malting’s Central Car Park  
 
 

Sustainable Transport Improvements;  
 
Including improved bus, cycle and walking 
routes.  
 

To encourage modal shift and; to reduce the impact of 
the new development on the new road network.  

 

Land at the Malting’s Central Car Park  Culverts at the site and upstream to be 
maintained.  
 

Part of flood prevention?  

Land at the Malting’s Central Car Park  On site sewers with separate systems of 
drainage required 
 
 
 

There is no spare capacity in local networks for a 
development of this scale. 

 

Land at the Malting’s Central Car Park  Pumped discharge and off site link sewer 
may be required 
 
 
 
 
 

Subject to engineering appraisal and network 
modelling to confirm the scope and extent of capacity 
improvements. 

 

Land at the Malting’s Central Car Park  Contribution towards new or improved 
doctors and dentist surgeries 
 

To provide for increased demand from an increased 
population as a result of new development.   

 

Land at the Malting’s Central Car Park  Renewable Energy Provision To work towards a target of 10% renewable energy 
generated on or near the site. 
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Maltings Central Car Park strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Maltings Central Car Park strategic site

8
  

 
Land at the Malting’s Central Car Park  Provide replacement library  To provide for increased demand from new 

population.  
 

 

Land at the Malting’s Central Car Park  Provide a new park based around the 
existing watercourses;  
 
Opening up linkages to the Market Square and 
Fisherton Street  
 

This will open linkages to the Market Square and 
Fisherton Street  

 

Land at the Malting’s Central Car Park  Provision of formal and informal public 
open space including a new park  

This should provide adequate land for treatment of 
surface runoff, and incorporate a buffer adjacent to the 
river.  
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Churchfields and the Engine Shed 

strategic site  
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Churchfields and the Engine Shed strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Churchfields and the Engine Shed strategic site

9
  

 
Churchfields and The Engine Shed  Provision of a new 2 form entry Primary 

School  
To provide for increased population from new 
development. 
 

 

Churchfields and The Engine Shed  Contribution towards Secondary School  To provide for increased population from new 
development. 
 

 

Churchfields and The Engine Shed  Sustainable Transport 
Provision/Improvements 

The sites proximity to the city centre and railway 
station provides opportunities for the implementation 
of strong demand management techniques to be 
applied. 
 

 

Churchfields and The Engine Shed  Essential GI and BAP habitat and species 
requirements will be determined prior to 
master planning;  
 

  

Churchfields and The Engine Shed  Drainage and water.  
 
Additional capacity, on site sewers and off 
site reinforcement is required. 
 
Requirements of SFRA level 2 to be 
incorporated into design and resilience 
planning measures  
 

Existing supply mains provide limited capacity at peak 
demand – redevelopment of the site will require 
works.  

 

Churchfields and The Engine Shed  Contribution to Phosphate Management 
Plan;  

to address phosphate  levels in the R Avon SAC 
catchment and their threat to protected species as 
well as its implementation 
 

 

Churchfields and The Engine Shed  Contributions towards new or improved 
doctors and dentist surgeries.  

To provide for increased demand as a result of an 
increased population resulting from new development. 
 

 

  
                                                           
9
 Appendix E Integrated Delivery Plan, South Wiltshire Core Strategy, adopted February 2012. 



February 2012     Wiltshire Infrastructure Delivery Plan Appendix 1: South Wiltshire 
 

328 
 

Churchfields and the Engine Shed strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Churchfields and the Engine Shed strategic site

10
  

 

Churchfields and The Engine Shed  Formal and informal public open space to 
be provided  

This should provide central green corridors to the R. 
Nadder as a buffer zone. 
  

 

Churchfields and The Engine Shed  Woodland habitat creation;  To create buffer to help absorb additional public 
pressure. 
 

 

Churchfields and The Engine Shed  Linkages and enhancement of the water 
meadows and town path  
 

  

Churchfields and The Engine Shed  Provision of green links from the east and 
west of the River Nadder.  

To contribute towards the environmental and 
ecological aspirations of the Salisbury Vision. 
 

 

Churchfields and The Engine Shed  Contributions towards the Fire Service for 
new or improved fire station  

In order to provide a comprehensive and flexible 
responses to future emergencies. 
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UK Land Forces Headquarters, 
Wilton 

strategic site  
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UK Land Forces Headquarters, Wilton strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
UK Land Forces Headquarters, Wilton strategic site

11
  

 

UK Land Forces Headquarters Development 
Site, Wilton 

Provision of a new 1 form entry primary 
school  
 
 
 

To provide for increased demand for the new 
population as a result of the new development.  

 

UK Land Forces Headquarters Development 
Site, Wilton 

Contribution towards Secondary School or 
assistance in building of the new ‘Salisbury 
High School’. 
 

  

UK Land Forces Headquarters Development 
Site, Wilton 

Improvements to the junction between the 
A360 and the Avenue at the A30.  
 

To reduce the impact of the new development on the 
road network. 

 

UK Land Forces Headquarters Development 
Site, Wilton 

Improved sustainable transport linkages to 
Wilton House and to proposed Fugglestone 
Red Development  
 

To encourage modal shift and reduce the impact of 
new development on the road network. 

 

UK Land Forces Headquarters Development 
Site, Wilton 

Provision of new offsite foul sewer to 
agreed point of connection. 
 

To provide for increased demand.   

UK Land Forces Headquarters Development 
Site, Wilton 

Contribution towards new or improved 
doctors and dentist surgeries. 
 

To provide for increased demand from the new 
population. 

 

UK Land Forces Headquarters Development 
Site, Wilton 

Renewable Energy Provision To work towards target of 10% renewable energy 
provision  
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UK Land Forces Headquarters, Wilton strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
UK Land Forces Headquarters, Wilton strategic site

12
  

 

UK Land Forces Headquarters Development 
Site, Wilton 

Planting of new woodland and hedges To connect retained hedges and woodland and 
ultimately link R. Avon. 
 

 

UK Land Forces Headquarters Development 
Site, Wilton 

Existing tree belt along the southern road 
frontage is retained and enhanced to 
protect key views from Wilton Park  
 

As a back drop to Wilton Park.  

UK Land Forces Headquarters Development 
Site, Wilton 

Contributions towards the fire service for 
new or improved fire stations. 

To provide a comprehensive and flexible responses to 
future emergencies. 
 

 

UK Land Forces Headquarters Development 
Site, Wilton 

The venue should not be widened or 
subject to any major road improvements  
 

  

UK Land Forces Headquarters Development 
Site, Wilton 

Green buffer to be maintained between 
Wilton and Salisbury  
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Land South of Netherhampton Rd, 

Netherhamption 
strategic site  
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Land South of Netherhampton Rd, Netherhampton strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Land South of Netherhampton Rd, Netherhampton strategic site

13
  

 

Land South of Netherhampton Road, 
Netherhampton 

Contributions towards Secondary 
Education  
 

  

Land South of Netherhampton Road, 
Netherhampton 

Essential GI and BAP habitat species 
requirements;  
 
Will be determined at or prior to master 
planning  
 

  

Land South of Netherhampton Road, 
Netherhampton 

Implement management and mitigation 
measures identified in through a 
‘Phosphate Management Plan’ 

Management and mitigation of phosphate levels in the 
R Avon SAC and their threat to protected species as 
well as its implementation. 
 

 

Land South of Netherhampton Road, 
Netherhampton 

Water and Drainage Improvements;  Cumulative development within the catchment will 
require downstream improvements. 
 

 

Land South of Netherhampton Road, 
Netherhampton 

New or improvements to doctors and 
dentist surgeries 

To provide for increased population as a result of new 
development.  
 

 

Land South of Netherhampton Road, 
Netherhampton 

Provision of Renewable Energy To work to target of 10% renewable energy. 
generated on or near the site.  
 

 

Land South of Netherhampton Road, 
Netherhampton 

Improve sustainable transport links to 
Harnham and Salisbury city centre. 

To encourage modal shift, and manage demand on 
the road network as a result of new development.  
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Land South of Netherhampton Rd, Netherhampton strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Land South of Netherhampton Rd, Netherhampton strategic site

 14
  

 

Land South of Netherhampton Road, 
Netherhampton 

Provision of informal and formal public 
open space;  
 

  

Land South of Netherhampton Road, 
Netherhampton 

Planting of new woodland, and hedges  
 
 
 

To connect retained hedges and woodland and 
ultimately link to R.Avon SAC. 

 

Land South of Netherhampton Road, 
Netherhampton 

New or improvements to existing fire 
station  

In order to provide comprehensive and flexible 
responses to future emergencies. 
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Longhenge Old Sarum, Salisbury 
strategic site  
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Longhenge Old Sarum, Salisbury strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Longhenge Old Sarum strategic site

15
  

 

Longhenge, Old Sarum, Salisbury   Provision of new 2 form entry Primary 
School  

To provide for increased population as a result of new 
development.  
 

 

Longhenge, Old Sarum, Salisbury   Improvements/Extension to existing 
Secondary School  
 

  

Longhenge, Old Sarum, Salisbury   Improved Sustainable Transport Links;  
 
Including shared use path to the city centre 
from the Beehive Park and Ride.   
 

To encourage modal shift, and work to reduce impact 
of the new development on the road network.  

 

Longhenge, Old Sarum, Salisbury   Junction improvement at Beehive 
roundabout;  
 
 

To manage the impact of the new development on the 
road network. 

 

Longhenge, Old Sarum, Salisbury    
Sustainable Urban Drainage System 
(SUDS) 
 

  

Longhenge, Old Sarum, Salisbury   Potential capacity improvements at Peters 
finger sewerage works.  
 
 

Cumulative development within the upstream 
catchment will trigger significant works with new relief 
sewer to ensure relief from sewer flooding.  

 

Longhenge, Old Sarum, Salisbury   Improvements to doctors and dentist 
surgeries required;  

To provide for increased demand from increased 
population as a result of new development.  
 

 

Longhenge, Old Sarum, Salisbury   Renewable Energy Provision To work towards a target of 10% renewable energy 
provision 
 

 

Longhenge, Old Sarum, Salisbury   Essential GI and BAP habitat and species 
to be implemented;  
 
Requirements will be determined at or prior to 
master planning  
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Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Longhenge Old Sarum strategic site

15
  

 

Longhenge, Old Sarum, Salisbury   Mitigation and management measures to 
be implemented as identified in a 
‘Phosphate Management Plan’.  
 

Management and mitigation of phosphate levels in the 
R Avon SAC and their threat to protected species as 
well as its implementation 
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Longhenge Old Sarum, Salisbury strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Longhenge Old Sarum, Salisbury strategic site

16
  

 

Longhenge, Old Sarum, Salisbury    
Improvements to Beehive Park & Ride  
 

  

Longhenge, Old Sarum, Salisbury    
Strengthening of existing tree belts at the 
site  
 

  

Longhenge, Old Sarum, Salisbury   Provision of a new fire station, or 
improvements to existing station required;  

In order to provide comprehensive and flexible 
responses to future emergencies. 
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Kings Gate, Amesbury 
strategic site  
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Kings Gate, Amesbury strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Kings Gate, Amesbury strategic site

17
  

 

Kings Gate, Amesbury Land to be allocated for a 1 form entry 
primary school;  
 

  

Kings Gate, Amesbury Extension of Stonehenge Secondary 
School  

To provide for increased population as a result of new 
development.  
 

 

Kings Gate, Amesbury Improvement to the junction of Underwood 
Drive and Boscombe Road 
 
 
 

To manage the impact of the new development on the 
road network. 
 

 

Kings Gate, Amesbury Sustainable Transport Improvements 
between the development and the town 
centre;  
 
Specifically: The link between Byway 20 and 
the Town Centre.   
 

To encourage modal shift and reduce impact of new 
development on the road network.  

 

Kings Gate, Amesbury Transport improvements  To be identified by the Salisbury Transport Model and 
Transport assessment. 
 

 

Kings Gate, Amesbury Water and Drainage Improvements ;  
 
Off Site connecting supply main.  
 
On site sewers to be provided by 
developers.  

Development at this site will require off site connecting 
supply main from agreed point on the existing 
network. On site sewers provided by developers with 
separate systems of drainage, limited spare capacity 
available in local foul network. Off site link sewer to 
agreed point of connection subject to engineering 
appraisal.  
 

 

Kings Gate, Amesbury Contribute to the provision of a new 
community fire station or improvements to 
existing facilities  
 

In order to provide a comprehensive and flexible 
responses to future emergencies. 
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Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Kings Gate, Amesbury strategic site

17
  

 

Kings Gate, Amesbury Provision of Renewable Energy  10% renewable energy generated on or near the site 
as per RSS policy. 
 

 

Kings Gate, Amesbury Transport;  
 
Assessment of the effectiveness of the  
roundabout on the junction of Underwood 
drive and Boscombe Road 
 

  

Kings Gate, Amesbury Contribution towards mitigation and 
management measures set out in the 
‘Phosphate Management Plan’ 

Management and mitigation of phosphate levels in the 
R Avon SAC and their threat to protected species as 
well as its implementation. 
 

 

Kings Gate, Amesbury Possible land allocation or contribution 
towards new or improved doctors surgery  
 

To provide for increased population as a result of new 
development.  
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Kings Gate, Amesbury strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Kings Gate, Amesbury strategic site

18
  

 

Kings Gate, Amesbury Incorporate linear strip into native 
woodland planting  
 

To connect to R. Avon SAC  
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Former Imery’s Quarry 
strategic site  
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Former Imery’s Quarry strategic site 

Essential infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Former Imery’s Quarry strategic site

19
  

 

Former Imery’s Quarry Site  Transport;  
 
Any major infrastructure requirement 
outcomes to be identified by the Salisbury 
Transport Model  
 

  

Former Imery’s Quarry Site  Improvements to walking cycling and 
public transport and associated facilities to 
be made;  
 

  

Former Imery’s Quarry Site  Improvements to Drainage and Water;  
 
Off site connecting supply main from agreed 
point on the existing network.  
 
On site sewers provided by developers with 
separate systems of drainage,  
 
Off site link sewer to agreed (point of 
connection subject to engineering appraisal) 
 

  

Former Imery’s Quarry Site  Mitigation and management measures to 
be implemented as identified in a 
‘Phosphate Management Plan’.  
 

To address phosphate levels in the River Avon SAC 
catchment and the threat to protected species as well 
as its implementation. 

 

Former Imery’s Quarry Site  Renewable Energy Provision 
 
 

10% renewable energy to be generated on or near the 
site.  
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Former Imery’s Quarry strategic site 

Place-shaping infrastructure: 

 
Location 

 
Description 

 
Rationale 

 
Estimated cost 

 
Former Imery’s Quarry strategic site

20
  

 

Former Imery’s Quarry Site  New community fire station or 
improvements to existing facilities;  
 

To provide a comprehensive and flexible responses to 
future emergencies  

 

Former Imery’s Quarry Site  Tree Screen to be retained between the 
development and the road;  

Helping screen views from Wilton Park and providing 
a green break between the built up areas of Salisbury 
and Wilton  
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Extra notes on infrastructure for south Wiltshire 

 

 
Classification 

 
Infrastructure provider 

 

 
Comments 

 
Essential 

 

  

 
Place-shaping 
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 Summary of the   
spatial strategy for south Wiltshire 

 

Settlement strategy (Core Policy 1): 
Community area Tier 

 
Settlements 

Amesbury 
 

Market towns Amesbury (including Bulford and Durrington) 
 

Large villages Great Wishford, Porton, Shrewton, Tilshead and The Winterbournes 
 

Small villages Allington, Berwick St James, Cholderton, Figheldean / Ablington, 
Gomeldon, Great Durnford, Hanging Langford, Lower Woodford, 
Middle Woodford, Milston, Newton Toney, Orcheston, Stapleford, 
Steeple Langford, Winterbourne Stoke and Wylye 
 

Mere Local service centre Mere 
 

Small villages East Knoyle, Kilmington, Semley/ Semley Station, Stourton and Zeals 
 

 
Salisbury 
 

Principal settlements Salisbury 

 
Southern Wiltshire 
 

Local service centres Downton 
 

Large villages Alderbury, Coombe Bissett, Morgan's Vale/ Woodfalls, Pitton, 
Whiteparish and Winterslow/ Middle Winterslow 
 

Small villages Bodenham, Britford, Charlton All Saints, East Grimstead, Farley, 
Firsdown/ Winterbourne, Lopcombe Corner, Nunton, Odstock,West 
Dean and West Grimstead 
 

 
Tisbury 
 

Local service centres 
 

Tisbury 

Large villages 
 

Fovant, Hindon and Ludwell 

Small villages 
 

Ansty, Berwick St John, Charlton, Chilmark, Donhead St Andrew, 
Donhead St Mary, Fonthill Bishop, Fonthill Gifford, Sutton Mandeville, 
Swallowcliffe and Tollard Royal 
 

 
Wilton 
 

Local service centres 
 

Wilton 

Large villages 
 

Broadchalk and Dinton 

Small villages 
 

Barford St Martin, Bishopstone, Bowerchalke (inc.Misselfore), 
Compton Chamberlayne, Ebbesbourne Wake, Quidhampton, South 
Newton, Stoford and Teffont Magna / Teffont Evias 
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Delivery strategy (Core Policy 2)*: 

Community 
area 

Housing 
 

Employment 

 
 
 
 
Amesbury 

 
 
 
 
 

2,395 homes 
(at least) 

 
Amesbury: 
(including 
Kings Gate 
strategic 
site 
 

 
2,100 
(1,300) 

 
17 ha 

 
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 

 Boscombe Down (Qinetiq); 

 London Road; 

 Porton Down (DSTL/ HPA); 

 High Post, and 

 Solstice Park. 

 
Rest of 
community 
area:  

 
295 

Boscombe 
Down: 7 ha 
(saved Salisbury 
District Plan 
allocation) 
 

Porton 
Down: 10 ha 
 (saved Salisbury 
District Plan 
allocation) 

 
 
 
Mere 

 
 
 
 

250 homes 
(at least) 

 
Mere: 
(no strategic 
sites) 
 

 
200 

 
3 ha 

 
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 

 Woodlands Industrial Estate 
 
Rest of 
community 
area: 
 

 
50 

 
E12 Land at Mere: 
3 ha 
(saved Salisbury District Plan allocation) 

 
 
 
Salisbury 

 
 
 

6,060 homes 
(at least) 

 
Salisbury 
or Wilton: 
(including 
strategic 
sites) 
 

 
6,060 

 
29 ha 

 
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 

 Old Sarum, and 

 Southampton Road 

 
Salisbury or Wilton: 
29 ha 
(including strategic sites) 
 

 
 
Southern 
Wiltshire 

 
 
 

555 homes 
(at least) 

 
Downton: 
 

 
190 

 
 
 

N/A 

 
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 

 Downton Business Centre 

 
Rest of 
community 
area: 
 

 
365 

 
 
Tisbury 

 
 
 

420 homes 
(at least) 

 
Tisbury: 

 
200 

 
1.4 ha 

 

  
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 
 
N/A 
 

 
Rest of 
community 
area: 
 

 
220 

 
Hindon Lane, Tisbury: 
1.4 ha 
(saved Salisbury District Plan allocation) 
 

 
 
Wilton 

 
 

220 homes 
(at least) 

 
 

N/A 

 
Principal Employment Areas: 
(supported in accordance with Core 
Policy 35) 
N/A 

 

*Non strategic development in the community area over the plan period may consist of a range of sites in accordance with Core Policies 1 and 2.  
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Delivery of housing 2006 – 2026 

 
Amesbury Community Area (Core Policy 4): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Amesbury. 
Bulford and 
Durrington 

 
2,100 

 
650 

 
375 

 
1,300 

 
0 

Remainder 
 

 
295 

 
95 

 
30 

 
0 

 
170 

Community 
area total 

 
2,395 

 
745 

 
405 

 
1,300 

 
170* 

 

*Amesbury, Bulford and Durrington have sufficient commitments to exceed the requirement. The excess of 14 dwellings should not detract from the 

requirement in the remainder and so the Community Area will over provide by 14. 

 
Mere Community Area (Core Policy 17): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Mere 
 

 
200 

 
95 

 
25 

 
0 

 
80 

Remainder 
 

 
50 

 
20 

 
5 

 
0 

 
25 

Community 
area total 

 
250 

 
115 

 
30 

 
0 

 
105 

 

 

Salisbury Community Area (Core Policy 20): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

 
Salisbury* 
 

 
6,060 

 
980 

 
790 

 
3,950 

 
340 

 

*Housing numbers for Salisbury include those planned for the town of Wilton – the remainder of the Wilton Community Area is treated separately 

 
Southern Wiltshire Community Area (Core Policy 24): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Downton 
 

 
190 

 
45 

 
10 

 
0 

 
135 

Remainder 
 

 
365 

 
140 

 
65 

 
0 

 
160 

Community 
area total 

 
555 

 
185 

 
75 

 
0 

 
295 
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Tisbury Community Area (Core Policy 27): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Tisbury 
 

 
200 

 
60 

 
100 

 
0 

 
40 

Remainder 
 

 
220 

 
35 

 
15 

 
0 

 
170 

Community 
area total 

 
420 

 
95 

 
115 

 
0 

 
210 

 

Wilton Community Area (Core Policy 33): 

 
Area 

 
Requirement 
2006 - 2026 

Housing already provided for Housing to be identified 

Completions 
2006 - 2011 

Specific 
permitted sites 

Strategic 
sites 

Remainder to 
be identified 

Wilton 
remainder 
 

 
220 

 
80 

 
45 

 
0 

 
95 

 

Strategic sites (Core Policy 2, and Core Policies 4, 17, 20, 24, 27 and 33): 
Community 
area 

Strategic site Houses 
 

Employment 
Land  

Other 

 
 
 
 
 
 
 
 
 
 
Salisbury 

 
Central Car Park, 
Salisbury 
 

 
200 

 
N/A 

 
Up to 40,000sqm retail and leisure 

floorspace 
 

 
Churchfields & Engine 
Shed, Salisbury 
 

 
1,100 

 
5 ha 

 
N/A 

 
Former Imerys Quarry, 
Salisbury 
 

 
N/A 

 
4 ha 

 
N/A 

 
Fugglestone Red, 
Salisbury 

 
1,250 

 
8 ha 

 
N/A 

 
Hampton Park, Salisbury 

 
500 

 
N/A 

 
N/A 

 
Longhendge (Old 
Sarum), Salisbury 
 

 
450 

 
8 ha 

 
N/A 

 
Amesbury 

 
Kings Gate, Amesbury 

 
1,300 

 
N/A 

 
N/A 

 
Wilton 

 
UKLF, Wilton 

 
450 

 
3 ha 

 
N/A 
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Links to Core Strategy Policies and Objectives

The tables below list the infrastructure projects included within the Infrastructure Delivery Schedules (IDS)
for each community area in Wiltshire, and how each project links with the Strategic Objectives and Core
Policies of the Wiltshire Core Strategy.

Table 1: Provides a list of the identified ‘Essential Infrastructure projects’ included in the IDS linking these
to the Strategic Objectives and Core Policies of the Core Strategy.

Table 2: Provides a list of the identified ‘Place-Shaping Infrastructure projects’ included in the IDS linking
these to the Strategic Objectives and Core Policies of the Core Strategy.

Table 1 and Table 2 are split into two sections;

‘General Infrastructure Requirements’ and
‘Community Specific Infrastructure Requirements’.

Within this context General Infrastructure refers to those projects which are mentioned frequently within
the IDS and are relevant to almost all community areas and ‘Community Specific Infrastructure’ presents
projects which are more specific. (It is important to note that where a community area is not specifically
mentioned then its infrastructure projects are included within the General Infrastructure heading).

This work is not a definitive list of all policy links to infrastructure. However, it does highlight the strong
policy linkages with the Infrastructure Projects identified in the Infrastructure Delivery Schedules and the
importance of the delivery of these infrastructure projects in order to deliver the objectives and policies of
the Core Strategy.

Core PoliciesStrategic
Objectives

Essential Infrastructure Projects

General

Education

SO4 SO6Expansion and improvements to schools or new builds

Health

SO4 SO6Improvements and extensions to healthcare facilities
(GP surgeries and dentists) in town centres and villages

Cemeteries

SO6Extensions or new cemeteries to be built

Waste and Water

CP61 CP67 CP68SO2 SO6Sustainable Drainage Systems

CP67 CP68SO6Improvements to water supply and waste networks

CP67 CP68SO6Sewage network improvements

• Infrastructure Delivery Plan Appendix 2 •  • Page 1



Core PoliciesStrategic
Objectives

Essential Infrastructure Projects

Energy

SO6Improvements to electricity and gas networks

Passenger Transport

CP48 CP55 CP60 CP61
CP62 CP64

SO2 SO4 SO6Regular bus service to the town centre (30 or 60 minute
minimum frequency on weekday daytimes depending
on size of development)

CP48 CP55 CP60 CP61
CP62 CP64

SO2 SO4 SO6Extension of existing bus service through the new
development

Projects Specific to Community Areas

Bradford on Avon Community Area

CP7 CP61 CP62SO6Suitable access arrangements from the B3017 Holt
Road

CP7 CP60 CP61SO2Safe pedestrian route through the site and to the town
centre avoiding B3107

CP50 CP51 CP52SO5 SO6Scheme to offset the negative landscape biodiversity
on bats

Corsham Community Area

CP50 CP51 CP52SO5 SO6Scheme to offset the negative landscape biodiversity
on bats

Chippenham Community Area

CP61 CP62 CP63SO1 SO6Link between A350 Malmesbury Road and B4068

CP61 CP62 CP63Improvements to A350 Malmesbury Road Junction

Devizes Community Area

CP50 CP51 CP52 CP55
CP57

SO2 SO5Land to be retained for public recreations (at specific
locations)

Marlborough Community Area

CP50 CP52 CP67 CP68
CP69

SO6Improvements to works and expansion (to ensure that
treatment meets the needs of the river environment as
the local population increases)

Melksham Community Area
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Core PoliciesStrategic
Objectives

Essential Infrastructure Projects

CP36 CP48 CP55 CP60
CP61 CP62 CP66

SO1 SO2 SO6Upgrade rail services through Melksham

CP55 CP61 CP63 CP64SO1Improve traffic management in town centre

Tidworth Community Area

CP55 CP60 CP61 CP62SO1 SO2 SO6Provision of new or improvements to existing cycle
routes

CP55 CP60 CP61 CP62SO1 SO2 SO6Road through the development A342-A3026 to link bus
service through the development

CP61 CP62SO6Street lighting improvements and improvements of
capacity at war memorial junction

Trowbridge Community Area

CP29 CP50 CP51 CP52
CP55 CP57 CP67

SO2 SO5Extension and buffering of existing Biss Meadows and
CWS country park

CP29 CP50 CP51 CP52
CP55 CP57 CP67

SO2 SO4 SO5Creation of substantial green space corridor

Warminster Community Area

CP48 CP55 CP60 CP61
CP62

SO2 SO4 SO6Link road through the development to allow for access
by the bus service

Table 1: Links between 'Essential Infrastructure Projects in the IDP' and Strategic Objectives and Core Policies of the Wiltshire Core
Strategy

• Infrastructure Delivery Plan Appendix 2 •  • Page 3



Core PoliciesStrategic
Objectives

Place Shaping Infrastructure Projects

General

Education

SO4 SO6Expansion of childcare provision

Library

SO6Increase in Library stock

Canals

CP38 CP50 CP52 CP53
CP58 CP60

SO5Phased Tow Path improvements

CP39 CP50 CP52 CP53SO5Canal improvements and restoration

Leisure

SO6Improved and enhanced indoor leisure activities

Sustainable Transport

CP55 CP60 CP61 CP62SO1 SO2 SO5Provision of new or improving existing cycle routes

CP55 CP60 CP61 CP62SO2 SO5RoW improvements or additions

Emergency Services

SO6Fire Station re-location

Projects Specific to Community Areas

Bradford on Avon Community Area

CP7 CP55 CP57 CP58 CP60SO1 SO5Historic Core Zone Project

CP52SO5 SO6New allotment and play facilities

CP7 CP42 CP55SO2Renewable energy generation

CP50 CP51 CP52SO5Scheme to offset negative landscape biodiversity
on bats

CP50 CP51 CP52SO5Enhancements to Barton Farm Country Park

CP7 CP39 CP42 CP55SO1 SO2Renewable Visitor Centre

Calne Community Area
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Core PoliciesStrategic
Objectives

Place Shaping Infrastructure Projects

SO6Skate park provision enhancement

SO6Enhanced fix play provision

Chippenham Community Area

CP50 CP51 CP52SO2 SO5Conservation of Birds Marsh Wood

CP50 CP51 CP52SO2 SO5 SO6Rowden Country Park - Riverside Park

CP48 CP55 CP60 CP61
CP62 CP66

SO1 SO2 SO6New rail platform and station improvements

SO6Skate park enhancement

CP50 CP51 CP52SO2 SO5River Avon Corridor enhancements

Corsham Community Area

CP36 CP39 CP50 CP57SO1 SO2 SO6New rail station

Devizes Community Area

CP36 CP39 CP50 CP57SO5Improvements to the canal, locks, channel and
pumps

SO6Provision of skate park and BMX track in Devizes

CP39SO5Additional storage for archaeological archive

Malmesbury Community Area

CP50 CP51 CP55 CP67SO2 SO5Riverside enhancement buffer zones

Pewsey Community Area

SO6Provision of a skate park

Royal Wootton Bassett and Cricklade Community
Area

CP36 CP48 CP55 CP60
CP61 CP62 CP66

SO1 SO2 SO6New railway station

CP39 CP50 CP51 CP52
CP53 CP55 CP58 CP60
CP67

SO5Restoration of the Wilts and Berks Canal

CP50 CP51 CP52 CP54
CP55 CP67

SO2 SO5Delivery of GI in the Cotswold Water Park
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Core PoliciesStrategic
Objectives

Place Shaping Infrastructure Projects

CP50 CP51 CP52 CP55
CP67

SO2 SO5Great Western Community Forest

Tidworth Community Area

CP26 CP50 CP51 CP55
CP57 CP67

SO2 SO5Drummond Park - on-site provision of 2 ha of open
space together with strategic landscaping. Grassland
area in the northwest of the site would be retained
as an area of public open space

SO6Equipped play space provision

Trowbridge Community Area

CP50 CP51 CP55 CP67SO2 SO5Creation of new woodland and ecological
connectivity between Green Lane Wood, Biss Wood
and Clanger Wood

SO6Destination play area

CP60SO1 SO2 SO6Relocation of Wiltshire College to town centre
location

CP30 CP41 CP42 CP55SO2Energy network

CP39 CP50 CP51 CP52
CP53 CP55 CP67

SO5Canal improvements

SO6Enhancement of existing skate park

CP50 CP51 CP52 CP55
CP67

SO2 SO5Southwick Country Park improvements

Warminster Community Area

CP50 CP51 CP52 CP55
CP67

SO2 SO5Conservation and enhancement of the County
Wildlife Site; development of a wetland corridor

SO6Increased youth facilities in the town; additional play
facilities

Westbury Community Area

CP50 CP51 CP52 CP55
CP67

SO2 SO5Contribution towards White Horse Country Park

SO1 SO6Improvements to the infrastructure on Station Road
(leading to the rail station)

Table 2: Links between  'Desirable Infrastructure Projects in the IDP' and Strategic Objectives and Core Policies of the Wiltshire Core
Strategy
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1 Introduction

1.1 Appendix 3 to the Infrastructure Delivery Plan (IDP) contains a series of profiles of infrastructure
service providers. These profiles:

Identify the providers responsible for delivering services and facilities across Wiltshire
Reference the individual service plans and strategies of these providers
Examine the strategic context in which individual service providers operate
Set out the existing level and identify any known future plans for service provision
Relate these service providers and their plans and strategies to the Local Development
Framework (LDF) and the IDP.

1.2 As the IDP is a 'dynamic document', it will be regularly reviewed and updated as other service
providers are identified and more information about their plans and strategies becomes available.
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2 Physical infrastructure

2.1 Transport

Public transport (buses, trains and taxis)

2.1 Wiltshire Council's Passenger Transport Unit (PTU) oversees the provision of public transport
across Wiltshire. Bus services are provided by Wiltshire Council in conjunction with a number of
private bus companies. First Great Western is the main train company running services through
Wiltshire and Network Rail is responsible for the railway infrastructure. There are also several
private hire taxi firms operating throughout Wiltshire, some of which operate in conjunction with
Wiltshire Council.

1.    Passenger Transport Unit

Responsibility

2.2 The Passenger Transport Unit at Wiltshire Council has a wide remit of roles and responsibilities
which are briefly outlined below:

Buses

Buses in Wiltshire are provided by many different companies with no single dominant operator.
Almost half of bus service mileage needs financial support and is run under contract to the
council
The proportion of commercially operated service has diminished in recent years due to national
economic and structural pressures. This is despite significant growth in bus use, which
increased from 8.7 million passenger trips per annum in 2003/3 to 12.3 million in 2008/9
falling back as a result of the recession in 2009/10 to 10.4 million
Increases in bus travel in Wiltshire results from; free travel for older people, Park & Ride
Services in Salisbury, as well as partnership schemes improving Chippenham to Swindon
routes
Existing frequency and coverage of bus services in Wiltshire is relatively good for a rural area.
However, due to rising costs of service operation and reduction in commercial operations
services have reduced in recent years
90% of settlements have at least a daily weekday service and 51% have an hourly or better
daytime service
Increasing amounts of funding has to be allocated to services to subsidise and maintain these
services rising from £3.7million 2006/7 to £4.7million 2009/10
Free home to school transport is provided for 9,000 entitled children, including 800 with special
educational needs, in accordance with statutory requirements. In addition, 1,600 sixth form
and college students take advantage of the council’s post -16 transport scheme.

Demand responsive transport

Wiltshire has over the past 10 years been at the forefront of development in demand response
transport, with a range of services including the Wiggly bus, Hopper and various taxi based
schemes following successful bids for government funding, these have since been re-branded
under Connect 2 Wiltshire
There are currently 24 community minibus schemes in the county, carrying about 250,000
single passenger trips a year
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There is an extensive network of over 40 ‘Link’ good neighbour schemes in Wiltshire, providing,
as part of their ‘good neighbour’ remit, social car coverage to 98% of rural households. The
schemes together carry out around 50,000 ‘tasks’ a year
The council in 2010/11 provided £330,000 of funding for community transport, including grants
to community bus and Link schemes and the Wheels to Work scheme, and funding for
Community First’s crucial development and support role.

Trains

Passenger trains in Wiltshire are operated by First Great Western and Stagecoach, South
West Trains under franchise arrangement with central government that continue until 2016
and 2017 respectively
The Bristol - Waterloo train service through west Wiltshire has been retained as part of the
South West train franchise
Train lengths on the Cardiff - Portsmouth route have been returned to three cars as the two-car
trains introduced in 2006 were found to have insufficient capacity
Passenger facilities have been improved at Westbury, Trowbridge and Avoncliff stations
Automatic ticket barriers have been introduced at Salisbury station
The train service between Salisbury and Exeter has been enhanced with the provision of
Waterloo – Exeter trains at an hourly frequency
Rail Partnerships: Heart of Wessex support the Bristol to Weymouth Line and the Three
Rivers Community Partnership supports the Salisbury to Southampton and Eastleigh lines.

Taxis and Private Hire Vehicles

2.3 These are an important part of the public transport network playing a variety of roles in an integrated
transport system. They can be particularly important in providing a flexible, demand responsive
service at times or in places where a conventional bus or rail service is not available; acting as
feeder services to the rail and bus networks, and providing door to door transport for people with
mobility impairments or who to need to carry heavy or bulky luggage.The council makes extensive
use of them for transport of school children and social care clients, and has encouraged operators
to bid for contracts to provide taxi-based Connect 2 Wiltshire services.

There are currently 996 licensed taxi and private hire cars in Wiltshire. Licensing became
afunction of the new unitary Wiltshire Council in 2009, and steps have been taken to harmonise
the differing licensing arrangements inherited from the previous district councils
The council’s passenger transport unit arranges, transport for over 1,000 social care clients
a year, using a mixture of taxi and private hire cars, minibuses and voluntary drivers.

Plans and Strategies

National Policy

2.4 The coalition government has highlighted its key overarching transport priorities as helping the
economy grow and tackling carbon emissions, with other important priorities being road safety,
affordability, accessibility and health and wellbeing.

Local Plans and Policy

2.5 There a many different local plans and policy relating to the work of the passenger transport unit,
key policy includes the ‘Local Enterprise Partnership’ and the Local Planning and Development
Strategies which are outlined below:

Local Enterprise Partnerships; which are being proposed by the government as a successor
to the Regional Development Agencies (RDA’s), to allow local areas the opportunity  to take

• Infrastructure Delivery Plan Appendix 3 •  • Page 5



control of their future economic development. They are intended to be partnerships between
local authorities and the business community to drive local economic growth
Local planning and development strategies: ‘Salisbury Vision’, ‘Vision for Chippenham’
and ‘Transforming Trowbridge’ provides a framework for the strategic development of the
three main towns. The New Forest National Park and the three Areas of Outstanding Natural
Beauty that include parts of Wiltshire each have their own management plans which include
transport objectives and policies.

Relationship to the LDF and the IDP

2.6 The Wiltshire Core Strategy sets out the future levels of development across the county. This
information allows th e Passenger Transport Unit to predict potential required provision of Passenger
Transport that is required to support increased populations.

2.7 In making future provision, plans to re-design the bus network are proposed for Wiltshire. It is
proposed to consult with bus operators, local communities and other stakeholder to review and
re-design the Wiltshire bus network, to achieve the most effective use of resources.

2.8 Key future challenges for Wiltshire’s Passenger Transport include;Wiltshire’s railway and improving
the services between Westbury and Swindon via Melksham, the council has purchased the former
railway land adjacent to the station to secure its availability for future station interchange
improvements. Additionally a bus rail interchange is Salisbury is aspired to as well as the re-opening
of station in Wiltshire, but this is dependent on support from rail industry and funding and provision
of suitable rail services.

2.    First Great Western

Responsibility

2.9 First Great Western operate commuter regional and branch line services, covering London, South
Wales, the West of England and Devon and Cornwall including major towns and cities like Cardiff,
Exeter, Plymouth, Bath, Bristol and Reading.

2.10 FirstGroup plc has revenues of over £6 billion. They employ some 125, 00 staff throughout the
UK and North America and transport some 2.5 billion passengers a year.

Existing Provision

2.11 First Great Western operate over 1500 train services each day and manage 210 stations including
the commuter train services from London Paddington to destinations such as Slough,Reading,
Didcot, Oxford, Newbury, Bedwyn, Hereford, Worcester, and Banbury. Almost all trains from
Paddington to Plymouth call at Taunton with some services stopping at Newbury, Pewsey, Westbury
and Castle Cary.

2.12 There are nearly 21,000 journeys undertaken at Wiltshire rail stations each weekday, a number
that has grown by 50% in the ten years to 2010. Rail journeys form about a third of all timetabled
public transport journeys in Wiltshire, are generally longer than bus journeys and are mainly to
destinations outside the county.

2.13 There is evidence that the number of intra-county rail journeys has been increasing more rapidly
than the overall growth in rail traffic - about 20% of rail trips at many stations is internal to the
county, although where London flows predominate the proportion is lower (Salisbury and
Chippenham being around 13%). Rail travel internal to Wiltshire has benefited from higher service
frequencies, particularly between Westbury and Bath.
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Plans and strategies

National Policy

2.14 Public transport has an important role to play in the development of more sustainable transport
solutions. Greenhouse gas emissions continue to rise worldwide and congestion is an increasing
cost to society = transport solutions to address these issues are vital.

2.15 The Government’s White Paper ‘Creating Growth, Cutting Carbon’ challenges local partnerships
to work together to encourage a greater move to more sustainable travel.

2.16 ‘Partnerships’; are central to ensuring the effective delivery of public transport.These partnerships
may be with contract customers; the network providers other transport providers or other operators
and First Group are involved in a number of partnership projects including:

Greener Journeys – A bus and coach industry collaboration that encourages greater travel
by bus and coach and influences policy development that supports it
Sustainable Rail Programme – A cross country industry collaboration to support the
development of a more sustainable rail industry.

Local Policy

2.17 Wiltshire’s Third Local Transport Plan sets out an emissions reduction agenda in line with national
targets as well as striving to ‘ease congestion at significant ‘hot spots’ and maintain journey time
reliability on key routes’ The Plan also supports the use of smarter choices and encourages the
use of sustainable transport options’.

2.18 The vision of the Wiltshire Local Transport Plan 2011-2026 is: To develop a transport system
which helps to support economic growth across Wiltshire’s communities, giving choice and
opportunity for people to safely access essential services. Transport solutions will be sensitive to
the built and natural environment, with particular emphasis on the need to reduce carbon emissions’.

2.19 Additionally the Wiltshire Community Plan: Strives to provide a safer and more integrated transport
system that achieves a major shift to sustainable transport, including walking, cycling and use the
bus and rail networks especially in the larger settlements of Trowbridge, Chippenham, and Salisbury
along the main commuting corridors’.

Planned Provision

2.20 First recently welcomed the Department for Transport's announcement concerning the introduction
of 48 additional carriages for First Great Western that will come into service between February
and September 2012.

2.21 The agreement will:

Add a carriage to 15 of First Great Westerns long distance High Speed Trains operating
between South Wales, Bristol, Bath, Swindon, Oxford, Reading and London.
Introduce Class 180 ‘Adelante’ trains on services between Worcester and London Paddington
on the recently redoubled North Cotswold Line. These trains are more comfortable and
spacious for long distance services than the Turbo trains currently operating on the route.
Lengthen weekday commuter services in the London and Thames Valley area using the
Turbo trains currently operating on the North Cotswold route.
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Increase peak capacity on weekday commuter services between Reading and Basingstoke.
These trains will also be used in the Bristol area on weekends to provide additional capacity
for sporting and other special events.
Increase capacity on the Severn Beach line and between Taunton and Cardiff and, as trains
become available, on Truro-Falmouth and Torbay services.

2.22 The Council have made a bid to the Local Sustainable Transport Fund which is a £155.5million
fund provided by Dft to support authorities in delivering local economic growth whilst cutting carbon
emissions from transport.Wiltshire’s bid looks to improve rail services, station and create a regular
route between Salisbury and Swindon. The outcome of the bid if successful will substantially
improve rail services in the county.

Relationship with the LDF and the IDP

2.23 The Core Strategy reflects national and local policy regarding climate change, sustainable transport
and emissions reduction and provides aspirations and intentions to improve rail services, stations
and public transport interchanges; development set out in the core strategy is focused where good
rail links are provided to reduce congestion hot spots.

2.24 Ongoing consultation with First Great Western will inform the Infrastructure Delivery Schedule as
rail schemes and projects come forwards, which will be used to enable potential opportunity for
developer funding towards rail infrastructure improvements in the county to support increased
population resulting from levels development set out in the Core strategy.

3.    Network Rail

Responsibility and strategic context

2.25 Network rail own and operate Britain’s railway infrastructure, including tracks, signals, tunnels,
bridges, viaducts and level crossings. They also manage 18 of Britain’s busiest stations, serving
more than half of all passenger journeys, and own a further 2,500 stations which are leased to
train operators.

2.26 In October, Network Rail were given a mandate by the Government to improve safety, reliability
and efficiency in the railway.

2.27 Network rail run, operate maintain and invest in Britain’s rail network. They look after:

20,000 miles of track (and infrastructure)
40,000 bridges and tunnels
18 major stations – more than half of all passenger journeys start and finish at one of them
2,500 other stations – leased to train operators
8,200 commercial properties

2.28 Their mission is; ‘to provide safe, reliable and efficient railway fit for the 21st century’.

2.29 The railway carries;

3 million passengers every weekday – that over 1billion per year.
79% of the UK’s coal products
34% of UK’s metals
The direct benefit of the railway to users is estimated to be £15 billion per year.
The benefit to non-users is estimated to be a further £2.9 billion.
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Plans and strategies

National policy

2.30 Transport is a key issue for government policy supported strongly by the climate change and
emissions reduction agendas.

2.31 The white paper ‘Delivering a sustainable railway’ published in July 2007 looks at the potential
future challenges for the railway over a 30 year horizon. It identifies three long term agendas for
Government and the rail industry working in partnership, increasing the capacity of the railway,
delivering a quality service for passengers and fulfilling rail’s environmental potential.

2.32 The Railways Act 2005 placed a statutory duty on the Government to set out every five years how
much public expenditure it wishes to devote to rail and specify what it wants the railway to deliver,
notably in relation to safety, reliability and capacity,

Local policy

2.33 The public transport goals of Wiltshire’s Third Local Transport Plan are as follows:

Seek to retain overall levels of service that meets identified demand within available resources,
meeting accessibility needs for those without private transport and making a contribution
towards sustainable transport objectives
Increase rail connectivity through the provision of bus-rail links and assist with the
implementation of some new stations. Support the function of rail stations as transport hubs
and proactively work with partners to introduce service and corridor improvements particularly
between Chippenham, Salisbury, Trowbridge. Cover the administration for community rail
partnerships and where appropriate and necessary, safeguard and purchase land for rail
improvements.

2.34 The Local Sustainable Transport Fund, announced by the Government as part of the Local Transport
White Paper, aims to:

build strong local economies and address the urgent challenges of climate change. It reflects
the Government’s core objectives of supporting economic growth by improving the links that
move goods and people and meeting its commitment to reducing greenhouse gas emissions.
facilitate the delivery of a wide range of sustainable transport packages that address the
particular transport problems in specific areas. More specifically the purpose is to enable the
delivery by local transport authorities of sustainable transport solutions that support economic
growth while reducing carbon.

2.35 It is the responsibility of local transport authorities working in partnership with their communities,
to identify the right solutions to meet the economic and environmental challenges faced in their
areas.

2.36 The Department plans to make £560 million available to the Fund over the 4 year period to 2014
– 15. The funding will comprise both resource and capital.

Wiltshire Bid

2.37 Wiltshire has bid for a package of complementary measures to help support significant jobs growth
at Salisbury and in the five main towns along the A350 corridor. And, in turning Wiltshire’s rail
stations into sustainable ‘transport hubs’ people will find it easier to make low carbon and healthy
journeys as part of their daily lives.

2.38 The package has three main elements;
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Support for improved rail services on the Wiltshire Arc Rail Corridor (Salisbury to Swindon
line)
Interchange improvements at Wiltshire’s railway stations e.g. bus/ rail service enhancements
and walking and cycling routes
Supporting smarter choices measures e.g. cycle hire schemes, electric vehicle charging
points and station travel plans and personalised travel planning

2.39 Further details of the first part of the bidding process can be found at
http://www.wiltshire.gov.uk/local-sustainable-transport-fund-expression-interest.pdf.

Existing provision

2.40 Network rail divides the railway into areas, Wiltshire lies within the Wessex operating areas where
train operating companies include;

Cross Country
First Great Western
Island Line
London Over ground Rail Operations Ltd
South West Trains
Southern Railway

2.41 Parts of our network are at full capacity at peak times, and we have a predicted increase in demand
of 30% over the next 10 years. Between April 2007 and March 2009 Network Rail carried out
£2.4billion worth of enhancement work which included lengthening hundreds of platforms, laying
new track, raising line speeds, and adding capacity through major re-signalling schemes. In 2007/08
£500 million was invested to improve capacity and reduce journey times.

Planned provision

2.42 The Route Utilisation Strategy was published in November 2005, since then 20 RUSs have been
published looking at the future of the network.

2.43 Route Utilisation Strategies seek to balance supply and demand and set out the longer term vision
for improvements across the network.

2.44 They do this by considering existing capacity, infrastructure capability and train operations, followed
forecasting future demand and providing the recommendation as to how this should best be
accommodated.

2.45 RUSs considers the requirements of passengers, train operators, rail freight, industry funders and
other stakeholders. They are based on a whole-industry approach, with interventions considered
such as timetable optimisation, rolling stock changes and running more trains.These are supported
by infrastructure enhancements options where necessary.

2.46 The recommendations from the RUS’s are used to produce infrastructure investment plans and
for allocating existing capacity. Plans have been produced in conjunction with  rail industry partners
and wider stakeholders.

Relationship to the LDF and the IDP

2.47 Both the Core Strategy and Wiltshire’s Third Local Transport Plan, promote and encourage the
development of Corsham, Melksham and Wootton Bassett rail stations. A successful bid through
the LSTF will provide funding towards some of these works. Network Rail will be integral part of
the improvements to rail services in Wiltshire and are key consultees to the Core Strategy and
Infrastructure Delivery plan as they are required to provide appropriate levels of service to support
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new developments and can plan appropriately in accordance to planed population growth s a
result of new development in each community area. Major rail improvements and provision will
help facilitate the sustainable delivery of significant development growth planned through the core
strategy.
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Figure 2.1 Map showing bus and railway routes in Wiltshire
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Roads

Responsibility

2.48 The Secretary of State for Transport is the highway authority and traffic authority for the strategic
road network of England. The Highways Agency is an executive agency of the Department for
Transport and its responsibility is for the strategic road network.

2.49 Nationally important routes in Wiltshire include the M4 the A303 and A36 which are managed and
maintained by the Highways Agency. Other A B and C classified routes in Wiltshire are managed
by the local authority, and maintenance funding is providing in line with their classification.

2.50 Today the Highways Agency looks after all the national roads in England - a total of 7,754 kilometres
of trunk roads and motorways. They are responsible for delivering a safe, efficient and reliable
environmentally acceptable network. They work for the government and the government sets
policies which they have to follow. The strategic road network includes most motorways and the
major A roads. It is valued at over £85 billion and carries a third of all road traffic in England and
two thirds of all road freight traffic.

Table 2.1 Highways Agency Role and Responsibilities

They implement a programme of delivery actions that tackle unreliable
journeys on the strategic road network

Reliability

Deliver to time and budget the programme of major schemes on the
strategic road network.

Major Projects

Deliver the Highways Agency’s agreed proportion of the national road
casualty reduction target.

Safety

Maintain the strategic road network in a safe and reliable condition
and deliver value for money

Maintenance

Contribute the national and international goals for a reduction in
carbon dioxide emissions by lowering the Highways Agency’s
emissions.

Carbon

Improve quality of life for transport users and non-transport users,
and promote a healthy natural environment

Environment

Deliver a high level road user satisfactionCustomer Satisfaction

Deliver the Highways Agency contribution to the Department for
Transports efficiency target.

Efficiency

The funding for the national and regional roads programme, and
Private Initiative Schemes

Major Improvements

The provision of technology applications on the networkTechnology Improvements

Expenditure to maintain the asset to minimum whole life costsMaintenance
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Strategies Plans Programmes

National Context

2.51 Britain’s roads are among the safest in the world. Over the last five years the number of people
who have been killed or seriously injured has fallen by 23%.

2.52 Dft ‘A Safer Way Consultation on Making Britain’s Road the Safest in the World (April 2009)
identifies the following challenges:

Reducing the number of road deaths
Protecting children in deprives areas and young people who are greatly over represented in
casualty statistics.
Protecting motorcyclists who represent 20% of road fatalities and just 1% of traffic.
Safety on rural roads: 62% of all road fatalities in 2007 occurred on rural roads which carry
only 42% of traffic.
Reducing pedestrian cyclist casualties in our towns and cities particularly in deprived
communities.

2.53 Through their Five Year Strategic Plan 2010-2015 the Highways Agency states that:

We provide a service that our customers can trust
Our network is dynamic and a resilient asset
Our roads are the safest in the world
We deliver sustainable solutions
We set the standard for delivery

Aims and Objectives

2.54 The Agency has the following objectives:

Reduce delay and congestion on the strategic roads network by
delivering sustainable capacity improvements, making journey time
more reliable;
Influence customer’s travel behaviour and decisions by making
network information more readily available;
Improve road safety by maintaining the network in a safe and
Serviceable condition and supporting the Department’s road safety
Enhance the environment by mitigating the potentially adverse impact
of the strategic road network and supporting the Department’s
environment and climate change objectives;
Provide an effective Traffic Officer Service;
Seek and respond to feedback from customers of the Agency and
on the network performance; and
Deliver efficiency and value for money savings and improvements.

Existing Provision

2.55 Nationally important routes in Wiltshire include the M4 the A303 and A36 which are managed and
maintained by the Highways Agency. Other A B and C classified routes in Wiltshire are managed
by the local authority, and maintenance funding is providing in line with their classification.

2.56 Today the Highways Agency looks after all the national roads in England - a total of 7,754 kilometres
of trunk roads and motorways.
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Car parking

Responsibilities

2.57 In June 2008 Wiltshire Council completed the introduction of civil parking enforcement throughout
the whole of Wiltshire; which meant that the responsibility for parking enforcement was transferred
from the Police to the Highways Authority.

Strategies Plans & Programmes

2.58 Wiltshire’s Parking Policy looks to be in line with government’s goals which are set out in the
Department for Transport’s guidance on Local Transport Plans issues in July 2009.

2.59 Other guidance on Parking is provided in a number of PPG’s or PPS’ such as those briefly outlined
below:

PPG13 ‘Transport’ (first published March 2001, partly updated January 2011
PPS3 ‘Housing’ (June 2010)
The 'Wiltshire Community Plan 2011 - 2026

Aims and Objectives

Third Local Transport Plan

2.60 The Parking Strategy works in line with the overall goals for the Wiltshire LTP3, see the LTP3
S t r a t e g y  d o c u m e n t ,  a v a i l a b l e  f r o m :
http://www.wiltshire.gov.uk/transportpoliciesandstrategies/localtransportplan3.htm

2.61 A number of local strategic transport objectives have been developed for the LTP3 These LTP3
objectives have been derived from and are related to the national transport goals and the Wiltshire
Community Plan objectives.They also reflect the key transport challenges identified as part of the
development of the Wiltshire LTP3.

2.62 As part of PPS4 ‘Planning for Sustainable Economic Growth’ (December 2009), it is stated that
in setting maximum parking standards for non-residential development in their areas (other than
for disabled people), local authorities should take into account:

the need to encourage access to development for those without use of a car and promote
sustainable transport choices, including cycling and walking
the need to reduce carbon emissions
current, and likely future, levels of public transport accessibility
the need to reduce the amount of land needed for development
the need to tackle congestion
the need to work towards the attainment of air quality objectives
the need to enable schemes to fit into central urban sites and promote linked trips
the need to make provision for adequate levels of good quality secure parking in town
centres to encourage investment and maintain their vitality and viability
the need to encourage the shared use of parking, particularly in town centres and as part
of major developments
the need to provide for appropriate disabled parking and access
the needs of different business sizes and types and major employers

2.63 Further details relating to links with relevant policies are provided in LTP3
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Existing Provision

2.64 There are three broad categories of car parking in Wiltshire

Table 2.2 Car Parking Categories

  ExplanationCategory

This parking within the adopted highway boundary is regulated
by the council acting as a highway authority. Since the
introduction of CPE enforcement of this parking is carried out by
the council.

On street

These are parking areas provided by the council which are open
for use by the general public. Typically users are charged
according to the length of stay.

Public off street

Parking that is privately owned for use by residents, employers,
retailers etc..

Private off street

(The details of the exact provision in each community area are provided in the LTP3 Parking Strategy).

2.65 Reviews of parking charges in Wiltshire have been undertaken and new charges have been
implemented across the counties towns as part of the unification in merging the former districts.
Charging is based on the spatial banding of towns which has been developed as part of the core
strategy/local development plan.

Planned Provision

Table 2.3 Planned Changes to Parking Provision

Provision PlannedTime Period

New restrictions were introduced in Cricklade, Wootton
Bassett, Ludgershall and Tidworth.

Summer 2009

New restrictions were implemented in Calne, Corsham,
Chippenham and Devizes.

December 2009

New restrictions resulting from the parking reviews in
Bradford on Avon and Malmesbury were implemented.

April 2010

Reviews of parking in Melksham Warminster Westbury and
Trowbridge were introduced

Summer 2011

Reviews of parking in the former Salisbury district area will
be commenced in 2011/12

2011/12

New parking controls and charges will be monitored and;
any TRO required dealing with any residual parking problems
will be commenced in 2012.

2012

2.66 A fundamental review of parking charges will be undertaken by the council every five years. Annual
interim reviews will also be carried out. In addition, consideration will be taken of the outcomes of
area transport strategies developed to support planned growth.
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Infrastructure Requirements to support the Core Strategy

Table 2.4 Parking Requirements

RequirementsType

Minimum Residential Parking Standards which will be applied to
new developments. The following minimum parking standards
which are uniform across the four spatial bands are proposed
based on allocated parking;

Residential

1 Bedroom: 1 Space
2 -3 Bedroom: 2 Spaces
4+ Bedrooms: 3 Spaces
Visitor parking unallocated 0.2 spaced per dwelling

Guidance on non residential development and provision of parking
spaces for each use is provided in the parking strategy for LTP3
which sets out retail, education healthcare allocation of parking
spaces.

Non - residential parking guidance

Extensions to existing car parks will only be considered in
conjunction with a station travel plan being developed.

Parking at railway stations

Walking and cycling

Responsibilities

2.67 Wiltshire Council maintain the public rights of way (PROW) network in Wiltshire. For more
information on this, see Chapter 4 Green Infrastructure of Appendix 3 to the Infrastructure Delivery
Plan.

2.68 Sustrans are a UK sustainable transport charity, which work to enable people to travel by foot,
bike or public transport for more of their journeys. They work with families, communities, policy
makers and partner organisations in working to achieve this.

Strategic context

2.69 Sustrans aims are to transform the UK’s transport system and culture so that;

The environmental impacts of transport including its contribution to climate change and
resource depletion are significantly reduced.
People can choose more often to travel in ways that benefit their health
People have access to essential local services without the need to use a car
Local streets and public spaces become places for people to enjoy

2.70 In achieving this transformation their objectives are:

To make local environmental safe and more attractive for walking and cycling
To support and encourage individuals to make more sustainable and healthy choices through
motivational and information programmes.
To influence policy and practice by communicating the outcomes of our own work, and the
benefits of sustainable and healthy travel, to a wide audience.
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2.71 Sustrans is dependent on funding from a wide range of sources. These include contributions for
supporters, as well as grants from different sources, including charitable trusts and companies,
the Big Lottery Fund, the Landfill Tax Credit Scheme, local and central government (including the
devolved governments in Wales and Scotland and government departments in Northern Ireland),
Non-Departmental Public Bodies, and the European Union.

2.72 Sustrans focus on creating new routes and projects themselves as well as persuading other bodies
to jointly or independently fund similar schemes.

Plans and strategies

2.73 National policy relating to climate change, ill health (particularly obesity) energy security and social
exclusion are the key objectives behind Sustrans work. In fact Sustrans began life as Cyclebag,
a charity set up in July 1977 in response to an energy crisis that was encouraging the whole world
to look at different ways of travelling.

2.74 Local Policies and Plans connecting with Sustrans work include:

Wiltshire Council Business Plan 2011-2015

2.75 Wiltshire spent £14m on energy and transport in 2009/10 with an associated carbon footprint of
66,000tonnes of Co2. The Plan sets a target to reduce Wiltshire’s carbon footprint by 30% by
2013/14 (11,823 tCO2).

Wiltshire’s Third Local Transport Plan

2.76 Which sets out the councils local transport strategies and polices, and an implementation
programme, targets are provided which relate to walking and cycling programmes.

Delivering a Sustainable Transport System

2.77 The Department for Transport (Dft) has set five clear goals which take full account of transport’s
wider impact on climate change, health, quality of life and the natural environment.

Wiltshire Local Area Agreement (LAA)

2.78 The agreements sets out the actions that organisations such as Wiltshire Council the police, the
NHS and the fire service, the voluntary sector and the business sector will undertake to improve
life in Wiltshire Targets are agreed between central government and the Council.

Existing provision

2.79 Sustrans have a number of strategies and programmes they undertake as part of their work in
increasing encouraging and enhancing sustainable transport opportunities such as:

National Cycle Network: With assistance of local authorities and other a total of over 1,250
miles of the network are open in the South West area.
Connect 2: Which will connect communities that are otherwise separated by some kind of
barrier. Nine schemes in the South West are being progressed with £3.375 million lottery
funding allocated to this work, attracting further £7million match funding. Schemes are being
developed with local authority partners and will be completed by March 2013.
Link to School: Funded by the Department for Transport (Dft) the Links to School project
(in its fourth year) enables communities to be connected with schools and local cycle networks
encouraging children and adult to travel in sustainable ways. Works include new cycle route,
crossings. Sustrans has funded 53 links in the South West area, providing grants of £3.3million
approx.
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Bike IT: Programme of working intensively with schools has consistently increased levels of
cycling in those schools by up to four fold.
School Travel: Support and information is provided to schools, parents, governors, and local
authorities, through Safe Routes to Schools programmes.This resource is provided centrally
at Sustrans and is available to all schools.
TravelSmart: Travel Smart ITM programmes delivered have achieved significant and sustained
shifts from private car travel to walking cycling and public transport use with reductions in
total car journeys of between 10 and 14%.

2.80 Sustrans achievements are highlighted through some of the statistics below:

The National Cycle Network carried 420 million zero-carbon journeys with a potential carbon
dioxide saving of nearly 657,000 tonnes. In fact 75% of people in the Uk now live within a
couple of miles of the NCN.
Personal car trips were reduced by at least 12% in Exeter, Lowestoft and Watford and if our
work in Watford was replicated across the UK, we estimate that we’d be able to save around
8.5million tonnes of Co2 each year.
The number of children cycling to school every day more than doubles at Sustrans Schools.
119 new safe walking and cycling routes were created for more than 256 schools.
Over 23,000 people were given practical support and greater opportunities to walk and cycle
more often

Planned provision

2.81 Sustrans South West Strategic Plan 2010-2013(1) includes the following targets:

The completion of 8 Connect2 schemes by 2013
Complete development of 9 strategically significant gaps in the NCN
Implement cycle networks in 6 identified urban areas
Deliver and monitor 25 links to school grants
Deliver 5 schemes integrating walking and cycling networks to stations
6 Travel Smart programmes to be delivered.

Relationship to the LDF and the IDP

2.82 Sustrans work to influence the development of the Local Development Framework (LDF) so they
can support and prioritise ambitious sustainable transport provision. They wish to see policies
relating to walking and cycling networks in the LDF.

2.83 In Wiltshire, Sustrans has been consulted to inform the LDF as well as specifically responding to
infrastructure consultation which helps to develop an infrastructure delivery plan inclusive of cycling
and walking infrastructure.

1 http://www.jlaf.org.uk/news/JLAF21%20upto%20JLAF22/2010-09-14%20SustransSouthWest_StrategicPlan10-13_March10.pdf
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2.2 Energy

Scottish and Southern Energy (SSE)

Responsibilities

2.84 SSE is the largest energy distribution network in the UK. Including the supply businesses of Scottish
Hydro South Electric, SWLEC Aircity and Atlantic, they have over 10 million customer accounts
and 20,000 staff located in over 100 offices across the UK.

2.85 SSE adopts designs, builds, owns, operates and maintains electricity, gas, water, telecoms networks
and data centres.

2.86 A brief overview of their responsibilities and what they do is provided under the headings below:

Electricity: SSE work with builders and developers to provide electricity connections for
commercial and residential developments.
Gas: SSE install and operate gas mains and services on new residential commercial
developments throughout the UK.
Water: Is the largest water company outside of the network, they can take care of water and
sewage supply services, for development.
Renewable Energy: SSE provides expertise for the design of renewable energy facilities.
SSE has invested in investment in over 20 small and medium sized businesses to provide
renewable sustainable energy.
Telecoms: SSE is a provider of telecoms infrastructure and data services, they operate an
extensive national telecoms network.

Strategic context

2.87 SSE aim to provide energy, increase sustainability with core value of safety, service, efficiency,
sustainability and excellent team work.

2.88 They have a number of community and environmental projects which reflect their aim including
those outlined below:

Community at Heart:  SSE’s community volunteering project means that each of SSE’s
20,000 employees has the opportunity to take a day out of work to support local community
projects.
Sustainable Development: In a research project named 'Greenwatt Way' SSE have worked
with a team of partners to build 10 zero carbon homes in Slough, Berkshire. The aim of the
project is to help understand the changes in energy generation and consumption that are
required to reach the zero carbon homes target set by the government for 2016.

2.89 SSE’s policy on renewable energy promotion is in line with national policy such as the Renewable
Energy Directive 2009 which sets the target for the UK to achieve 15% of its energy consumption
from renewable sources by 2020.

Relationship to the LDF and IDP

2.90 SSE is an important stakeholder in the planning of infrastructure for residential and employment
development which is set out in the Wiltshire Core Strategy. Consultation is required with SSE to
ensure that levels of development can be met in terms of the infrastructure required to support
these new developments. Alternatively it is useful for SSE to be aware of emerging levels of
development so that it can make planned provision for supplying development locations.
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Wales & West Utilities (WWU)

Responsibilities

2.91 Wales & West Utilities (WWU) was launched as an independent gas distribution business in June
2005, following the sale by National Grid Transco of the gas network for Wales and the West of
England.WWU has a network of more than 35,000km of mains, which transports gas to the homes
and businesses of 2.5 million consumers across a geographical area covering a sixth of the UK.
Approximately 20,000 new domestic and industrial customers are added to WWU’s gas network
every year.The core WWU business is running and maintaining its gas distribution network across
the WWU region, which involves connecting new consumers, maintaining and replacing pipework
and associated assets, and dealing with gas emergencies. WWU is not a gas supply company
that sells the gas directly to domestic and business customers.

Plans and strategies

2.92 WWU is required to publish a long term development statement on an annual basis. These plans
are subject to change as and when the need arises (such as any change in local authority plans),
and especially with regard to safety of the network which takes precedence.The ‘Wales and West
Utilities Long Term Development Statement 2011’(2) provides an indication of the system usage
of the WWU pipeline system and likely developments. This statement helps companies
contemplating connecting to the WWU system to identify and evaluate opportunities, and explains
the latest WWU volume forecasts, system reinforcements and investment plans.

Strategic context

2.93 WWE, as with all other gas and electricity networks, are monitored by the industry regulator Ofgem
(Office of Gas and Electricity Markets) whose key priority is the protection of consumers. Ofgem
sets policy priorities on a range of issues, setting financial allowances for a set period (usually five
years). Ofgem also promotes competition in the gas and electricity markets wherever appropriate
and acts as the voice of energy consumers across the UK.

Planned provision

2.94 WWU will expand or grow large areas of the network to ensure minimum capacity in anticipation
of developments which are normally phased over many years and have already been approved
and committed to by the local authority.

Relationship to the LDF and the IDP

2.95 The LDF can assist with the service provision of WWU by supplying the information required to
determine whether its network has the capacity to support new development. To assist new
development WWU needs to know the size of the site, the number of dwellings/units and the
timescales of when the development is proposed to be built.

Scotia Gas

Responsibilities

2.96 Scottish Gas Networks covers the whole of Scotland and Southern Gas Networks covers the south
and south east of England. They provide a safe and secure supply of natural gas to 5.8 million
customers through 74,000km of gas mains and services.

2 Available on line at: http://www.wwutilities.co.uk/Content/Publications/pdf/WWU_Long_Term_Development_Statement_2011.pdf
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2.97 They were formed in 2005 and have three share holders consisting of UK based SSE plc and
Canadian pension funds, Borealis Infrastructure Management Plc and Ontario Teachers’ Pension
Plan board.

Strategic context, plans and strategies

2.98 Scotia Gas’s vision is to be the leading operator of gas network in the UK; by employing the highest
standards of safety throughout while caring for customers, the environment and the communities
they service’.

2.99 This vision is taken forward in community projects and environmental management policy such
as that outlined under the headings below:

Community Works: Scotia Gas offer assisted connection and work with Local Authorities
and housing associations to provide reduced cost gas connections to households who match
set criteria. They also provide support and action in local schools and communities.
The Environment: New Environmental Management Objectives have been set for 2011
which aim to reduce natural gas emissions, carbon emissions, impact on landfill, wastage of
materials, and increase energy efficiency(3).
Business Plan 2013 – 2021: A detailed business plan has been presented to Ofgem
developed taking into account the views of stakeholders(4).

Relationship to the LDF and the IDP

2.100 Infrastructure providers have been key stakeholder in consultation on the Core Strategy.To ensure
that the provision of infrastructure is available to support planned development. In addition it is
useful for providers to be made aware of levels of new development so that providers can plan
accordingly to provide for this.

GPSS Pipelines

Responsibilities

2.101 The Government Pipeline and Storage System (GPSS) is managed by the Oil and Pipelines
Agency (OPA) on behalf of the Secretary of State for Defence.

Strategic context

2.102 The network, built before World War II, consists of 2,500km of pipeline and 46 other facilities.
GPSS pipelines supply aviation fuel and petrol to MOD sites, mainly serving military airfields.

Relationship to the LDF and the IDP

2.103 The GPSS will not need to provide any infrastructure to support new development; however it is
important to establish that other infrastructure required to support new development in Wiltshire
does not effect on the pipeline system. GPSS wayleaves are generally 6 metres wide (3 metres
each side of the pipeline).

2.104 Chippenham is the only strategic site in the Core Strategy that is affected by the GPSS, and in
this case the pipeline only runs through areas shown as Country Park and the river corridor, rather
than any proposed areas of development.

3 Available online at:
http://www.sgn.co.uk/index.aspx?id=4001&rightColHeader=87&rightColContent=15&rightColFooter=237&TierSlicer1_TSMenuTargetID=289&TierSlicer1_TSMenuTargetType=4&TierSlicer1_TSMenuID=6

4 Available online at: http://www.sgn.co.uk/ScotiaGas/uploadedFiles/About_us/Stakeholder_info/Business_plan/SO_ExecSum_LOW.pdf
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Regen South West

Strategic context

2.105 Regen SW is a leading centre of sustainable energy expertise and pioneering project delivery in
the south west of England. Regen SW is a not-for-profit company, with both its membership and
board of directors comprising representatives from the private, voluntary and public sectors.Whilst
this membership supports the basis of the funding available to Regen SW, the organisation also
seeks support from central government, local authorities and other public bodies to finance their
activities.

Strategic context, plans and strategies

2.106 The Regen SW Strategy 2010 sets out the organisation’s mission and priorities. Regen SW have
developed a new five-year strategy and programme of work, dividing its efforts into three main
areas of activity:

Inspiring change – running pioneering projects that accelerate the delivery of sustainable
energy technologies on the ground.
Backing business – equipping companies working in the fields of renewable energy and
energy efficiency to make the most of the huge opportunities available.
Preparing the ground – supporting local and national decision makers to create the right
conditions for investment in sustainable energy projects.

2.107 The strategy(5) also outlines a new funding model designed to deliver the Regen SW vision in a
time of public sector cuts, consisting of:

Commercial partnerships with major players on game changing delivery projects
Membership subscriptions to underpin Regen SW work
Projects with public and private sectors to unlock the barriers to key sustainable energy
sectors
Some residual grant funding from diverse trust and statutory sources.

2.108 Regen SW have also made the decision to focus its efforts on where they can be most successful,
and so will prioritise the following four main areas of work:

Marine renewable
The built environment
Onshore electricity generation
Biomass heating.

Relationship to the LDF and the IDP

2.109 Regen SW state that they are well positioned to offer policy, planning and delivery support to local
authorities and Local Enterprise Partnerships (LEPs) in helping to put sustainable energy at the
heart of future economic prosperity.

5 Available online at: http://regensw.s3.amazonaws.com/strategy_march_2011_e59d73b1d9a53fcb.pdf
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2.3 Water

2.110 Wiltshire is served by seven private water and/or sewerage companies. They provide a service
on a sub-regional basis and their boundaries do not align with that of the local authority area.

2.111 They have a legal obligation to ensure that they meet the needs of new developments. The water
and sewerage companies work in five year planning cycles. Proposals are submitted to the regulator
(OFWAT), which determines future price limits and, therefore, funding available for new
infrastructure investment within the next five year period. There can be no certainty over
infrastructure provision over the medium and long terms until future funding is secured.

2.112 Water and sewerage companies plan on the basis on providing across their specific areas taking
account of projected population growth and new development.

Wessex Water

Responsibilities

2.113 Wessex Water are the regional water and sewage treatment business serving an area of the south
west of England which covers 10,000 square kilometres, including most of Wiltshire. Wessex
Water supplies 1.3 million people with approximately 284 million litres of water a day.The company
also treats 475 million litres of sewage from 2.7 million customers a day.

Strategic context, plans and strategies

2.114 In December 2007, Wessex Water published ‘Water – the way ahead(6)’, its long-term strategic
vision. This document sets out how the company wants to address the challenges that the future
holds for the water industry over the next 25 years (2010-2035).

2.115 Every five years water companies are required to submit to the water regulator, Ofwat, business
plans that reflect the funding necessary to operate the business and to undertake new investment.
The most recent ‘Wessex Water Final Business Plan 2010-2015(7)’ was published in April 2009.
The Wessex Water business plan proposes to deliver around £1billion worth of investment for the
period 2010 to 2015 to improve and develop the water and sewerage infrastructure in region and
help meet stringent environmental requirements.The industry regulator, Ofwat, has set price limits
for the next five years based around Wessex Water’s intentions set out in the 2010 to 2015 business
plan.

2.116 The business plan includes schemes to:

Make a further reduction in leakage
Reduce the number of properties at risk of sewer flooding
Improve security of supply through building an integrated water supply grid which will provide
greater flexibility for how water is distributed around the region (outline of proposed regional
grid shown below).

2.117 Wessex Water now considers that there is a need to review its long-term vision and implementation.
‘Water – delivering the vision’ sets out Wessex Water’s proposals for reform. One of the proposals
identified is to ‘place the existing five-year investment programme in the context of a longer-term
10-20 year plan with broad costings to bring greater continuity and enable the pace of investment
to be set at an affordable rate’.

6 http://www.wessexwater.co.uk/about/threecol.aspx?id=136
7 http://www.wessexwater.co.uk/about/threecol.aspx?id=2984
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2.118 In June 2010 Wessex Water published its ‘Water resources management plan(8)’ which
demonstrates how the company intends to provide sufficient water and environmental protection
over the next 25 years. The preparation of this plan is a statutory requirement of the Water Act
2003, although similar plans have been prepared by Wessex Water every five years since 1999.
The plan describes how Wessex Water forecasts demand for water, how the balance between
supply and demand is calculated and how any supply deficits will be overcome.

Planned provision

Table 2.5 Planned essential infrastructure work. Source: Wessex Water (2011)

Sewage TreatmentWater SupplyCommunity Area

Works extended in 2003Enhance reservoir
storage planned 2012/13

Chippenham

Capacity improvements planned during 2015-2020
(subject to rate of development)

Works extended in 2009Programmed
enhancements to water
supply system

Salisbury & South
Wiltshire

Capacity improvements planned during 2015–2020
(subject to rate of development)

Integrated Water Grid
2012–2015

Funding subject to regulatory approval 2015Funding for Wessex
Water secured to 2015

Later phases planned
post 2015 subject to
regulatory approval

Advanced process improvements completedTrowbridge

No further capacity works planned before 2020

Works extended in 2009Amesbury

Further capacity improvements planned between
2010-2015

Extensive maintenance works planned 2010-2015Bradford-on-Avon

No further capacity works planned before 2020

Works extended in 2009Calne

No further capacity works planned before 2020

Works extended in 2004Corsham

Capacity improvements planned 2015-2020 subject to
regulatory funding

8 http://www.wessexwater.co.uk/water-and-sewerage/threecol.aspx?id=578
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Sewage TreatmentWater SupplyCommunity Area

Works extended in 2004Future improvements
(booster station) subject

Devizes

No further capacity works planned before 2020to rate of development
2015-2020

Works extended in 2006Malmesbury

No further capacity works planned before 2020

Extensive maintenance works 2010–2015 (Funding
secured)

Melksham

Capacity improvements planned 2015-2020 subject to
regulatory funding

Improvements planned 2010-2015Mere

Works extended in 2009Pewsey

No further capacity works planned before 2020

Works extended in 2011Royal Wootton
Bassett

No further capacity works planned before 2020

Not in Wessex AreaTidworth

Works extended in 2010Tisbury

Works extended in 2009Warminster

No further capacity works planned before 2020

Extensive maintenance works planned 2010-2015Westbury

Further capacity improvements planned during 2015-2020
subject to regulatory funding

Refer to SalisburyWilton

Relationship to the LDF and the IDP

2.119 Water and sewerage services are recognised as essential infrastructure and feature in the Wiltshire
Core Strategy Core Policy 3 for infrastructure requirements. This approach will allow the
consideration of the impact upon existing infrastructure and the planning of capacity improvements
for networks and treatment resources. Wessex Water has indicated their willing to undertake and
participate in any relevant appraisal work to identify future improvements required to serve new
development.This will include assessment of foul and surface water drainage networks and water
distribution systems which can be included in the development management process during
masterplanning. The cumulative effect of development proposals can be assessed to confirm
strategic improvements required to match the level of growth within water and waste catchments.
Capital investment programmes can be implemented to match phased requirements and the rate
of development.
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2.120 Delivery Agents - Strategic infrastructure will be provided by Wessex Water. Local network
improvements may be provided through developer led schemes for off site connecting sewers or
attenuation schemes.

2.121 Maintenance Agents - Wessex Water will be responsible for all asset maintenance.

2.122 Funding - Critical infrastructure will be funded by Wessex Water through a capital investment
programme. Essential infrastructure and network improvements may be funded jointly between
Wessex Water and developer contributions. Funding for each 5 year capital programme will be
agreed by OFWAT through a periodic price review.

2.123 Risk and contingency plans - There are a number of risks to infrastructure projects which may
influence delivery timescales, scope and costs:

Increased rates of development;
Improved environmental standards;
Land ownership/planning matters;
Speculative development.

2.124 Interim mitigation strategies can be developed where infrastructure projects do not proceed as
planned.

Southern Water

Responsibilities

2.125 Southern Water supplies drinking water to almost one million households and treats and recycles
wastewater from nearly two million households across Sussex, Kent, Hampshire and the Isle of
Wight.

2.126 The company also provides wastewater services to a small part of Wiltshire (east and south
Wiltshire) and owns and operates four wastewater treatment works within the authority boundary.

Strategic context, plans and strategies

2.127 The ‘Southern Water Business Plan 2010-2015(9)’ sets out a £1.8 billion investment programme
for maintaining and improving services during the five year period, as agreed by regulator Ofwat
in November 2009. The plan identifies that part of Southern Water’s objectives for the period is to
‘provide new infrastructure as required to match economic growth in the South and South East’.
An element of achieving this outcome will be to increase the capacity of wastewater treatment
works and install 55km of new sewers to meet the economic growth integrated with the renewal
or renovation of 305km of sewers. An update to the plan, reflecting the outcome of the Ofwat
review will be published shortly. This update will also set out Southern Water’s priorities for water
and wastewater through to 2035.

2.128 In December 2007, Southern Water published ‘Water Services, Customers and the Community(10)’
– its strategy for managing water and wastewater services over the next 25 years (through to
2035). This ‘Strategic Direction Statement’ was subsequently updated in March 2011, to reflect
a number of important developments that had affected the company’s plans – including the impact
of the global economic recession, significant Government reviews involving the industry and the
decision by Ofwat on price limits for the 2010-2015 Business Plan.The document states Southern
Water’s long-term, strategic aim ‘to ensure that we provide our customers with resilient, sustainable
and value-for-money services’.

9 http://www.southernwater.co.uk/Aboutus/library/businessPlan.asp
10 http://www.southernwater.co.uk/pdf/aboutUs/Southern%20Water%20Services%20Brochure%2007.pdf
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Relationship to the LDF and the IDP

2.129 Southern Water recognises that not all infrastructure which is required to serve new development
can be delivered by the development or through developer contributions; it will provide some of
this itself directly. Southern Water have identified that additional capacity may be required at
Tidworth & Ludgershall Wastewater Treatment Works if it is needed to serve proposed development
at Drummond Park. This would be funded through Ofwat’s periodic review of charges process.
The next periodic review is in 2014 to cover the investment period 2015-2020, which will set limits
on the company’s charges.

Sembcorp Bournemouth Water

Responsibilities

2.130 Sembcorp Bournemouth Water Ltd (formerly Bournemouth & West Hampshire Water Plc) supplies
drinking water to approximately 430,000 people in a 1,041km² area of supply (stretching from
Poole in the west to Beaulieu in the east, and from Bournemouth in the south, north to Salisbury).
Sembcorp Bournemouth Water supplies sewerage services to parts of south Wiltshire.

Strategic context, plans and strategies

2.131 In December 2007, Sembcorp Bournemouth Water published its long term strategic direction
statement for the next 25 years(11). Much of the content within this Strategic Direction
Statement(SDS) is aspirational.

2.132 This was followed by the publication of a draft business plan in August 2008 and a final business
plan in April 2009(12), after receiving feedback from Ofwat, and other key stakeholders such as
the Consumer Council for Water (which protects the interests of water customers), the Drinking
Water Inspectorate and the Environment Agency. The 5 year plan which began in April 2010
involves approximately £43 million of capital expenditure on maintaining and improving the system.

2.133 Sembcorp Bournemouth Water published its Final Water Resources Management Plan(13)

(FWRMP) in November 2009. All water companies are required to produce an annual review of
their FWRMP and so the Sembcorp Bournemouth Water plan was updated in 2010.

Relationship to the LDF and the IDP

2.134 Sembcorp Bournemouth Water has confirmed that it has no planned work in the Wiltshire plan
area.

Cholderton & District Water

Responsibilities

2.135 Cholderton and District Water Company is a small water only supplier, currently serving over 2,000
people in an area of approximately 21km² through 800 service connections.The company supplies
water to the villages of Cholderton and Shipton Bellinger, the latter covered by Test Valley Borough
Council. Sewerage services are provided by Southern Water from facilities in Shipton Bellinger.

11 http://www.sembcorpbw.co.uk/net-control/userfiles/file/strategic_direction_statement.pdf
12 http://www.sembcorpbw.co.uk/net-control/userfiles/file/strategic_direction_statement.pdf
13 http://www.sembcorpbw.co.uk/net-control/userfiles/File/Final_WRMP_BWH_2009_v1_3_public_domain.pdf
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Strategic context, plans and strategies

2.136 Water Resources Management Plan 2009 – this plan considers the balance between water
resources and the demand for water over the next 25 years.The plan states that ‘the improvements
to the mains distribution network over the last 2 years should deliver sufficient volume to meet the
limited housing development that is likely to occur’.

2.137 Strategic Direction Statement - published in January 2008, this document sets out the significant
challenges the company will face over the next 25 years. Cholderton and District Water Company
will have to ‘manage the anticipated growth in demand for water over the next 25 years as the
number of households increases and household consumption rises in response to the higher
temperatures associated with climate change’.

2.138 Final Business Plan 2010-2015 – submitted to OFWAT in April 2009, this plan looks in more
detail at the first 5 years of the Strategic Direction plan period and demonstrates how the company
will be investing to ensure that consumers receive an adequate, reliable and wholesome supply
of water and how that investment will affect water bills.

2.139 Cholderton and District Water Company’s plans are available to view online at:
http://www.choldertonwater.co.uk/catalogue.php?cat=256.

Veolia Water

Responsibilities

2.140 Veolia Water provides water and wastewater management services throughout the UK, serving
over 3.5 million customers with around 940 million litres of water a day.

2.141 Veolia Water Projects, a subsidiary of Veolia Water, provides water and sewerage services to
domestic and commercial customers in Tidworth and part of Ludgershall. As these areas fall within
another supply area, Ofwat has granted Veolia a special license to provide these services. This
is known as an inset appointment (see the Water Industry Act 1991).

Strategic context, plans and strategies

2.142 Veolia Water Projects has not produced a business plan for the area covered by this water company,
although plans are available for Veolia Water Central, Southeast and East.

2.143 Veolia Water UK publishes an Annual Report and Responsible Business Review each year.

2.144 Veolia Water’s publications and business plans are available to be viewed online at:
http://www.veoliawater.co.uk/media/publications/.

Thames Water

Responsibilities

2.145 Thames Water is the UK’s largest water and sewerage company, serving 14 million customers
across London and the Thames Valley. The company supplies Marlborough and the west of
Swindon area.

Strategic context, plans and strategies

2.146 Thames Water have identified responding to climate change, population growth, tackling leakage,
improving water efficiency and delivering high-quality customer service as top priorities for the
company and its customers for the future. The following strategies will help Thames Water face
these challenges:
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2.147 Our plans for 2010 - 2015(14) – This document sets out Thames Water’s plans to invest nearly
£4.9bn across its region from 2010 to 2015, plus annual operating costs of about £600m. The
company aims to maintain a secure supply of water to its customers by connecting 150,000 new
properties to its network and providing an additional 21 million litres of water per day from new
sources.Wessex Water will maintain wastewater services to their customers by connecting 236,000
new properties to its mains drainage and improving wastewater treatment capacity to cope with
an additional 146,000 people. The document also outlines measures for minimising the impacts
of wastewater treatment on society and the environment, and give sustainability greater precedence
in its plans (for example, increasing the amount of renewable energy generated at its sites).

2.148 Water Resources Management Plan – Thames Water published its Revised Draft Water
Management Plan(15) (WRMP09) in September 2009, which covers the period 2010 to 2035. In
summer 2010 a public inquiry was held on Thames Water’s draft plan. Following publication of
the Planning Inspector’s report in March 2011, and further consultation with the Environment
Agency and other interested stakeholders, Defra issued instructions on the amendments we need
to make to the draft plan (WRMP09) so that it meets the minimum requirements recommended
by the Inspector. The next plan will cover the period 2015 to 2040 (WRMP14). Thames Water
have published the work plan for WRMP14.

2.149 Taking care of water: the next 25 years(16) – This document is Thames Water’s first 25-year
Strategic Direction Statement, which outlines how the company will respond to future challenges,
such as climate change, leakage, water efficiency and the delivery of high quality customer service
for the 2010 to 2035 period.This is the culmination of the company’s largest-ever public consultation,
which included discussion groups with customers and stakeholders, interviews with MPs and an
online consultation.

Planned provision

2.150 Thames Water have outlined some of their key projects for Wiltshire, which includes installing an
additional stage of water treatment at one of the company’s works to better protect drinking water
supplies from micro-organisms that are occasionally found in water sources. It is considered that
this will benefit parts of Wiltshire including Marlborough and Axford. Thames Water also plans to
make improvements to Marlborough sewage works that will ensure it meets the needs of the river
environment as the local population increases. The Environment Agency expects this will help
protect 3.6km of the River Kennet. In a separate project, Thames Water plan to investigate whether
there is a need for improvements to the quality of discharge at two sewage works on the Kennet
in Wiltshire.

British Waterways

Responsibilities

2.151 British Waterways, established by an Act of Parliament in 1962, is an organisation that cares for
2,200 miles of canals and rivers in England, Scotland and Wales. The organisation’s role is to
protect the historic waterways, secure and earn necessary funding, and to ensure that they serve
a modern purpose for the local communities through which they pass.

Strategic context

2.152 British Waterways is a public corporation and receives an annual grant. In England and Wales the
sponsoring government department is the Department for Environment, Food and Rural Affairs
(Defra).

14 http://www.thameswater.co.uk/cps/rde/xbcr/corp/our-plans-for-2010-2015.pdf
15 http://www.thameswater.co.uk/cps/rde/xchg/corp/hs.xsl/5392.htm
16 http://www.thameswater.co.uk/cps/rde/xbcr/corp/taking-care-of-water-final-report-2mb-131207.pdf
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2.153 In October 2010 the Government announced its intention to transfer inland waterways in England
and Wales into a new charitable body, and in April 2012 the Canal & River Trust will take over as
the guardian of the waterways. It is hoped that the move, championed by British Waterways, will
attract new investment, secure jobs and give the public a greater say in the running of their local
canal or river.

Existing provision

2.154 The Kennet and Avon Canal is a waterway in southern England with an overall length of 87 miles
(140km), made up of two lengths of navigable river linked by a canal. The canal is managed by
the Canal & River Trust. The canal follows a west-east course through the centre of Wiltshire,
passing through Bradford-on-Avon and Devizes. Formed in 1962, The Kennet & Avon Canal Trust
which aims to ‘protect, enhance and promote’ the canal is based in Devizes.
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2.4 Waste and recycling

Responsibilities

2.155 Wiltshire Council, as a whole, is responsible for collecting and disposing of all household rubbish
and recycling.

2.156 Hills Waste Solutions LTD and Focsa are contracted to collect and recycle all recycling, as well
as dispose of all refuse collected in Wiltshire

Plans and strategies

Waste Storage and Collection Guidance for New Developments (2011)
Wiltshire and Swindon Waste Core Strategy DPD (June 2009)
Wiltshire and Swindon Waste Development Control Policies DPD (September 2009)
Wiltshire’s Joint Municipal Waste Management Strategy (2006)

Strategic context

2.157 Responsibility for strategic waste management and the collection of household waste rests with
Wiltshire Council.

2.158 Policies within the extant district local plans require new housing developments above a certain
threshold to make provision for local recycling stations (bring sites). Since the adoption of these
plans (c. 2003/ 2004), the waste management and recycling service has become much more
focused upon providing kerbside recycling collections. Changes to the waste service being made
by the council between October 2011 and March 2012 will significantly increase opportunities for
residents to recycle in this way.

2.159 For this reason, in recent years the waste service has not looked to increase the number of local
recycling sites and, instead, have sought section 106 contributions towards bin stores and supplies
of bins for household collections. Policy WCS6 Waste Reduction and Auditing of the Waste Core
Strategy provides a more up-to-date and flexible basis for securing section 106 contributions.

2.160 From March 2012, all waste and recycling collections will be fortnightly. This will complete moves
to harmonise collections across Wiltshire, which differed under the former district councils. The
changes to waste and recycling collections will help the council meet its objectives, set out in
Wiltshire’s Joint Municipal Waste Management Strategy (2006), of reducing the amount of waste
sent to landfill to below 25% and encourage a significant improvement in recycling to 50% by 2014.
Wiltshire currently sends 37% of the waste it collects to landfill and recycles 41% of household
waste.

Existing provision

2.161 There are currently 11 household recycling centres (HRCs) across Wiltshire, recycling a wide
range of materials.

2.162 Wiltshire Council operates over 200 mini recycling sites across Wiltshire, in partnership with Hills
Waste Solutions.These mini sites are conveniently located in shopping market, school and village
hall car parks. Materials that can be dropped off vary by location.

Planned provision

2.163 The waste and recycling collection service is changing. From March 2012, all waste and recycling
collections will be fortnightly.
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2.164 On 23 March 2012, a new household recycling centre will be opened at the Salisbury Road Business
Park, in Marlborough. The centre is part of Wiltshire Council’s strategy to increase recycling in the
county and reduce the amount of rubbish which currently goes to landfill. This facility will replace
the existing household recycling centre at George Lane car park, which will close about six weeks
after the opening of the new centre. Marlborough’s other small recycling site at Marlborough Town
Football Club will remain open.

Links to the LDF and IDP

2.165 Increases in dwellings and households will cause general pressure upon collection rounds, leading
to periodic creation of additional rounds to cope with demand. There will be a cost to the service
of supplying wheeled bins and black boxes to each new dwelling.

2.166 The layout of new housing developments will also need to take into account appropriate access
requirements for the 26 tonne refuse collection vehicles (RCVs). These requirements include
sufficient road width and construction, suitable facilities for the storage of waste containers and
suitable pathways/ surfaces between each storage point and the presentation/ collection points.
There is concern within the waste service about housing developments in Wiltshire where access
for RCVs is difficult and has led to friction with residents.The use of smaller vehicles is one solution
but this adds to service costs. The expectation for the waste service to collect on bank holidays,
when there are more residents’ cars parked outside houses, means that the issue is increasing
in significance.
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Figure 2.2 Map showing waste management facilities and utilities infrastructure in Wiltshire
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3 Social and community infrastructure

3.1 Education

Early Years and Childcare

Responsibilities

3.1 Wiltshire Council's Early Years team support over 700 childminders, almost 400 pre-school and
nursery groups and over 100 after school clubs and activities.

Strategic context

3.2 The Childcare Act 2006, Section 6 placed a duty on local authorities to provide sufficient childcare
to enable parents to work or undertake education or training leading to work. The Act required
councils to undertake a Childcare Sufficiency Assessment to assess childcare supply and demand
in their area.

3.3 In 2008, Wiltshire published its first Childcare Sufficiency Assessment. The council developed an
action plan to focus work on countywide issues and gaps identified in the assessment. Alongside
this, 20 Community Area Childcare Plans, published in January 2010, addressed local issues.

3.4 In Wiltshire, all three and four year old children are entitled to 15 hours free part-time nursery
education. These places are available in playgroups, pre-schools, full day care nurseries,
independent schools, schools and with accredited childminders. Since 2009 there have been 90
childcare places available in Wiltshire for the most deprived two year olds for 10 hours per week.

3.5 Sure Start is the Government’s overarching programme designed to deliver the best start in life
for every child by bringing together early education, childcare, health and family support provision.

3.6 The council has led the establishment of children’s centres which are part of the wider ‘Every Child
Matters ‘change for children’ agenda.There is also a programme throughout the county to develop
Extended Services in every Wiltshire school.

Plans and strategies

3.7 The following plans and strategies guide the provision of early years education and childcare:

Schools Branch Strategic Plan, Early Years and Childcare 2009-2012, Wiltshire Council
Childcare Sufficiency Assessment Report 2008, Wiltshire Council
Community Area Childcare Plans 2010, Wiltshire Council
School Organisation Plan 2007-2011
Wiltshire Children and Young People’s Plan 2008 – 2011

Existing provision

Children's Centres

3.8 There are 30 Sure Start children’s centres in Wiltshire providing integrated services for children
under five and their parents. The development of children’s centres in phases between 2006 and
2010 has resulted in them being managed by a range of providers from the voluntary sector and
there are a number managed by school governors and by Wiltshire Council. The services have
been tendered out for a further five year period from April 2011.

3.9 The distribution of children’s centres in the County is as follows:

North Wiltshire area (8)  
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West Wiltshire area (8)   
East Wiltshire area (6)
South Wiltshire area (8)

3.10 The children’s centres provide support services for children under five with difficulties and disabilities.
There are presently four district specialist centres two of which are sited at children centres, one
specialist maintained nursery and Portage services (one in each hub area) providing for children
under five with difficulties and disabilities.

Childcare provision

3.11 In the summer of 2007 Wiltshire had the following number of childcare places:

Childcare places (0-14yrs) – 17,168
Childcare places (3-4yrs) – 9,562
Childcare providers – 1,106
Extended schools (8-6pm) – 203
Holiday club places (4-14yrs) – 4,576 (These include out of school (5-11 years), nurseries,
pre-schools, district specialist centres and registered childminders.

Childcare places

3.12 The Childcare Sufficiency Report is compiled every 3 years and is on the council website. This
report assesses the sufficiency of childcare across the age range of 0-18 (including that for children
and young people with a disability).  Alongside this there are 20 Community Plans which give
details of what supply and demand exists in each area. The current emphasis is on developing
childcare for the 5 -7 age range and for disabled children.  Sufficiency changes regularly as new
providers enter and leave the market and with population changes.

Childminding places

3.13 Childcare and childminding teams work together to develop childcare in all of our community areas
to ensure there is a choice for parents. The Childcare Sufficiency Panel meets regularly to discuss
the development of new childcare places and to identify gaps in the market.  For detailed information
please refer to the Childcare Sufficiency Report and the Community Plans on the Wiltshire Council
website.

Other issues

3.14 There are a number of small schools in Wiltshire in rural areas where it is more difficult to develop
sustainable out of school provision. The Early Years and Childcare Team work closely with
providers to develop schemes that suit local need and are sustainable.

Planned provision

3.15 The previous contracts for Sure Start children’s centres ended on 31 March 2011, which provides
an opportunity to cluster the management of children’s centres, particularly in the main towns
where there is more than one.

3.16 This is intended to reduce management costs and improve integration between delivery partners,
such as NHS Wiltshire, social care teams and Jobcentre Plus.The location of the children’s centres
will not change.

3.17 The council will also be providing a co-ordinated specialist service for children under five with
difficulties and disabilities based in the four hub areas of the county with outreach services delivered
across the hub area, providing a range of support between 9am and 3pm, Monday to Friday for
at least 48 weeks of the year.

Page 36 •  • Infrastructure Delivery Plan Appendix 3 •



Recently developed projects

3.18 Two large children’s centres have recently been developed one at Pewsham, Chippenham and
the other at Longfield in Trowbridge.

3.19 A large childcare and extended services building is now open near MalmesburySecondary School
(adjacent to the Leisure Centre).

3.20 The Army (Aspire) have built a large community building (including a nursery) to encompass two
existing childcare providers who have now amalgamated in Warminster.

Links to the LDF and IDP

3.21 Any housing or business development will affect the sufficiency of childcare in a community area
as well as impacting on the work of the local children centre and the extended services in the local
schools.

3.22 The starting point for the amount of childcare place funding per house built has yet to be determined
but it is likely to be an amount per 100 houses, as is currently the case with SchoolBuildings and
Places.

3.23 Parents living in deprived areas often do not have access to cars, and services must therefore be
accessible locally.

3.24 Small sites tagged on to ‘infill housing developments’ may not create a sufficient need for new
childcare facilities in an area. However a larger, more concentrated development may necessitate
new provision. The early years and childcare team should be included in any development
consultation so that they can provide information about supply and demand in the area and to give
a view on the size and type of provision needed.

3.25 With any future housing development, new nursery and out of school childcare places will need
to be developed concurrently alongside with and keep up  with the building programme in order
to meet demand.

3.26 Armed forces areas need to be separately considered so that provision matches changing demand
particularly in Tidworth/ Bulford, Corsham and Lyneham.

Primary and Secondary Education

Responsibilities

3.27 Wiltshire Council's Education team plans for and coordinates the provision of primary and secondary
school places across Wiltshire.

Strategic context

3.28 Housing allocations, population trends and parental preference patterns are all determining factors
in planning for sufficient school places across Wiltshire. The size and location of school sites will
also determine which schools can expand or contract. The evolving nature of schools/ schooling
will inform the location and size of the sites that are needed for new or expanding schools.

3.29 Funding for new schools comes from a combination of government funding, which is currently
reviewed every year, the council’s capital programme, also reviewed annually, and Section 106
agreements, which are agreed as relevant developments come forward.
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3.30 At the end of 2010, the Department of Education (DfE) announced school funding allocations to
Wiltshire for 2011/12. These allocations comprised just under £8.5 million for additional
accommodation (school places) and just under £8 million as part of the New Deal for Schools
programme (school maintenance). Allocations for 2012 until 2015 would be informed by the
outcome of the national capital review, published in early 2011.

3.31 £4.6 million of the New Deal for Schools funding will go towards the buildings maintenance backlog
in Wiltshire schools of over £60 million and £3.3 million will go towards the more than £50 million
cost of replacing over 300 'temporary' classrooms (some over 40 years old) with permanent
buildings.

3.32 The DfE funding for school places, plus section 106 funds, will be used to address the immediate
need to provide pupil places in Malmesbury, east Trowbridge, Corsham, Downton and Shrewton.
Other priorities will be linked to future housing development, as proposed within the Wiltshire Core
Strategy. For example, the Education team have identified schemes such as Hampton Park
(Salisbury) and Ridgeway Farm (west of Swindon) as likely to need considerable investment from
the council.

3.33 During the summer of 2011, the DfE announced the Priority Schools Building Programme, a
privately financed capital programme to rebuild schools across the county that are in the poorest
condition. The programme would see around 100 to 300 schools nationally rebuilt in total over the
next five years and bids were invited from local authorities on behalf of maintained schools in their
area. Three secondary schools in Wiltshire were identified as suitable for this programme based
on condition surveys and priority status under the previous rebuilding programme, Building Schools
for the Future (BSF). These schools are; Matravers School, Westbury; Stonehenge School,
Amesbury; and, Wyvern College, Salisbury. Two secondary schools, St Peter's and St Mary's in
Marlborough, were also identified, both having been prioritised under a previous scheme for
rebuilding primary schools, the Primary Capital Building Programme.

3.34 On 13 December, 2011, the DfE announced school funding allocations for 2012/13. These saw
a sizeable reduction in funding because of the reduction in the number of pupils in Wiltshire in
maintained schools (academy conversions) and a change in the methodology for the calculation
of allocations for funding for school places. An additional £600 million of funding announced in the
Chancellor's Autumn Statement has yet to be allocated.

3.35 As of 1 January, 2012, there are 1,529 academies open in England. Academy schools are directly
funded by central government and are independent of local government control. In May 2010, the
Education Secretary wrote to all state schools in England inviting them to opt out of local authority
control and convert to academy status. As of January 2012, there are 18 academies in Wiltshire;
4 primary; 13 secondary; and, 1 special.

Plans and strategies

3.36 The following plans and strategies guide the provision of primary and secondary school places:

School Organisation Plan, 2007-2011
Policy for Requesting s106 Contributions (September, 2006)
Wiltshire Children and Young People's Plan 2008-2011

Existing provision

3.37 In Wiltshire, as of May 2011, there are 225 maintained schools, comprising:

10 maintained nursery units
9 infant, 9 junior and 180 primary schools
21 secondary schools
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6 special schools
4 pupil referral units

Planned provision

3.38 In addition to on-site work for the new Sarum Academy starting in February 2012, there are currently
26 school extension projects across the county, including a seven class extension that has started
at Amesbury Archer School.  Schemes to improve provision of special needs education, through
extensions and refurbishment of existing sites, include the Exeter House Special School in Salisbury
(2011/12) , Wiltshire College in Trowbridge (2011/12), and Devizes School (2012/13). Old Sarum
primary school opened in September and a new school in Devizes is under construction. Work on
a new primary school to the east of Trowbridge is likely to progress in 2011/12. Extensions to
Clarendon College and Westbury Junior School are scheduled to complete in 2011/12. Other
major schemes at Monkton Park Primary School and Devizes School are due to complete in
2012/13.

Links to the LDF and IDP

3.39 In general, there is a need for the Core Strategy to take into account demographic projections and
ensure that new development within Wiltshire is supported by adequate social infrastructure (which
includes education provision). Requirements for education provision will need to be identified
through working closely with providers and other stakeholders.

3.40 Policies may be needed to prevent the further decline of village schools, or, in conjunction with
the settlement strategy, guide the amalgamation of village schools towards the larger rural
settlements capable of serving a wider area.

3.41 The LDF must also ensure that land is reserved for the expansion or provision of new education
facilities where necessary.

Further and Higher Education

Responsibilities

3.42 Further and higher education in Wiltshire is provider by Wiltshire College, Sarum College, New
Swindon College, Swindon College and Urchfont Manor College.

Strategic context

3.43 The Secretary of State for Education made an announcement on 20 July, 2010, about new funding
arrangements for 16-19 education and training.The responsibility of local authorities for the strategic
planning of post 16 provision, which they regained following the abolishment of the Learning and
Skills Council in 2010, is to remain in place.

3.44 However, the Young People’s Learning Agency will now make payments directly to general further
education colleges, sixth form colleges and other 16-19 providers.

3.45 Wiltshire College was formed in 2000 by the merger of Chippenham Technical College, Lackham
College and Trowbridge College and is now, following the merger with Salisbury College in January
2008, the main provider of further and higher education in Wiltshire.

3.46 In addition to government grants, additional funding routes being considered by Wiltshire College
include HEFCE, RDPE, Castle Combe Circuit Ltd., and own funds through increased borrowing.

Plans and strategies

Schools Organisation Plan 2007 – 2011
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Wiltshire College Property Strategy, 2007 (reviewed 2009)
Wiltshire Children and Young People’s Plan 2008 – 2011

Existing provision

3.47 Wiltshire College has over 3,000 full-time students.There are four main campuses, in Chippenham,
Lackham, Salisbury and Trowbridge. There is also a smaller campus at Castle Coombe and four
enterprise centres (Bermerton Heath, Corsham, Devizes and Warminster) throughout the county.

3.48 New College Swindon has around 3,000 full-time students.The main campus is located at Queens
Drive, in Swindon, and there is a smaller learning centre at Moredon, in Swindon.

3.49 Sarum College is an ecumenical Christian institution located in Cathedral Close, in Salisbury.

3.50 Swindon College has around 6,500 further education students and 500 higher education students.
Its main campus is located just outside Swindon town centre.

3.51 Urchfont Manor College is a residential college for adult education located near the village of
Urchfont, about seven miles away from Devizes. The college is owned and operated by Wiltshire
Council.

Planned provision

3.52 There is a £10 million development scheme to enhance the Queens Drive site at New College,
Swindon.

3.53 In general, by 2026, Wiltshire College needs to have greatly improved its links to public transport
systems (road, rail, and sustainable transport).

Links to the LDF and IDP

3.54 In general, there is a need for the Core Strategy to take into account demographic projections and
ensure that new development within Wiltshire is supported by adequate social infrastructure (which
includes further education provision).

3.55 Requirements for further education provision will need to be identified through working closely
with providers and other stakeholders.

3.56 The LDF must also ensure that land is reserved for the expansion or provision of new further
education facilities where necessary. For example, a site for the relocation of Wiltshire College to
a more central site in Trowbridge could be identified as part of the regeneration scheme for the
town centre.
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Figure 3.1 Map showing schools and other education facilities in Wiltshire
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3.2 Health

Responsibility

3.57 The National Health Service (NHS) and, for primary health care in Wiltshire, the Wiltshire Primary
Care Trust (PCT).

3.58 The Department of Health is responsible for the NHS.The Secretary of State for health is the head
of the Department of Health and reports to the Prime minister. The Department of Health controls
England’s 10 strategic Health Authorities which oversee all NHS activities in England.

Plans and strategies

3.59 National policy, including the documents briefly outlined below, guides the local NHS Primary Care
Trusts plans and strategies:

3.60 The Choosing Health: Making Healthier Choices White Paper(17) was published in 2004; its top
five aims are to:

Reduce the number of people who smoke
Reduce obesity and improving diet and nutrition
Improve sexual health
Improve mental health and well-being
Reduce harm and encouraging sensible drinking

3.61 The Our Health, Our Care, Our Say – A New Direction for Community Services White Paper(18)

was published in January 2006 and sets out a vision for the reform of community services. The
main goals of this are:

Better prevention services with earlier intervention
More choice and a louder voice for patients
More on tackling inequalities and improving access to community services
More support for people with long term needs

3.62 Local plans and policies relating to the provision of health services in Wiltshire include:

Vision for Wiltshire: ‘Our vision is that people in Wiltshire will enjoy the best state of health
and will have access to first class health services when they need them’.
Healthy Wiltshire: During 2004, a Wiltshire-wide project was established with the goal of
making Wiltshire the healthiest county in which to live by 2014.
Health Improvement Partnership: Is part of the Local Area Agreement and the Wiltshire Family
of Partnerships. The Health Improvement Partnership(19) will provide the main forum for the
strategic overview and planning to improve health and well being of the population of Wiltshire.

Strategic context

3.63 The National Health Service was launched in 1948 and has grown to become the world’s largest
publicly funded health service. With the exception of charges for some prescriptions and optical
and dental services, the NHS remains free at the point of use for anyone who is resident in the
UK (currently more than 62 million people). The NHS is funded centrally from national taxation.

17 http://news.bbc.co.uk/nol/shared/bsp/hi/pdfs/16_11_04_executive_summary.pdf
18 http://www.dh.gov.uk/prod_consum_dh/groups/dh_digitalassets/@dh/@en/documents/digitalasset/dh_4127604.pdf
19 http://www.wiltshire.gov.uk/council/wiltshirefamilyofpartnershipsworkingtogether/wiltshirethematicdeliverypartnerships/healthandwellbeingpartnershipboard.htm
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The NHS employs more than 1.7m people of those just under half are clinically qualified
including 39,409 GPs 410,615 nurses, 18450 ambulance staff and 103,912 hospitals and
community health service medical and dental staff.
Around 3 million people are treated in the NHS in England every week, and
In 2011/12 the NHS budget was around 106 billion.

3.64 Primary Care Trusts: PCTs are in charge of primary care and have a major role in commissioning
secondary care, providing community care services.They are central to the NHS and control 80%
of the NHS budget.

3.65 As local organisations, they understand what members of their community need, so they can make
sure that the organisations providing health and social care services are working effectively. The
PCTs oversee 39,409 GPs and 22,800 dentists.

Existing provision

3.66 Wiltshire Primary Care Trust: The PCT holds the NHS budget for £550 million for Wiltshire, which
is used to ensure that there is primary, and community services, hospital care, emergency care,
mental health services, and specialist treatment for those who need them.

3.67 The Wiltshire PCT co-ordinates the planning and funding of all local NHS independent contractors
including 77 GP practices, 62 dental practices, 59 opticians and 57 pharmacies. The PCT also
directly employs approximately 2,900 staff, most of whom provide community and primary care
services (It is important to note that the Wiltshire Primary Care Trust will be abolished in April
2012, see details below).

Planned Provision

3.68 In March 2010, the PCT refreshed its Strategic Framework 2009-2014(20), which outlines the
direction, aspirations and priorities of NHS Wiltshire for the next five years.

3.69 New Primary Care Centres: New Primary Care Centres are planned for Westbury, Salisbury,
Trowbridge and Devizes will provide space and facilities for GP practices to expand and odder a
wider range of services, many of which would otherwise be provide in hospital. PCCs will bring
together primary care services (GPs and their staff) community services (community nurses, health
visitors, therapists) as neighbourhood teams, diagnostic services (such as blood tests and x rays)
day treatments and outreach hospital services (such as consultant led clinics)(21).

3.70 Cutting Management Costs: It is important to note that in relation to government reform of the NHS
to cut management costs, the Wiltshire Primary Care Trust will be abolished in April 2012 and GP
consortia will have the responsibility for buying services for patients. All the PCTs 1,900 front line
staff including those who work at the hospitals and neighbourhood teams will transfer to new
employers.  Organisations ranging from private healthcare companies, neighbouring hospitals
such as the Royal United in Bath and Great Western at Swindon to social enterprises will bid to
run the hospitals and other services the PCT currently provides.

Relationship to the LDF and the IDP

3.71 Engagement with the NHS in Wiltshire is important in the development of the Infrastructure Delivery
Schedule and the wider Core Strategy. It is important that the NHS providers can make appropriate
provision for the new population resulting from new development planned for Wiltshire. Careful
consideration of health within the planning of sustainable communities through the Core Strategy

20 http://www.wiltshirepct.nhs.uk/publications
21 http://www.wiltshire.nhs.uk/Downloads/Publications/Reports/NHS_Wiltshire_Annual_Report.pdf
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is important as health is a key component of sustainability. Additionally planning of new residential
development offers opportunities to the NHS to seek development contributions towards provision
of healthcare services for new population in Wiltshire.

3.72 The importance of link between health and planning is highlighted in the document Planning for
Health in London, which states that; ‘there is a long accepted relationship between a person’s
health status and the broad social and environmental contact within which they live(22)'.

22 http://www.healthyurbandevelopment.nhs.uk/documents/integrating_health/Planning_for_Health_Manual.pdf
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3.3 Emergency services

Ambulance

Responsibility

3.73 Great Western Ambulance Service (GWAS)

Strategic context

3.74 GWAS was formed in April 2006 with the merger of the Avon, Gloucestershire and Wiltshire
Ambulance Trusts. It covers 2.1m people and an area of 2500 square miles that encompasses
both rural and urban communities. GWAS employs around 1,600 staff based in 35 sites.

3.75 GWAS serves the communities of:

Bath and North East Somerset
Bristol
Gloucestershire
Wiltshire
North Somerset
South Gloucestershire
Swindon (plus Watchfield and Shrivenham).

3.76 GWAS carry out around 300,000 patient journeys a year, currently employ 225 staff and have a
fleet of around 90 ambulance type vehicles.

3.77 Hospitals covered include: Weston General, Bristol General, Bristol Royal Infirmary, Southmead,
Frenchay, Gloucester Royal, Great Western Swindon, along with other small cottage hospitals
and day units.

Plans and strategies

3.78 GWAS Annual Business Plan; the draft Vision for 2015 sees the organisation ‘working together
to deliver top quality health care to our communities every day, putting patients first, learning from
our experience and continuously improving and aspiring to excellence in all we do(23)'. The GWAS
Annual Business Plan sets out the principle objectives aims and plans for new provision.

3.79 GWAS Estates Strategy; the Estates Strategy describes the existing estate and the changes
proposed to it over the next three years(24).

Existing Provision

3.80 Great Western Ambulance Service provides the following services:

Accident & Emergency (999) and urgent care; GWAS operates a 24hour clinical response
to 999 call to ensure patients receive the right care as quickly as possible wherever and
whenever they need it.
Patient Transport Service (PTS); The Patient Transport Service teams provide pre-arranged
transport for patients to and from hospital appointments, between health care providers and
when they are returning home after spending time in hospital.
Out of hours service (in Gloucestershire)

23 http://www.gwas.nhs.uk/Annual%20Business%20Plan%202010-11.pdf
24 http://www.gwas.nhs.uk/Estates%20Strategy%202009%20-%202012.pdf
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Planned Provision

3.81 The GWAS Annual Business Plan sets out a number of targets for the next year including:

Increasing the numbers of A&E front line staff to 956 whole time equivalents.
Remove reliance on agency staff
Improve patient care, reduce A&E admissions, and meet national performance targets
Deliver £4.4m cost improvement plan

Relationship to the LDF and the IDP

3.82 Consultation with GWAS during the development of the Wiltshire Core Strategy and Infrastructure
Delivery Plan is important in allowing the appropriate provision of services to meet the needs of
the increasing population. GWAS may look to developer contributions to help with the provision
of additional services.

Fire and Rescue Service

Responsibilities

3.83 Wiltshire Fire and Rescue Service (WFRS).

Strategic context

3.84 Wiltshire and Swindon Fire Authority, which acts as the overall governing body for the Fire &
Rescue Service, has 13 members – nine appointed by Wiltshire Council and four by Swindon
Borough Council.

3.85 Wiltshire Fire and Rescue Service (WFRS) split its delivery work into three areas:

Prevention – Community safety
Protection – Fire safety in business premises
Response – Responding to emergencies.

3.86 These services are delivered by the WFRS through two geographical areas – the Swindon Borough
Area (Area 1) and the Wiltshire County Area (Area 2). These areas mirror the unitary authority
boundaries.The Wiltshire County Area (Area 2) is further divided into four sub-areas (North, East,
West and South).

Plans and strategies

3.87 Strategic Plan 2010 – 2013: Incorporating our Corporate Plan and our IRMP - This strategic
plan outlines the aims, values and priorities of the WFRS.The document declares WFRS’s mission
statement to “make life safer for people in Wiltshire and Swindon and help strengthen and secure
the changing communities we live in, by working together with others to deliver local solutions for
local priorities”.

3.88 WFRS Integrated Risk Management Plan (IRMP) 2010-2013 - This plan explains what the
service intends to do to make Wiltshire and Swindon a safer place.The document identifies WFRS’s
achievements since the last IRMP and objectives for the plan period.

3.89 Corporate Plan – This plan outlines the priorities of the WFRS.

3.90 WFRS Asset Management Strategy, 2010 – 2013 – This strategy includes a commitment to
offering the use of its premises for community use.
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3.91 WFRS Medium Term Financial Strategy (MTFS), 2011/12 to 2014/15 – This document aims to
provide an assessment of how the Fire Authority will manage its finances over this four year period.

3.92 Wiltshire Fire and Rescue Service’s plans are available to view online at:
http://www.wiltsfire.gov.uk/About_Us/Publications/publications.htm.

Existing provision

3.93 WFRS has operational crews based at 21 fire stations throughout Wiltshire (3 more in Swindon).
The station at Salisbury is the only ‘wholetime’ fire station in Wiltshire. Stations in Chippenham
and Trowbridge are day crewed and the remaining 18 stations are operated by retained
firefighters(25). The WFRS Headquarters is located in Devizes, as is the WFRS Training &
Development Centre and the Emergency Services Communication Centre (ESCC). Each emergency
service has its own staff working at the ESCC facility.

3.94 In 2009, WFRS responded to over 5,800 calls in Wiltshire. A breakdown of incidents by each
Wiltshire area is presented in the tables below.

3.95 East Wiltshire covers a population of 75,596, with 31,326 households and 2,428 business premises.
The table below shows the incidents by station area during 2009.

Table 3.1 Wiltshire East Fire and Rescue Stations. Source: Wiltshire Fire and Rescue Strategic Plan 2010-2013.

Other

Calls(26)
False
Alarms

Road Traffic
Collisions

FiresTotal CallsStation TypeStation Area

48201033111RetainedRamsbury

251002263210RetainedMarlborough

461442586301RetainedDevizes

108431648215RetainedPewsey

12764951251RetainedLudgershall

3.96 North Wiltshire covers a population of 130,360, with 53,678 households and 3,813 business
premises.

Table 3.2 Wiltshire North Fire and Rescue Stations. Source: Wiltshire Fire and Rescue Strategic Plan 2010-2013.

Other
Calls

False
Alarms

Road
Traffic
Collisions

FiresTotal CallsStation TypeStation Area

77351635163RetainedCricklade

122691342246RetainedMalmesbury

125533351262
RetainedRoyal Wootton

Bassett

9423856165553Day CrewedChippenham

32771464187RetainedCorsham

25 Retained firefighters are men and women who are on-call to the fire service in addition to their other jobs and commitments.
26 Other calls include flooding, co-responding, animal rescue, incidents involving hazardous materials and other rescues.
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Other
Calls

False
Alarms

Road
Traffic
Collisions

FiresTotal CallsStation TypeStation Area

14651053142RetainedCalne

3.97 South Wiltshire covers a population of 116,130, with 46,735 households and 3,710 business
premises.

Table 3.3 Wiltshire South Fire and Rescue Stations. Source: Wiltshire Fire and Rescue Strategic Plan 2010-2013.

Other
Calls

False
Alarms

Road Traffic
Collisions

FiresTotal CallsStation TypeStation Area

13238073234819WholetimeSalisbury

15312837111RetainedWilton

82251238157RetainedTisbury

72261822138RetainedMere

24573096207RetainedAmesbury

3.98 West Wiltshire covers a population of 126,361, with 53,226 households and 3,617 business
premises.

Table 3.4 Wiltshire West Fire and Rescue Stations. Source: Wiltshire Fire and Rescue Strategic Plan 2010-2013.

Other
Calls

False
Alarms

Road
Traffic
Collisions

FiresTotal CallsStation TypeStation Area

2751551764511RetainedMelksham

152961434296RetainedBradford on Avon

6817631136411Day CrewedTrowbridge

3073960172RetainedWestbury

1161462191374RetainedWarminster

Relationship to the LDF and the IDP

3.99 In respect of funding, WFRS does not receive central government support for the capital costs of
infrastructure requirements related to growth across Wiltshire. Whilst the WFRA seeks to optimise
the management of its existing infrastructure, in the absence of central or local government funding
for capital infrastructure it must rely on local funding through developer contributions section 106
(Town and Country Planning Act) or CIL, when adopted.

3.100 Funding and support will be needed on three levels:

Essential infrastructure will be needed to allow each development to take place in the form
of suitable fire fighting water mains and fire hydrants. These will need to be provided at the
cost of the developer. Funding will be sought for the additional FRS Technical Fire Safety
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capacity that will be needed to manage the additional development control work created by
the new developments.
Additional funding will be needed to provide essential infrastructure such as new, upgraded
or relocated fire stations, vehicles or equipment. There may be opportunities for co-location
with other service providers, such as other emergency services. WFRS has also identified
the potential for joining a Community Campus.
Support will be sought for the place shaping role of community fire stations across Wiltshire.

Police

Responsibilities

3.101 Wiltshire Police, overseen by the Wiltshire Police Authority

Strategic context

3.102 Wiltshire Police is responsible for policing the county of Wiltshire and borough of Swindon with
approximately 1,100 police officers, 300 special constables, 140 police community support officers
and 1,000 support staff.

3.103 Wiltshire Police is led by a Chief Constable, supported by a team of three Chief Officers (Assistant
Chief Constable, Deputy Chief Constable, and Director of Resources).

3.104 The Force delivers its services through a number of teams, including 27 Neighbourhood Policing
Teams which mirror the boundaries of community area boards (Wiltshire) and clusters (Swindon).

Plans and strategies

3.105 Wiltshire Police Authority (WPA) is responsible for ensuring an efficient and effective policing
service for the area. The WPA has produced the following relevant plans:

3.106 Annual Policing Plan for Wiltshire 2011/14, Wiltshire Police Authority - The vision shared by
the WPA and the Force is for the county to be the Safest County in the Country. The Strategic
Priorities the WPA have set the Force to focus on in 2011-14 are to:

Reduce violent crime
Tackle the people who cause the most harm in our communities
Tackle antisocial behaviour
Develop a sustainable Policing model

3.107 This plan outlines a number of performance indicators, aligned with the Wiltshire Policing Pledge,
to be used to measure service delivery.

Existing provision

3.108 Wiltshire Police currently has 21 police stations across Wiltshire (24 including 3 police points in
Swindon), and 6 facilities providing HQ, DHQ and other central functions.These are split between
the former district council areas as follows:

North Wiltshire - 6 police stations in Calne, Chippenham, Corsham, Cricklade, Malmesbury
and Wootton Bassett; the north Wiltshire area is also served by 1 police station in Highworth,
a divisional headquarters and 3 police points in Swindon
East Wiltshire - 4 police stations in Devizes, Marlborough, Pewsey and Tidworth; 1
headquarters in Devizes
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West Wiltshire - 4 police stations in Bradford on Avon, Trowbridge, Warminster and Westbury;
1 divisional headquarters in Melksham
South Wiltshire - 6 police stations in Alderbury, Amesbury, Mere, Salisbury, Tisbury and
Wilton.

3.109 There are also Roads Policing Units run at 3 locations; Swindon, Chippenham and Amesbury. In
addition, Police Information Points are available in a number of libraries across Wiltshire.

Planned provision

3.110 Previous consultation with the WPA has indicated that the Police are keen to look at shared sites
with related public sector organisations.

3.111 Extra housing will affect the placing of Neighbourhood Policing Teams (NPTs) and response times
(i.e. to 999 calls). NPTs are now closely aligned with the community area boards.

Relationship to the LDF and the IDP

3.112 A preliminary response to the draft options for development is that it is unlikely that any of the
options would require provision of additional facilities for the sole use of Wiltshire Police. However,
Wiltshire Police are interested in considering proposals for co-location of facilities with similar
public sector organisations.

3.113 Wiltshire Police also has an interest in section 106/ community infrastructure levy (CIL) contributions.

3.114 The council will need to work with the Wiltshire Police and other stakeholders to identify
requirements for infrastructure provision, which includes provision for police facilities.
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Figure 3.2 Map showing health and emergency services facilities in Wiltshire
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3.4 Leisure services

Responsibilities

3.115 Wiltshire Council and partners (i.e. DC Leisure), or the local community.

Plans and strategies

Leisure Facilities Review (2010)

Strategic context

3.116 The Leisure Facilities Review (2010) proposed that the provision of indoor leisure facilities should
be:

a key component of the community campus programme
be enhanced to enable more local people to achieve a healthy lifestyle
shaped by local people
provided efficiently and to a high quality

3.117 The aim of a campus proposal is to make maximum and efficient use of the council’s buildings –
both new and existing – and create campuses that deliver more for local communities.

3.118 One of the main ideas behind campuses is to create flexible space which can be used for a variety
of purposes and by a variety of people or organisations.

3.119 Having a campus also creates opportunities for a variety of organisations to work with the council
and benefit from similar improvements in terms of better service delivery at lower cost and thus
be more sustainable in the longer term.

3.120 The campus proposals build on the principles established in the leisure review, conducted during
2010 which proposed investment into facilities across Wiltshire and the potential to transfer some
facilities to local community management. The outcome of the leisure review is to be delivered
via the Transformation Programme, through the development of campus proposals. The principles
of the leisure review remain– the difference is that any transfer of management or responsibility
will be done within the wider context of how potentially all campuses could be managed as opposed
to separate solutions for each campus or leisure facilities.  It is hoped this approach to transfer
would ensure services are sustainable in the long term and it allows the Council to further test the
proposal before committing to any transfer.

Existing provision

3.121 Over 20 separate leisure facilities across Wiltshire run by Wiltshire Council, its partners (i.e. DC
Leisure) or by the community.

Planned provision

3.122 Community consultation and development of specific proposals for campus facilities will be taken
forward by the local area boards.The council is testing the principle of community-led management
for campuses in Calne, Chippenham, Corsham, Cricklade, Melksham, Pewsey, Tisbury, Tidworth,
Trowbridge, Westbury and Wootton Bassett.

3.123 Proposals for campus facilities are more advanced in Corsham (2012), Melksham (2013) and
Salisbury (2012). In Corsham, there will be a newly built and refurbished community campus
incorporating the existing Springfield Leisure Centre. In Melksham, there will be a new community
campus located on the Melksham House site and in Salisbury there will be a newly built and
refurbished community campus on the Five Rivers Leisure Centre site.
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Relationship to LDF and IDP

3.124 The community campus proposals could potentially deliver a range of infrastructure, which would
help to cater for new development and deliver a number of core policies, such as:

indoor leisure facilities
library provision
community internet access
community facilities, e.g. meeting venues
youth facilities

3.125 There is funding allocated in the council’s capital programme but the council may look to developer
contributions, particularly through the Community Infrastructure Levy (CIL).
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3.5 Social services

Responsibilities

3.126 Wiltshire Council, Department of Community Services (Adult Care), Department for Children and
Education (Children’s Services).

Plans and strategies

Older People Accommodation Development Strategy (2011)
Draft Autism Strategy (2011)
Draft Emotional Wellbeing & Mental Health Strategy (2011)

Strategic context

3.127 Wiltshire Council Social Services provide services for four client groups:

Older people
People with learning disabilities and mental health
People with sensory/ physical impairment
People with autism

3.128 The Older People Accommodation Development Strategy went before Cabinet in January 2011.
Government initiatives are moving away from care homes to assisted/ inclusive living which requires
a great deal of funding.

3.129 Information on the other three client groups is currently being revised. A consultation on a draft
Autism Strategy took place between November 2011 and January 2012 and a consultation on a
draft Emotional Wellbeing & Mental Health Strategy took place between April and July, 2011.

3.130 The main challenge facing Social Services is an increasing population, particularly the elderly and
people with physical impairment and learning disabilities. Medical advances means that even
people with the most complex medical cases are living longer and requiring long-term support
which puts pressure on existing resources.

3.131 Demographic projections indicate there will be significant growth in the 65+ age group in Trowbridge
from 7,210 in 2007 to 12,580 in 2026 (74.5% increase). Additionally, the number of people aged
50+ with dementia in Trowbridge will increase by 85% by 2026.

3.132 The government is pushing towards ‘inclusive’ living arrangements for all of society and this means
that Social Services will need to plan for the provision of health care in other ways than through
building registered establishments.

3.133 In order to achieve its aims Social Services will need to work with existing partnership developers,
benefit from developer contributions and government grants and obtain funding from charitable
organisations.

3.134 Social Services either needs capital to build establishments themselves or allocated land so that
care providers can build facilities on the land and recoup the costs for a building once it has been
built.

3.135 Care homes do not necessarily have to be central but should benefit from good transport links for
visitors and staff. Extra care facilities (such as units of flats or bungalows) need to be within one
mile of facilities and benefit from good transport links. The facilities should comprise minimum
development of 40 flats/bungalows (preferably two bedrooms) which are part of the existing network
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of the town. Facilities benefit from 24/7 care and may accommodate conveniences such as a
restaurant, café, shop and treatment and medical rooms which can be accessed by the outside
community.

Existing provision

3.136 Wiltshire has sufficient residential accommodation at the moment but needs more specialist
dementia and nursing homes to deal with a rise in elderly population. These specialist homes will
need to accommodate 60-80 beds to be economically feasible to run.

Planned provision

3.137 The Older People strategy identifies a need for an additional 900 units for older people between
now and 2016. Figures are based on demographic projections and market forces.

3.138 Provision of residential homes for people with autism is one of the government’s latest initiatives.
If this becomes a priority Social Services will need to provide at least one establishment within
Wiltshire but possibly two (north and south) or one in all four areas (north, south, east, west) if
there is evidence of need.

Relationship to the LDF and IDP

3.139 At the moment Social Services are reliant on government funding to provide the necessary care
required by Wiltshire residents. Traditionally Social Services have not benefited from section 106
contributions and this is something the team is hoping to tap into. Ideally Social Services are
looking for developers to build registered establishments as part of new housing/employment
development or provide contributions to the council so they can provide the necessary facilities/
care.
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3.6 Community facilities

Libraries

Responsibilities

3.140 Wiltshire Council – Communities, Libraries, Heritage and Arts

Plans and strategies

Department for Culture, Media and Sport, Comprehensive, Efficient and Modern Public
Libraries – Standards and Assessment, (2001)
Department for Culture, Media and Sport, Framework for the Future: Libraries, Learning and
Information in the Next Decade, (2003)
Museums, Libraries and Archives Council, Public Libraries, Archives and New Development:
A Standard Charge Approach, (2008)

Strategic context

3.141 Public libraries sit at the heart of their communities and are in a strong position to reach all parts
of the local community and provide a gateway to the full range of Council services.  Libraries are
inclusive and reach people of all ages, interests and circumstances. There is a need for high
quality, low cost, customer focused services delivered in partnership and close liaison with local
communities. Libraries provide free access to the Internet and a suite of online information
resources.

3.142 The ‘Public Libraries, Archives and New Development: A Standard Charge Approach’ document,
produced by the Museums, Libraries and Archives Council (June 2008), suggests a spatial
requirement of 30sqm/ 1000 occupants. Provision does not need to be a building to fulfil obligations
under the Museums, Libraries and Archives Council.

3.143 The priority for the library service is a central location for a library building.Transport infrastructure
is also important. No settlements are large enough, nor are they likely to be over the next 20 years,
to have a central library plus smaller, satellite branches.

Existing provision

3.144 There are 31 public libraries in Wiltshire, four mobile libraries and one specialist service to a
residential home.

Planned provision

3.145 Library facilities are likely to be a key component of Community Campus schemes. The Corsham
Campus, for example, will involve the relocation of the existing library facilities into the planned
development. Similarly, the Melksham Campus will see the relocation of the existing library,
including an improved IT suite for community internet access.

3.146 Trowbridge library is being incorporated into the refurbishment of County Hall.

Relationship to the LDF and IDP

3.147 The impact of development for libraries is as much about levels of business and the need to ensure
libraries which are being integrated with campuses have the space/ equipment to work with
increased populations. Those that are not may require some refurbishment or new shelving to
help us make the best of space available (a larger space but not in a central site like a High Street
might not be as desirable). There would also be one off costs for increasing stock levels - this
would also have implications of the revenue budget in the form of the library stockfund. The library

Page 56 •  • Infrastructure Delivery Plan Appendix 3 •



service responds to the needs of the whole community, and an increase in population, which could
be substantial, will impact on the levels of service. They would look to developer contributions,
e.g. the Community Infrastructure Levy (CIL), for funding wherever possible.

Cemeteries

3.148 Wiltshire Council currently manages and maintains seven cemeteries, mainly in the west of the
county.

Bradford-on-Avon
Hilperton
Holt
Melksham
Trowbridge
Warminster
Westbury

3.149 Town councils in Devizes, Chippenham and Corsham are responsible for Devizes Cemetery,
London Road Cemetery and Ladbrook Lane Cemetery respectively. Salisbury City Council is
responsible for Salisbury Crematorium and cemeteries and churchyards in Salisbury. There is
also a privately run crematorium, the West Wiltshire Crematorium, in Semington, near Trowbridge.

3.150 The need to extend cemetery provision has been identified in Melksham, Bradford on Avon,
Corsham, Purton and Warminster. New cemeteries are needed in Chippenham, Trowbridge and
Calne.

Public conveniences

3.151 The council provides a number of public toilets in town centres and is responsible for cleaning and
maintenance.

3.152 Disabled toilet facilities are available at 10 sites using the national key scheme operated by RADAR
the disability network.

3.153 A number of public services, including public conveniences, have been delegated to town and
parish councils. As of July 2011, responsibility for public conveniences has been delegated to
Tisbury and Mere and requests have come in from Salisbury, Chippenham, Durrington and Calne.
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Figure 3.3 Map showing leisure, social services and community facilities in Wiltshire
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4 Green infrastructure

Countryside

Responsibility

4.1 Wiltshire Council's countryside service, in partnership with other organisations, individuals and
volunteers.

Strategic context

4.2 Wiltshire is mainly rural and covers approximately 3,255 square kilometres; Wiltshire Council’s
aim is to protect and conserve Wiltshire’s countryside heritage and provide facilities, access and
opportunities for people to enjoy it.

4.3 In order to improve Wiltshire’s environment for people and wildlife, Wiltshire Council works in
partnership with other organisations and individuals pooling ideas, resources, experience. The
Council is a key member of many environmental partnership projects, providing funding and
expertise to enable practical benefits to happen on the ground.

4.4 Including those listed below:

Wiltshire Biodiversity Forum
Wilts and Berks Canal
Cotswold Canals
Kennet and Avon Canal
Cotswolds Area of Outstanding Natural Beauty
Cranborne Chase and West Wiltshire Downs Area of Outstanding Beauty)
North Wessex Downs Area of Outstanding Natural Beauty
Cotswold Water Park Joint Committee
Wiltshire Protected Road Verges project
Great Western Community Forest
River Avon Planning Forum
Wiltshire Local Access Forum
Wiltshire Wildlife Sites Project
Wiltshire Environmental Alliance
Wiltshire and Swindon Biological Record Centre
Upper Thames Heritage project
Cricklade Country Way project
Avebury World Heritage Site

4.5 Funding sources include:

Biodiversity Improvement Grant Scheme

4.6 In 2002 a partnership of organisations, which includes the Council, published the Wiltshire BAP.
The BAP is a strategic framework for the conservation and enhancement of Wiltshire’s wealth of
habitats and species.The BAP includes a series of Habitat Action Plans each covering a Wiltshire
priority habitat and a Species Action Plan for bats. The action plans serve a number of important
functions:

Provide baseline information on our current knowledge;
Identify current conservation issues;
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Set out targets to work towards;
Co-ordinate and focus action for biodiversity;
Raise awareness amongst all sectors;
Provide a monitoring framework.

The LIFE bid

4.7 The LIFE Project bid focuses on strategic restoration of the River Avon SAC. The bid comprised
a series of river restoration projects at six sites in the Avon catchment, which will be used as
demonstration sites. It was submitted in January 2005 for a project totalling £1,283,300 and the
bid was successful.

The Heritage Lottery Fund bid

4.8 The HLF project will focus on biodiversity enhancement at accessible points on the river and
floodplain, a stakeholder action plan to tackle invasive species and the improvement of access
and interpretation throughout the catchment. It will involve local communities and volunteers
wherever possible in a number of roles. The overall bid value of the grant is likely to be £900K -
£950K. (Bid placed in October 2011)

Existing provision

4.9 The Cotswold Water Park:

The work of the local authorities and other key organisations in the Water Park is co-ordinated
by the Cotswold Water Park Joint Committee, which supports the work of the Cotswold Water
Park Society.

4.10 Cricklade country way project:

4.11 The Cricklade Country Way project is a unique and exciting scheme, which aims to create a green
recreational and wildlife corridor linking Swindon to Cricklade and the Cotswold Water Park.  A
partnership of local authorities and interested groups, which includes Wiltshire Council, is helping
to drive the project forward. Wiltshire Council is also supporting the project with financial
contributions and technical assistance.

4.12 Wiltshire wildlife sites project

4.13 County Wildlife Sites are areas of land of recognised value for wildlife, which fall outside the legal
protection given to Sites of Special Scientific Interest (SSSI). The Wiltshire Wildlife Sites Project
identifies, designates and monitors County Wildlife Sites and, to date, over 1,500 such sites in
have been designated in Wiltshire.Wiltshire Council together with other project partners, including
the Wiltshire and Swindon Biological Record Centre, Swindon Borough Council and the Wiltshire
Wildlife Trust manage the project.

Planned provision

4.14 Wiltshire Environmental Alliance

4.15 The role of the Wiltshire Environmental Alliance is:

To help develop and promote a vision for a sustainable future for wildlife and people of
Wiltshire.
Identity priorities for Wiltshire.
Provide a forum for debate and ownership of the environmental input into the Sustainable
Community Strategy and Local Area Agreement.
Monitor movement towards the vision.
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Monitor progress of the new National Indicators of environmental sustainability.
Enable accountability of the partnership to the wider Wiltshire environmental network.
Build partnerships.
Pool ideas and share issues.
Provide leadership and focus.
Promote action.

Relationship to the LDF and IDP

4.16 Areas of improvement and protection have been identified by the Countryside Team through the
consultation of the Core Strategy and areas where specific works have been identified have been
added to the Infrastructure Delivery Plan to seek potential contributions from developers towards
these works.

Protection and improvement of the natural environment

Responsibility

4.17 Natural England work across the country to protect and improve England’s natural environment
and encourage people to enjoy and get involved in their surroundings. Its mission is to 'conserve
and enhance the natural environment, for its intrinsic value, the wellbeing and enjoyment of people
and the economic prosperity that it brings.(27)'

Strategic context

4.18 Natural England work with people such as farmers, town and country planners, researchers and
scientists, and the general public on a range of schemes and initiatives. Natural England combines
expertise in farming and land management; conservation and ecology; terrestrial and marine
biology; land use planning and landscape architecture; geology and hydrology.

4.19 Their overarching aim is; ‘To create a better natural environment that covers all of our urban,
country and coastal landscapes, along with all of the animals, plants and other organisms that live
with us’.

4.20 Their wider aims are to:

Enable people and communities to understand their natural environment and the benefits it
gives them;
Facilitate and lead where appropriate discussions to enable communities to understand the
long-term options for local places and for their natural environment;
Work with national partners using appropriate national and sub-national frameworks to
facilitate, lead and support local delivery partnerships facilitate and support the development
of market mechanisms to enable businesses to contribute to investments in and management
of the natural environment; and
Deploy its own resources, especially agri-environment schemes and our regulatory powers,
to address national priorities and enable effective implementation of local projects.

4.21 Their Strategic Direction Document 2008-2013 strives for the following key outcomes:

Outcome 1 – A healthy natural environment.
Outcome 2 – People are inspired to value and conserve the natural environment.
Outcome 3 – The use and management of the natural environment is more sustainable.
Outcome 4 – Decisions that collectively secure the future of the natural environment.

27 Natural England Strategic Direction Document 2008 – 2013
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4.22 Natural England is an executive non departmental public body, which means that they are overseen
by a board rather than government ministers and they employ their own staff and manage their
own budgets. Natural England is responsible to the Secretary of State for Environment, Food and
Rural Affairs. Natural England’s direction and performance are overseen by their Board, the Chief
Executive and executive board provide operational leadership to Natural England’s staff ensuring
resources are allocated accordingly.

4.23 Natural England’s main source of funding is Grant in Aid (GIA) from the Department for Environment,
Food and Rural Affairs (Defra). They deliver the outcomes for the natural environment through a
variety of sources including GIA and other income it received, but also through partnerships with
other organisations who fund work for the natural environment directly. Other funding comes from
the Rural Development Programme for England, which Natural England is responsible for. This
consists of payments to landowners and farmers to deliver environmental benefits.

4.24 The table below shows: Gross Expenditure in the region (£’m):

Table 4.1 Gross Expenditure in the Region (£'m)

2009-102008-092007-08

98.6108.497.0Cornall and Isle of Wight,
Devon, Dorset,
Gloucestershire, Somerset,
and Wiltshire

4.25 Natural England’s budget is delegated in accordance with the targets outlined in their Corporate
Plan 2011-2015.

4.26 The Corporate Plan(28) sets out;

The Strategic context within which Natural England is now working.
The new local delivery landscape
Their role and ways of working; and
What they will deliver next year in support of their outcomes

4.27 To help achieve the government’s priorities on reconnecting people with nature; on protecting
natural assets and opportunities offered by a greener economy, the plan recognises that progress
needs to be made within the context of the Governments immediate priorities.

Existing provision

4.28 Key responsibilities include:

Managing England’s green farming schemes, paying nearly £400million/year to maintain
two-thirds of agricultural land under agri-environment agreements
Increasing opportunities for everyone to enjoy the wonders of the natural world
Reducing the decline of biodiversity and licensing of protected species across England
Designating National Parks and Areas of Outstanding Natural Beauty
Managing most National Nature Reserves and notifying Sites of Special Scientific Interest

28 http://naturalengland.etraderstores.com/NaturalEnglandShop/NE294
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Relationship to the LDF and IDP

4.29 Natural England work with Government, local authorities, to ensure that every opportunity is taken
through the planning process to protect, and wherever possible enhance, the natural environment.
Their aim is to ensure that the spatial planning system conserves and enhances the natural
environment and delivers high quality, environmentally sustainable development.

4.30 Natural England is a statutory consultee for Spatial Planning at Wiltshire Council and they will
inform all policies, in relation to development in Wiltshire. They also help to shape policies in land
use, nature of places, and look influence policy to maximise benefits of green infrastructure.

Public rights of way network

Responsibility

4.31 Wiltshire Council - Public Rights of Way (PROW) team

Plans and strategies

4.32 There are a number of plans and policies which relate to the Rights of Way network at both the
national and local level. The majority of policies are aligned with the protection and maintenance
of the Right of Way Network key national policy includes the Countryside and ROW Act 2000 and
locally key is the Wiltshire Rights of Way improvement plan. Both of which are briefly outlined
under the headings below:

4.33 Countryside and ROW Act 2000; Part I of the Act is intended to give greater freedom for people
to explore open countryside. It contains provisions to introduce a new statutory right of access for
open-air recreation to mountain, moor, heath, down and registered common land. It also includes
a power to extend the right to coastal land by order, and enables landowners voluntarily to dedicate
irrevocably any land to public access.

4.34 The Rights of Way Improvement Plan (RoWIP); The RoWIP outlines the aims and objectives of
Wiltshire Council in managing the county’s rights of way network. It covers use for both leisure
and utility journeys (such as shopping and school journeys) and developing countryside access.
Although it is focused on the rights of way network, it also considers the use and improvement of
other areas of land that the public may use for access, such as access land, permissive paths or
canal towpaths.

Strategic context

4.35 The Public Rights of Way Section is responsible for making sure that the rights of way network is
properly mapped, and that paths are maintained in a safe and suitable condition.

4.36 Public Rights of Way are paths and tracks which anyone can use to cross private land. Rights of
way exist in towns, villages and the countryside and you have a legal right to use them at any
time, all year round. They include footpaths, bridleways, restricted bridleway and byways open to
all traffic.

4.37 The Public Right of Way Section is over 6100km (3,800 miles) long. This together with 27,000
hectares (67,000 acres) of access land provides public access to a wide range of landscapes all
across the county.

4.38 Maintenance work is carried out by Rights of Way officers, landowners / occupiers or in partnership
with external contractors, Parish and Town Councils, the Probation Service and volunteer groups.

4.39 Wiltshire Council responsibilities
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making sure that Public Rights of Way are free from obstructions;
clearance of vegetation growing from the surface of the path;
signposting rights of way where they leave a road and way marking the route where
appropriate;
maintaining bridges over natural watercourses; and
to provide a minimum of 25% contribution towards any costs incurred by a landowner in
maintaining stiles and gates on public rights of way.

4.40 Landowner/ Occupier responsibilities

maintain stiles, gates and other boundary crossings;
obtain consent from the highway authority before erecting new stiles or gates on public rights
of way;
cut back encroaching hedges or overhanging vegetation that is growing from their land;
keep paths clear of obstructions, such as padlocked gates, electric fences etc;
make sure that no misleading signs are placed near rights of way that might deter people
from using the path;
cross field footpaths and bridleways (but not byways) can be ploughed where it not cannot
reasonably be avoided as long as there are reinstated within two weeks of ploughing;
cross field paths must be keep clear of crops to a minimum width

4.41 Volunteer contribution

4.42 The Rights of Way section works in close partnership with a variety of volunteer groups throughout
Wiltshire. Regular tasks are carried out with local parish volunteers or with organisations such as
the Ramblers Association and Cotswold Wardens, who help us to install gates, replace bridges
and clear vegetation.Their work and dedication help to make valuable improvements to the Rights
of Way network.

Existing provision

4.43 The Public Right of Way Section is over 6100km (3,800 miles) long. This together with 27,000
hectares (67,000 acres) of access land provides public access to a wide range of landscapes all
across the county.

Relationship to the LDF and the IDP

4.44 Levels of new development set out in the Core Strategy provides requirements for new Public
Rights of Way and can pose opportunity for upgrading or improvements to existing rights of way
through seeking developer contributions, it can also require rights of way to be extinguished
Therefore, consultation with the Rights of Way Team is important throughout the development of
the Core Strategy and as the developments planning progresses.

4.45 Changes to the ROW network may be as a result of the following:

Landowner declarations of public rights of way: Section 31 (6) of the Highways Act 1980
enables landowners to deposit with the local authority a map and statement showing the
ways on their land (if any) which they admit are dedicated as public rights of way. This can
help landowners to avoid new rights of way being created across their land through public
use. The submission has to be reviewed every 10 years.
Public Path Orders (PPOs): The Council may make a PPO to divert or extinguish an existing
path or to create a new path. These may be made by the council in the interests of the public
or in the interests of the landowner provided certain tests are met. Public path orders may
also divert paths affected by development where planning permission has been granted.
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Creating a Right of Way: The Council may enter into an agreement with a landowner to
create a new right of way. The council may also create a new right of way by order where
there is clear public benefit or need. It is however uncommon to create rights of way by order
against landowners’ wishes and compensation may be payable.
Planning and Rights of Way: Where a public right of way is affected by a development the
Council may make an order to move or extinguish the path if it is not needed. The order must
be necessary in the sense that without the order development could not be carried out. If
development proceeds without consideration of the right of the way leading to damage or
obstruction, the landowner will be held liable.
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