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1 Introduction
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1.2

1.3
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1.6

Local Transport Plans (LTPs) were introduced as part of the Government’s 1998 White
Paper on Transport in order to guide the development of national transport policy at a local
level, and their production was subsequently made a statutory requirement under the
Transport Act 2000 (as amended by the Local Transport Act 2008).

An LTP is a strategic document setting out a long-term transport strategy with associated
policies and goals; it does not contain comprehensive information on individual transport
projects and initiatives. The LTP is supported by a short-term implementation plan based
on an assessment of available funding and the strategies, polices and objectives set out in
the LTP.

In order to deliver Wiltshire’s Local Transport Plan 20011-2026 (LTP3) and achieve its stated
goals, it is important to develop an implementation plan that defines an appropriate
programme of work and sets out the management systems that will be used to monitor its
success.

The Local Transport Act 2008 requires that an LTP contains an implementation plan and
the Department for Transport's (DfT’s) 'Guidance on Local Transport Plans' (July 2009)
suggests that a three year rolling implementation plan should be developed to deliver the
long-term LTP strategy. However, as set out in chapter 1 of the LTP3 Strategy document,
due to the coalition government’s changes to the planning system and uncertainty over the
future funding of transport, the council decided to only produce a one year implementation
plan for 2011/12. Indeed, at the time of writing (February 2011), the council itself had not
yet agreed its budget for 2011/12.

It is planned that an implementation plan covering the three year period from 2012/13 to
2014/15 will be consulted on and published during 2011/12 when clarity has been restored
to the funding situation.

Ultimately, the LTP3 Implementation Plan will bring together all sources of funding in order
to develop a comprehensive delivery programme. These funding sources include the
Integrated Transport Block capital settlement, the Highway Maintenance capital block, the
council's transport revenue budgets, developer contributions, and any additional grants and
funding that is secured, such as from the Local Sustainable Transport Fund. This one year
implementation plan sets out the provisional programme for each of these elements based
on what is known about the likely availability of funding in each case.




2 Integrated transport

Background

2.1

2.2

In June 2010, as part of local government’s contribution to the Chancellor of the Exchequer’s
proposed £6.2 billion of efficiency savings, the coalition government announced a cut of
£309 million from the current year’s local transport budget in England. As part of this
announcement, Wiltshire’s integrated transport capital grant allocation was reduced by £1.1
million to £3.282 million.

On 13 December 2010, Wiltshire Council received its Local Transport Settlement for 2011/12
and 2012/13 with indicative allocations for the subsequent two years. The Integrated
Transport Block Allocation for 2011/12 was set at £2.501 million.

Development of an integrated transport capital programme

2.3

2.4

2.5

The development of Wiltshire’s LTP3 has been underpinned by the five national transport
goals:

Support economic growth

Reduce carbon emissions

Contribute to better safety, security and health
Promote equality of opportunity

Improve quality of life.

As outlined in chapter 5 of LTP3 Strategy document, the council has assessed the relative
importance of these national goals and determined that the two most important for Wiltshire
are the need to support economic growth and the reduction of carbon emissions in order to
tackle climate change. In taking this decision, the council acknowledged that many of the
transport improvements and measures outlined in the LTP3 will have a positive benefit in
achieving all of the goals.

The national goals, together with the associated strategic transport objectives and the
investment priorities identified through the strategic options assessment (see chapter 5 of
the LTP3 Strategy document), have been used in the development of the provisional
integrated transport programme for 2011/12 set out in Table 2.1 below, which is divided into
ten generic scheme types:

Public transport infrastructure — this includes the provision of new and improved bus stops, travel
information and public transport interchanges (the LTP3 Public Transport Strategy comprehensively
sets out the council’s long term strategy and shorter term implementation plans for public transport).

Town centre transport and accessibility improvements — comprises transport and accessibility
improvements in town centre commercial areas in order to reduce the impacts of traffic and facilitate
the safe and efficient movement of people and make our town centres more attractive and economically

vibrant.

Transport strategy development for growth and vision towns — this involves investment in the
provision of transport systems necessary to facilitate economic development and accommodate
planned growth in the county. The funding will be used to develop transport strategies and identify
the transport measures required to support future development in Salisbury, Chippenham, Trowbridge
and other Wiltshire towns, as set out in the council’s local development framework (LDF) core strategy.

Pedestrian schemes — Primarily the provision of footways and pedestrian crossings.



Cycling schemes - The provision of cycleways and cycle parking facilities.

Safe routes to school — The provision of transport and safety improvements to assist schools with
the implementation of their travel plans and encourage sustainable transport to schools.

Safety schemes — The provision of highway engineering measures at accident ‘cluster’ sites (local
safety schemes) and the implementation of the council’s speed limit review.

Traffic management — the implementation of traffic management across the county including traffic
calming, junction improvements, ‘gateway treatments’, freight management schemes, and signing
and lining work.

Community request schemes — comprises funding that is allocated to the area boards to develop
and deliver small-scale highway schemes that are requested by the community.

Other schemes - Funding for other small, miscellaneous transport projects that do not sit within any
of the other generic scheme types.

Table 2.1 Proposed 2011/12 programme for integrated transport

Scheme type Allocation (£)
Town centre transport and accessibility improvements 350,000
Transport strategy development for growth and vision towns 250,000
Public transport infrastructure 90,000
Pedestrian schemes 80,000
Cycling schemes 70,000
Safe routes to school 150,000
Community request schemes 250,000
Safety schemes 690,000
Traffic management 510,000
Other schemes 60,000
Total 2,500,000
2.6 With an Integrated Transport Block allocation of £2.5 million, there is the opportunity to invest

in infrastructure and transport measures that help to achieve the national transport goals,
although there is a need to focus investment on Wiltshire’s stated priority goals of economic
growth and reducing carbon emissions, whilst also making a significant contribution to
improving safety, equality of opportunity, and quality of life in the county. Nevertheless, with
a £2.5 million integrated transport budget the ability to undertake large projects is limited
and this restricts the scale of any schemes that can be undertaken, for example town centre
transport improvements, which are invariably large-scale and expensive in nature.

2.7 The programme for integrated transport outlined in Table 2.1 aims to strike this balance.
Significant sums are allocated to improvements in town centres and the development of
transport strategies to promote sustainable economic development and accommodate
growth. In addition, there is specific investment in cycling, walking, and public transport



2.8

2.9

schemes, which will help in tackling climate change. It is also envisaged that much of the
funding allocated to safe routes to school and community requests schemes will also be
used to deliver local pedestrian and cycling improvements as these are the types of schemes
generally outlined in school travel plans and sought from local communities.

Further significant sums are allocated to safety, which will enable local safety schemes to
be implemented and the delivery of the outcome of the speed limit review, and traffic
management, which will be used to maintain the safe and efficient use of the public highway.

It is believed that the provisional one year integrated transport programme will provide
investment and deliver schemes that support economic growth and help to tackle climate
change, while at the same time provide significant safety, quality of life and equality of
opportunity improvements. As mentioned above, many of the transport improvements and
measures that will be delivered during the LTP3 period will have a positive benefit in achieving
all five of the national transport goals.



3 Highways maintenance

Highways and bridge maintenance

3.1

3.2

3.3

3.4

3.5

Capital funding for road and bridge maintenance for 2010/11 through the LTP process was
£13,349,000, with a further £330,000 grants for strengthening specific bridges. This funding
was broadly in line with previous years and was augmented by funding from the council’s
own capital funding programme, and by a one-off grant from government of £1,465,700 to
repair damage to roads following the severe winter weather.

The LTP funding for highway maintenance for 2011/12 was announced in December 2010
and is £14,430,000. The priority for expenditure in this important area of the council’s service
is safety, and the council will continue to carry out its statutory obligations as highway authority
with regard to the highway network.

The ongoing programme of strengthening weak bridges and making associated safety
improvements, including provision of safety fences and other protection measures will
continue. Sub-standard bridges are prioritised according to a risk ranking process, taking
into account other works on the network. It is proposed that major bridge reconstruction at
Haxton, and bridge strengthening at various sites across the county, including at Whaddon,
Tidworth and Laverstock will be included in the bridge programme for 2011/12.

The treatment of those areas of main road carriageways with reduced skid resistance will
be the first call on highway maintenance capital funds, followed by schemes to maintain the
structural integrity of the carriageway. A major scheme is proposed at Junction 16 of the M4
in order to address road surface, embankment and safety concerns on the roundabout and
its approaches. A number of minor schemes to improve road safety by improving drainage,
carriageway cross falls and kerbing will be implemented across the county at sites with
identified safety problems following a review of accident cluster sites.

The lengths of road to be resurfaced during 2011/12 will be identified taking into account
the annual carriageway condition surveys, and any damage resulting from the severe winter.
The list of sites and schemes will be included in the Community Area Highways Information
produced for each area board and included on the council’s website in April.

Routine maintenance

3.6

3.7

3.8

The day-to-day routine maintenance operations on the highway, including pothole repairs,
minor bridge works, gully emptying and grass cutting are funded from revenue expenditure.

This section outlines the anticipated schedule for the delivery of routine highway maintenance
services in 2011/12, the first year of LTP3. With the current uncertainty over the budget for
2011/12, itis assumed for the purposes of illustration that the level of funding is approximately
the same as in 2010/11 and is based on a budget of £5.2 million. The anticipated budget
for routine highway maintenance works is set out in Table 3.1.

In terms of service provision, as a unitary authority, Wiltshire Council continues to seek to
benefit from services being delivered with quality and efficiency, and it is believed that the
establishment of a new departmental structure in 2010 will bring about further service benefits
and efficiencies. In addition, the introduction of lean systems and the use of improved repair
products have transformed the performance of certain elements of the service.




3.9 However, a reduction in funding for these operations could result in reduced frequency of
grass cutting and gully emptying, with a reduction in the Parish Steward service to the
community. In the event of a budgetary reduction, the priority will be to make safety repairs
to roads, bridges and footways to meet the council’s statutory obligations.

Table 3.1 Anticipated schedule of routine highways maintenance funding in Wiltshire in 2011/12

Service Anticipated budget (£)
Patching and road surface repairs 900,000
Drainage structures — maintenance and repairs 1,010,000
Drainage cleansing 870,000
Verge maintenance 350,000
Sign repair and replacement 140,000
Remedial earthworks 40,000
Provision of barriers and hand-rails 80,000
Bus shelter maintenance 110,000
Road sweeping 20,000
Road markings and studs 170,000
Pothole repairs 180,000
Parish steward service 1,090,000
Rapid response gangs 90,000
Operation of Unimog vehicles 140,000
Total 5,200,000




4 Revenue funding

4.1

4.2

4.3

4.4

In addition to the capital funding provided by the DfT through the Local Transport Settlement,
the council will also use revenue funding to support transport improvements in Wiltshire over
the LTP3 period.

The money to provide the council's revenue funded services primarily comes from three
sources; Council Tax, the Government Revenue Support Grant (RSG) and the National
Non-domestic Rates (NNDR).

The revenue funding raised by these means is used to meet ongoing highways and public
transport costs including routine maintenance (as outlined in sections 3.6 to 3.9), and bus
service support, community transport grants, and publicity and information. Given the
predominantly rural nature of Wiltshire, the contribution that revenue funding can make to
the implementation of the LTP3 and the delivery of the LTP3 Public Transport Strategy
objectives should not be underestimated.

The council's budget is prepared annually and is a six-month process beginning in September
and finishing with the production of the budget in March. As mentioned in the introduction,
at the time that this provisional implementation plan was written, the council had not yet
agreed its budget for 2011/12 and it was not possible to prepare a programme of revenue
investment in transport. However, a comprehensive three year implementation plan will be
developed during 2011/12.




5 Other funding sources

Introduction

5.1

Through the LTP process, capital funding for transport is currently provided via the Local
Transport Settlement. However, other capital funding sources will be identified and used to
provide transport infrastructure during the LTP3 period.

Developer contributions

52

5.3

54

Wiltshire Council will seek to secure contributions from developers to provide transport
services and highway infrastructure to mitigate the impacts of new development. While such
contributions are directly related to the development, the infrastructure improvements that
are provided can be of benefit to the whole community and generally add to the public asset.

In the past, the securing of developer contributions has been done on a site-by-site basis
and was directly related to individual development. However, the Planning Act 2008
introduced a new charge known as a Community Infrastructure Levy (CIL) which empowers
local authorities to apply a tariff on new developments in their area. This charge can be
used to contribute to new infrastructure and support the development of an area in line with
local authorities’ development plans.

The council is currently considering whether the CIL (or equivalent) should be adopted in
Wiltshire and the form it would take. If it were to be adopted it would provide capital funding
that could be used to make progress towards the council’s strategic transport objectives.

Parking charges

5.5

As agreed by the council's Cabinet in December 2010, surplus revenue generated from car
parking charges will be used to support the provision of sustainable transport measures.
Such income could be used to offset the cost of supporting public transport services into
town centres or for providing improved pedestrian and cycling facilities.



6 Performance management

Introduction

6.1

6.2

6.3

6.4

6.5

The purpose of performance management is to ensure that the goals and objectives of the
council and its partners are being met in a timely and efficient manner. Essentially, key
features are monitored to provide feedback to the council, which can then adjust, if necessary,
strategy and resource allocations to meet the stated goals and objectives.

Although simple in principle, LTP performance management presents several challenges:

e  collecting the necessary data can be expensive

e sometimes there is no straightforward way of measuring whether an objective is being
achieved (e.g. community and economic resilience)

e random variations in, for example, traffic can mask the effects of policy until several
years have elapsed.

This one year implementation plan contains few predefined targets. Rarely is there a technical
reason for selecting a specific target for one of the council’s 18 transport objectives (see
chapter 5 of the LTP3 Strategy document). Most potential targets would be aspirational, or
the aim of a vision for the future. Given the uncertainties over the plan period, targets do not
fulfil a useful purpose if they are pursued too rigorously, without regard to the effect on other
objectives, nor if they become too easy or too hard through changes in circumstances.

The alternative approach proposed is to agree a range of satisfactory performance for each
indicator, together with intervention levels that would trigger a review. Both the levels and
the review would be nuanced, taking into account external events and the interaction with
other goals.

The council's approach to performance management for the LTP3 will be refined in the
three-year implementation plan to be consulted on and developed in 2011/12.

Monitoring framework

6.6

6.7

The council collates transport data for a number of uses:

performance management

exception management (identification of unusual / unexpected trends)
evidence to inform policy making

strategy development, scheme design and development control.

The end of the LTP2 period in 2010/11 and the relaxation of government requirements on
performance monitoring provide an opportunity to realign the council's transport monitoring
to focus upon local needs. Broadly speaking, the historic data collected fell into one of several
categories:

vehicle or person flows at specific points or in aggregate

accident data collated from police reports

physical measurements, such as road condition or network size

accessibility indicators, reflecting the theoretical usefulness of the public transport
network to link people to destinations.




6.8

This information, much of which formed time series data stretching over ten or more years,
was usable for performance management but had more limited application in strategy
development and detailed implementation. To improve the usefulness of the data, several
changes of emphasis are proposed:

e  The frequency of traffic and person counts at existing count sites would be reduced,
but a greater number of sites would be monitored. This change would help to build up
a more comprehensive picture of travel, particularly in urban areas where currently
there is no data for many routes. Indicators may be produced every two years instead
of annually, which is a satisfactory compromise provided that rates of change of traffic
remain small

e  Urban count sites were located so as to minimise the number of count sites needed to
produce LTP performance indicators. The review would attempt to locate count sites
so that data from several could be combined into a meaningful aggregate, such as total
movement to/from a town centre or industrial estate

e  There would be a greater emphasis on collecting in-depth information that could assist
in strategy and detailed planning, and provide evidence linking cause and effect. This
could include information on journeys, such as destination and purpose, and reasons
behind travel decisions. Opportunities for collecting this would include household
surveys, shopper surveys and workplace surveys. Where possible, these would be
planned in co-operation with other service areas

e  The growing importance of community planning would be addressed by a two-way flow
of information between the council and community groups, building upon their strengths
in local knowledge and community engagement.

Performance indicators

6.9

6.10

The LTP3 has eighteen strategic objectives for transport (see LTP3 Strategy document);
these will form the focus for performance measurement. However, the priorities contained
in the council's corporate plan and related service delivery plans are also considered.

There is a need to recognise that a long-term view is needed for strategic objectives, but
that circumstances may change their relative prioritisation. There will also be a need to
review the indicators if the data collection becomes too onerous, or if better alternatives
become available. Targets will not exist without a rational justification; either a specific
commitment from the council or as the result of work that identifies the need to achieve a
particular outcome. The proposed indicators are shown in the following tables which will be
refined in the three year implementation plan to be developed in 2011/12.
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Implications for monitoring requirements

6.11

6.12

6.13

6.14

The indicators are intended to serve over the plan period to 2026, but are subject to change,
due to evolving requirements and technology or because of financial pressures. The outline
will be followed as far as possible, but with compromises where necessary to fit the monitoring
budget and equipment available.

In the short term:

e traffic counts will continue to be collected using automatic equipment, but for most sites
frequency will be reduced to one week per year. Urban sites will continue to be more
frequent, and certain key locations will have continuous counts

e low-cost automatic pedestrian counters will be deployed on primarily recreational routes

e the existing monitoring of pedestrians and cycles in urban areas will be modified. Regular
counts at quieter locations will be reduced in frequency and replaced by a programme
of counts aiming to build up a more complete picture of activity in the towns

e the capacity to undertake accessibility calculations remains essential

e for journey time monitoring on the road network, the council relies upon data provided
by the DfT through a contract with Trafficmaster. Should this cease to be available, the
council would have to consider alternative options according to the requirements of its
network management plan.

There is an additional requirement for collecting in-depth information. Some of the work may
be conducted through People’s Voice and related panel surveys, or in conjunction with
partner organisations. The use of the community planning process will be explored as a way
of increasing participation in surveys. These surveys will provide data with wider applicability
to work in the transport planning, carbon reduction and economic development fields.

In the spirit of supporting local accountability and assisting community involvement with
transport, the council will endeavour to publish information from its transport dataset. The
scope of published data will depend upon the technical capacity available to present
web-based data; this being the most economic option. The council would reserve the right
to charge for data requests incurring significant cost to the council.
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You can contact us in the following ways:

By telephone
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Electronic version available at
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