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Section 1 - Introduction

Background

The new system that helps to plan our towns and rural areas has been in operation
since September 2004. The original Local Development Scheme for North Wiltshire
2005 — 2008 was designed at the beginning of this new process and approved in
May 2005. The First Revision of the Local Development Scheme 2006 — 2009 was
approved in May 2006.

However, there is a need for an urgent Second Revision to be made this year in the
light of changing circumstances that have recently affected the programming of the
Local Development Framework documents:

The Draft South West Regional Spatial Strategy was published in June 2006 and
proposes significant changes that affect this District as well as setting out the
timetable for its adoption: proposed to be “early 2008”. This affects the timing of
this Authority’s Core Strategy Development Plan Document.

This Council has received final versions of the first two of the following significant
research documents since the last LDS was prepared. The third is close to
completion.

1. The Housing Market Assessment Study
2. The Employment Land Review
3. The Gypsy and Traveller Housing Needs Survey

There are new potential resource shortage issues which impacts upon the risk
assessment which requires significant updating and a realignment of the timetable
of other Local Development Documents is required.

The adoption of the North Wiltshire Local Plan 2011 on the 27" of June 2006
results in the abandonment of a number of Supplementary Planning Guidance
documents which no longer have relevant planning policy support under the new
Plan. A new Bath Road/Bridge Centre Development Brief and a new Riverside
Development Brief, both in Chippenham, are also proposed.

New political management arrangements are in place. The Executive Committee
of North Wiltshire District Council has delegated all of its responsibilities for the
preparation of Local Development Framework Documents to an Authorised
Officer: currently the head of Spatial Planning. Full Council approval of
Development Plan Documents and the Local Development Scheme is still
required.

Advice, by letter, from the Department of Communities and Local Government
issued in August 2006 has resulted in a re-evaluation of the content and evidence
base for the North Wiltshire Core Strategy Development Plan Document. It has
also prompted a re-evaluation of the remaining DPDs in the First Revision of the
Local Development Scheme.

In the light of the above (and with the publication of new Planning Policy
Statements on Housing and Flood Risk) this Authority will also be commissioning
the following additional research:

1. A Housing Land Avalilability Assessment in association with West Wiltshire
District Council and Kennet District Council.
2. A Retail Study Update
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3. A Chippenham Transport Study (modelling traffic flows in the town).

4. A Strategic Flood Risk Assessment

5. A Scoping Report on the need for an “Appropriate Assessment” of European
Designated Sites and Special Areas of Conservation and any consequential
Study arising.

The Strategic/ Local Dimension

The new planning system requires the South West Regional Assembly to produce a
Regional Spatial Strategy which has reached an advanced stage of preparation and
the first public consultation period began in June 2006 and ended in August 2006.
North Wiltshire District Council has also made significant progress in preparing new
documents for the Local Development Framework. This is linked to the Council’s new
Community Strategy that was issued during November 2005 and therefore ensures
that all appropriate aspirations of the community that have a spatial planning
dimension have been taken into account.

Since the approval of the First Revision LDS last year, the new Alteration to the
Wiltshire and Swindon Structure Plan 2016 prepared by Wiltshire County Council has
been adopted in February 2006 as part of the Local Development Framework (LDF).
This required, amongst other matters, for a Joint West of Swindon Study with
Swindon Borough Council to be undertaken to identify sites for 1000 dwellings. Both
Council’s have set up a West Of Swindon Joint Study Steering Group which will
report its findings in the early 2007 with a view to beginning work on the
consequential West of Swindon Development Plan Document later in the year. This
is included in the Local Development Schemes of both Swindon Borough Council
and North Wiltshire District Council.

The North Wiltshire Local Plan 2011 was adopted on the 27" of June 2006. Together
these documents will remain in force as the Development Plan for this District over
the next few years to ensure that the District continues to have full planning policy
coverage. This will ensure that the public, landowners and the developers of land will
continue to have the benefit of up-to—date planning policies that support their
interests.

Purpose of the Local Development Scheme.

The document you are reading is the Second Revision of the Local Development
Scheme for North Wiltshire District to cover the period from 2007 to 2010. Once
approved by the Secretary of State, it will be one of the folder of documents that will
form the Local Development Framework. It sets out:

e which new local development documents and other related documents will be
produced;

¢ under what timescale over the next three years they will be produced; and

e how this will be achieved.

The Regional Spatial Strategy is being prepared by the South-West Regional
Assembly with the assistance of other authorities and is not part of this local
development scheme. Also, the Wiltshire County Council is responsible for local
development documents for waste and minerals development and a separate Local
Development Scheme has been prepared by that Authority for those purposes.
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Relationship with the Existing Development Plan.

This Local Development Scheme has been prepared to follow the requirements of
the Planning and Compulsory Purchase Act 2004 and sets out a three year
programme for the production of the Local Development Framework.

It is proposed that North Wiltshire District Council will save for continued use the
policies of North Wiltshire Local Plan 2011 that were approved in June 2006. Initially,
all policies will be saved, up to the date of the adoption of the South West Regional
Spatial Strategy (due early 2008) at which time a review will occur. All relevant
remaining policies will be saved until June 2009. A review will take place in
December 2008 for any policies that need to be saved until January 2010 upon which
time the Allocations DPD is due to be adopted.

The Development Plan that applies to North Wiltshire as at the date of publication of
this LDS is the Wiltshire and Swindon Structure Plan Alteration 2016, the North
Wiltshire Local Plan 2011, the Wiltshire and Swindon Waste Plan 2005 and the
Wiltshire and Swindon Minerals Local Plan 2001. Only development plan policies that
are the responsibility of North Wiltshire District Council are the subject of this Local
Development Scheme.

Current Supplementary Planning Documents

The following Supplementary Planning Guidance documents will remain as material
considerations in dealing with planning applications in accordance with the policies of
the adopted North Wiltshire Local Plan 2011.

The Housing Needs Survey 2005 which will be incorporated through the operation of
this Revised LDS into the proposed Affordable Housing Supplementary Planning
Document. Its policy basis is supported by policies H5, H6 and H7 of the North
Wiltshire Local Plan 2011.

The North Wiltshire Affordable Housing SPG May 2004. Its policy basis is supported
by policies H5 (Affordable Housing in Urban Areas), H6 (Affordable Housing in Rural
Areas) and H7 (Affordable Housing on Rural Exceptions Sites) of the adopted North
Wiltshire Local Plan 2011. It will be replaced by the North Wiltshire Affordable
Housing SPD during 2007.

The North Wiltshire Open Space Study July 2004. This relates to policies C2
(Community Infrastructure Core Policy), CF2 (Leisure Facilities and Open Space)
and CF3 (Provision of Open Space) of the adopted North Wiltshire Local Plan 2011.

The St Ivel Factory Development Brief 2004. There remains a current planning
application on this site. This also relates to policy H2 (Allocated Residential Sites)
and policy BD1 (Employment Land) of the adopted North Wiltshire Local Plan 2011.

The Rowden Lane, Chippenham Development Brief Oct 2000. This relates to policy
H2 and other policies within the adopted North Wiltshire Local Plan 2011

A Playing Pitch Strategy for North Wiltshire 2001 — 2007. This relates to policies C2
(Community Infrastructure Core Policy), CF2 (Leisure Facilities and Open Space)
and CF3 (Provision of Open Space) of the adopted North Wiltshire Local Plan 2011.

The Little Somerford Village Design and Conservation Area Statement July 2002. It is

appropriate to retain this document insofar (and only) where it relates to matters
pertaining to policies HE1( Development in Conservation Areas), HE2 (Demolition in

Second Revision — V3.7 February 2007 4



Conservation Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local
Plan 2011.

The Allington Conservation Area Statement adopted January 2002. It is appropriate
to retain this document insofar (and only) where it relates to matters pertaining to
policies HE1( Development in Conservation Areas), HE2 (Demolition in Conservation
Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local Plan 2011.

The Calne Conservation Area Statement adopted February 2002. It is appropriate to
retain this document insofar (and only) where it relates to matters pertaining to
policies HE1( Development in Conservation Areas), HE2 (Demolition in Conservation
Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local Plan 2011.

Other Conservation Area Statements adopted prior to 2001 though remaining
relevant in association with various policies within the NWLP 2011 include the
following:

Ashton Keynes CAS adopted 19.07.94

Cherhill CAS adopted 15.09.98
Corsham CAS adopted 21.07.98
Cricklade CAS adopted 22.09.99
Rowden CAS adopted 21.05.96
Sherston CAS adopted 05.11.96

Cancelled Supplementary Planning Documents

The Flowers Yard and Riverside Development Brief 2001. This related to various
policies within the NWLP 2001 now no longer relevant as new policies in that area
now apply.

The North Site Cocklebury, Chippenham Development Brief 2003. This related to
various policies within the NWLP 2001 now no longer relevant as new policies in that
area now apply.

The South Site Cocklebury, Chippenham Development Brief 2003. This related to
various policies within the NWLP 2001 now no longer relevant as new policies in that
area now apply. The site is now partially developed.

The Concrete Batching Plant, Christian Malford Development Brief Oct 2000. This
related to various policies within the NWLP 2001 now no longer relevant as new
policies in that area now apply.

Section 2 — The Local Development Framework Schedule

The Local Development Framework consists of two different types of Local
Development Documents, both of which should conform to national Planning Policy
Statements and should be in general conformity with the Regional Spatial Strategy:

e Development Plan Documents are spatial planning documents covering a range
of policy areas.

e They are subject to independent examination. Within the process for the
preparation of a Development Plan Document local people will have an
opportunity to comment on the Council’s preferred options and to have any
representations on the submitted document formally considered by an
independent inspector at the public examination.

e Supplementary Planning Documents will amplify policies and proposals contained
in Development Plan Documents.
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e Supplementary Planning Guidance will remain a material consideration in the
determination of planning applications where they relate to a saved policy from
the adopted local plan, however these will gradually be replaced by
Supplementary Planning Documents.

e Supplementary Planning Documents are not formally subject to independent
examination. For Supplementary Planning Documents local people will have the
opportunity to comment on the draft document before the Council formally adopts
it. Supplementary Planning Documents can be prepared before Development
Plan Documents provided there are clear links with ‘saved’ Development plan
policies under the transitional arrangements.

Schedule of Proposed Local Development Documents

The following table overleaf details the documents to be produced within the three
year period that this Local Development Scheme covers.

The document title has been included, its status to whether it is a Development Plan
Document, Supplementary Planning Document, a ‘saved’ plan or if it has no status. A
brief description as to what the document is intended to cover has been shown. The
heading, “Chain of Conformity” shows how the document will conform with other
planning documents and guidance. Dates for the formal stages of production are
also indicated.
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Document | Status Brief Chain of Date for | Date for Date for Date for Proposed
Title Descrip- Conformity Issues Preferred public- Submiss- Date for
tion and Options ation of ion to Adoption
Options Consult- Draft Secretary
aiton of State
Wiltshire Adopted | Sets out Regional N/A N/A N/A N/A N/A
and and the Spatial
Swindon Saved, strategic Strategy
Structure | until policy (currently
Plan 2011 | April guidance | the
2007 for Regional
Wiltshire Planning
and Guidance
Swindon for the
South West
10 2001
Wiltshire | Adopted | Sets out Regional N/A N/A N/A N/A N/A
and and the Spatial
Swindon Saved, strategic Strategy
Structure | until policy (currently
Plan 2016 | 2008 guidance | the
then for Regional
(Modifica- | replaced | Wiltshire Planning
tions) by the and Guidance
Adop- Swindon | for the
tion of South West
the 10 2001)
South-
West
RSS
2006 -
2026
North Adopted | Sets out Wiltshire N/A N/A Nov. N/A 27th June
Wiltshire and the and 2004 2006
Local saved policies Swindon
Plan 2011 | until and Structure
June proposals | Plan 2016
27" for land
2009 use in
unless North
replaced | Wiltshire
by
relevant
DPDs
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Document
Title

Status

Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
aiton

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Statement
of
Commun-
ity
Involve-
ment

N/A

Document
setting
standards
&
approach
to
involving
stake-
holders
and the
commun-
ity in the
product-
ion of the
LDF.

N/A

N/A

N/A

October
2005

May 2006

March 2007

Core
Strategy

DPD

Sets out
the vision,
objectives
and
strategy
for the
spatial
develop-
ment of
the area,
and will
provide
the frame-
work for
develop-
ment
control.

Currently
RPG10 and
PPGs to be
replaced by
later RSS
in 2008 and
all relevant
PPS’s

All LDDs to
be in
conformity
with Core
Strategy.

January
2006

And as
revised

April
2007

Nov 2007

N/A

Apr 2008

Apr 2009

Proposals
Map

DPD

Identifies
location of
proposals
and areas
where the
intention
is to
prepare
an Area
Action
Plan.

Core
Strategy

N/A

N/A

N/A

N/A

To follow
each DPD
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Document | Status Brief Chain of Date for Date for Date for Date for Proposed
Title Descrip- Conformity Issues Preferred public- Submiss- Date for
tion and Options ation of ion to Adoption
Options Consult- Draft Secretary
ation of State
Alloca- DPD Identifies | W&S Nov May N/A Dec 2008 | Jan 2010
tions the Structure 2007 2008
locations | Plan 2016,
for site NWLP
specific 2011 and
developm | Core
ent Strategy.
(e.g.housi
ng and
employ-
ment
sites)
West of DPD Alloca- Wiltshire March — | Jun 2008 | N/A Jan 2009 | Jan 2010
Swindon tionsand | and Sept.
Site Inset Map | Swindon 2007
Allocation to meet Structure
s and Structure | Plan 2016
Proposals Plan and Core
Map (to require- Strategy.
be ments to
prepared 2016 at
in partner- the West
ship with of
SBC) Swindon
Principal
Urban
Area
Affordable | SPD Sets out Core Jan Jun 2007
Housing guidance | Strategy, 2007
for the Housing
provision | DPD
of
affordable
housing.
Sustain- SPD Sets out North Jan Oct 2007
able guidance | Wiltshire 2007
Develop- for Local Plan
ment sustain- 2011
able
develop-
ment.
Open SPD Sets out North Mar Dec 2007
Space guidance | Wiltshire 2007
for the Local Plan
provision | 2011
of open
space.
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Document | Status Brief Chain of Date for Date for Date for Date for Proposed
Title Descrip- Conformity Issues Preferred public- Submiss- Date for
tion and Options ation of ion to Adoption
Options Consult- Draft Secretary
aiton of State
Conserv- | SPD Set out Duty under Mar Nov 2007
ation Area local Planning 2007
Criteria policy (Listed
and guidance | Buildings &
Character on Conservati
Guidance conserv- on Areas)
ation area | Act 1990.
character | Saved
areas and | Local Plan
criteria for | Policies.
desig- North
nation Wiltshire
Local Plan
2011
Chippen- | SPD Sets out Duty under Jun April 2008
ham the Planning 2007
Conserv- guidance | (Listed
ation Area for Buildings &
Manage- develop- Conservati
ment Plan ment in on Areas)
the Act 1990.
Conserv- | Saved
ation Area | Local Plan
Policies.
North
Wiltshire
Local Plan
2011
Wootton SPD Sets out Duty under Oct Mar 2008
Bassett the Planning 2007
Conserv- guidance | (Listed
ation Area for Buildings &
Manage- develop- | Conservati
ment Plan ment in on Areas)
the Act 1990.
Conserv- | Saved
ation Area | Local Plan
Policies.
North
Wiltshire
Local Plan
2011
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Document | Status Brief Chain of Date for Date for Date for Date for Proposed
Title Descrip- Conformity Issues Preferred public- Submiss- Date for
tion and Options ation of ion to Adoption
Options Consult- Draft Secretary
aiton of State
Malmes- | SPD Sets out Duty under Mar Jul 2007
bury the Planning 2007
Conserv- guidance | (Listed
ation Area for Buildings &
Manage- develop- Conservati
ment Plan ment in on Areas)
the Act 1990.
Conserv- | Saved
ation Area | Local Plan
Policies.
North
Wiltshire
Local Plan
2011
Design SPD Sets out Core June March 2008
guidance | Strategy 2007
on
design.

Note 1: Generally and where appropriate, there will be a pre-examination meeting

arranged for a date 3 - 4 months before the Examination. The commencement of the

Examination will be on a date 6 — 9 months before the estimated date for adoption.
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Section 3 — The Local Development Framework Timetable

(Follows on next page)

Note: The Timetable includes those documents that are due to be commenced within
the three year period of the Local Development Scheme. However, in the interests of
clarity, other potential DPDs may be programmed beyond that period. However, the
need for and timing of those documents will be reviewed at the next review of the
Local Development Scheme. It is anticipated that wherever possible, this Authority
will align the preparation of documents to reflect policy links or shared preparation
processes in accordance with Planning Policy Guidance Note 12 Guidance.

Both the timetable for the period 2006 — 2009 and the timetable contained with the

previous Local Development Scheme for 2005 — 2008 have been set out, in order to
show the main changes that have occurred.
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2005 2006 2007 2008 2009 2010 2011
Jy |Oc |Ja |[Ap |Jy |[Oc |Ja |[Ap |Jy |[Oc|Ja Ap |Jy |Oc |Ja |Ap |Jy |Oc |Ja |[Ap |Jy | Oc Ja | Ap

North Wiltshire Most Saved Until April 2009 Rest Saved
Local Plan 2011 until Jan 2010
Core Strategy 1 &0 (@) Issues & Options (b) | Prf Opt Sub S/S  Examin | Adopt
DPD Jan 06 Apr 07 | Nov 07 Apr 08 Oct 08 Apr 09
Allocations Issues & Options Prf Opt Sub S/S | Examine Adopt
DPD Nov 07 | May 08 Dec 08 Jul 09 Jan 10
West of Swindon Issues & Opts | Preferred Opt | Sub S/S | Examine Adopt
Site Allocation DPD Pub. Sep 07 Jun 08 Jan 09 Jul 09 Jan 10
Affordable Housing Draft by | Ad
SPD Jan 07  Mar
Sustainable Publish Draft by Jan | Adopt as SPD
Development SPD 2007 | by Oct 2007
Open Space SPD Publish Draft | Adopt as SPD

Mar 07 by Dec 07
Design SPD Publish Draft = Adopt as SPD

by Jun 2007 by Mar 2008
Conservation Area Pub Draft Adopt
C&C Guide Mar 07 Jul 07
Chippenham CAMP Draft Adopt

Jun 07 Apr 08

Wootton Bassett Draft Adopt
CAMP Oct 07 Mar 08
Malmesbury CAMP Pub Draft Adopt

Mar 07 | Jul 07
Annual Monitoring
Report
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2005 2006 2007 2008 2009 2010 2011
Ja |Ap |Jy |Oc |Ja |Ap |Jy |Oc |Ja |Ap |Jy |[Oc |Ja [Ap |Jy |Oc |Ja |[Ap |Jy |[Oc |Ja |Ap |Jy | Oc |Ja | Ap
North Wiltshire Saved Until July 2006
Local Plan 2001
North Wiltshire Most Saved Until Jan 2008 Many Saved Until Jul 2009 Rest Saved
Local Plan 2011 until Apr 2010
Core Strategy & O PO | Sub. To S/S Examine = Adopt
DPD Jan06 Jun | Jan 07 Jul 07 Jan 08
Housing & Employ’t Issues & Opts | PO Sub S/S Exam. Adopt
Allocations DPD Pub. Apr 06 Sep 06 Nov 07 May 08 = Nov 08
West of Swindon Issues & Opts PO Examine Adopt
Area Action Plan Pub. Feb 07 Jun 07 June 09 Dec 09
Bowood Estate Iss& Op PO Sub SS Examine Adopt
Area Action Plan Sepo6 7  May07 Dec07 May 08
Rural Area Action Issues & Opts PO Oct Submission to S/S Examine Jul Adopt
Plan DPD Pub. April 07 07 Oct 08 09 Apr 10
Chippenham & NW Issues & Opts PO Oct Submission to S/S Examine Jul Adopt
Towns AAP DPD Pub.‘ April\O? 07 Oct 08 09 Apr 10
Affordable Housing Publish Draft Adopt as SPD by
SPD by Jun 200 Apr
Sustainable ubli s D
Development SPD y O 06 O@ 20
Open Space SPD ish A s SPD
by Oct 2006 Oct 2007
Design SPD Publish Draft Adopt as SPD by
by Mar 2007 Mar 2008

Conservation Area Pub Draft  Adopt
C&C Guide Sep 06 Mar 07
Chippenham CAMP Pub Draft Adopt

Nov 06 May 07
Wootton Bassett Pub Draft Adopt
CAMP Mar 07 Nov 07
Malmesbury CAMP Pub Draft Adopt

Jan 07 May 07
Annual Monitoring
Report

The First Revision of the North Wiltshire Local Development Scheme for the Period 2006 - 2009




Section 4 — Local Development Document Profiles

Each of the Local Development Documents that will be produced within the 2007 —
2010 period have been given a profile to assist in the understanding of their content,
coverage and timetable for production. Each LDD profile is given a separate page for

ease of referral.

Only those documents that are due to be commenced within the three year period of
this Local Development Scheme have been profiled and included here.

The Statement of Community Involvement

Document Details

Role/Subject matter

Explains who will be involved in the
preparation, alteration and review of
LDDs and how the Council will consult
organisations and people in their
preparation. Also explains how the public
will be consulted on planning
applications.

Each LDD will include a Statement of
Conformity with SCI.

Geographical Coverage

District Wide

Status

Non Development Plan LDD

Chain of Conformity

Comply with the regulations of the Town
and Country Planning (Local
Development) (England) Regulations
2004, as well as having regard to the
Council’'s Community and
Communications Strategies

Timetable for Production

Publication of draft

October 2005

Submission to Secretary of State

May 2006

Pre-Examination Meeting

None required

Examination

None required

Estimated date for adoption

March 2007

Justification for Programme

It is intended that as work progresses,
the initial LDDs will follow the emerging
SCI as far as practically possible.

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG)

Resources

Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some community consultation work.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Proposals Map

Document Details

Role/Subject matter

Will show the proposals and policies for
North Wiltshire

Geographical Coverage

District Wide

Status

LDD

Chain of Conformity

Comply with the regulations of the Town
and Country Planning (Local
Development) (England) Regulations
2004.

Timetable for Production

The proposals maps will be reviewed,
updated and reissued in conjunction with
the development of new LDDs. Once
those LDDs are adopted, the proposals
will replace the equivalent proposals in
the saved Local Plan 2011.

Publication of draft N/A
Submission to Secretary of State N/A
Pre-Examination Meeting N/A
Examination N/A
Estimated date for adoption N/A
Justification for Programme N/A

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG)

Resources

Spatial Planning Team, with input from
other Council Departments.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Core Strategy

Document Details

Role/Subject matter

Explains the vision, objectives and spatial
strategy for the future development
across the district of North Wiltshire and
for individual settlements or areas within
the district.

Geographical Coverage

District Wide

Status

LDD

Chain of Conformity

National PPG’'s/PPS’s, RSS (or RPG10),
the Wiltshire Structure Plan 2016 (if the
RSS has not yet been adopted),
Community Strategy and baseline
evidence.

Timetable for Production

Preparatory Work

January 2005 —April 2006

Publication of Preferred Options Nov 2007
Submission to Secretary of State April 2008
Pre-Examination Meeting July 2008
Examination Oct 2008

Estimated date for adoption April 2009

Justification for Programme

The NWLP 2011 document includes a
Spatial Strategy and a set of Core
Policies. Nevertheless, it is necessary to
prioritise a Core Strategy DPD to ensure
that a Core Strategy is in place before
the June 2009 expiry of the three year
period of the transitional Local Plan.

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG). Approval of the
Final document by full Council

Resources

Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some community consultation work.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Allocations Development Plan Document

Document Details

Role/Subject matter

To include site allocations

Geographical Coverage

District Wide

Status

LDD

Chain of Conformity

National PPG’s/PPS’s, RSS (or RPG10
and the Wiltshire Structure Plan 2016 if
the RSS has not yet been adopted) and
Core Strategy.

Timetable for Production

Preparatory Work

September 2006 — November 2007

Publication of preferred options May 2008
Submission to Secretary of State Dec 2008
Pre-Examination Meeting Apr 2009
Examination Jul 2009

Estimated date for adoption Jan 2010

Justification for Programme

It is necessary to prioritise this document to set
out, in particular, new Housing and Employment
allocations for four reasons. Firstly, to reflect the
proposals of the Wiltshire and Swindon Structure
Plan Alteration to 2016. Secondly, to reflect any
likely Regional Spatial Strategy alterations to
housing distribution to the period ending
2026.Thirdly, to incorporate the findings of the
2005 Housing Needs Survey, the Housing
Market Assessment, the Employment Land
Review and the Gypsy and Traveller Needs
Survey, Housing Land Availability Assessment
Study, Retail Study (update) and the
Chippenham Transport Study. In addition, the
provision of affordable housing and a buoyant
economy are Corporate Priorities within the
NWDC Corporate Plan 2007-10 and is reflected
in the priorities of the Community Strategy.

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG). Approval of the
final document by full Council

Resources

Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some research and some community
consultation work.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.

Second Revision — V3.7 February 2007

18




The West of Swindon Site Allocations DPD

Document Details

Role/Subject matter

To include site allocations and area
specific policies for housing at West of
Swindon

Geographical Coverage

The West of Swindon Joint Study Area

Status

LDD

Chain of Conformity

National PPG’s/PPS’s, RSS (or RPG11
and the Wiltshire Structure Plan 2016 if
the RSS has not yet been adopted) and
Core Strategy.

Timetable for Production

Preparatory Work

March — September 2007

Publication of preferred options Jun 2008
Submission to Secretary of State Jan 2009
Pre-Examination Meeting March 2009
Examination July 2009

Estimated date for adoption

January 2010

Justification for Programme

The Wiltshire and Swindon Structure
Plan Alteration 2016 was approved in
February 2006. This includes a policy
that requires a Joint Study to find
sufficient sites for 1000 dwellings on the
western edge of Swindon. This Study will
feed into this policy document. The
current draft RSS incorporates this
requirement into a 50 dwl/year
requirement over 2006 — 2026.

Arrangements for Production

Organisational Lead

Swindon Borough Council Forward
Planning Officer in association with the
North Wiltshire District Council Spatial
Planning Team Leader.

Political Management

The respective Executive/Cabinet
Committees or Delegated Authority of
each Authority and

Full Council Resolutions to adopt final
document.

Resources

Spatial and Forward Planning Teams of
both Authorities with input from other
Council Departments.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Sustainability Appraisal (SA) and
The Strategic Environmental Assessment (SEA)

Document Details

Role/Subject matter

Informs decision-making by providing
information on the potential implications
of policies and include social,
environmental and environmental factors.

Geographical Coverage

An SA/SEA statement will accompany
each LDD.

Chain of Conformity

Comply with the regulations.

Resources

Scoping Report completed in-house
during October 2005. Updated on a
periodic basis.
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The Annual Monitoring Report (AMR)

Document Details

Role/Subject matter

Review of progress each year (between
1% April and the following 31° March).
Will compare progress against
milestones for LDD preparation, as set
out in the LDS. Will also monitor take-up
of land to ensure allocated sites are the
best options for North Wiltshire.

Date for Submission to Secretary of State

By 31° December annually

Geographical Coverage

District Wide

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources

Spatial Planning Team, with input from
other Council Departments.
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The Affordable Housing Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information for
providing affordable housing in North
Wiltshire

Geographical Coverage District Wide
Status SPD
Chain of Conformity Housing DPD

Timetable for Production

Preparation

March — Dec 2006

Publication of draft

Jan 2007

Estimated date for adoption

Jun 2007

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources

Spatial Planning Team in partnership
with officers from Housing section.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties.
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The Sustainable Development Guide — Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information for
achieving sustainable development.

Geographical Coverage

District Wide

Status

SPD

Chain of Conformity

Core Strategy

Timetable for Production

Preparation

March — Dec 2006

Publication of draft

January 2007

Estimated date for adoption

October 2007

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources

Spatial Planning Team in partnership
with officers from various Council
sections.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Open Space Guide — Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information for
open space in North Wiltshire.

Geographical Coverage

District Wide

Status

SPD

Chain of Conformity

Community Facilities DPD

Timetable for Production

Preparation

March 2006 — Feb 2007

Publication of draft

March 2007

Estimated date for adoption

December 2007

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources

Spatial Planning Team in partnership
with various officers from other Council
sections.

Consultation

Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Design Guide — Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information for
design in North Wiltshire.

Geographical Coverage District Wide
Status SPD

Chain of Conformity Housing DPD
Timetable for Production

Preparation October 2006
Publication of draft June 2007
Estimated date for adoption March 2008

Arrangements for Production

Organisational Lead

Spatial Planning Team Leader

Political Management

Executive Committee informed by Public
Spaces and Local Plans Panel.

Full Council Resolution to adopt final
document.

Resources

Spatial Planning Team in partnership
with consultants and officers from Built
Environment.

Consultation

Will include consulting the Council’s five
Area Committees, Town and Parish
Councils, statutory consultees and other
interested parties. Types of consultation
to be decided, taking account of the
latest draft of the SCI.
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The Conservation Area Criteria and Character Supplementary Planning

Document

Document Details

Role/Subject matter

To provide supporting information to
guide development in Conservation Area.

Geographical Coverage

Chippenham Conservation Area

Status

SPD

Chain of Conformity

Duty under Planning (Listed Building &
Conservation Areas) Act 1990. Saved
Local Plan Policies

Timetable for Production

Preparation

October 2006 to February 2007

Publication of draft

March 2007

Estimated date for adoption

November 2007

Arrangements for Production

Organisational Lead

Design & Estates Team Leader

Political Management

Executive Committee informed by Public
Spaces and Local Plans Panel.

Resources

Design and Estates Team, with input
from other Council teams and Business
Areas impacting on the built environment.

Consultation

Will include consulting the Council’s
Area 3 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.

Second Revision — V3.7 February 2007




The Chippenham Conservation Area Management Plan
Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information to
guide development in the Conservation
Area.

Geographical Coverage

Chippenham Conservation Area

Status

SPD

Chain of Conformity

Duty under Planning (Listed Building &
Conservation Areas) Act 1990. Saved
Local Plan Policies

Timetable for Production

Preparation In progress
Publication of draft June 2007
Estimated date for adoption April 2008

Arrangements for Production

Organisational Lead

Design & Estates Team Leader

Political Management

Executive Committee informed by Public
Spaces and Local Plans Panel.

Resources

Design and Estates Team, with input
from other Council Teams and Business
Areas impacting on the built environment.

Consultation

Will include consulting the Council’s
Area 3 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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The Wootton Bassett Conservation Area Management Plan
Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information to
guide development in the Conservation
Area.

Geographical Coverage

Wotton Bassett Conservation Area

Status

SPD

Chain of Conformity

Duty under Planning (Listed Building &
Conservation Areas) Act 1990. Saved
Local Plan Policies.

Timetable for Production

Preparation

April 2006 to February 2007

Publication of draft

October 2007

Estimated date for adoption

March 2008

Arrangements for Production

Organisational Lead

Design & Estates Team Leader

Political Management

Executive Committee informed by Public
Spaces and Local Plans Panel.

Resources

Design and Estates Team, with input
from other Council Teams and Business
Areas impacting on the built environment.

Consultation

Will include consulting the Council’s
Area 1 Committee, parish council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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The Malmesbury Conservation Area Management Plan
Supplementary Planning Document

Document Details

Role/Subject matter

To provide supporting information to
guide development in the Conservation
Area.

Geographical Coverage

Malmesbury Conservation Area

Status

SPD

Chain of Conformity

Duty under Planning (Listed Building &
Conservation Areas) Act 1990. Saved
Local Plan Policies.

Timetable for Production

Preparation

April 2006 — February 2007

Publication of draft

March 2007

Estimated date for adoption

July 2007

Arrangements for Production

Organisational Lead

Design & Estates Team Leader

Political Management

Executive Committee informed by Public
Spaces and Local Plans Panel.

Resources

Design and Estates Team, with input
from other Council Teams and Business
Areas impacting on the built environment.

Consultation

Will include consulting the Council’s
Area 1 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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Appendix A — Glossary of Terms

AAP

AMR

CS

DPD

LDF

LDD

LDS

LP

PPS

RSS

SA

SCI

Area Action Plan

The mechanism for ensuring development of an appropriate, scale,
mix in a defined area. These Plans will focus upon implementation,
providing an important and quality for key areas of opportunity,
change or conservation.

Annual Monitoring Report

Authorities are required to produce an AMR to assess the
implementation of the LDS and the extent to which policies in LDDs
are being achieved.

Community Strategy

The Community Strategy is a statement of the needs and aspirations
of local communities. NWDC has completed a strategy in association
with its partners. Publication took place in November 2005.

Development Plan Document

Any part of the LDF that forms part of the statutory development plan-
This includes the Core Strategy, area wide policies, topic policies,
area action plans, proposals map and site allocations.

Local Development Framework

The collective name given to all those policies and documents forming
the framework for future development in North Wiltshire. The LDF will
contain a portfolio of LDDs.

Local Development Document
The individual documents that set out planning policies for specific
topics or for geographical areas.

Local Development Scheme
The LDS sets out the programme for preparing the LDDs, what they
will contain and proposals for monitoring and review.

Local Plan
The existing statutory plan setting out policies for controlling
development and proposals for particular areas/sites.

Planning Policy Statements
Government statements of national planning policy, being phased in to
supersede Planning Policy Guidance notes (PPG’s)

Regional Spatial Strategy

The RSS, incorporating a regional transport strategy, provides a
spatial framework to inform the preparation of local development
documents, local transport plans and regional and sub-regional
strategies and programmes that have a bearing on land-use activities.

Sustainability Appraisal
Assessment of the social, economic, and environmental impacts of the
policies and proposals contained within the LDF.

Statement of Community Involvement

Document explaining to stakeholders and the community, how and
when they will be involved in the preparation of the LDF, and the steps
that will be taken to facilitate this involvement.
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SEA

Spatial
Planning

SPD

Statement
of
Conformity

Folder of
Documents

Transitional
Arrange-
local

Ments

Save for
Continued

Strategic Environmental Assessment
Assessment of the environmental impacts of the polices and proposals
contained within the LDF (in line with SEA Directive 2002)

Spatial Planning
An approach to planning that ensures the most efficient use of land by
balancing competing needs.

Supplementary Planning Document
SPDs are intended to elaborate upon the policy and proposals in
DPDs but do not have their status.

Statement of Conformity

This document should explain how the preparation of the DPD has

met the requirements for community involvement set out in the SCI (or
regulations if the document is not in place)

Folder of Documents

The collection of individual documents such as the local development

scheme, development plan documents, proposals map and other
documents that together make up the Local Development Framework.

Transitional Arrangements
The means under legislation that allows the old style structure and

plans to remain valid until replaced by local development documents.

Save for Continued Use

The policies of the North Wiltshire Local Plan 2011 will remain in force
until the approval of new development plan documents or 2009
whichever is the earlier. There is provision for policies to be saved
beyond this time upon application by the local planning authority to the
Secretary of State.
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Appendix B — Further Information

For further information, contact officers within the Spatial Planning Team of Planning
Services, North Wiltshire District Council, Monkton Park, Chippenham, Wiltshire,
SN15 1ER.

Telephone: 01249 706444

Email: Idf@northwilts.gov.uk

Alternatively, view the North Wiltshire Local Development Framework on our website.

Go to:- http://www.northwilts.gov.uk/ldf
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Document 2 The Supporting Statement

Introduction

Resources for the Local Development Framework

Risk Assessment

Supporting Technical Studies

Monitoring, Sustainability Appraisal and Strategic Environmental Assessment

SAESR S

1. Introduction

This document contains detailed supporting information for the Local Development
Scheme as set out in Document 1. Whilst it is not therefore part of the Local
Development Scheme it will be used to assess the progress of producing the Local
Development Framework documents and any necessary review of the Local
Development Scheme in the future.

2. Resources

The resources that will be made available throughout the 2006 to 2009 period will
comprise principally the staff within North Wiltshire District Council’s Planning
Services, Spatial Planning Team and such other officers from within the Planning
Services Business Area and such other Business Areas as required to support the
Local Development Framework. Such support will relate to issues of housing,
economic development, countryside, environmental health, community strategy,
urban design and historic buildings.

This resource will be supplemented by the use of relevant external Consultants as
considered to be necessary.

The resource planning will be monitored and resources reviewed in accordance with
the Council’s annually published Corporate Priorities and the rolling three year
Spatial Planning Service Plan.

In addition to the normal staff budget and also in addition to the recurring budget
available for undertaking Local Development Framework tasks, North Wiltshire
District Council has reserved financial resources from the Government ‘s Planning
Delivery Grant 2003/04 and 2004/05 that was awarded to this Authority totalling
£430,000. This has delivered the North Wiltshire Local Plan 2011 and, as at April
2006, £193,000 of PDG money remained to progress the new LDF documents. This
is in addition to the annual £63,000 budget, excluding staff and sundry costs. This will
finance the additional evidence gathering and consultation work required in
completing the new Local Development Documents as set out in the programme.
This programme is contained within Document 1.

However, it is estimated that there will be a shortfall in funds in the 2008/9 and
2009/10 financial years in respect of funding the proposed three Examinations that
will be held in the period October 2008 — July 2009. This will be the subject of
continuing discussions within North Wiltshire District Council as part of the normal
budgetary processes.
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3. Risk Assessment

Five potential risk areas have been identified that may affect the delivery of this LDS
programme. They are the same risks as identified in the last approved Local
Development Scheme. These are listed below together with the measures available
to minimise the risk.

North Wiltshire District Council is vulnerable to changes of political control which may
in consequence lead to changes in priorities. It is considered that the risk to the
programme has moved since the last LDS from low to medium risk. At present, the
delivery of the Local Development Documents and this Local Development Scheme
is a Council priority but this may change if there is a change in political control as a
result of Council elections in May 2007.

There will be a need for special financial provision for the future Local Development
Framework documents at the end of the Planning Delivery Grant period, due to end
in 2007/08. There is a strong possibility that further PDG grant will be made available
by central government, but at present, the allocation to North Wiltshire is unknown
and it would be prudent not to rely upon it. It is therefore considered that the risk to
the programme is presently unchanged and is considered to be a medium risk.

Recruitment difficulties are, in the Country, generally affecting the staffing resources
available for the undertaking of Development Plan work. It can be anticipated that
further staff turnover is likely in the next three years. It is considered that this
represents a high risk. The risk is monitored closely through the operation of the
NWDC service planning process and a variety of staff retention and recruitment
steps, in combination with the use of external consultants, are in place to reduce this
risk.

The North Wiltshire Local Plan 2011 is subject to the high risk of increasing
divergence from government policy and advice in the wake of the publication of
revised Planning Policy Statements, associated guidance and the emerging South
West Regional Spatial Strategy. The LDS has included a programme for completing
critical Local Development Documents as priority documents during the period up to
2010.

Other risks of an operational nature are considered and planned for through the
operation of North Wiltshire District Council's Spatial Planning Service Plan 2006 -
2009.

4. Supporting Technical Studies

The following list of studies, by topic area, have been completed and include material
that will inform the future preparation of Local Development Documents, the Annual
Monitoring Report, Sustainability Appraisal and Strategic Environmental Impact
statements in the period up to 2016. Further research has been commissioned in
2006/07 to update this material in respect of housing and employment issues up to
the period of 2021.

Housing: The North Wiltshire Urban Capacity Study 2002; the North Wiltshire
Review of Urban Capacity Study and Housing Policies Oct 2003 and the
North Wiltshire Review of Urban Capacity Study and Housing Policies —
Assessment of Housing Sites Dec 2003. The Swindon Housing Market
Assessment 2006. The Housing Land Availability Assessment Study 2007 will
be commenced in Spring 2007.
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Employment: The North Wiltshire Employment Land Study June 2004; The
Employment Land Review 2006.

Retail: The North Wiltshire Retail Needs Assessment June 2004. The Retail
Study Update 2007 will be commenced in February 2007.

Natural Environment: The North Wiltshire Rural Buffers and Local Rural
Buffers Study Oct 2002; the North Wiltshire Landscape Character
Assessment June 2004 and the North Wiltshire Landscape Policy Study June
2004. A Scoping Study for an “Appropriate Assessment” will be commenced
in Spring 2007.

Community Facilities: The North Wiltshire Open Space Study July 2004.

District Wide Housing Needs Survey 2005 Also, Parish Housing Needs
Surveys. North Wiltshire Council is aiming to complete five of these latter
studies per annum.

District Wide Gypsy & Traveller Needs Survey (due to be completed in
early 2007): This has been undertaken by consultants and will inform a
planning policy site search methodology.

The Chippenham Transport Study 2007 — This work is in partnership with
local significant landowners/developers in the Chippenham Area and the
Wiltshire County Council Highways department.

A review of these studies and their continuing relevance will be included within the
Annual Monitoring Report and such additional studies commissioned as necessary.

5. Sustainability Appraisal, Monitoring, and Strategic Environmental
Assessment

The Sustainability Appraisal

The North Wiltshire Local Plan 2011 has been subject to a Sustainability Appraisal,
the results of which are available as a separate document from this Authority.
Appraisals take place at each stage of plan preparation in order to ensure that its
policies and proposals take us nearer to achieving sustainable development.

Officers within the Spatial Planning Team have completed a Scoping Report for a
Sustainability Appraisal in conjunction with its requirements for a Strategic
Environmental Assessment. This document will inform the emerging Local
Development Documents. The Scoping Report is available on the Council's website
http://www.northwilts.gov.uk

The Annual Monitoring Report

An Annual Monitoring Report will be prepared and published in the period September
— December of each year. Regular monitoring will be essential to establish how both
the Plan and the impending Community Strategy are working in practice, to assess
whether the policies set out in them are being sufficiently implemented on the ground
and having the desired effect. The results of this monitoring will be used to update
policies and to formulate new policies as necessary.
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The Community Strategy for North Wiltshire was published in November 2005 and
the Local Development Framework will play an important role in delivering the land-
use aspects of this Strategy. Accordingly there will be an opportunity to monitor both
documents together and any identified changes in circumstances can be reflected in
the policies and proposals of both documents.

The Monitoring process for the North Wiltshire Local Plan 2011 is included within that
document. This will also form the basis for preparing specific monitoring processes
for each Local Development Document produced and as part of the production of
those documents. These will also be included within the Annual Monitoring Report.

Strateqgic Environmental Assessment

Strategic Environmental Assessment is a legal requirement that flows from European
Directive 2001/42/EC. The European Strategic Environmental Assessment directive
requires a formal environmental assessment of certain plans and programmes which
are likely to have significant effects on the environment, the directive will therefore
apply to certain Local Development Documents. The relevant UK regulations are
contained within The Environmental Assessment of Plans and Programmes
Regulations 2004.

Insofar as the Regulations affect the programme as set out in the Local Development
Scheme, the timetable was designed such that no SEA was required for the North
Wiltshire Local Plan 2011.

All other relevant Local Development Documents will require assessment for the
need for an Environmental Assessment. Such assessments will be undertaken
accordingly. This Authority will follow good practice guidanced as far a practicable for
each assessment.

Sustainability Appraisals include social and economic factors as well as
environmental ones covered within the Strategic Environmental Assessment. The
Council will undertake an integrated approach towards Sustainability Appraisals and
Strategic Environmental Assessment to avoid unnecessary duplication and
confusion. Sustainability Appraisals will need to be undertaken for each Local
Development Document to ensure that policies and proposals promote sustainable
development.
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