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INTRODUCTION
Background

The Government has reformed the planning system in order to make it
more responsive to changing circumstances. Development plans under
the new system will be more flexible, prepared more quickly and be kept
up-to-date through regular monitoring and review.

The Government also wishes to achieve more effective involvement with
the community throughout the process, so as to enable the people who
live and work in the area to help shape its future.

These changes have been brought about by the Planning and
Compulsory Purchase Act 2004, which commenced in September 2004.

Purpose of the Local Development Scheme

The Local Development Scheme (LDS) presents the Council’s
programme for the production of the various plans and documents which
will make up the new planning policy framework for West Wiltshire and
sets out the timetable for their production, monitoring and review.

The Scheme outlines the three year production of the documents which
will form the local development framework for the District. For each
document key stages are identified when the local community will be
consulted on emerging issues and proposals.

The LDS is a three year rolling programme and will be re-submitted to
the Secretary of State annually. An Annual Monitoring Report will review
actual plan progress compared with the targets and milestones set out in
the LDS and will assess the need for the LDS to be updated.

The Local Development Framework System

Under the new system, the Development Plan for West Wiltshire will
comprise a Regional Spatial Strategy (RSS) for the South West and a
series of Development Plan Documents (DPD) for West Wiltshire. These
latter documents will be contained within the West Wiltshire Local
Development Framework (LDF). This will be a portfolio of planning
documents that will replace local and structure plans..

All documents in the LDF must be consistent with national planning
policy. They must also be in "general conformity” with the RSS. This
means that they must not cause significant harm to the implementation of
the RSS.

DPDs include:
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e A core strategy for the area, setting out a vision and key policies for
achieving the vision;

e Site specific allocations of land;

e A proposals map;

e Area action plans where needed, for areas that will change or for
areas of conservation.

The core strategy will set out the long term spatial vision for West
Wiltshire and once adopted, all other DPDs must be in "conformity” with
it. This means that other DPDs must complement and not contradict the
core strategy.

Other local development documents will not have the statutory status of
DPDs. These supplementary planning documents (SPDs) will provide
further detail on the implementation of policies and proposals in DPDs.

The Council must also produce a Statement of Community Involvement
(SCI) setting out how it intends to consult and involve the community in
the preparation and review of local development documents and in
significant development control decisions.

Sustainability Appraisals will be required of both DPDs and SPDs to
ensure that policies and proposals promote sustainable development,
that they are broad based and cover social, economic and environmental
issues. EU Directive 2001/42/EC requires Strategic Environmental
Assessment of DPDs and SPDs and focuses on environmental issues.
Whilst  Sustainability Appraisals and Strategic Environmental
Assessments have separate requirements, the term "Sustainability
Appraisal" is used to describe a single assessment process which
incorporates the requirements of the SEA Directive.

A key change from the previous planning system is the division of the
Development Plan into separate documents. However, all local
development documents (LDDs) will sit within the LDF “folder”. The
preparation of the LDF will be a continual process, with new LDDs
adopted and included within the LDF at different stages.

A glossary of terms is included at Appendix 1 to help with the
understanding of this document.

Figure 1. How the Local Development Framework Fits Together
LDS
|
LDF
DPD DPD DPD DPD WSSP LDD LDD

I
SPD, SPD, SPD
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WEST WILTSHIRE LOCAL DEVELOPMENT FRAMEWORK
Structure of the Local Development Framework

The West Wiltshire LDF will be structured around the Core Strategy
DPD. The Core Strategy will be supported by a series of DPDs, which in
turn will be supported by SPDs. The structure is complicated in the initial
period due to transitional arrangements which provide for the current
Development Plan to continue to operate for a period after 2004.

Existing Plans and Transitional Arrangements

Under the 2004 Act, existing development plans are saved for at least 3
years unless replaced at an earlier date by new DPDs.

The following documents, prepared under the terms of the Town and
Country Planning Act 1990, are “saved” as the LDF for West Wiltshire:

South West Regional Planning Guidance 10
On commencement of the new system, the existing RPG10 became the
Regional Spatial Strategy for the South West (RSS)

Wiltshire and Swindon Structure Plan 2016
The adopted Structure Plan for Wiltshire. Saved for 3 years or until
replaced by the RSS and new DPDs as appropriate.

West Wiltshire District Local Plan 1% Alteration

The adopted Local Plan for West Wiltshire. Saved policies will be the
subject of a direction by the Secretary of State following the submission
of a request by local planning authorities to save policies by April 2007.
Appendix 2 shows how existing policies will be replaced by, or merged
with, development plan documents (DPDSs).

Supplementary planning guidance prepared under the terms of the Town
and Country Planning Act 1990, can be linked to a saved policy and will
be treated as a material planning consideration until replaced by SPDs.
Appendix 3 sets out existing supplementary planning guidance and its
status.

Local Development Documents adopted 2004 - 2007

The first LDS for West Wiltshire identified a number of LDDs to be
prepared to meet initial legislative requirements and to take account of
local priorities. Two documents have now been completed, which form
part of the LDF.
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LDD: Statement of Community Involvement

This sets out the standards and approaches to involving stakeholders
and the community in the production of LDDs and also the handling of
major planning applications. It has been prepared in consultation with the
Local Strategic Partnership, stakeholders and the local community to find
out how they wish to be involved. It describes the procedures for
consultation and the opportunities for people to get involved. This
document is required under the new planning system and also helps to
address the Council's spotlight area "Putting customers First" set out in
the Corporate Plan.

SPD: Residential Development Design Guide

A detailed guide has been prepared to provide guidance on how new
housing sites should be designed having regard to Government policy,
other guidance and best practice. This supplements and is linked to
saved policy H24 of the District Plan 1 Alteration. The early production
of this SPD reflects the importance of achieving good design in the
development of sustainable communities, and will help to achieve the
Council's spotlight area of "Improving Development Control” set out in the
Corporate Plan.

New Local Development Documents to be prepared

The priorities for this Local Development Scheme are to progress to
adoption the DPDs already started and, in particular, to develop the Core
Strategy for the District.

The Council's Annual Monitoring Report (2005 to 2006) reviewed actual
plan progress compared with the targets and milestones set out in the
first LDS (2004 to 2007) and recommended that this LDS should set out
necessary changes to the timetable for the production of the Leisure and
Recreation DPD and the Core Strategy.

Appendix 4 sets out a detailed profile of all of the LDDs to be included
within the West Wiltshire LDF, including for each, its role, geographical
coverage, status, timetable for production, broad indication of resource
requirements and approach to community involvement.

DPD: Leisure and Recreation

This document will review recreation spatial policies including the need
for further open space allocations in the light of the results of the
Council’'s Recreation Needs Assessment, published in the spring of
2005. This is identified in the West Wiltshire Community Strategy and the
District Council's Corporate Plan as a local priority for action and
responds to recommendations made in 2003 by the District Plan
Inspector for the Council to review recreation policies "as a matter of
some urgency". It has therefore been programmed for early production.
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DPD: The Core Strategy

This will set out the Council’s vision for West Wiltshire for a period of at
least 10 years from the date of adoption and will address the spatial
implications of the Community Strategy and other strategies of the
Council and other stakeholders. The adopted Wiltshire Structure Plan
2016 and the Regional Spatial Strategy (RSS10) provide the strategic
context for this document and consequently this DPD will be progressed
during 2007. This will be the main DPD and other DPDs will need to
conform to it.

DPD: Proposals Map

The current District Plan 1% Alteration Proposals Map will be
progressively replaced as new DPDs are adopted. The Proposals Map
will be kept up-to-date at all times to reflect changes introduced by
DPDs.

DPD: Site Allocations

The adoption of the Core Strategy will provide the strategic context for a
review of site allocations set out in the West Wiltshire District Plan 1%
Alteration. This DPD will identify at least 5 years supply of housing land.
Future Local Development Documents (beyond 3 years)

DPD: General Development Control Policies

This will provide a set of general criteria based policies against which
detailed development proposals will be considered. The Council will
review the effectiveness of existing policies in the adopted District Plan
1% Alteration and identify the policies needed to guide development
control. The production of this document is not considered an immediate
priority as policies in RSS10, the Structure Plan 2016 and the adopted
District Plan 1% Alteration are up-to-date and the production of the Core
Strategy will provide the key policies for controlling development. The
scope for joint working with other Districts in the preparation of these
generic policies will be investigated.

Relationship with the Community Strategy and other strategies

West Wiltshire District Council, along with all other local authorities, is
required by the Local Development Act 2000 to produce a Community
Strategy. Wiltshire’s first Community Strategy was approved in
December 2003 and a new Strategy is expected in June 2007. West
Wiltshire’s Community Strategy was approved by West Wiltshire’s Local
Strategic Partnership (LSP) in 2004. Community area plans have now
been produced for the five community areas within West Wiltshire. These
documents have informed the preparation of this LDS.
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These community strategies will have to be taken into account in
preparation of the LDF. There should be a clear relationship between the
policies in LDDs and the community strategies. This will ensure that the
planning framework for the area is consistent with and helps to deliver,
the spatial aspects of the community strategies. Further consultation on
the community strategies will be used to inform the LDF and consultation
on the LDF will be used to inform the review of the community strategies.
Wherever possible, joint consultation will be undertaken.

West Wiltshire District Council has prepared a Corporate Plan which sets
out the Council’s intentions, direction and focus for the 4 year period
2006 - 2010. It addresses the issues of concern identified by local people
and as a strategy it has informed the preparation of this LDS and will
inform the preparation of the LDF.

Wiltshire County Council has produced a Local Transport Plan (LTP)
which is a 5 year plan that runs from 2006 to 2011. It contains a strategy
to co-ordinate and improve local transport provision and movement and
covers all forms of transport. The transport strategy and priorities for
action within the LTP will help to shape the contents of future LDDs.

The West Wiltshire Sustainable Transport Strategy (WWSTS) which is a
part of Local Transport Plan has been identified as the priority major
scheme for the Western Wiltshire transport “corridor”. The Strategy
identifies a package of bus, rail cycle and pedestrian improvements and
road and rail improvements to facilitate goods transport.

Community and Stakeholder Involvement

The Statement of Community Involvement (SCI) provides a framework
for future consultation on LDDs.

The main stages of public consultation will be:-

In the case of DPDs:

e Pre-submission consultation on key issues and options and preferred
options

e Formal consultation on submission of the draft DPDs to the Secretary
of State, with objections recorded individually and reported to the
Planning Inspectorate for the public examination

In the case of SPDs:

e Consultation on the content of draft SPDs, with responses reported to
the District Council Cabinet for consideration.

Table 1 is a summary of the timetable for the preparation of each LDD,
and shows all the milestones for pre-production including stakeholder
and community consultation at the issues and options and the preferred
options and proposals stages.






TABLE 1: Schedule of Proposed Local Development Documents

Document Status Brief Description Chain of Pre- Public Date for Proposed Date
Title Conformity submission participation Submission to | for Adoption
Links with other Consultation on I?referred Secretary of
documents Options (DPDs) | State
and
sustainability
report
Annual Local Assesses the N/A N/A N/A N/A December on an
Monitoring Report | Development implementation of the annual basis
Document LDS and the extent to
which the policies in the
LDF are being achieved
Leisure and Development Sets out the policy General Conformity October 2005 March 2007 September 2007 | December 2008
Recreation Plan Document | framework for the future with the saved
Development provision of leisure and Structure Plan 2016
Plan Document recreation space within and RSS10
the District, including the
allocation of sites
The Core Development Sets out the vision, General Conformity April 2007 April 2008 December 2008 | June 2010
Strategy Plan Document | objectives and strategy for | with the saved
the spatial development of | Structure Plan 2016
the District and RSS10
All LDDs to be in
conformity with the
Core Strategy
Proposals Development Identifies, on an OS base | Conformity with Core Updated at each | Updated at each | Updated at each | Changes on
Map Plan Document | map, proposals, Strategy and saved stage of each stage of each stage of each adoption of
designations, locations & | policies and revised DPD DPD DPD DPDs

areas to which policies when any DPD is preparation preparation preparation
and allocations apply. produced process process process
Site Allocations Development Identifies site specific Conformity with Core January 2010 Beyond March Beyond March Beyond March

Plan Document

proposals for
development

Strategy

2010

2010

2010
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FURTHER INFORMATION AND CONTACTS

Information on West Wiltshire’s LDF and current planning policies is available
on the West Wiltshire District Council’s website at: www.westwiltshire.gov.uk

If you have any questions regarding West Wiltshire’s draft LDS or LDF, please
contact a member of the Planning Policy & Conservation Team at West
Wiltshire District Council.

Telephone Hotline: 01225 762471

Fax: 01225 770314
Email: districtplan@westwiltshire.gov.uk
Address: West Wiltshire District Council

Bradley Road
Trowbridge BA14 ORD

For more information on the new planning system, visit the Office of the
Deputy Prime Minister website at www.odpm.gov.uk
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SUPPORTING STATEMENT - ARRANGEMENTS FOR THE PRODUCTION
OF LDDs

Project Management

The project manager for West Wiltshire LDDs will be the Planning Policy and
Conservation Manager at West Wiltshire District Council. The Portfolio Holder
(Planning) will hold Executive responsibility for LDDs.

Partnership Working - Internal Partners
The principal internal partners for the preparation of LDDs will be:-

Cabinet

Council

Corporate Management Team

Development Control Services Manager
Housing Services Manager

Sustainable Communities Services Manager
Property and Estate Services Manager

Partnership Working - External Partners

The principal external partners for the preparation of LDDs will be:-

e CLG via GOSW Local Strategic Partnership

e Planning Inspectorate South West Regional Assembly
e Environment Agency Neighbouring District Councils
e Town and Parish Councils Wiltshire Wildlife Trust

¢ Natural England Statutory utility companies

e English Heritage Wiltshire County Councll

¢ Highways Agency Wiltshire Primary Care Trust

e Local amenity and environmental groups

Resources, Staffing and Budgets

Staff resources are primarily the Planning Policy & Conservation Team, which
consists of a senior planning policy officer, a planning officer, an urban design
and conservation assistant, a conservation officer and a planning technician.
Other internal resources are identified as internal partners above.

Specialist consultants will be used to provide parts of the evidence base to the
LDF, and to advise on community involvement issues.

The financial implications of the LDS will be identified for inclusion in the
Planning Policy and Conservation Team budget.

10
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Constraints, Risks and Contingencies

The main constraints on the preparation of LDDs would be loss of staff or
reductions in budget at West Wiltshire District Council. Currently, recruitment
of experienced and able staff is difficult for planning departments in general.
The current scheme is based upon successful revenue service development
bids derived from the Planning Delivery Grant.

In the event of future staff losses, budget cuts, or unsuccessful service
development bids, the District Council would need to reassess the contents of
the LDS and examine what alternatives might be possible in terms of resource
allocation to achieve the spatial objectives of the Council as set out in the
Community Strategy and other Council initiatives.

The Evidence Base

In preparing LDDs, a range of evidence needs to be gathered to ensure that
West Wiltshire has a robust basis for planning policies and proposals.

Relevant evidence will be published as supporting information to assist with
community involvement in the preparation of LDDs.

The evidence needed to inform the West Wiltshire LDF is listed in Appendix 5.
This is not an exhaustive list and other items of evidence are likely to be
published in the course of preparing LDDs.

Strategic Environmental Assessment (SEA) / Sustainability Appraisal

The purpose of SEA/SA is to ensure that environmental considerations are
fully taken into account during the preparation of development plans. The key
element of the procedure is the production of an environmental report which
will outline the likely effects of implementing a plan, and its alternatives, on the
environment. The reports will be made available for public consultation during
the production process of each plan.

Monitoring and Review

Local planning authorities are required to prepare Annual Monitoring Reports
(AMRS) to:

e assess progress on the delivery of the LDF as set out in the LDS;
e assess the extent to which LDDs are having an impact on the District.

The second AMR on the West Wiltshire District LDF was submitted to the

Secretary of State and published by the District Council in December 2006.
Subsequent AMRs will be published every December thereafter.

11



Appendix 1

GLOSSARY OF TERMS

AAP

AMR

DPD

LDF

LDD

LDS

PPS

RSS

SA

SCI

SEA

SPD

SPG

Area Action Plan

These Plans will focus upon implementation, providing an important mechanism for
ensuring development of an appropriate, scale, mix and quality for key areas of
opportunity, change or conservation.

Annual Monitoring Report
Authorities are required to produce AMRs to assess the implementation of the LDS
and the extent to which policies in LDDs are being achieved.

Development Plan Document

A collective name for the documents that a local planning authority must prepare
which have to be subject to rigorous procedures of community involvement,
consultation and independent examination.

Local Development Framework

The LDF will contain a portfolio of LDDs which will provide the local planning
authority’s policies for meeting the community’s economic, environmental and social
aims for the future of their area where this affects the development of land.

Local Development Document
A generic term for all the documents which are subcomponents of the LDF. LDDs
comprise DPDs, SPDs, the SCI, and the SEA/SA

Local Development Scheme
The LDS sets out the programme for preparing the LDDs

Planning Policy Statements
Government statements of national planning policy, being phased in to supersede
Planning Policy Guidance notes (PPGSs)

Regional Spatial Strategy

The RSS, incorporating a regional transport strategy, provides a spatial framework to
inform the preparation of local development documents, local transport plans and
regional and sub-regional strategies and programmes that have a bearing on land-use
activities.

Sustainability Appraisal
Assessment of the social, economic, and environmental impacts of the polices and
proposals contained within the LDF

Statement of Community Involvement

Document explaining to stakeholders and the community, how and when they will be
involved in the preparation of the LDF, and the steps that will be taken to facilitate this
involvement.

Strategic Environmental Assessment
Assessment of the environmental impacts of the polices and proposals contained
within the LDF (in line with SEA Directive 2002)

Supplementary Planning Document
SPDs are intended to elaborate upon the policy and proposals in DPDs but do not
have their status.

Supplementary Planning Guidance

Supporting document produced in accordance with previous planning legislation
which elaborates on existing saved District Plan policies; non-statutory, with status as
a material consideration.

12



HOW EXISTING POLICIES WILL BE MERGED WITH DEVELOPMENT PLAN DOCUMENTS (DPDs) Appendix 2

Development
Plan
Document

Content

Policies of the adopted District Plan likely to be merged with DPDs

Core Strategy
(Proposed
adoption
June 2010)

Sets out the Vision, Strategic
Objectives, District Spatial
Strategy and Core Policies.

GB1 Western Wiltshire Green Belt

GB2 Control of Development in Green Belt

C1 Countryside Protection

C2 Areas of Outstanding Natural Beauty

C3 Special Landscape Areas

C4 Landscape Setting

C13 Archaeology - Nationally Important Sites
C17 Conservation Areas

C27 Listed Buildings

C31la Design

C34 Renewable Energy

H1la Housing Land Provision

H1 Further Housing Development Within Towns
H2 Affordable Housing Within Towns and Villages
H17 Village Policy Limits

H19 Development in Open Countryside

H22 Affordable Housing on Rural Exception Sites
E2 Employment Policy Areas

E4 Premises outside Employment Policy Areas
E5 Loss of Employment Floorspace

E6 Rural Employment

T3 Transport Provision for New Developments
T6 Public Transport - Railway Services

T9 Public Transport - Bus Services

T10 Car Parking

SP1 Town Centre Shopping

SP3 Out of Centre Shopping

S1 Education

U1 Infrastructure

I1 Implementation

I2 The Arts

I3 Access for Everyone

13




HOW EXISTING POLICIES WILL BE MERGED WITH DEVELOPMENT PLAN DOCUMENTS (DPDs) Appendix 2

Development Content Policies of the adopted District Plan likely to be merged with DPDs
Plan
Document
Leisure and Provides recreation spatial R1 Recreation Space
Recreation policies including open space and | R2 Protection of Recreation Space
Policies and leisure allocations R3 Dual Use of Education Land
Proposals R4 Open Space in New Housing Developments
(Proposed R5 Further Provision of Recreation Space
adoption R6 Trowbridge Football Stadium
December R7 Trowbridge Cricket Ground
2008) R8 Greenspace Network
R9 Country Parks
R10 Poulton Field Bradford on Avon
R11 Footpaths and Rights of Way
R12 Allotments
R13 Sailing Lakes
R14 Golf Courses
R15 Development at Golf Courses
R16 Indoor Facilities
CAl Kennet and Avon Canal
CA2 Canal Related Tree Planting
CAS3 Canal Related Environmental Enhancement
CA4 Wilts & Berks Canal
Site Identifies site specific policies and | GB3 Safeguarded Land - Bradford on Avon
Allocations proposals for development C39 Environmental Enhancements
(Proposed C40 Tree Planting

adoption post
2010)

C41 Areas of Opportunity

H1b Phasing

H3 Urban Brownfield Housing Allocations

H4 Urban Mixed Use Brownfield Housing Allocations
H6 East of Melksham

H7 Staverton Triangle

H7A New Terrace, Staverton

H8 Land north of Paxcroft Way, Trowbridge

H8a Land south of the Grange, Trowbridge

14




HOW EXISTING POLICIES WILL BE MERGED WITH DEVELOPMENT PLAN DOCUMENTS (DPDs) Appendix 2

Development
Plan
Document

Content

Policies of the adopted District Plan likely to be merged with DPDs

H8b Blue Hills, Devizes Road

H8c Land north of Green Lane, Trowbridge
H9 Land at Southview, Trowbridge

H10 Land at West Ashton Road, Trowbridge
H11 Land south of Paxcroft Mead, Trowbridge
H12 Land north of Victoria Road, Warminster
H13a Land adjacent to Westbury Hospital
H13 Leigh Park, Westbury

H14 Land at Station Road, Westbury

T1 A350 Improvements

Tla Westbury Bypass Package

T2 TA36 Trunk Road

T4 New Distributor Roads

T5 New Link Roads

T7 Westbury-Swindon Railway Services

T8 Melksham Rail Station

T8a Rail Freight Facility

SP2 Land at Court Street / Castle Street, Trowbridge
CF4 Community Halls - Paxcroft Mead

15




HOW EXISTING POLICIES WILL BE MERGED WITH DEVELOPMENT PLAN DOCUMENTS (DPDs) Appendix 2

Development Content Policies of the adopted District Plan likely to be merged with DPDs
Plan
Document
CF5 Community Halls - East of Melksham
CF6 Community Halls - Leigh Park
CF7 Community Halls - Bowerhill
CF9 Bradford on Avon Police Station
CF11 Travelling Show People
CF12 Gypsy Caravan Sites
U4a Bowerhill Sewage Treatment Works
Proposals Identifies on an Ordnance Survey
Maps map base the main constraints,
(Updated designations, proposals and
when  DPDs | areas to which specific policies
adopted) apply.

16




STATUS OF EXISTING SUPPLEMENTARY PLANNING GUIDANCE

Appendix 3

EXISTING SPG

DATE OF ADOPTION

POLICY LINK TO

REPLACED BY DPD or

REMAIN AS SPG

SAVED PLAN SPD

Open Space in New Housing July 2004 R4, C32 DPD: Leisure and Recreation
Developments: A Guide
Affordable Housing August 2005 H2, H22 Core Strategy
Policy Statement on Canals June 2004 CA1, CA2, CA3, CA4 Policy Statement on Canals
Planning Enforcement 2000 11 Planning Enforcement
Guidelines For Sustainability 1999 C34a Guidelines For Sustainability
Checklist Checkilist
Access for Everyone May 1995 13 Access for Everyone
Design Guide: Core Document | June 2004 C3la Design Guide: Core Document
Design Guide: House June 2004 C31a, C38 Design Guide: House
Alterations and Extensions Alterations and Extensions
Trowbridge Urban Design May 2004 C31a, H3, H4, H24, Trowbridge Urban Design
Framework SP2,LE2, TC2, 12 Framework
Steeple Ashton Village Design | June 2000 Cl2-C17, C18-C21, Steeple Ashton Village Design
Statement C29, R2, H4, H5, H6, Statement

H9, E5, E6, E8, CF3
Keevil Village Design March 2003 Cl2-C17, C18-C21, Keevil Village Design
Statement C29, R2, H4, H5, H6, Statement

H9, E5, E6, E8, CF3
Hilperton Village Design April 2005 Cl2-C17, C18-C21, Hilperton Village Design

Statement

C29, R2, H4, H5, H6,
H9, E5, E6, E8, CF3

Statement

Kingston Mills, Bradford on
Avon Development Brief

December 1994

H4A

Kingston Mills, Bradford on
Avon Development Brief

GEC Site, Melksham 1999 C41A, T8 GEC Site, Melksham
Development Brief Development Brief

East Melksham Development | October 2004 H6 East Melksham Development
Brief Brief

Broad Street, Trowbridge May 1984 H4D Broad Street, Trowbridge
East Trowbridge Development | September 2004 H11 East Trowbridge Development
Brief Brief

Vivash Park, Westbury September 1990 C41H Vivash Park, Westbury
Market Place and East Street, | 1999 H4H Market Place and East Street,

Warminster Development Brief

Warminster Development Brief

17




PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
Wiltshire and Swindon Structure Plan 2016

Document Details

Appendix 4

What is the role and content of the document?

Sets out the planning strategy, aims and policies for development within the
County of Wiltshire and Borough of Swindon

What geographical area will it cover?

Wiltshire County and Borough of Swindon

What is the status of the document?

Saved Plan

What is the “chain of conformity”

Conformity with the South West Regional Planning Guidance (RPG10)

Timetable and Milestones (Key Milestones in italics)

Commencement of document preparation

Preparation of issues & options, assessment of effects, and initial public consultation
Public participation on preferred options document and formal SA report

Preparation of submission document and any amendments to SA report

Submission of development plan document and SA report to Secretary of State
Public consultation on submission document, SA report & site representations
Pre-examination consideration of representations

Pre-examination meeting

Commencement of the examination

Receipt of Inspector's binding report

Adoption and publication of document and revised proposals map

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Adopted April 2006

Arrangements for Production

Which organisation / department of the authority will lead the process? N/A
What will be the management arrangements? N/A
What is the approach being taken to involve interested parties and the community? N/A
What financial and staff resources will be required to produce the document? N/A
Are any resources available from external parties? N/A

18




PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
West Wiltshire District Local Plan 1% Alteration

Document Details

Appendix 4

What is the role and content of the document?

Sets out the planning strategy, aims and policies for development within the
District

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Saved Plan

What is the “chain of conformity”

Conformity with the saved Structure Plan 2011

Timetable and Milestones (Key Milestones in italics)

Commencement of document preparation

Preparation of issues & options, assessment of effects and initial public consultation
Public participation on preferred options document and formal SA report
Preparation of submission document and any amendments to SA report
Submission of development plan document and SA report to Secretary of State
Public consultation on submission document, SA report & site representations
Pre-examination consideration of representations

Pre-examination meeting

Commencement of the examination

Receipt of Inspector's binding report

Adoption and publication of document and revised proposals map

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Adopted June 2004

Arrangements for Production

Which organisation / department of the authority will lead the process? N/A
What will be the management arrangements? N/A
What is the approach being taken to involve interested parties and the community? N/A
What financial and staff resources will be required to produce the document? N/A
Are any resources available from external parties? N/A
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
Statement of Community Involvement

Document Details

Appendix 4

What is the subject of the document?

Sets out the standards and approach to involving stakeholders and the
community in the production of the LDF

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Local Development Document (LDD)

What is the “chain of conformity”

All LDDs must comply with the Statement of Community Involvement

Timetable and Milestones (Key Milestones in italics)

Preparation of draft statement with consultation
Public participation on draft statement
Preparation of submission document

Submission of statement to Secretary of State
Pre-examination consideration of representations
Pre-examination meeting

March - May 2005
June - July 2005
July-August 2005
September 2005
October 2005

Not required

Commencement of the examination November 2005
Receipt of Inspector's binding report April 2006
Adoption and publication of document July 2006

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy & Conservation Team

What will be the management arrangements?

Executive and Policy Project Group

What is the approach being taken to involve interested parties and the community?

In accordance with the minimum requirements set out in the regulations

What financial and staff resources will be required to produce the document?

The Council's Planning Policy Team will be primarily focused on its
production

Are any resources available from external parties?

To be determined as part of project planning for the production of the
document
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK

Residential Design Guide Supplementary Planning Document

Document Details

Appendix 4

What is the subject of the document?

Sets out detailed guidance on the design and layout of new housing
developments

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Supplementary Planning Document (SPD)

What is the “chain of conformity”

Supplements saved Policy H24 and C31a of West Wiltshire District Local Plan 15|

Alteration

Timetable and Milestones (Key Milestones in italics)

Preparation of draft document and SA report

Public participation on draft document and SA report
Consideration of representations

Adoption and publication of document

March - August 2005
September - October 2005
October - November 2005
November 2005

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy Team

What will be the management arrangements?

Executive and Policy Project Group

What is the approach being taken to involve interested parties and the
community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document?

The Council’s Planning Policy Team will be primarily focused on its production

Are any resources available from external parties?

To be determined as part of project planning for the production of the document
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
Annual Monitoring Report

Document Details

Appendix 4

What is the subject of the document?

Assesses the implementation of the LDS and the extent to which the policies
in the LDF are being achieved

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

N/A

What is the “chain of conformity”

N/A

Timetable and Milestones (Key Milestones in italics)

Commencement of document preparation
Publication of document

On an annual basis - April 2007, 2008, 2009
On an annual basis - December 2007, 2008, 2009

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy & Conservation Team

What will be the management arrangements?

Executive

What is the approach being taken to involve interested parties and the community?

N/A

What financial and staff resources will be required to produce the document?

The Council’s Planning Policy Team will be primarily focused on its
production

Are any resources available from external parties?

To be determined as part of project planning for the production of the
document
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
Leisure and Recreation Development Plan Document

Document Details

Appendix 4

What is the subject of the document?

Sets the policy framework for the future provision of leisure and recreation
open space within the District, including the allocation of sites.

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Development Plans Document (DPD)

What is the “chain of conformity”

To conform with the Structure Plan 2016

Timetable and Milestones (Key Milestones in italics)

Consultation on SA scoping report

Preparation of issues & options, assessment of effects and initial public consultation
Council approve preferred options for public participation

Public participation on preferred options document and formal SA report
Preparation of submission document and any amendments to SA report
Council approve submission document

Submission of development plan document and SA report to Secretary of State
Public consultation on submission document, SA report

Pre-examination consideration of representations

Pre-examination meeting

Commencement of the examination

Receipt of Inspector's binding report

Adoption of document and revised proposals map

August 2005

October 2005 - May 2006

June 2006

June - July 2006 and March - May 2007
May - August 2007

September 2007

September 2007

October - November 2007
November 2007 - January 2008
March 2008

May 2008

October 2008

December 2008

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy Team

What will be the management arrangements?

Executive and Project Board

What is the approach being taken to involve interested parties and the community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document?

The Council’s Planning Policy Team will be primarily focused on its
production

Are any resources available from external parties?

To be determined as part of project planning for the production of the
document
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK
Core Strategy

Document Details

Appendix 4

What is the subject of the document?

Sets out the vision, objectives and strategy for the spatial development of the

area, and will provide the framework for the control of development. To
include the role and function of settlements, the overall levels and

distribution of housing and employment provision, town centre regeneration

and provision of infrastructure and services.

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Development Plans Document (DPD)

What is the “chain of conformity”

General conformity with the saved Structure Plan 2016 and emerging
Regional Spatial Strategy. All other LDDs to be in conformity with Core
Strategy

Timetable and Milestones (Key Milestones in italics)

Consultation on SA scoping report

Preparation of issues & options, assessment of effects and initial public consultation
Council approve preferred options for public participation

Public participation on preferred options document and formal SA report
Preparation of submission document and any amendments to SA report
Council approve submission document

Submission of development plan document and SA report to Secretary of State
Public consultation on submission document, SA report

Pre-examination consideration of representations

Pre-examination meeting

Anticipated examination period

Receipt of Inspector's binding report

Adoption of document

May - June 2007

April 2007 - March 2008
April 2008

Aprl - June 2008

July - October 2008
November 2008

December 2008

December 2008 - January 2009
February - May 2009

June 2009

September - October 2009
March 2010

June 2010

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy & Conservation Team

What will be the management arrangements?

Executive and Policy Project Group

What is the approach being taken to involve interested parties and the community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document?

The Council's Planning Policy Team will be primarily focused on its
production

Are any resources available from external parties?

To be determined as part of project planning for the production of the
document
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PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK

Site Allocations Development Plan Document

Document Details

Appendix 4

What is the subject of the document?

Identifies site specific policies and proposals for development, including
housing, employment, retail and community allocations as appropriate

What geographical area will it cover?

West Wiltshire District

What is the status of the document?

Development Plans Document (DPD)

What is the “chain of conformity”

Conformity with Core Strategy

Timetable and Milestones (Key Milestones in italics)

Consultation on SA scoping report

Preparation of issues & options, assessment of effects and initial public consultation
Council approve preferred options for public participation

Public participation on preferred options document and formal SA report
Preparation of submission document and any amendments to SA report
Council approve submission document

Submission of development plan document and SA report to Secretary of State
Public consultation on submission document, SA report

Pre-examination consideration of representations

Pre-examination meeting

Commencement of the examination

Receipt of Inspector's binding report

Adoption of document and revised proposals map

November - December 2009
January 2010 onwards
Beyond March 2010
To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

To be agreed

Arrangements for Production

Which organisation / department of the authority will lead the process?

Planning Policy & Conservation Team

What will be the management arrangements?

Executive and Policy Project Group

What is the approach being taken to involve interested parties and the community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document?

The Council's Planning Policy Team will be primarily focused on its
production

Are any resources available from external parties?

To be determined as part of project planning for the production of the
document
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Appendix 5

EVIDENCE BASE AND TECHNICAL STUDIES FOR LOCAL DEVELOPMENT

DOCUMENTS

DATA

SOURCE

Ecological Data

Wiltshire and Swindon Biological Records Centre
Wiltshire Wildlife Trust, English Nature, The
Environment Agency, SW Regional Observatory

Landscape and Countryside
Character

Countryside Agency

AONB Character Assessments

Wiltshire Landscape Character Assessment (2005)
West Wiltshire Landscape Character Assessment
(2007)

Geology OS Geological Maps, British Geological Society
Published sources
Soils Published Soil Maps and data

Soil Resources Institute, DEFRA

Archaeology, Scheduled
Monuments and Heritage

Wiltshire Archaeologist
English Heritage

Extent of designated and
protected areas, plus areas
allocated for other forms of
development

Existing Local Plan (where not covered by the
above)

Water environment and pollution

Environment Agency, Centre for Ecology and
Hydrology

British Geological Society (groundwater), DEFRA
English Nature, Water Companies

Traffic levels, road classification,
designated lorry routes, road
improvements and rail network

WCC Highway Authority, Local Transport Plan
Department for Transport
Highways Agency

Air quality and noise

DEFRA and (limited) local authority sites

Demographic data

WCC Environmental Services Data
Census, Other Office of National Statistics sources
SW Regional Observatory

Population, Economic and
Social Data

WCC annual economic profiles, settlement profiles,
Census, West Wilts Economic Partnership, DTI,
SW Regional Observatory

Employment Land Data

Employment Land Audit (2007)

WWDC annual monitoring reports and
development control data

WCC Wiltshire Employment Land Monitoring
(annual)

Sustainability

Government Quality of Life Counts
SW Region Sustainable Development web site
UK Climate Impacts Programme (UKCIP)

Public Opinion

Best Value Surveys of Planning Issues
People’s Voice Surveys of Public Opinion
Local Community Aspirations — Village Design
Statements

Development Requirements
(incorporating housing and
employment)

Adopted Structure Plan
RSS (reviewed every 5 years)
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Housing land supply
(trajectories)

Strategic Housing Land Availability Assessment
(2007)

WWDC annual monitoring reports and
development control data

Data on housing and
employment completions

WWDC annual monitoring reports and
development control data
WCC Wiltshire Housing Land Monitoring (annual)

Data on Housing Needs (incl.
Affordable Housing
requirements)

Housing Needs and Market Assessment (2007)(to
be updated every 3 years)

Retail Monitoring

Retail Needs Assessment and healthchecks (2007)
WCC Wiltshire Retail Land Monitoring (annual)

Recreation and Open Space
Audit

Recreation Needs Assessment (2005) and
ongoing monitoring

Monitoring LDDs produced in
neighbouring authorities

Adjoining authorities, quarterly, through
Development Plans Group

Monitoring targets

WWDC annual monitoring reports and
development control data
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